



AGREEMENT

THIS AGREEMENT is signed and executed at Jaipur on this the 23<sup>rd</sup> day of June, 2011 between:-

1. Local Self Government Department (LSGD), GoR, Jaipur through Deputy Secretary as its representative under the Urban Development & Housing (UDH) & Local Self Government Department of Government of Rajasthan (GoR), having its office at Rajmahal Residency Area, Near Civil Lines Phatak, Jaipur herein after referred to as the **LSGD**.
2. Rajasthan Urban Infrastructure Finance & Development Corporation Limited (RUIFDCO) as a Nodal agency for monitoring the work of ROB for and on behalf of the Government of Rajasthan (**GOR**) having its office at Old Working Women Hostel Building, Behind Nehru Place, Lal Kothi, Jaipur through Executive Director herein after referred to as the **RUIFDCO**.
3. Executive Officer, Municipal Board, Makrana, herein after referred to as the **ULB**, and
4. M/s Ircon International Limited, a body corporate incorporated under the companies Act, 1956 and a substantially owned Government of India undertaking, having its registered office at C-4, District Centre, Saket, New Delhi -110017 hereinafter referred to as **IRCON**

Whereas the above parties i.e. LSGD, RUIFDCO, ULB & IRCON shall mean and include their respective successor in its interest, assignees, administrators and representatives, where the context so admits.

And whereas

1. IRCON offered to construct the road over bridges to be constructed at Makrana & LC No. C-34/E2 including central portion, approaches and all related works in the State of Rajasthan and to sign an individual agreement for each ROB for all practical purposes.
2. The ROB is to be constructed on cost sharing basis with Railways. The total estimated cost considered for the above ROB is Rs. 2648.84 lacs with Railway share of Rs. 1168.07 lacs and state share of Rs. 1480.77 lacs.

Executive Director

Rajasthan Urban Infrastructure Finance





3. This agreement has been entered into between LSGD, RUIFDCO, the ULB and IRCON for facilitation of construction of ROB's by IRCON for all practical purposes.
4. That the broad terms and conditions have been settled as Umbrella between the GOR and IRCON vide Memoranda Of Understanding (MOU) executed on 2nd April 2011. The provisions laid down in the Umbrella MOU will be on priority to this Agreement and is the integral part of this Agreement. Copy attached with this agreement as annexure-1.
5. The UDH&LSG Department, GOR has assigned the job of getting this project executed for ULB through LSGD with the assistance of RUIFDCO.
6. LSGD on behalf of GoR will be responsible for implementing the terms & conditions of Umbrella MOU by own or through its representative for approval of cost estimates, extension of time, variations, designate Independent Quality Monitor, facilitation of timely payment etc. in timely and qualitative completion of the work by IRCON.
7. RUIFDCO will act as Nodal Agency for and on behalf of the LSGD, GOR and assist it in co-ordination and monitoring of activities, approval of cost estimates, third party inspection etc. In timely and qualitative completion of the work by IRCON.
8. ULB will be responsible for handing over of encumbrance free land to IRCON as per methodology mentioned at para 4&5 of Umbrella MOU, assist IRCON in facilitating the execution at local level, assist in getting approvals required from other GOR related departments for successful execution, submission for approvals from Railways etc. if any, and take over the ROB after completion. However, acquisition of land and removal of encroachment shall be sole responsibility of ULB. Shifting of utilities etc shall be carried out by IRCON. ULB will give all assistance to IRCON for shifting of utilities and also to coordinate with other departments or agencies under the state government.
9. IRCON will be responsible for construction of road over bridges across the railway lines along with approaches complete in all respect including preparation and approval of all drawing, design & estimations by competent authorities, technical inputs, supervision & execution responsibilities etc. but not limited to; for successful completion of the construction and handing over the completed ROB to the concerned ULB.

Now it is hereby agreed as follows:

**10. Responsibilities of LSGD**

- 10.1 LSGD shall transfer the funds as per agreed positive cash flow statement to IRCON.
- 10.2 A Coordination Committee shall be constituted by UDH & LSGD to oversee the activities of IRCON and to monitor the progress of the project, which will be appraised & updated on regular basis about the status and other issues related to the project through a senior level officer duly designated by IRCON for the purpose.



ve  
Executive Dir  
Raj. Urban Infrastructur  
Development Corps  
निदेशक, जयपुर  
श्रीव निकाय, राजस्थान, ज.

(11)



- 10.3 LSGD shall be free to appoint an Independent Quality Monitor at its own expense.
- 10.4 ULH&LSGD will nominate one officer of appropriate level to act as additional member of Tender Committee of IRCON for finalization of tender with estimated value of more than Rs. 5 crore.

# 11. Responsibilities of RUIFDCO

- 11.1 RUIFDCO as a Nodal agency for monitoring the work of ROB for and on behalf of the Government of Rajasthan will assist LSGD for co-ordination and monitoring of activities, approval of cost estimates, quality monitor as per para 10.3 etc. in timely and qualitative completion of the work by IRCON.
- 11.2 RUIFDCO will assist LSGD and the ULB / Development Authorities in entering in a separate agreement with Railways for maintenance of ROB as per usual practice.
- 11.3 RUIFDCO will provide the feasibility study and all available data for the ROB prepared by its consultants, draft GAD / GAD submitted to railways etc., if any, to IRCON for the ROB proposed to be constructed for further examination of IRCON to its satisfaction, which in turn shall examine the same in sufficient details and shall make optimum utilization of such data to finalize the design of ROB. IRCON shall engage consultants only for the balance required work for finalizing the design, drawing and other construction details as may be considered necessary by it.
- 11.4 RUIFDCO will assist the ULB in taking possession of completed ROB including the approaches on commissioning.
- 11.5 RUIFDCO will assist LSGD in transferring the funds as per agreed cash flow statement to the IRCON account opened for each ROB.
- 11.6 RUIFDCO will assist the ULB in getting help of State PWD and other local authorities as and when required for efficient execution of this project as well as for approval of drawings (if required) from such local authorities.

# 12. Responsibilities of the ULB

- 12.1 ULB shall provide to IRCON, the feasibility study, all available data for the ROB prepared by the consultants, draft GAD / GAD submitted to railways if any etc. from time to time for the ROB proposed to be constructed; for further examination of IRCON to its satisfaction, which in turn shall examine the same in sufficient details and shall make optimum utilization of such data to finalize the design of ROB. IRCON shall engage consultants only for the balance required work for finalizing the design, drawing and other construction details as may be considered necessary by it.
- 12.2 ULB will be responsible for all land acquisition and make encumbrance free land (list of encumbrances prepared as per para 3.6 of the Umbrella MOU dated 2.4.2011) available for construction of the bridge as well as for diversion road as per the project plan to be indicated by IRCON within six months from the date of agreement. However, acquisition of land and



**Executive Director**  
Raj. Urban Infrastructure Finance  
Development Corporation Ltd  
निरुद्ध  
नियंत्रण, राजस्थान, जय



removal of encroachment shall be sole responsibility of ULB. But Shifting of utilities shall be carried out by IRCON. ULB will give all assistance to IRCON for shifting of utilities and also to coordinate other departments or agencies under the state government. If the project is delayed on account of the delay in these matters, all costs including the cost indicated in para 3.8 of umbrella MOU and cost on account of interest due to such delays shall form part of the cost of the project.

- 12.3 The ULB will designate a senior level official available with it for joint survey with IRCON to list out encumbrances and submit the list to ULB. IRCON shall prepare the list with ULB within one month of approval of GAD from Railways.
- 12.4 The ULB will be responsible for getting help of State PWD, other government departments and other local authorities in getting requisite approvals. The ULB will make all formal correspondence required necessarily for statutory approvals for IRCON and will also provide all assistance to IRCON as and when required for efficient execution of this project.
- 12.5 The ULB / Development Authorities will enter in to a separate agreement with Railways for maintenance of ROB as per usual practice.
- 12.6 The ULB shall arrange to take possession of completed ROB's including the approaches on commissioning.
- 12.7 The ULB shall inform IRCON for any suggestions during execution of the work for its successful completion.

### 13. Responsibilities of IRCON

- 13.1 IRCON understands that RUIFDCO has already got the feasibility studies conducted for the ROB by engaging consultant and draft GAD is already in place for the ROB proposed to be constructed. IRCON shall obtain necessary approval of GAD from Railways and MORT&H, if needed. IRCON shall also examine the same in sufficient details and shall make optimum utilization of such data to finalize the design of ROB. IRCON shall engage consultants for the required work for finalizing the design, drawing and other construction details as may be considered necessary by it.
- 13.2 IRCON will arrange to carry out site investigations, prepare design and drawings and cost estimates for the approach portion of the proposed rail over bridges as per the details furnished by LSGD, RUIFDCO and the ULB as elaborated under sub clause 3.1 of Umbrella MOU for each bridge. The preliminary estimated cost shall be prepared considering the current rate schedule of RUIDP-2008 SOR prevailing for Rajasthan with updated escalation from the date of issue of schedule of rates of RUIDP-2008 SOR prevailing for Rajasthan till the date of preparation of the estimate.
- NOTE :** For those items of work for which standard rate is not available in RUIDP-2008 SOR prevailing for Rajasthan SOR, rate analysis based on standard practice shall be prepared by IRCON and got approved from GOR.
- 13.3 In case cost of construction including rates and quantities exceeds by more than 10% from the estimated cost, prior approval of LSGD shall be obtained by IRCON.



Executive Director  
Rail Urban Infrastructure Finar

राजस्थान निगम, राजस्थान, जयपुर



- 13.4 IRCON will prepare implementation schedule for construction of ROB including time required by IRCON for securing approval of the drawings from the Railways. The Implementation schedule shall be submitted to LSGD/ RUIFDCO/ULB within one month of signing of the agreement. IRCON will be responsible for approval of the drawings of ROB from the Railways.
- 13.5 IRCON would submit all the details and drawings to the Railways and would seek the approval in whatever manner required by the Railways and would provide a copy of such approval of the Railways to LSGD/ RUIFDCO/ULB. The intermittent approvals as required from stage to stage and inspection to be carried out by the railways shall also be arranged and managed solely by IRCON timely and without causing any additional cost and demur to LSGD/ RUIFDCO/ULB.
- 13.6 Escalation would be covered as per standard bid document being followed by IRCON for similar type of work. In case the work is delayed on account of IRCON, the escalation will be pegged from the date work is delayed on account of IRCON.
- 13.7 IRCON shall prepare a list of encumbrances within one month of approval of GAD by joint survey with ULB and submit the list to ULB. Construction of diversion road and shifting of utilities will be carried out by IRCON conforming to requirement of ULB / Railways. The cost of diversion road & utilities shifting (as per clause 3.2 of Umbrella MOU) shall also be charged to the cost of construction.
- 13.8 After approval of Railways for Railway portion of ROB, IRCON shall enter into another MoU/agreement with Railways/GOR for undertaking the Railway portion of each ROB including its design & construction and to ensure its completion co-terminus with completion of approaches of the respective RoB. IRCON shall work out financial arrangement with Railways for transfer of Railway share of cost directly to IRCON.
- 13.9 IRCON shall execute the work of ROB on behalf of GOR/ULB on direct cost +10% basis. The direct cost of the work shall include items as defined in clauses 3.8.1 in the umbrella MOU dated 2.4.2011.
- 13.10 In addition to the payments as referred at para 13.9, LSGD shall reimburse the expenses incurred by IRCON for the Establishment Cost and Miscellaneous cost as referred at clauses 3.8.2.1 and 3.8.2.2 respectively of the Umbrella MOU dated 2-4-2011.
- 13.11 IRCON shall lay down a period of construction and the final cost of construction shall be arrived at only on completion of works. This shall include variation in quantities due to change in design, site condition, layout, etc and escalation during the period of construction due to price variations for which clause 3.5 of Umbrella MoU shall apply.
- 13.12 IRCON shall do the necessary planning, organize and exercise all controls including arrangement of construction equipment, construction agency, and execution of all works of the projects. The work of ROB shall be carried out as per general guidelines of Railways and MORT&H.
- 13.13 IRCON shall be responsible for the quality assurance and quality control, quantity checks, certification of payments, safety at work site as per laid

12

12

IRCON INTERNATIONAL  
Regd. No. 55-8/71  
Jaipur

Executive Director  
Raj. Urban Infrastructure Finz  
Development Corporation  
Jaipur



down standards work during execution of work along with its proper documentation.

- 13.14 After completion of work, IRCON will give the final account/bill giving details of final quantities and of total cost of the project.
- 13.15 IRCON, at the time of handing over to ULB will enclose all requisite record of documentation with completion report.
- 13.16 IRCON shall not be responsible for the maintenance of the project except for the defect liabilities period of 12 months after completion of each ROB.
- 13.17 IRCON shall designate a senior level officer to appraise the Coordination Committee appointed by LSGD about the progress and all other issues related to the project.
- 13.18 IRCON will ensure free access to the Independent Quality Monitor appointed by the LSGD. Issues raised by the Independent Quality Monitor or other State Government officials during inspection or otherwise shall be communicated to IRCON in writing. IRCON shall take necessary action on all such issues and shall inform the authority concerned in writing about the action taken/ proposed to be taken, preferably within two weeks or earlier.
- 13.19 IRCON will be responsible and make all safeguard arrangements for the money or materials advanced by them to the fabricator/sub-contractors working at the site.
- 13.20 IRCON will open a separate dedicated bank account for each ROB and all receipts and expenditures of GoR share will be routed through this account. IRCON will maintain a similar account for Railway share. The net interest credited on the amount deposited by GOR in the account of the ROB shall form part of GOR share. **In case IRCON transfers it's own funds to this account to avoid any interruption of work, the net interest paid on this amount will form the cost of work as defined in para 3.8.1(m) of Umbrella MOU.**
14. **Cash Flow and Periodical payment by LSGD**
- 14.1 IRCON would furnish a cash outflow statement to LSGD through RUIFDCO, which would provide for the approximate dates when the funds would be required by IRCON and also the entire funds so received/to be received by IRCON from LSGD and Railways for the road over bridge.
- 14.2 IRCON shall prepare a cash flow statement indicating the total fund requirement, showing Railway share and share of GOR separately. The IRCON shall manage railways funding in time and in a manner so as not to cause any additional cost or demur to LSGD and / or the relevant ULB.
- 14.3 Based on the submission of the Cash Outflow statement by IRCON and as per the detailed terms mentioned in the MOU dated 02-04-2011 LSGD would release the funds within a period of 30 days of submission of the invoice for initial expenditure of two months. IRCON will commence the work only after release of fund by LSGD. In the next month invoice, IRCON has to provide the Utilization Certificate (UC) of expenditure for the earlier month, balance available for utilization for the ongoing month and demand for the next month (which will be treated as invoice for payment in that



Executive Director  
Rajkot Urban Infrastructure Finar  
Development Corporation  
જાગીરા નં. 37  
જામનગર તા. 14/4



month to IRCON). This procedure will be continued till completion of the work and at all times positive cash flow shall be maintained by LSGD to the IRCON. All the payments will be made only after deduction of taxes at source, as applicable.

- 14.4 In case of expenditure made as an advance payment by IRCON against any material, mobilization, payment for deposit works by any other government departments/undertaking etc. shall be clearly spelled out in a statement duly certified, with UC of the work done / their adjustment in the payment of Running bills / recovery by any other means, so as to establish the liability on to IRCON for the balance advances. This statement shall be enclosed with every monthly invoice.
15. The state govt will be free to access all the supporting documents with regards to award of work, quality, payments etc. but not limited to, related to the work. IRCON will provide all such details immediately with in shortest time.
16. **Force Majeure** - War, revolution, riots, sabotages, break down in law and order, lock out, strikes, work shut downs imposed by Government Acts or Legislature or other authorities, stoppage in supply of raw materials, fuel or electricity, Water Supply, breakdowns of essential machinery, acts of God, epidemics, fires, earth-quakes, floods, explosions, accidents or any other acts or events whatsoever which are beyond the reasonable control of IRCON or its associate/sub contractors and which shall directly or indirectly prevent completion of the work within the time specified for each work in the Agreement will be considered "FORCE MAJEURE" and IRCON shall be granted necessary extension of Completion period to cover the delay caused by force majeure. Any extra expenditure on this account shall form a part of the direct costs
17. **Completion Period**
- 17.1 IRCON is liable to complete the ROB within 30 months from the date of agreement and within 24 months of handing over of last piece of encumbrance free land whichever is later. However, all efforts shall be made by IRCON to complete ROB's in shortest possible time. In case of failure of IRCON to complete the project in the scheduled time, they are liable to pay penalty @ ½% of the remaining cost of the work per month per ROB subjected to maximum of 10% of the remaining cost of the work as on scheduled date of completion.
18. **Effective period of the Contract Agreement**
- 18.1 The Umbrella MOU shall remain in force to the period of five years until and unless all the concerning parties agree to withdraw from the MOU or mutually agree to extend the period of MOU. The same period will be effective period for this contract agreement also.
19. This agreement shall be governed in accordance with the laws of India.











Executive Director  
Urban Infrastructure Finan  
Cooperation I  
निदेशक,  
प्रादेशिक विकास, राजस्थान



## 20. Dispute Resolution:

20.1 It is mutually agreed between Govt. of Rajasthan and IRCON that in case of any disputes, claims, clarification etc. the matter shall be referred to the committee comprising of the two officers, one each nominated by Pr. Secy UDH & LSG GOR and MD(IRCON). In case of difference of opinion the committee will refer the matter to Principal Secretary, UDH & LSG GOR and MD, IRCON, whose decision shall be final & binding on all.

In witness whereof the agreement is sealed and signed by the Parties as below:-

Witness:	Signatures
1.  (Name) शासन उ. सचिव-तृतीय नगरीय विकास विभाग शासन सचिवालय, जयपुर Deputy Secretary, UDH	 (Name) निदेशक, Deputy Secretary, LSGD
2. (1)  (Name) (Dr. Brij Bhushan Sharma) General Manager (Finance), RUIFDGO (ii) C.E. RUIDP	 (Name) Executive Director Raj. Urban Infrastructure Finance & Development Corporation Ltd Jaipur
3.  (Name) Sumit Singh DGM/IRCON/JP.	 (Name) SURESH CHAWLA Executive Officer, Municipal Board, Makrana
4.  (Name) K.K. Gupta Manager/Fin/IRCON/JP.	 (K.K. Gupta) General Manager/ SR IRCON







राजस्थान RAJASTHAN

AGREEMENT

S 723780

THIS AGREEMENT made on 6<sup>th</sup> day of July 2012, between **IRCON INTERNATIONAL LIMITED, B-2/524, Chitrakoot, Vaishali Nagar, Opp. Pratap Stadium, Jaipur-302021**, acting through General Manager/ JP-II, Rajasthan ROB Project (hereinafter called "the Employer") of the one part and **M/s. Rajdeep Buildcon Pvt. Ltd., Rajdeep House, Savedi, Ahmednagar, Maharashtra-414003** (hereinafter called "the Contractor") of the other part.

WHEREAS the Employer is desirous that certain works should be executed by the contractor viz. "Construction of Road over Bridge ROB/RUB & its approaches as per specifications, Drawings & Design, Maintaining all Quality Control Standards etc. complete under ROB/RUB Cluster Package-"C" at Jodhpur, Makrana & Suratgarh in Lieu of various LCs in Rajasthan State" (hereinafter called "the Works", and has accepted a Bid by the contractor for the execution and completion of such Works and the remedying of any defects therein.

NOW THIS AGREEMENT WITNESSETH as follows:

1. In this Agreement, words and expressions shall have the same meaning as are respectively assigned to them in the Conditions of Contract hereinafter referred to.
2. The following documents shall be deemed to form and be read and construed as part of this Agreement:

- a) Agreement.
- b) Letter of Acceptance dated 05.06.2012.
- c) Notice Inviting Tender.
- d) Instructions to the Tenderers.
- e) Appendix to Tender.
- f) Special Conditions of the Contract.
- g) General Conditions of Contract.
- h) Form of Agreement and Bank guarantee format.
- i) Technical specification.
- j) Bill of Quantities.
- k) General Arrangement Drawing.
- l) Bid submitted by you on 29.05.2012.
- m) Relevant codes & standards.
- n) Corrigendum No.1 dated 22.05.2012

FOR RAJDEEP BUILDCON PVT.LTD.



DIRECTOR






3. In consideration of the payments to be made by the Employer to the contractor as hereinafter mentioned, the contractor hereby covenants with the Employer to execute and complete the Works and remedy any defects therein in conformity in all respects with the provisions of the Contract.
4. The Employer hereby covenants to pay the contractor in consideration of the execution and completion of the Works and the remedying of defects therein the Contract Price or such other sum as may become payable under the provisions of the Contract at the times and in the manner prescribed by the Contract.

IN WITNESS whereof the parties hereto have caused this Agreement executed the day and year first before written.

FOR RAJDEEP BUILDCON PVT.LTD.

  
DIRECTOR  
(Rajesh M. Katariya)  
M/s. Rajdeep Buildcon Pvt.Ltd.,  
Rajdeep House, Savedi, Ahmednagar,  
Maharashtra-414003.



  
(R.M. SHARMA)  
General Manager/ROB-II/JP  
B-2/524, Chitrakoot, Opp. Pratap  
Stadium, Vaishali Nagar,  
Jaipur-302021 (Raj).


Signed for and on behalf of the contractor  
in the presence of:

Signed for and on behalf of the Employer in  
the presence of:

Witness:

Witness:

R. S. Dharanekar  
R. S. Dharanekar  
1. Project Manager  
Rajdeep Buildcon Pvt. Ltd.

1.   
R.C. Kulshreya  
Agm/fin/IRCON

2. Brij (BRIJ-AAT)  
Nangal Jaiba Barakal  
Jhotwala Jalpur-12

2. Amrit Gupta  
(AMIT GUPTA)  
S.O. FINANCE/JP/IRCON





प्रगति की ओर अग्रसर  
Urge to stay Ahead

Final

23

1/4

IRCON

इस्कॉन इन्टरनेशनल लिमिटेड

इस्कॉन

IRCON INTERNATIONAL LIMITED

Ref: IRCON/3015/ROB-RAJ/JDPR-C-Open/12/29/1202

Dated: 05.06.2012

M/s. Rajdeep Buildcon Pvt. Ltd.,  
Rajdeep House, Savedi, Ahmednagar,  
Maharashtra-414003.  
Ph-0241-2424072, 2423631, 2424101  
Fax- 0241-2425812

**Letter of Acceptance**

**Subject:** Construction of Road over Bridge ROB/RUB & its approaches as per specifications, drawings & Design, Maintaining all Quality Control Standards etc. complete under ROB/RUB Cluster **Package-"C"** at Jodhpur, Makrana & Suratgarh in Lieu of various LCs in Rajasthan State- **Letter of Acceptance.**

- Ref: 1) Tender No. IRCON/3015/ROB-RAJ/JDPR-C-Open/12/29 dated 05.05.2012  
2) Technical Bid Opened on 29.05.2012.  
3) Financial Bid Opened on 02.06.2012.

Dear Sir,

It is with reference to bid submitted by you for the execution of subject work on 29.05.2012, subsequent, technical qualifications of your firm, the financial bid opened on 02.06.2012 and proceedings thereupon, IRCON is pleased to inform you that the competent authority of IRCON International Limited, has accepted your offer for a total cost of **Rs. 134,58,70,000/- (Rs. one hundred thirty four crores fifty eight lacs seventy thousand only)** with all inclusive, that works out overall @ 9.55% above on abstract tender BOQ amount. ROB-wise individual % accepted are mentioned in Annexure-"A" and will prevail for all purposes.

The date of commencement shall be the date of LOA. The completion period for this work is **13 to 17 months for various ROB/RUBs under this package and (reckoned from the date of issue of LOA) including monsoon period.** The key dates are fixed within the stipulated completion period.

You are requested to furnish performance security in requisite format equivalent to 5% of accepted value that works out to **Rs. 6,72,93,500/- (Rupees six crore seventy two lacs ninety three thousand five hundred) only** i.e. equivalent to 5% of the original contract value mentioned in para 1 above, within 28 days of issue of this letter in terms of clause 8.2 of General conditions of contract.



Regd. Office: C-4 District Centre Saket, New Delhi 110017

Tel: +91-11-26565666 Fax: +91-11-26854000 26522




4. This letter will constitute a legal and binding contract for the purpose of subject contract between IRCON and **M/s. Rajdeep Buildcon Pvt.Ltd.**, Ahmed Nagar, till such time the contract agreement is signed.
5. You will enter into and execute the contract agreement within 28 days from the date of issue of this letter with General Manager-II, IRCON, Jaipur. You are requested to arrange the stamp papers of the requisite value as per the prevailing laws for signing the contract agreement in terms of the clause 12.5 of the General Conditions of the Contract.
6. The BOQ accepted in terms of contract is enclosed herewith as Annexure-"A" with this Letter of Acceptance.
7. IRCON will deduct Income Tax (as applicable) and all other Taxes (if any) as per statutory provisions under the terms of contract. All terms & Conditions shall be applicable as per Tender Document & remain unchanged.
8. You are requested to contact undersigned for commencement and execution of the work. Further, you are requested to submit a detailed construction delivery programme for completion of work along with schedule of compatible deployment within 14 days from the date of issue of LOA.
9. As per clause 4.2 & 4.3 (Page 43 of Tender Documents) - Special Conditions of Contract - "within 14 days of issue of LOA, contractor shall set up his office and within four weeks of issue of LOA by IRCON, the contractor will establish his camp for storage of construction materials, P&M and for setting up the laboratory at a location within the project area and intimate the address of the camp to IRCON. Contractor will make his own arrangement for electricity, water and phone etc. IRCON will not be able to extend any help in this regard."
10. As per Para 10.0 of Special Conditions of Contract you have to complete all deployment with requisite qualifications, at each ROB location. You are requested to submit the CV/Bio-data of the above personnel immediately for checking their suitability and approval.
11. This letter is being issued to you in duplicate and one copy of which may please be returned back to this office duly signed and stamped as a token of your acceptance.

Thanking you,

Yours faithfully,  
For and on behalf of  
**IRCON INTERNATIONAL LIMITED**

Encl.a/a (one page)

  
(R.M.SHARMA)  
GENERAL MANAGER/ROB-II/JP

CC: It is Submitted for favour of information & necessary action please:

- 1) PS to Dy. Secretary/UDH, Govt. of Raj. Secretariat, Jaipur-302005
- 2) PS to Dy. Secretary/ LSGD, Govt. of Raj. Secretariat, Jaipur-302005
- 3) PS to Project Director / RUIDP, AVS Building, Jawahar Circle, Jaipur-302017
- 4) PS to Commissioner (RC), Govt. Secretariat, Jaipur-302005
- 5) Executive Director/RUIFDCO, Old Working Women Hostel, Lal Kothi, Jaipur-302015
- 6) General Manager/Fin, RUIFDCO, Jaipur-302015
- 7) The Director, Engineering, Jodhpur Development Authority, Jodhpur.
- 8) Executive Officer, Nagar Palika, Suratgarh / Makrana.
- 9) DRM/WC Railway, DRM Office, Jodhpur.

Contd.. ...3...





- 10) Chief Bridge Engineer, NW Railway, Jaipur.
- 11) CAO/C, NW Railway, Construction Organization, Jaipur
- 12) Labour Commissioner, Office of Labour Commissioner, Jodhpur, Suratgarh, Makrana
- 13) Director, Projects, IRCON International Ltd, C-4, District Centre, Saket, New Delhi.
- 14) GM/SR/IRCON/Corporate Office, New Delhi.
- 15) The GM, Contract & Arbitration, IRCON, Corporate Office, New Delhi.
- 16) The Chief Engineer (T)/RUIFDCO, Old Working Women Hostel, Lalkothi, Jaipur.
- 17) AGM/IRCON/JP
- 18) DGM-II/IRCON/JP
- 19) Dy. Manager-C/IRCON at Jodhpur / Bikaner
- ✓ 20) LOA File.
- 21) Contractor File.
- 22) Tender File.

Rajdeep Builders Pvt. Ltd.  
 1st House, Savadi, Ahmedabad  
 Mobile-9149003  
 41-2424072, 2423631, 2424131  
 242-2425812



Construction of Road over ...  
 drawings & Design, ...  
 ROB/RUB Cluster Package ...  
 various LCs in Rajasthan State - Letter of Acceptance ...  
 1) Tender No. IRCON/2013/ROB-RAL/TPR-C dated 03.05.2012  
 2) Technical Bid Opened on 29.05.2012  
 3) Financial Bid Opened on 02.06.2012

It is with reference to bid submitted by you for the execution of subject work on 03.05.2012, subsequent technical qualifications of your firm, the financial bid opened on 02.06.2012 and proceedings thereupon, IRCON is pleased to inform you that the competent authority of IRCON International Limited, has accepted your offer for a total sum of Rs. 693,72,000/- (Rupees six crore seventy two thousand seven hundred and twenty) only, with all inclusive, that works out over the period of 18 months tender BOQ amount ROB-wise and all other conditions are mentioned in Annexure and will prevail for all purposes.

The date of commencement shall be the date of LOA. The completion period for this work is 18 to 17 months. The completion period for this work shall be 18 months from the date of issue of LOA) including monsoon period. The 18p dates are fixed for the stipulated completion period.

You are requested to furnish performance security in form of equivalent bank guarantee for the accepted value of the works but in any case not less than Rs. 693,72,000/- (Rupees six crore seventy two thousand seven hundred and twenty) only i.e. equivalent to 5% of the original contract value mentioned in para 1 above, within 28 days of issue of the LOA in terms of clause 8.2 of General conditions of contract.