

Technical Committee Meeting : 579/14.05.13

*** SUMMARY RECORD OF DECISIONS ***

579th meeting of the Technical Committee of Rajasthan Water Supply & Sewerage Management Board was held on **14.05.2013**, wherein following were present:-

- | | |
|---|-----------|
| 1. Sh. R.R. Meena , Chief Engineer (Admn.) & TM, RWSSMB, PHED, Jaipur. | Chairman |
| 2. Sh. L.N. Gehlot , FA&CAO, RWSSMB, Jaipur. | Member |
| 3. Sh. Umesh Dhingra , CE(R), PHED, Jaipur. | Member |
| 4. Sh. Roopa Ram , CE(SP), PHED, Jaipur. | Member |
| 5. Sh. D.M. Jain , Secretary, RWSSMB, Jaipur. | Secretary |

Following were also present in the meeting:-

1. Shri Ajay Bajaj, ACE, Bisalpur Project, Jaipur
2. Shri Subodh Jain, SE, DTU Project, Jaipur
3. Shri I.C. Jain, SE, PFBS Project Cr., Pokran
4. Shri Dinesh Goel, EE, DTU Project Dn, Niwai.
5. Shri Sandeep Sharma, EE, MM Cell, PHED, Jaipur.
6. Shri Vipin Jain, EE, PHED Div., Beawar.
7. Shri Sidharth Tak, AEN, Chambal Bhilwara Project Div.-I, Bhilwara.
8. Shri Dalip Tarag, EE(EAP-II), PHED, Jaipur.

Following decisions were taken:-

Agenda Item No.1: Confirmation of minutes of TC 578 dated 03.05.2013. Summary record of decisions of TC 578/03.05.2013 issued vide Secretary (Board) letter no. F.4()/TC 578/RWSSMB/2013-14/506-530 dated 13.05.2013 were confirmed.

Agenda Item No.2: Advance technical sanction for P&T Reg. Water Supply Scheme village Barwada Sadra Dhundi Hathnyawal Kharbadokaguda, Tehsil Gogunda, Distt. Udaipur (EC Rs. 656.50 lacs.). The agenda item was considered in light of the comments of TM, and FA&CAO and presentation made by CE(R), PHED, Jaipur. During presentation, it was informed by the CE that in view of problem of drinking water in 5 villages of tehsil Gogunda during summer, which are benefitted by hand pump schemes but hand pumps get dry during summer, a regional scheme has been framed with source as open wells on the bank of river Banas. He informed various provisions included in the proposal and requested to technically clear the proposal for A&F sanction. Agenda item was deliberated in detail. During deliberations, the Committee agreed in principle with the proposal, however, it was desired to modify the scheme in light of comments / observations of TM and FA&CAO. After deliberations, it was decided to in principle technically clear

Annex.-2/AI-4/TC 579/14.05.13

FCP Beawar (Jawaja) Project
(For coverage of 199 villages)

General Abstract of Cost

S. N.	Particulars of item	Estt. Cost (Rs. In lacs.)
1	Rising Mains fro main infrastructure system and from pump houses to OHSRs	5785.90
2	Distribution pipelines from OHSRs to various habitations	5997.93
3	Direct feeder from GSS to the pumping stations.	312.00
4	GSS at the pumping stations.	83.84
5	Construction of pump houses at pumping stations.	187.81
6	EMI works at pumping stations.	179.29
7	CWRs at pumping stations	201.44
8	Construction of OHSRs complete.	1805.40
9	Construction of GLRs	959.30
10	Construction of PSPs, CWTs in habitations	630.45
11	Railway crossings, NH crossings, SH Crossings, IOC/HPCL/BPCL Oil & Gas pipeline crossings etc.	218.00
12	Telecommunication system at pumping stations	40.00
13	Construction of J-2 type quarters, JEN office cum store building, roads at pumping stations and boundary wall at OHSRs and pumping stations.	1208.95
14	Automation of offices and execution of the projects	17.10
15	IEC Activity.	193.18
16	PLC & SCADA System	445.51
	Sub Total	18266.10
17	O&M Charges for 10 years	1403.37
	G. Total	19669.47

Annex.-3/AI-5/TC 579/14.05.13

Package-III of Reorganisation of UWSS Jalore
(Coverage of cluster villages from Ummedabad HW of Narmda based FR WS Project)

General Abstract of Cost (Revised)

S. N.	Particulars of item	Estt. Cost (Rs. In lacs)
1	Transmission pipeline work	870.01
2	O&M for 10 years.	267.75
	Total	1137.76

10
—
12

prepared. Immediate action for specific reservation of water in IGNP for this project shall be taken up along with the action of sanction of out let of required capacity in Sahawa Lift Canal of IGNP System.

- Revised A&F sanction of the project shall be obtained from the competent authority, in case the actual expenditure on the project is likely to exceed beyond 10% excess over A&F sanction.
- As work of augmentation of UWSS of Jhunjhunu, Bagar, Mandawa, Khetri and Gothra towns has been included in the package, therefore, it shall be ensured that there is no duplication of works included in the package and any other sanction(s) issued for the same. No new sanction shall be accorded in future for augmentation of the schemes without ensuring justification for the same in view of the current package and dovetailing with the current package. A copy of the package shall be provided to CE(HQ) for information and record.
- List of habitations to be covered under the package with their status as on 01.04.2013 (as indicated in IMIS) shall be provided to CE(R).

(Action by: CE(SP)/CE(HQ))

Agenda Item
No.4: Technical
Sanction of FCP
Jawaja Project for
coverage of 199
villages of distt.
Ajmer from
Bisalpur Dam.

The agenda item was considered in light of the comments of TM and FA&CAO, reply submitted by CE(SP) vide table letter submitted during the meeting and presentation made by CE(SP), PHED, Jaipur. During presentation it was informed that A&F sanction of the project was accorded "on file" for Rs. 231.46 Crs. and current proposal is for technical sanction of the project. Various provisions included in the proposal were also informed in brief. The agenda item was deliberated in detail. During deliberations, CE(SP) informed that the proposal is based on actual field survey, the provisions taken in the package are as per sanctioned project and are in accordance with the guidelines/policies of the department. He also informed that adequate water for the project is available in Bisalpur Dam and the existing system from Bisalpur Dam to Beawar includes the provision for designed demand of the instant project. He requested to accord technical sanction of the proposal. After deliberations, it was decided to accord technical sanction to the project for basic cost (Including O&M for 10 years) of Rs. 19669.47 lacs (Annex.-2/AI-4/TC 579/14.05.2013) subject to following:-

- Availability of the budget shall be ensured before initiating tendering for the work.
- Provision for surge design from IISC Bangalore/other approved institution and providing surge protection devices accordingly, shall be made part of tender

9
 ———
 12

No. F.4()/TC 579/RWSSMB/2013-14/524-48

Date: 15.05.2013

Copy forwarded for information and necessary action to the following:

1. PS to Pr. Secretary, PHED, Secretariat, Jaipur.
2. Accountant General, Rajasthan, Jaipur
3. Chief Engineer (Admn.) and TM, RWSSMB, PHED, Jaipur
4. FA&CAO, RWSSMB, Jaipur
5. Chief Engineer (HQ)/(Rural)/(SP), PHED, Jaipur
6. Chief Engineer(P), PHED, Jodhpur
7. Financial Advisor (HQ), PHED, Jaipur
8. Addl. Chief Engineer PHED (Urban)/(Rural), Jaipur
9. Addl. Chief Engineer PHED, Region, Jaipur/ Ajmer/ Kota/ Bikaner/ Udaipur/Bharatpur/Bisalpur Jaipur/ Jodhpur/Drilling, Jaipur/Project, Ajmer /Project, Bharatpur.
10. Chief Chemist, PHED, Jaipur.
11. Guard File.

Sd/-
SECRETARY
RWSSMB, Jaipur

11
12