

National Highway 310 A project under BORDER ROADS ORGANIZATION, GOVERNMENT OF INDIA

Details and current status of the other widening proposals of NH 310 A or proposals under same package.

The project is of total length 242.200 km starts from Mangan to Karem via Chungthang and Chungthang to Nakula in the state of Sikkim which is presently targeted with total nine (9) financial packages with sub-packages.

The submitted Forest Clearance proposal no. FP/SK/ROAD/146764/2021 is from Toong Bridge to Chungthang under Chungthang Forest Sub-Division of financial Package no. I.

The details of targeted road stretch which is of strategic importance of Government of India is tabulated as below:

Package No.	Sub Package No.	Project Stretches	Design Start Chainage (km)	Design End Chainage (km)	Length (m)	Status
PKG-I	Mangan	Mangan Forest Division	0+000	17+830	27476	Project Status: Under DPR stage. Clearance status: Forest Clearance proposal is submitted vide no. FP/SK/ROAD/146764/2021 on 03.09.2021 for forest land area 10.6759 ha and presently under RO-Kolkata, MoEF&CC for checking.
	Chungthang	Chungthang Forest Division	17+830	27+476		Project Status: Under DPR stage. Clearance status: Forest Clearance proposal is submitted vide no. FP/SK/ROAD/148024/2021 on 04.10.2021 for forest land area 11.1521 ha presently EDS raised by RO-Kolkata, MoEF&CC on 21.04.2022.
PKG-II	-	Chungthang Bypass	0+000	3+042	3042	Project Status: Under DPR stage. Clearance status: Yet to be submitted
PKG-III	PKG-IIIA	Chungthang to Lachen along approved alignment including first Tunnel	0+000	27+600	27600	Project Status: Under DPR stage. Clearance status: Yet to be submitted
	PKG-IIIB	Lachen to Zeema via Lachen 2nd Tunnel	27+600	33+938	6338	Project Status: Under DPR stage. Clearance status: Yet to be submitted
	PKG-IIIC	Lachen Bypass	0 (27+600)	5+200 (33+938)	5200	Project Status: Under DPR stage. Clearance status: Yet to be submitted

National Highway 310 A project under BORDER ROADS ORGANIZATION, GOVERNMENT OF INDIA

Package No.	Sub Package No.	Project Stretches	Design Start Chainage (km)	Design End Chainage (km)	Length (m)	Status
	PKG-IIID	Realignment near 86 RCC camp	0 (1+000)	5+000 (6+500)	5000	Project Status: Under DPR stage. Clearance status: Yet to be submitted
PKG-IV	PKG-IVA	Chunghthang to Lachung	0+000	21+000	21000	Project Status: Under DPR stage. Clearance status: Yet to be submitted
	PKG-IVB	Lachung Tunnel	21+000	23+950	2950	Project Status: Under DPR stage. Clearance status: Yet to be submitted
PKG-V	PKG-VA	Lachung to Shingba	23+950	31+746	7796	Project Status: Under DPR stage. Clearance status: Yet to be submitted
	PKG-VB	Shingba to Yumthang	31+746	52+808	21062	Project Status: Under DPR stage. Clearance status: Yet to be submitted
PKG-VI	-	Yumthang to Yumesumdong	52+808	84+160	31352	Project Status: Under DPR stage. Forest Clearance proposal is submitted vide no. FP/SK/ROAD/154584/2021 on 18.04.2022 for forest land area 116.1 ha presently "DFO" stage with Nodal Officer, FCA, Sikkim
PKG-VIA	-	Yumesumdong to Kareng	0+000	19+000	19000	Project Status: Under DPR stage. Clearance status: Yet to be submitted
PKG-VII	-	Zeema to Muguthang (Greenfield)	0+000	41+100	41100	Project Status: Under DPR stage. Clearance status: Yet to be submitted
PKG-VIII	-	Muguthang to Naku	0+000	11+700	11700	Project Status: Under DPR stage. Clearance status: Yet to be submitted
PKG-IX	-	Naku to Nakula	0+000	11+270	11270	Project Status: Under DPR stage. Clearance status: Yet to be submitted