

## GUJARAT ENERGY TRANSMISSION CORPORATION L

Regd. Office: Sardar Patel Vidyut Bhavan, Race Course, VADODARA -07 Phone: (0265) 23230583-86 Fax No. (0265) 23380238 233823-5 Executive Engineer (Const) Construction Division Office, Navsari, Kabilpore - 396424

Telephone No. (02637) 239943 Fax No.(02637) 236104 Corporate Identity No (CIN): U40100GJ1999SGC036018

Web: www.getcogujarat.com Email: eeconstnavsari.getco@gebmail.com

Deputy Engineer (E&M) Construction sub-Division Office, Vapi

No-21-22/Sdn/Vapi/Proj/FCA/kaprada-FCA-21.6360/ 725

Dt.23.09.2021

Top Privioty:

To,

 The Deputy Conservator of Forest (South), Jilla seva Sadan-2, 3rd Floor, Tithal Road. Valsad.

Sub:- Government of Gujarat innovation approach for KSY project For 21.6360 Hac. Forest land proposal for Diversion for Forest Land proposal for forest clearance for 66KV LILO line for 66kv Jirval sub-station - 2.1690 Hec, & 66KV LILO line for 66KV Nandgam sub-station-7.137Hec. and 66Kv Astol-Ghanveri line-12.330Hec with Dog conductor on D/C Panther Tower line to fed 66kv Jirval, Nandgam and Ghanveri sub-station under TASP scheme for the year 2019-20.

Ref:- (1) ON Line Registration no :- FP/GJ/TRANS/41280 /2019 DT.22.07.2019

(2) GETCO/CDNS/TECH/FCA-Kaprada/66KV line/42BC/ 3471 Dt. 22.07.2019

(3)જમન/ટે.૧૧/ક/૫૧૭-૨૧/૨૦૧૯-૨૦ તા-૧૭/૦૯/૨૦૧૯

(४) GETCO/CDNS/TECH/FCA-Kaprada/66KV line/42BC/ 4584 Dt. 27.09.2019

(૫) જમન/ટે.૧૧/૩૫૮/૨૦૨૦-૨૧ તા-૦૪/૦૬/૨૦૨૦ ્

(6) No-GOV-12-2020-13CT-K-975 Dt.13.08.2021

(7). No. orxx1361413640-4212020-22 11.0410</2026. Respected Sir,

The Government of Gujarat has planned for establishment of various sub-station under 13th five year plan for this GETCO has planned to established 66 KV sub-station at village :-Jirval, Nandgam and Ghanveri Ta-Kaprada, District-Valsad during the year 2019-20 and also planned accordingly for erection of 66KV Dog line on D/C Panther Tower to feed proposed 66KV Jirval, Nandgam and Ghanveri sub-station for supply of uninterrupted and good quality power with better voltage regulation in surrounding area for that with ref letter No-1 on line applied and Ref letter no-2 Hard copy was submitted for permission but with ref letter no-6 our Honourable principal Secretary guide for disposal of pending statutory clearances for construction of various transmission lines on priority basis under Kishan Suryoday yojana

This is for your kind information and n.a please.

Enclose: - As above

(with Required Undertaking Minize tree cutting) Deputy Engineer (Const.)
C.F.W.Cs. to Officerded. GETCO, Vapi

X-22/09/20H

(1) The Ex. Engineer (const) DO GETCO, Navsari.

## Mamta Verma, IAS Principal Secretary



NO: GOV- K- ベベッーBET 下に Energy & Petrochemicals Department

Energy & Petrochemicals Department Government of Gujarat Sachivalaya, Gandhinagar-382010

Government of Gujarat

13 AUG 202

Sub: Disposal of Pending statutory clearances for construction of various transmission lines on priority basis under Kisan Suryoday Yojana.

Res & 1,

This is with reference to an innovative approach adopted by Government of Gujarat through announcement of "Kisan Suryoday Yojana" for the benefit of farmers by providing day time three phase power supply to agriculture fields for irrigation purpose.

In this regard, Gujarat Energy Transmission Corporation Ltd. (GETCO), one of the subsidiary companies of Gujarat UrjaVikas Nigam Ltd. (GUVNL), working as a State Transmission Utility, has to strengthen their transmission network by constructing new transmission lines and substations. After strengthening the district wise transmission network, "Kisan Suryodya Yojana" implementation will be declared in the District. Kisan Suryoday Yojana is the time bound project of Government of Gujarat and needs to be completed before October 2022 covering 33 Districts of Gujarat State

As per the provision of Electricity Act and as a part of above process, GETCO applies to respective Forest Department office for necessary statutory clearance as per the list attached as Annexure.

Further, it is pertinent to note here that the issue of pending statutory clearances has been discussed in the meeting chaired by Hon. Minister (Energy).

In view of above, I am to request your good self to kindly look into the matter to expedite the disposal of Statutory Clearances for construction of various transmission lines under "KisanSuryodayYojana" and ongoing projects and early disposal of Statutory clearances for construction of new substations for which GETCO had applied to your office.

Prompt action in this regard is highly requested.

With regards,

Yours Sincerely.

(Mamta Verma)

Encl: As above

To, ShriArunkumarSolanki, IAS, Additional Chief Secretary, Forest &Environment Department, Block No. 14, 8<sup>th</sup> Floor, Sachivalaya, Gandhinagar.

nodal nodal 08-Sep-20 06-Sep-20 17-Mar-20 17-Mar-20 17-Mar-20 22-Jul-19				area applied d	date_from_ua_to	proposal_status	date_of_recomin
Sub Station		Proposal_Name			nodal		
Sub Station         0.49         07-Sep-20         Pending at CF/CCF           Transmission         0.16697         06-Sep-20         Pending at CF/CCF           Line         Transmission         0.165         22-Jul-20         Draft           Line         Transmission         0.72         17-Mar-20         verifying Compliance of Conditions           Line         Line         Draft         Draft           Lo         Line         21.636         22-Jul-19         PENDING WITH-SG           Lo         Line         21.636         22-Jul-19         Pending With UA           Transmission         31.5692         22-Jul-19         Pending With UA	gad	st Land	Sub Station	0.49	08-Sep-20	Pending at CF/CCF	
Sub Station         0.49         07-Sep-20         Pending at CF/CCF           V         Transmission         0.15697         06-Sep-20         Pending at CF/CCF           CE:         Line         Draft         Draft           GE:         Line         0.165         22-Jul-20         Draft           Transmission         0.072         17-Mar-20         verifying Compliance of Conditions           Incending With-SG for Line         26-Dec-19         Draft           Incending With-SG for Conditions         Draft           Line         11LO         Line           Incending With-SG for Conditions         Draft	a lis	sion Corporation Lillings (CC. CC.)					
V         Transmission         0.15697         06-Sep-20         Pending at CF/CCF           SE:         Line         Draft         Draft           SE:         Line         Draft         Draft           Line         17-Mar-20         verifying Compliance of Conditions           Line         Line         Draft           Line         21.636         22-Jul-19           Hec,         Line         21.636           Line         22-Jul-19         PENDING WITH-SG           Hec,         Line         22-Jul-19           Id         Transmission         31.6692           Transmission         31.6692         22-Jul-19	XX Sad	of 0.49 Ha. Reserved Forest Lation Munpur Substation At. Munpur, ana. Dist.: Mahisagar in Favor of Energy Transmission Corporation	Sub Station	0.49	07-Sep-20	Pending at CF/CCF	
Nandg         Transmission         0.15697         06-Sep-20         Pending at Critical           S/S, VILLAGE:         Line         Draft           AANDAL UG         Transmission         0.165         22-Jul-20         Draft           AANDAL UG         Transmission         0.072         17-Mar-20         verifying Compliance of Conditions           Line         Line         Line         Draft         Draft           Silne         Line         21.636         22-Jul-19         PENDING WITH-SG           Silne         Line         Draft         Draft         Draft           Silne         Transmission         21.636         22-Jul-19         PENDING WITH-SG           Nandg         C. Forest land         Transmission         21.636         22-Jul-19         Pending With UA           C. Forest land         Transmission         31.6692         22-Jul-19         Pending With UA           C. Forest land         Transmission         31.6692         22-Jul-19         Pending With UA	pe C	GETCO) Jambuva (Vadodara)				<u></u>	u
Transmission 0.165 22-Jul-20 Draft Line Transmission 0.72 17-Mar-20 verifying Compliance of Conditions Line Transmission 2.1636 22-Jul-19 PENDING With UA Transmission 3.1.6692 22-Jul-19 Pending With UA	V S ER AS	/C (3+1) 530 SC		0.15697	06-Sep-20	Pending at Cr/CC	
LinePending With-SG for verifying Compliance of ConditionsSKV Transmission0.012526-Dec-19DraftLineTransmission21.63622-Jul-19PENDING WITH-SGandTransmission31.669222-Jul-19Pending With UA	AR	AVADAR.		0.165	22-Jul-20	Draft	
Transmission 0.72 17-Mar-20 verifying Compliance Line Line from existing 66KV Transmission 0.0125 26-Dec-19 Draft of Conditions Line from existing 66KV Transmission 0.0125 26-Dec-19 Draft Diversion for Forest Land Transmission 2.1636 22-Jul-19 PENDING WITH-SG of line for 66KV Nandg of 1.6692 Hac. Forest land Transmission 1.6692 Hac. Forest Land Transmission 1.6692 Lac. Forest land Transmission 1.6692 Lac. Forest land for Reserved Forest Land Transmission 1.6692 Lac. Dhamni Line 1.7-Mar-20	V P	ATADI-KAMALPUR-IMBIGICAL	Line		Angelogic Production Control of the	Panding With-SG	
trand transmission transmission transmission transmission transmission transmission transmission transmission transmission 31.6692 22-Jul-19 31.6692 22-Jul-19 31.6692 12-Jul-19 22-Jul-19 24 d for transmission tran	SIE	LINE	Transmission	0.72	17-Mar-20	verifying Complian of Conditions	
Transmission         0.0125         26-Dec-19           Line         21.636         22-Jul-19           Line         31.6692         22-Jul-19	> 	Jhandniya(Bilauccc)				Draft	
Transmission 21.636 22-Jul-19 Line Transmission 31.6692 22-Jul-19 Line	3	LLO to Devda line from existing 66KN		0.0125	26-Dec-19		
LILO Line  Transmission 21.636 22-Jul-19  1.6692 22-Jul-19	AK	HA â€" AMARNAGAR line					
Transmission 31.6692 22-Jul-19 Line	ibmi opo	ission of 21.6360 Hac. Forest land sal for Diversion for Forest Land sal for forest clearance for 66KV LILC refekv Jirval sub-station - 2.1690 Hec		21.636	22-Jul-19	PENDING WITH	-SG
Transmission 31.6692 22-Jul-19 Line	66k	(V LILO line for 66KV Nandg				le l	
	ubn ropc ropc 4.3	nission of 31 boost, fractic Constitution of Saal for Diversion for Forest Land osal for forest clearance Diversion of 280 Hac Reserved Forest land for Constitution of Namiyahiyahiyahi - Dham	·=	and the second second		Pending With	A D

## (FCA 21.6360 Hac)

This is to certify that Gujarat Energy Transmission Corp. Ltd. hereby agree to minimize Tree cutting in erection of 66KV LILO line for 66kV Jirval sub-station (2.1690 Hec.); 66KV LILO line for 66KV Nandgam sub-station (7.137Hec.) and 66Kv Astol-Ghanveri line-(12.330Hec) by erecting Extended Tower.

In Gujarat state, power supply distribution network is through 11KV and 66KV voltage class, while in other state distribution is through 11KV, 22KV, and 33KV voltage class system. In Gujarat state over-head line with insulated conductor is limited up to 11KV Voltage class. Overhead line with Insulated cable technology in 66KV and above class system is not advisable considering technical reasons. However, we hereby confirm that Over-head lines will be erected with Extended towers to minimize tree cutting.

For Gujarat Energy Transmission Corp. Ltd.

P.N. PATEL

Executive Engineer (Const.)

GÉTCO, Navsari