

**GOVERNMENT OF TELANGANA
IRRIGATION AND CAD DEPARTMENT**

From
Sri. B. Hari Ram B.Tech.,
Chief Engineer,
Kaleshwaram Project,
Hyderabad.

To
Sri P.K. Jha, I.F.S.,
Principal Chief Conservator of Forests
& Head of Forest Force
Telangana, "Aranya Bhavan",
Saifabad, Hyderabad .

Lr.No.CE/KPH/DCE/DEE-1/AEE-2/FL/Compliance report/2017/1820 Dt:11.11.2017

Sir,

Sub: TSFD - Forest (Conservation) Act, 1980 - Diversion of **3168.1315 ha (revised from 3221.2974 ha)** of forest land in eight different forest divisions viz. Mahadevpur, Karimnagar-Sircilla, Siddipet, Yadadri, Medak, Nizamabad Banswada and Nirmal forest divisions for construction of canals, tunnels, lift system, surge pool, delivery cistern, and reservoirs etc involved in **Kaleshwaram Project** in different districts of Telangana State in favour of Chief Engineer, Kaleshwaram Project - In-principle (Stage.I) approval accorded - **Condition-wise Compliance report - Submitted** - Regarding.

- Ref:**
1. Chief Engineer, Kaleshwaram Project, Hyderabad in Lr.No.CE/KPH/DCE/DEE-1/AEE-2/Forestland Pro/2017/235 dt.13.02.2017.
 2. PCCF's Ref.No.2514/2017/FCA-1, Dated: 16.02.2017.
 3. PCCF's Ref.No.2514/2017/FCA-1, dated 27.03.2017.
 4. Govt. Lr.No.3747/For.I(1)/2014, dated 27.03.2017.
 5. GoI, MoEF New Delhi, F.No.8-31/2017-FC dated 24.10.2017.
 6. PCCF's Ref.No.2514/2017/FCA-1, dated 25.10.2017.
 7. PCCF's Ref.No.2514/2017/FCA-1, dated 03.11.2017.
 8. T.O. Proceeding No. CE/KPH/DCE/DEE-1/AEE-2/FLCA/Ad-hocCAMP/ Pay/2017-1/1788/ Dt: 07-11-2017.
 9. T.O. Proceeding No. CE/KPH/DCE/DEE-1/AEE-2/FLCA/Mahadevpur/ Pay/2017-2/1789/ Dt: 07-11-2017.
 10. T.O. Proceeding No. CE/KPH/DCE/DEE-1/AEE-2/FLCA/Rsircilla/ Pay/2017-1/1790/ Dt: 07-11-2017.
 11. T.O. Proceeding No. CE/KPH/DCE/DEE-1/AEE-2/FLCA/Siddipet/ Pay/2017-1/1791/ Dt: 07-11-2017.
 12. T.O. Proceeding No. CE/KPH/DCE/DEE-1/AEE-2/FLCA/Ybhongiri/ Pay/2017-1/1792/ Dt: 07-11-2017.
 13. T.O. Proceeding No. CE/KPH/DCE/DEE-1/AEE-2/FLCA/Nizamabad/ Pay/2017-1/1793/ Dt: 07-11-2017.
 14. T.O. Proceeding No. CE/KPH/DCE/DEE-1/AEE-2/FLCA/Kamareddy/ Pay/2017-1/1794/ Dt: 07-11-2017.
 15. T.O. Proceeding No. CE/KPH/DCE/DEE-1/AEE-2/FLCA/Medak/ Pay/2017-1/1795/ Dt: 07-11-2017.
 16. T.O. Proceeding No. CE/KPH/DCE/DEE-1/AEE-2/FLCA/Nirmal/ Pay/2017-1/1796/ Dt: 07-11-2017.
 17. EE/Siddipet Lr.No.EE/KP-CD1/SDPT/TS/934, Dt: 10.11.2017. **(Siddipet FD)**
 18. EE/Bhongir Lr.No.EE/CD3/KPCC-2/BNGR/AEE/550, Dt: 09.11.2017. **(Nagarjuna Sagar FD)**
 19. EE/Bhogir Lr.No.EE/CD3/KPCC-2/BNGR/AEE/551, Dt: 09.11.2017. **(Nalgonda FD)**
 20. EE/Sircilla Lr.No.EE/Dvn.5/KPC-II/SRCL/TS/T3/F.No.20/761/G, Dt: 09.11.2017. **(Sircilla FD)**
 21. EE/Sircilla Lr.No.EE/Dvn.5/KPC-II/SRCL/TS/T3/F.No.20/761/1/G, Dt: 09.11.2017. **(Jagitial FD)**
 22. EE/Toopran Lr.No.EE/KPCD6/TPN/DB/Pkg18/124, Dt: 10.11.2017. **(Toopran FD)**
 23. EE/SRSP Lr.No.EE/SRSP/DB/D3/1400, Dt: 10.11.2017. **(Nirmal FD)**
 24. EE/Jagdevpur Lr.No.EE/CD5/KPCC2/JDPR/Forest/2017/153/M, Dt: 10.11.2017. **(Yadadri)**
 25. EE/Jagdevpur Lr.No.EE/CD5/KPCC2/JDPR/Forest/2017/154/M, Dt: 10.11.2017. **(Warangal (U))**
 26. EE/Kamareddy Lr.No.EE/KP/CD4/Kamareddy/DB/454/C1, Dt:

- 10.11.2017. (**Banswada FD**)
 27.EE/Mahadevpur Lr.No.EE/Div.1/KPC1/MDPR/DB/T1/390/M, dated
 10.11.2017. (**Medigadda FD**)
 28.EE/Mahadevpur Lr.No.EE/Div.1/KPC1/MDPR/DB/T1/391/M, dated
 10.11.2017. (**Peddapalli FD**)
 29.EE/Nzb Lr. No.EE/KCP/NZB/DB/D3/617, dated 10.11.2017. (**Nizamabad FD**)
 30.EE/Gajwel Lr. No.EE/CD2/GJWL/AEE/254, dated 10.11.2017. (**Siddipet FD**)

..<88>..

It is submitted that, vide reference 5th cited, the Government of India has conveyed **in-principle (Stage.I) approval** under Section (2) of Forest (Conservation) Act, 1980, for diversion of **3168.1315 ha (revised from 3221.2974 ha)** of forest land in eight different forest divisions viz. Mahadevpur, Karimnagar-Sircilla, Siddipet, Yadadri, Medak, Nizamabad, Banswada and Nirmal forest divisions for construction of canals, tunnels, lift system, surge pool, delivery cistern, and reservoirs etc involved in **Kaleshwaram Project** in different districts of Telangana State in favour of Chief Engineer, Kaleshwaram Project.

The Principal Chief Conservator of Forest, Hyderabad vide reference 7th cited, has requested to arrange Payments into the accounts as indicated below:

Sl.No.	Condition No. as per Stage -I approval	Item	Amount to be deposited by the User Agency Amount in Rs.	Account in which amounts to be deposited
1.	vii & viii	NPV for 3168.1315 ha (395.8519 ha @ Rs. 8,03,000 per ha and 2772.2796 ha @ Rs. 6,26,000 per ha)	205,33,16,114	Adhoc CAMPA account of Telangana through online mode
2.	ii, vi & xi	Cost of CA in NFL	219,82,84,909	-do-
3.	xii	25% of cost of CA in NFL towards cost of SMC	39,06,86,351	-do-
4.	ii, vi, xi	Cost of CA in DFL	166,95,41,825	-do-
5.	xii	25% of cost of CA in DFL towards cost of SMC	38,45,70,577	-do-
6.	xv & xxxi	Cost of Wild life Conservation Plan	4,97,59,034	-do-
7.	xix	Cost of CAT Plan	29,39,66,074	-do-
8.	xiii	Cost of Penal CA	36,56,895	-do-
Total of S.No. 1 to 8			704,37,81,779	
9.	xxi	Cost of Construction of Boundary Pillars @ 20 m interval	6,75,68,700	To be deposited into PD A/C of DFO / FDO
10.	xxx	Cost of Extraction of the tree growth	10,98,80,664	
11.		Enumeration charges	18,06,499	
Total of S.No. 9 to 11			17,92,56,297	
12.	xxvi	Raising of Canal Bank Plantation on either side of the canal	11,32,60,499	To be implemented by User Agency
13.	xxvi	Raising of plantation along the periphery of the proposed Reservoirs.	7,88,97,799	-do-
Total of S.No. 12 & 13			19,21,58,298	

Accordingly, the Executive Engineers were requested to deposit the amounts raised by the concerned DFOs/FDOs in the Demand Notices vide this office proceedings 8th to 16th cited. Further, the Executive Engineers were instructed to get the CA lands mutated in favour of State Forest Department. Accordingly, the concerned Executive Engineers have completed mutation of CA lands.

In this connection, the Executive Engineer, Kaleshwaram Project Construction Division No. 1, Siddipet has deposited an amount of **Rs. 704,37,81,779/- (Rupees Seven hundred and four Crores Thirty-Seven Lakhs Eight-One thousand Seven hundred and Seventy-nine only)** to the Telangana Ad-HOC CAMPA, Account no. 155705724296559 vide UTR no. SBIN317313011173 in fulfillment of **condition nos. ii, vi, vii, viii, xi, xii, xiii, xv, xix and xxxi of Stage-I approval**. Copy of transaction letter of Chief Manager, SBI, Moinpura Branch, Siddipet is enclosed as Annexure-I

Further, the concerned Executive Engineers have deposited the amount of **Rs.17,92,56,297/-** which has to be deposited into **PD A/C of DFO / FDO** (A/c No. 0207005900000029 Punjab National Bank, Troop Bazar Branch, Hyderabad, payment statement is enclosed as Annexure-2). They have submitted the condition-wise compliance report for the conditions stipulated in the **Stage-I approval** vide references 17th to 30th cited.

In this connection, the consolidated compliance report is submitted as follows for the conditions stipulated in the **Stage-I approval** in respect of Kaleshwaram Project duly enclosing necessary undertakings:

C. No	Description of the Condition	Compliance																											
1	2	3																											
(i)	Legal status of the diverted forest land shall remain unchanged.	Shall be complied with. An undertaking is submitted.																											
(ii)	Compensatory Afforestation over the non-forest land equal in extent to the forest land being diverted shall be raised on identified land within a period of three years with effect from the date of issue of Stage-II clearance and maintained thereafter in accordance with the approved plan in consultation with the State Forest Department at the cost of the User Agency.	<p>The details of non-forest CA land to be taken over are as follows:</p> <table border="1"> <thead> <tr> <th>District</th><th>Division</th><th>Area in ha</th></tr> </thead> <tbody> <tr> <td>Rajanna -Sircilla</td><td>Karimnagar-Sircilla</td><td>1467.000</td></tr> <tr> <td>Jagtiyal</td><td>Jagtiyal</td><td>500.920</td></tr> <tr> <td>Warangal Urban</td><td>Warangal Urban</td><td>177.775</td></tr> <tr> <td>Siddipet</td><td>Siddipet</td><td>304.245</td></tr> <tr> <td>Peddapalle</td><td>Peddapalle</td><td>453.296</td></tr> <tr> <td>Nalgonda</td><td>WLM Nsagar</td><td>308.289</td></tr> <tr> <td>Nalgonda</td><td>Nalgonda</td><td>155.614</td></tr> <tr> <td></td><td>Total</td><td>3367.139</td></tr> </tbody> </table> <p>Detailed CA scheme that was submitted along with proposals has been revised by Forest Department for an amount of Rs. 219,82,84,909 in compliance to Condition No. xi, at the current Forest Schedule of Rates/ Standard Schedule of Rates/ Wage Rates/ Market Rates, duly making provision for anticipated cost increase for works scheduled for subsequent years. Further Compensatory Afforestation has been proposed over degraded Forest Land for an area of 2653.121 Ha to meet the requirement of Condition No. xi with a financial outlay of Rs. 166,95,41,825 by Forest Department.</p> <p>Copies of both CA Schemes along with the maps have been</p>	District	Division	Area in ha	Rajanna -Sircilla	Karimnagar-Sircilla	1467.000	Jagtiyal	Jagtiyal	500.920	Warangal Urban	Warangal Urban	177.775	Siddipet	Siddipet	304.245	Peddapalle	Peddapalle	453.296	Nalgonda	WLM Nsagar	308.289	Nalgonda	Nalgonda	155.614		Total	3367.139
District	Division	Area in ha																											
Rajanna -Sircilla	Karimnagar-Sircilla	1467.000																											
Jagtiyal	Jagtiyal	500.920																											
Warangal Urban	Warangal Urban	177.775																											
Siddipet	Siddipet	304.245																											
Peddapalle	Peddapalle	453.296																											
Nalgonda	WLM Nsagar	308.289																											
Nalgonda	Nalgonda	155.614																											
	Total	3367.139																											

		furnished by the respective DFOs/FDOs along with their compliance reports.
(iii)	The non-forest land identified for raising Compensatory Afforestation shall be transferred and mutated in favour of the State Forest department before issue of the Stage-II clearance.	<p>The non-forest land identified for raising compensatory Afforestation has been transferred and mutated in favour of the State Forest Department.</p> <p>There are slight variations in the extents of non-forest CA lands identified in case of Rajanna-Sircilla, Jagityal and Peddapally districts at the time of submission of proposals and that mutated now, which are submitted in detail in the compliance reports of respective DFOs, and enclosed. The areas mutated confirms with the Non Forest Land submitted with the proposal.</p>
(iv)	Non-Forest land to be transferred and mutated in favour of the State Forest Department for raising Compensatory Afforestation shall be notified as reserved Forest under Section-4 or Protected Forest under Section-29 of the Indian Forest Act, 1927 or under the relevant Section(s) of the local Forest Act. The Nodal Officer must report compliance within a period of 6 months from the date of grant of final approval and send a copy of the notification declaring the revenue land under Section 4 or Section 29 of the Indian Forest Act, 1927, or under the relevant section of the local Forest Act as the case may be, to this Ministry for information and record.	The NFL which is proposed for CA land is transferred & mutated in favour of State Forest Department for the purpose of CA. Notification for CA lands to be complied by Forest Department.
(v)	The land identified for the purpose of CA shall be clearly depicted on a Survey of India toposheet of 1:50,000 scale;	The land identified for the purpose of CA have been ETS & DGPS/ DGNSS surveyed and depicted on Survey of India toposheet of 1:50,000 scale and uploaded online at forestsclearnce.nic.in. The copies of revised maps are uploaded again and are enclosed herewith.
(vi)	The User Agency shall transfer the cost of raising and maintain the Compensatory Afforestation at the current wage rate in consultation with State Forest Department in the account of Ad-hoc Campa of the concerned State through online portal. The scheme may include appropriate provision for anticipated cost increase for works scheduled for subsequent years.	<p>Detailed CA scheme that was submitted along with proposals has been revised by Forest Department to meet the requirement of Condition No. xi for an amount of Rs. 386,78,26,734 has been prepared at the current Forest Schedule of Rates/ Standard Schedule of Rates/ Wage Rates/ Market Rates, duly making provision for anticipated cost increase for works scheduled for subsequent years. Copies of same along with the maps are enclosed.</p> <p>The CA for the entire project has been deposited by the Executive Engineer, Kaleshwaram Project Construction Division.no.1 Siddipet as a part of an amount of Rs. 704,37,81,779/- in Account of TELANGANA STATE CAMPA, Corporation Bank of India, on 09.11.2017 vide Cheque No.503152, Dt.09.11.2017 with UTR No.SBIN317313011173 Dt.09.11.2017, against the project FP/TG/IRRIG/24296/2017. A copy of the same is enclosed</p>

		herewith.												
		The details are as follows:												
		<table> <tr> <th>CA land</th><th>Area in ha</th><th>Amount in Rs.</th></tr> <tr> <td>Non-forest CA land</td><td>2680.696 (out of 3367.1389)</td><td>219,82,84,909</td></tr> <tr> <td>Degraded Forest Land</td><td>2653.121</td><td>166,95,41,825</td></tr> <tr> <td>Total</td><td>5333.817</td><td>386,78,26,734</td></tr> </table>	CA land	Area in ha	Amount in Rs.	Non-forest CA land	2680.696 (out of 3367.1389)	219,82,84,909	Degraded Forest Land	2653.121	166,95,41,825	Total	5333.817	386,78,26,734
CA land	Area in ha	Amount in Rs.												
Non-forest CA land	2680.696 (out of 3367.1389)	219,82,84,909												
Degraded Forest Land	2653.121	166,95,41,825												
Total	5333.817	386,78,26,734												
(vii)	The User Agency shall transfer the funds for the Net Present Value (NPV) of the forest land being diverted under this proposal from the User Agency as per the orders of the Hon'ble Supreme Court of India dated 28.03.2008, 24.04.2008 and 09.05.2008 in Writ Petition (Civil) No. 202/1995 and the guidelines issued by this Ministry vide its letter No. 5-3/2007-FC dated 05.02.2009 through online portal of AD-hoc CAMPA account of the State Concerned.	The Executive Engineer, Kaleshwaram Project Construction Division.no.1 Siddipet has deposited NPV for an amount of Rs.205,33,16,114/- (part of total amount of Rs. 704,37,81,779/-) in Account of TELANGANA STATE CAMPA, Corporation Bank of India, on 09.11.2017 vide Cheque No. 503152, Dt.09.11.2017 with UTR No.SBIN317313011173 Dt.09.11.2017, against the project FP/TG/IRRIG/24296/2017. A copy of the same is enclosed herewith.												
(viii)	At the time of payment of the Net Present Value (NPV) at the then prevailing rate, the User Agency shall furnish an undertaking to pay the additional amount of NPV, if so determined, as per the final decision of the Hon'ble Supreme Court of India;	Shall be complied with. An undertaking is submitted												
(ix)	Any fund received from the User Agency under the project, except the funds realized for regeneration/demarcation of safety zone, shall be transferred to AD-hoc CAMPA through online portal of Ad-hoc CAMPA account of the State Concerned;	The funds for the entire project have been deposited by the Executive Engineer, Kaleshwaram Project Construction Division.no.1 Siddipet as an amount of Rs. 704,37,81,779/- in Account of TELANGANA STATE CAMPA, Corporation Bank of India, on 09.11.2017 vide Cheque No.503152, Dt.09.11.2017 with UTR No.SBIN317313011173 Dt.09.11.2017, against the project FP/TG/IRRIG/24296/2017. A copy of the same is enclosed herewith.												
(x)	The State Govt. shall obtain clearance from the Standing Committee of NBWL of the proposed area falls in ESZ;	The proposed project area is falling outside the proposed Eco sensitive Zones (ESZ) of protected areas.												
(xi)	Since the proposed area for CA is refractory in nature, the CA shall be revised and atleast 1600 tall plants per hectare (3168.131 hectaresx1600=5069010 plants) shall be planted over identified non-forest land. CA will be carried out in large size pits (0.60 m x 0.6 m x 0.6 m). Good soil will be brought to replace existing inert soil dug out from the pits and at least 2 years old tall plants	The CA scheme has been revised for an amount of Rs. 386,78,26,734 (for NFL and DFL) for raising of two year old tall plants with ten years of maintenance @ 1600 plants per ha of forest land diverted in 0.6 cm cube pits, over non-forest CA lands and degraded forest lands, with provision to import soil for filling the pits, at the current Rates, duly making provision for anticipated cost increase for works scheduled for subsequent years. Copies of same along with the maps are enclosed.												

will be planted with provision for ten years on subsequent maintenance.	The abstract of planting points are as follows:																													
	CA land	Area in ha/ Length in km	Planting Points																											
	Non-forest CA land	2653.121 ha (out of 3367.1389 ha)	11,84,359																											
	Degraded Forest Land	2680.696 ha	34,17,954																											
	Bund stabilization	309.760 km	542080																											
	Total		5333.817																											
			51,44,393																											
	The division-wise details of Non forest lands for raising CA are as follows:																													
	<table><tr><th>Division</th><th>Area in ha</th></tr><tr><td>Karimnagar-Sircilla</td><td>1400</td></tr><tr><td>Jagityal</td><td>154</td></tr><tr><td>Warangal Urban</td><td>136.775</td></tr><tr><td>Siddipet</td><td>300</td></tr><tr><td>Peddapalle</td><td>198.198</td></tr><tr><td>WLM Nagarjuna Sagar</td><td>308.2894</td></tr><tr><td>Nalgonda</td><td>155.614</td></tr><tr><td>Total</td><td>2653.121</td></tr></table>			Division	Area in ha	Karimnagar-Sircilla	1400	Jagityal	154	Warangal Urban	136.775	Siddipet	300	Peddapalle	198.198	WLM Nagarjuna Sagar	308.2894	Nalgonda	155.614	Total	2653.121									
	Division	Area in ha																												
Karimnagar-Sircilla	1400																													
Jagityal	154																													
Warangal Urban	136.775																													
Siddipet	300																													
Peddapalle	198.198																													
WLM Nagarjuna Sagar	308.2894																													
Nalgonda	155.614																													
Total	2653.121																													
The division-wise details of degraded forest lands selected for raising CA are as follows:																														
<table><tr><th>Division</th><th>Area in ha</th></tr><tr><td>Mahadevpur</td><td>272.00</td></tr><tr><td>Karimnagar-Sircilla</td><td>300.00</td></tr><tr><td>Siddipet</td><td>206.00</td></tr><tr><td>Peddapalle</td><td>453.30</td></tr><tr><td>Yadadri Bhuvanagiri</td><td>187.40</td></tr><tr><td>Nizamabad</td><td>82.00</td></tr><tr><td>Armoor</td><td>70.00</td></tr><tr><td>Kamareddy</td><td>65.00</td></tr><tr><td>Banswada</td><td>63.00</td></tr><tr><td>Medak</td><td>582.00</td></tr><tr><td>Nirmal</td><td>365.00</td></tr><tr><td>Mancheria</td><td>35.00</td></tr><tr><td>Total</td><td>2680.696</td></tr></table>			Division	Area in ha	Mahadevpur	272.00	Karimnagar-Sircilla	300.00	Siddipet	206.00	Peddapalle	453.30	Yadadri Bhuvanagiri	187.40	Nizamabad	82.00	Armoor	70.00	Kamareddy	65.00	Banswada	63.00	Medak	582.00	Nirmal	365.00	Mancheria	35.00	Total	2680.696
Division	Area in ha																													
Mahadevpur	272.00																													
Karimnagar-Sircilla	300.00																													
Siddipet	206.00																													
Peddapalle	453.30																													
Yadadri Bhuvanagiri	187.40																													
Nizamabad	82.00																													
Armoor	70.00																													
Kamareddy	65.00																													
Banswada	63.00																													
Medak	582.00																													
Nirmal	365.00																													
Mancheria	35.00																													
Total	2680.696																													
(xii)	25% of revised CA cost will be deposited extra by the User Agency for soil and moisture conservation (SMC) activities on the CA land.	Detailed SMC plan has been prepared by forest Department for an amount of 25% of CA scheme on core activities i.e., raising of nursery and plantations with maintenance. Copies are enclosed. The details are as follows:																												

		<table><tr><th>SMC plan for 25 % of CA scheme of</th><th>Amount in Rs.</th></tr><tr><td>Non-forest CA land</td><td>39,06,86,351</td></tr><tr><td>Degraded Forest Land</td><td>38,45,70,577</td></tr><tr><td>Total</td><td>77,52,56,928</td></tr></table> <p>The Executive Engineer, Kaleshwaram Project Construction Division.no.1 Siddipet has deposited above amount of Rs.77,52,56,928/- (part of total amount of Rs. 704,37,81,779/-), in Account of TELANGANA STATE CAMPA, Corporation Bank of India, on 09.11.2017 vide Cheque No.503152, Dt.09.11.2017 with UTR No.SBIN317313011173 Dt.09.11.2017, against the project FP/TG/IRRIG/24296/2017. A copy of the same is enclosed herewith.</p>	SMC plan for 25 % of CA scheme of	Amount in Rs.	Non-forest CA land	39,06,86,351	Degraded Forest Land	38,45,70,577	Total	77,52,56,928
SMC plan for 25 % of CA scheme of	Amount in Rs.									
Non-forest CA land	39,06,86,351									
Degraded Forest Land	38,45,70,577									
Total	77,52,56,928									
(xiii)	Penal Compensatory Afforestation shall be done over 8.0 Ha which is double the area of 3.9694 Ha used by the User Agency in violation on degraded forest land in the State and deposit the required fund in Compensatory Afforestation fund maintained by CAMPA.	<p>Detailed Penal CA scheme has been prepared by Forest Department (DFO, Rajanna Sircila + Karimanagar) at the current Forest Schedule of Rates/ Standard Schedule of Rates/ Wage Rates/ Market Rates, duly making provision for anticipated cost increase for works scheduled for subsequent years. Copies of same along with the maps are enclosed.</p> <p>The Executive Engineer, Kaleshwaram Project Construction Division.no.1 Siddipet has deposited an amount of Rs.36,56,895/ towards the PCA, (part of total amount of Rs. 704,37,81,779/-), in Account of TELANGANA STATE CAMPA, Corporation Bank of India, on 09.11.2017 vide Cheque No.503152, Dt.09.11.2017 with UTR No.SBIN317313011173 Dt.09.11.2017, against the project FP/TG/IRRIG/24296/2017. A copy of the same is enclosed herewith.</p>								
(xiv)	The civil structures recommended in the project shall be designed in such a way to allow smooth passage of the wild animals. The Forest Department shall prepare a Plan of Action to utilize the water potential available nearby for the benefit of forest crop and also to the wild animals.	Shall be complied with. An undertaking is submitted								
(xv)	Though the proposed area does not involve protected areas notified under Wildlife Protection Act 1927, due to rapid infrastructure development leading to fragmentation of landscape, there is a greater need to protect the wildlife habitat in the forest area. The state government shall take appropriate measures for the following in the project area to increase the fodder availability in the forest for wildlife, desilting of tanks and water holes in the forest areas to	<p>The Executive Engineer, Kaleshwaram Project Construction Division.no.1 Siddipet has deposited an amount of Rs. 4,97,59,034/ towards implementation of the Wildlife Conservation plan, (part of total amount of Rs. 704,37,81,779/-), in Account of TELANGANA STATE CAMPA, Corporation Bank of India, on 09.11.2017 vide Cheque No.503152, Dt.09.11.2017 with UTR No.SBIN317313011173 Dt.09.11.2017, against the project FP/TG/IRRIG/24296/2017. Division wise wild life conservation plans have been furnished by the concerned DFOs /FDOs with their compliance report.</p>								

	increase the water availability for wildlife, anti-poaching strategy and Anti-encroachment strategy, provision of salt licks and launching of public awareness programmes.	
(xvi)	The works in the areas falling in the eco-sensitive zone shall be carried out after getting due permission from competent authority.	Shall be complied with. An undertaking is submitted
(xvii)	Some parts of the proposals are falling within 10 km radius of the Wildlife Sanctuary/Protected Area. The State Government officials stated that the draft notification for eco -sensitive zone has been prepared and submitted to MoEF and the said project area was outside the boundaries of eco-sensitive zone proposed in the draft notification and therefore should be treated as falling outside the eco-sensitive zone. The State Govt. shall follow the regulation on eco-sensitive zone, if applicable.	Shall be complied with. An undertaking is submitted
(xviii)	The order of the NGT and other courts, which may be pending against this proposal, may be complied by the state government;	Shall be complied with. An undertaking is submitted
(xix)	A Catchment area treatment plan as approved by State Government be implemented by/or under the supervision of State Forest Department at the project cost;	<p>Detailed catchment area treatment (CAT) plan has been prepared by Forest Department. Copies of same are enclosed.</p> <p>The Executive Engineer, Kaleshwaram Project Construction Division.no.1 Siddipet has deposited an amount of Rs.29,39,66,074/ towards implementation of the CAT plan, (part of total amount of Rs. 704,37,81,779/-), in Account of TELANGANA STATE CAMPA, Corporation Bank of India, on 09.11.2017 vide Cheque No. 503152, Dt.09.11.2017 with UTR No.SBIN317313011173 Dt.09.11.2017, against the project FP/TG/IRRIG/24296/2017. Division-wise CAT plans have been submitted by concerned DFOs/FDOs along with their compliance report.</p>
(xx)	The User Agency shall provide fuels preferably alternate fuels to the labourers and the staff working at the site, so as to avoid any damage and pressure on the nearby forest area;	Shall be complied with. An undertaking is submitted

(xxi)	The boundary of the diverted forest land, mining lease and safety zone, as applicable, shall be demarcated on ground at the project cost, by erecting four feet high reinforced cement concrete pillars, each inscribed with its serial number, forward and back bearing, distance from pillar to pillar and GPS co-ordinates;	An Amount of Rs. 6,75,68,700/- has been deposited towards construction of boundary pillars from the following Executive Engineers to the Respective District Forest Officer's/ Forest Divisional Officer's PD account (part of total amount of Rs. 17,95,56,297 Detailed as below).		
	Sl.No	Name of the District Forest Officer's/ Forest Divisional Officer's PD account	Deposited by & Transaction ID	Amount (Rs.)
1	Mahadevpur	Executive Engineer, KP Divn 1 Mahadevpur S5395410	1,33,06,000	
2	Rajanna-Sircilla	Executive Engineer, KPCD5, Sircilla S5480225	4,60,94,362	
3	Siddipet	Executive Engineer, KPCD1, Siddipet S5469171	6,92,75,644	
4	Yadari Bhuvanagiri	Executive Engineer, KPCD5, Bhongir S5489759	41,47,083	
5	Nizamabad	Executive Engineer, KPCD, NZB S5496392	3,10,96,376	
6	Banswada	Executive Engineer, KPCD4, Kamareddy S5386405	6,23,800	
7	Medak	Executive Engineer, KPCD6, Toopran. S5502948	64,66,438	
8	Nirmal	Executive Engineer, Divn 2, GVC1 SRSP S5508858	82,46,594	
		Total	17,92,56,297	
(xxii)	The layout plan of the proposal shall not be changed without the prior approval of the Central Government;	Shall be complied with. An undertaking is submitted		
(xxiii)	The forest land shall not be used for any purpose other than that specified in the proposal;	Shall be complied with. An undertaking is submitted		
(xxiv)	The forest land proposed to be diverted shall under no circumstances be transferred to other agency, department or person without prior approval of Central Government;	Shall be complied with. An undertaking is submitted		
(xxv)	The water shall be provided from	Shall be complied with. An undertaking is submitted		

	the reservoir to the Forest Department for raising and maintenance of plantations and nurseries around the site whenever required, free of charge. The quantity and time of supply of water shall be as decided by the Forest Department.	
(xxvi)	The User Agency shall undertake Afforestation along the periphery of the reservoir and canals (as applicable).	Shall be complied with. An undertaking is submitted
(xxvii)	The User Agency shall carry out muck disposal at pre-designated sites in such a manner so as to avoid its rolling down.	Shall be complied with. An undertaking is submitted.
(xxviii)	The dumping area for muck disposal shall be stabilized and reclaimed by planting suitable species by the User Agency at the cost of project under the supervision of State Forest Department. Retaining walls and terracing shall be carried out to hold the dumping material in place. Stabilization and reclamation of such dumping sites shall be completed before handing over the same to the State Forest Department in a time bound manner as per Plan.	Shall be complied with. An undertaking is submitted
(xxix)	The User Agency shall implement the R&R Plan as per the R&R Policy of State Government in consonance with National R&R policy, Government of India before the commencement of the project work. The said R&R plan will be monitored by the State Government/concerned Regional Office of MoEF&CC along with indicators for monitoring and expected observable milestones.	Shall be complied with. An undertaking is submitted
(xxx)	The State Government and the User agency shall ensure that the trees available between full reservoir level (FRL) and FRL-4 meters are not felled.	The trees between FRL and FRL (-)4 meters will be retained. An Amount of Rs. 10,98,80,664/- towards extraction of tree growth in proposed diversion forest land has been deposited from the following Executive Engineers to the Respective District Forest Officer's/ Forest Divisional Officer's PD account (part of the total amount of Rs. 17,92,56,297 detailed as below). Undertaking is enclosed.

		Sl.No	Name of the District Forest Officer's/ Forest Divisional Officer's PD account	Deposited by & Transaction ID	Amount (Rs.)
		1	Mahadevpur	Executive Engineer, KPDiv 1 Mahadevpur S5395410	1,33,06,000
		2	Rajanna-Sircilla	Executive Engineer, KPCD5, Sircilla S5480225	4,60,94,362
		3	Siddipet	Executive Engineer, KPCD1, Siddipet S5469171	6,92,75,644
		4	Yadari Bhuvanagiri	Executive Engineer, KPCD5, Bhongir S5489759	41,47,083
		5	Nizamabad	Executive Engineer, KPCD, NZB S5496392	3,10,96,376
		6	Banswada	Executive Engineer, KPCD4, Kamareddy S5386405	6,23,800
		7	Medak	Executive Engineer, KPCD6, Toopran. S5502948	64,66,438
		8	Nirmal	Executive Engineer, Divn 2, GVC1 SRSP S5508858	82,46,594
				Total	17,92,56,297
(xxxi)	A plan for conservation of wildlife will be made by the User Agency in consultation with the PCCF (Wildlife) to be implemented at the cost of User Agency.	The Executive Engineer, Kaleshwaram Project Construction Division.no.,1 Siddipet has deposited an amount of Rs. 4,97,59,034/- towards implementation of the Wildlife mitigative measures plan, (part of total amount of Rs. 704,37,81,779/-), in Account of TELANGANA STATE CAMPA, Corporation Bank of India, on 09.11.2017 vide Cheque No.503152, Dt.09.11.2017 with UTR No.SBIN317313011173 Dt.09.11.2017, against the project FP/TG/IRRIG/24296/2017. Division wise wildlife conservation plans have been submitted by the concerned DFOs/FDOs along with their compliance reports .			
(xxxii)	The State Government shall complete settlement of rights, in terms of the Scheduled Tribes and other Traditional Forest Dwellers (Recognition of Forest Rights) Act, 2006, if any, on the forest land to be diverted and submit the documentary evidence as prescribed by this Ministry in its letter No.11-9/1998-FC(Pt.) dt.03-08-2009 read with 05-07-	The RoFR Act, 2006 certificates have been furnished during the submission of proposals that the rights have been settled and documentary evidences have been submitted and uploaded online. It is submitted that District Collector, Nirmal is finalizing the R&R package for the RoFR claimants and will be paid as per the R&R plan prepared by the District Collector, Nirmal. Undertaking is submitted to this effect.			

	2013, in support thereof;	
(xxxiii)	The User Agency shall submit the annual self-compliance report in respect of the above conditions to the State Government and to the concerned Regional Office of the Ministry regularly;	Shall be complied with. An undertaking is submitted
(xxxiv)	Any other condition that the concerned Regional office of this Ministry may stipulate, from time to time, in the interest of conservation, protection and development of forests and wildlife; and	Shall be complied with. An undertaking is submitted
(xxxv)	The User Agency and the State Government shall ensure compliance to provisions of the all Acts, Rules, Regulations, Guidelines, and relevant Hon'ble Court Order (s), if any, pertaining to this project for the time being inforce, as applicable to the project.	Shall be complied with. An undertaking is submitted

As instructed in the reference 6th cited, the stage-I clearance has been published in English and Telugu daily news papers on 27-10-2017 in the Hindu and Namasthe Telangana (Telugu). Copies of the publication are enclosed.

The copy of stage-I approval for this project has been provided for display in the notice boards of heads of the Local bodies, Panchayats, Municipal bodies in addition to the offices of Government.

The condition-wise compliance report along with the necessary documents, undertakings, etc are submitted herewith and requested to forward the compliance report to obtain final (Stage-II) approval under Section (2) of Forest (Conservation) Act, 1980 from MoEF & CC, GOI, New Delhi and communicate the orders in the matter, at an early date.

Yours faithfully
Sd/- 11.11.2017
(B. Hariram)
Chief Engineer,
Kaleshwaram Project,
Hyderabad.

Copy submitted to the Special Chief Secretary to Govt., Irrigation & CAD Dept., 5th floor, 'B' Block, Telangana Secretariat, Hyderabad for favour of kind information.

Copy submitted to the Engineer-in-Chief, Irrigation & CAD Dept., 2nd floor, Jalasoudha Building, Hyderabad for favour of kind information.

Copy to the Chief Engineer, Kaleshwaram Project, Karimnagar for information.

Copy to the Commissioner, Godavari Basin, Hyderabad for information.

Copy to the Administrative-Cum Chief Engineer, SRSP, Hyderabad for information.


Sd/- 11.11.2017
(B. Hariram)
Chief Engineer,
Kaleshwaram Project,
Hyderabad.

// Attested //

Deputy Chief Engineer,
Kaleshwaram Project
Hyderabad

Undertaking to condition (i)


We hereby undertake and confirm that the legal status of diverted forest land shall remain unchanged in respect of "Diversion of 3168.1315 ha (revised from 3221.2974 ha) of forest land in 8 different forest divisions viz. Mahadevpur, Karimnagar-Sircilla, Siddipet, Yadadri, Medak, Nizamabad Banswada and Nirmal forest divisions for construction of canals, tunnels, lift system, surge pool, delivery cistern, and reservoirs etc involved in Kaleshwaram Project in different districts of Telangana State in favour of Chief Engineer, Kaleshwaram Project " .


Chief Engineer,
Irrigation & CAD Dept.,
Kaleshwaram Project,
Hyderabad, Telangana State

Undertaking to pay additional cost of Net Present Value (NPV) condition viii

We hereby undertake to pay the additional amount of Net Present Value (NPV), if so determined, as per the final decision of the Hon'ble Supreme Court of India, in accordance with the guidelines under Forest (Conservation) Act, 1980 and Wildlife (Protection) Act, 1972 in respect of "Diversion of 3168.1315 ha (revised from 3221.2974 ha) of forest land in 8 different forest divisions viz. Mahadevpur, Karimnagar-Sircilla, Siddipet, Yadadri, Medak, Nizamabad Banswada and Nirmal forest divisions for construction of canals, tunnels, lift system, surge pool, delivery cistern, and reservoirs etc involved in Kaleshwaram Project in different districts of Telangana State in favour of Chief Engineer, Kaleshwaram Project ".


We also hereby undertake to pay the differential NPV amount, if any, due to escalation or revision of NPV, as and when demanded by the Forest Department.


Chief Engineer,
Irrigation & CAD Dept.,
Kaleshwaram Project,
Hyderabad, Telangana State

**Undertaking to construct civil structures and
provide water to Forest Department in condition
xiv.**

We hereby undertake to design and construct the civil structures recommended in the project in such a way to allow smooth passage of wild animals in respect of "Diversion of 3168.1315 ha (revised from 3221.2974 ha) of forest land in 8 different forest divisions viz. Mahadevpur, Karimnagar-Sircilla, Siddipet, Yadadri, Medak, Nizamabad Banswada and Nirmal forest divisions for construction of canals, tunnels, lift system, surge pool, delivery cistern, and reservoirs etc involved in Kaleshwaram Project in different districts of Telangana State in favour of Chief Engineer, Kaleshwaram Project".

We also hereby undertake to provide the water from the available nearby source for the benefit of the forest crop and also the wild animals as per the action plan prepared by the Forest Department.


Chief Engineer,
Irrigation & CAD Dept.,
Kaleshwaram Project,
Hyderabad, Telangana State

**Undertaking to carry out works in areas falling in
ESZ only with due permissions condition xvi.**


We hereby undertake to carry out works in areas falling in the Eco-sensitive Zone (ESZ) after getting due permission from competent authority in respect of "Diversion of 3168.1315 ha (revised from 3221.2974 ha) of forest land in 8 different forest divisions viz. Mahadevpur, Karimnagar-Sircilla, Siddipet, Yadadri, Medak, Nizamabad Banswada and Nirmal forest divisions for construction of canals, tunnels, lift system, surge pool, delivery cistern, and reservoirs etc involved in Kaleshwaram Project in different districts of Telangana State in favour of Chief Engineer, Kaleshwaram Project " .


11/11/17

Chief Engineer,
Irrigation & CAD Dept.,
Kaleshwaram Project,
Hyderabad, Telangana State


Undertaking to follow the regulation on ESZ
condition xvii.

We hereby undertake to follow the regulation on Eco-sensitive Zone(ESZ), if applicable in respect of "Diversion of 3168.1315 ha (revised from 3221.2974 ha) of forest land in 8 different forest divisions viz. Mahadevpur, Karimnagar-Sircilla, Siddipet, Yadadri, Medak, Nizamabad Banswada and Nirmal forest divisions for construction of canals, tunnels, lift system, surge pool, delivery cistern, and reservoirs etc involved in Kaleshwaram Project in different districts of Telangana State in favour of Chief Engineer, Kaleshwaram Project ".


Chief Engineer,
Irrigation & CAD Dept.,
Kaleshwaram Project,
Hyderabad, Telangana State


**Undertaking to provide alternate fuels to the
labourers and staff in condition no xx.**

We hereby undertake to provide alternate fuels to the labourers and staff working at the site so as to avoid any damage and pressure on the nearby forest areas in respect of "Diversion of 3168.1315 ha (revised from 3221.2974 ha) of forest land in 8 different forest divisions viz. Mahadevpur, Karimnagar-Sircilla, Siddipet, Yadadri, Medak, Nizamabad Banswada and Nirmal forest divisions for construction of canals, tunnels, lift system, surge pool, delivery cistern, and reservoirs etc involved in Kaleshwaram Project in different districts of Telangana State in favour of Chief Engineer, Kaleshwaram Project " .


Chief Engineer,
Irrigation & CAD Dept.,
Kaleshwaram Project,
Hyderabad, Telangana State

**Undertaking to provide water to the Forest
Department in condition no xxv.**


We hereby undertake to provide water from the reservoir/ canal to the Forest Department for raising and maintenance of plantations and nurseries around the site wherever required, free of charge, as per the quantity and time as decided by the Forest Department in respect of "Diversion of 3168.1315 ha (revised from 3221.2974 ha) of forest land in 8 different forest divisions viz. Mahadevpur, Karimnagar-Sircilla, Siddipet, Yadadri, Medak, Nizamabad Banswada and Nirmal forest divisions for construction of canals, tunnels, lift system, surge pool, delivery cistern, and reservoirs etc involved in Kaleshwaram Project in different districts of Telangana State in favour of Chief Engineer, Kaleshwaram Project".


Chief Engineer,
Irrigation & CAD Dept.,
Kaleshwaram Project,
Hyderabad, Telangana State

Undertaking to conditions xxii, xxiii and xxiv


We hereby undertake in respect of "Diversion of 3168.1315 ha (revised from 3221.2974 ha) of forest land in 8 different forest divisions viz. Mahadevpur, Karimnagar-Sircilla, Siddipet, Yadadri, Medak, Nizamabad Banswada and Nirmal forest divisions for construction of canals, tunnels, lift system, surge pool, delivery cistern, and reservoirs etc involved in Kaleshwaram Project in different districts of Telangana State in favour of Chief Engineer, Kaleshwaram Project " the following:

- a) the layout plan of the proposal will not be changed without the prior approval of the Central Government ;
- b) the forest land will not be used for any purpose other than that specified in the proposal;
- c) The forest land proposed to be diverted will under no circumstances be transferred to other agency, department or person without prior approval of Central Government


Chief Engineer,
Irrigation & CAD Dept.,
Kaleshwaram Project,
Hyderabad, Telangana State


**Undertaking to raise afforestation along periphery
of reservoirs and canals in condition no xxvi.**

We hereby undertake to raise afforestation and maintain along the periphery of the reservoirs and canals as per the plan prepared by the Forest department in respect of "Diversion of 3168.1315 ha (revised from 3221.2974 ha) of forest land in 8 different forest divisions viz. Mahadevpur, Karimnagar-Sircilla, Siddipet, Yadadri, Medak, Nizamabad Banswada and Nirmal forest divisions for construction of canals, tunnels, lift system, surge pool, delivery cistern, and reservoirs etc involved in Kaleshwaram Project in different districts of Telangana State in favour of Chief Engineer, Kaleshwaram Project " .


Chief Engineer,
Irrigation & CAD Dept.,
Kaleshwaram Project,
Hyderabad, Telangana State


**Undertaking to carry out planned muck disposal
and stabilize and reclaim the dumps in conditions
xxvii and xxviii**

We hereby undertake to carry out muck disposal at pre-designated sites in such a manner so as to avoid its rolling down. The dumping area for muck disposal will be stabilized and reclaimed by planting suitable species at the cost of project under the supervision of State Forest Department. Retaining walls and terracing will be carried out to hold the dumping material in place. Stabilization and reclamation of such dumping sites will be completed before handing over the same to the State Forest Department in a time bound manner as per Plan in respect of "Diversion of 3168.1315 ha (revised from 3221.2974 ha) of forest land in 8 different forest divisions viz. Mahadevpur, Karimnagar-Sircilla, Siddipet, Yadadri, Medak, Nizamabad Banswada and Nirmal forest divisions for construction of canals, tunnels, lift system, surge pool, delivery cistern, and reservoirs etc involved in Kaleshwaram Project in different districts of Telangana State in favour of Chief Engineer, Kaleshwaram Project ".


Chief Engineer,
Irrigation & CAD Dept.,
Kaleshwaram Project,
Hyderabad, Telangana State

**Undertaking to comply with the order of NGT and
other Courts condition xviii.**


We hereby undertake to comply with the orders of the NGT and other Courts, which may be pending against the proposal in respect of "Diversion of 3168.1315 ha (revised from 3221.2974 ha) of forest land in 8 different forest divisions viz. Mahadevpur, Karimnagar-Sircilla, Siddipet, Yadadri, Medak, Nizamabad Banswada and Nirmal forest divisions for construction of canals, tunnels, lift system, surge pool, delivery cistern, and reservoirs etc involved in Kaleshwaram Project in different districts of Telangana State in favour of Chief Engineer, Kaleshwaram Project ".


Chief Engineer,
Irrigation & CAD Dept.,
Kaleshwaram Project,
Hyderabad, Telangana State

**Undertaking to implement R&R Plan in conditions
xxix and xxxii**

We hereby undertake to implement the R&R Plan as per the R&R Policy of State Government in consonance with National R&R policy, Government of India before the commencement of the project work. The said R&R plan will be monitored by the State Government/concerned Regional Office of MOEF&CC along with indicators for monitoring and expected observable milestones in respect of "Diversion of 3168.1315 ha (revised from 3221.2974 ha) of forest land in 8 different forest divisions viz. Mahadevpur, Karimnagar-Sircilla, Siddipet, Yadadri, Medak, Nizamabad, Banswada and Nirmal forest divisions for construction of canals, tunnels, lift system, surge pool, delivery cistern, and reservoirs etc involved in Kaleshwaram Project in different districts of Telangana State in favour of Chief Engineer, Kaleshwaram Project ".


The RoFR Act, 2006 certificates have been furnished during the submission of proposals that the rights have been settled and documentary evidences have been submitted and uploaded online. We hereby undertake that as per the R&R plan finalised by the concerned District Collectors, the payment for the RoFR claims as per the R&R Policy of State Government in consonance with National R&R policy, Government of India before the commencement of the project work, will be paid.


Chief Engineer,
Irrigation & CAD Dept.,
Kaleshwaram Project,
Hyderabad, Telangana State

Undertaking to conditions xxxiii, xxxiv and xxxv

We hereby undertake in respect of "Diversion of 3168.1315 ha (revised from 3221.2974 ha) of forest land in 8 different forest divisions viz. Mahadevpur, Karimnagar-Sircilla, Siddipet, Yadadri, Medak, Nizamabad Banswada and Nirmal forest divisions for construction of canals, tunnels, lift system, surge pool, delivery cistern, and reservoirs etc involved in Kaleshwaram Project in different districts of Telangana State in favour of Chief Engineer, Kaleshwaram Project " the following:

- a) to submit the annual self-compliance report in respect of the above conditions to the State Government and to the concerned Regional Office of the Ministry regularly;
- b) will comply with any other condition that the concerned Regional office of the Ministry of Environment & Forest may stipulate, from time to time, in the interest of conservation, protection and development of forests and wildlife;
- c) will ensure compliance to provisions of the all Acts, Rules, Regulations, Guidelines, and relevant Hon'ble Court Order (s), if any, pertaining to this project for the time being inforce, as applicable to the project.


Chief Engineer,
Irrigation & CAD Dept.,
Kaleshwaram Project,
Hyderabad, Telangana State



MOINPURA BRANCH, Opp. RDO Office, SIDDIPET,
SIDDIPET DISTRICT - 502103, Email: siddipet@sbi.co.in,
Ph: 08457-223320, FAX: 08457-220296

10.11.2017

F/ 103

To
The Executive Engineer
I&CADD
Kaleshwaram Project, Construction Divin No.1
Siddipet
Tealnagana-5020103

Sir

We here by performed a NEFT transaction of Rs 7043781779/- (Seven hundred four crore thirty seven lakh eighty one thousand seven hundred seventy nine only) on 09.11.2017 bearing UTR No SBIN317313011173 to AC No 155705724296559 IFSC code CORP0000633 Telangana CAMPA Bangalore vide cheque No 503152.

Regards


Chief Manager





भारतीय स्टेट बैंक
STATE BANK OF INDIA

CPF-8
Comp : 2200148
100999142

Siddipet Branch

Date 09/11/2017

Received From... EE, Kaleshwararam
Project Constr. Anand Siddipet

By Cheque / Transfer for RTGS/NEFT ✓

On 9-11-17

Bank CORPORATION BANK

Branch FCS, Bangalore

Favoring Telangana CAMPA

A/c No. 15570 5724296559

Amount ₹

704,37,81.79/-

Bank Charges ₹

406533 M. SRINIVAS

Total ₹

704,37,81.79/-

(Rupees)

Seem to be from Crore
thirty seven lakh eighty one
thousand seven hundred twenty one