



**कार्यालय : प्रधान मुख्य वन संरक्षक-सह-कार्यकारी निदेशक,
बंजर भूमि विकास बोर्ड, झारखंड, राँची।**

वन भवन, डोरण्डा, राँची, झारखंड, पिन-834002, Email : pccfednodal@gov.in

पत्रांक :- 215

दिनांक :- 07/03/2025

सेवा में,

सचिव,
वन, पर्यावरण एवं जलवायु परिवर्तन विभाग,
झारखण्ड सरकार, राँची।

विषय :- सी0सी0एल0 द्वारा चन्द्रगुप्त खुली खदान कोल परियोजना हेतु 699.38 हे0 (चतरा दक्षिणी वन प्रमंडल अन्तर्गत- 400.96 हे0 एवं हजारीबाग पश्चिमी वन प्रमंडल अन्तर्गत-298.42 हे0) वन भूमि अपयोजन प्रस्ताव (FP/JH/MIN/140599/2021) के संबंध में।

प्रसंग :- 1. भारत सरकार, पर्यावरण, वन एवं जलवायु परिवर्तन मंत्रालय, नई दिल्ली का पत्रांक F.No.- 8-24/2023-FC दिनांक 27.05.2024
2. क्षेत्रीय मुख्य वन संरक्षक, हजारीबाग का पत्रांक 246 दिनांक 17.02.2025

महाशय,

उपर्युक्त विषयक संदर्भ में सूचित करना है कि भारत सरकार, पर्यावरण, वन एवं जलवायु परिवर्तन मंत्रालय, नई दिल्ली के प्रासंगिक पत्र-1 द्वारा सी0सी0एल0 के चन्द्रगुप्त खुली खदान कोल परियोजना हेतु 699.38 हे0 (चतरा दक्षिणी वन प्रमंडल अन्तर्गत-400.96 हे0 एवं हजारीबाग पश्चिमी वन प्रमंडल अन्तर्गत-298.42 हे0) वन भूमि अपयोजन प्रस्ताव में कुल 30 शर्तों के साथ सैद्धांतिक स्वीकृति (स्टेज-I) प्रदान की गई है, जिसका बिन्दुवार अनुपालन प्रतिवेदन क्षेत्रीय मुख्य वन संरक्षक, हजारीबाग के पत्रांक 246 दिनांक 17.02.2025 (छायाप्रति संलग्न) द्वारा मंतव्य सहित इस कार्यालय को प्राप्त हुआ है।

क्षेत्रीय मुख्य वन संरक्षक, हजारीबाग के प्रतिवेदनानुसार परियोजना के स्टेज-I का अनुपालन की स्थिति निम्नवत् प्रतिवेदित है :-

SL No	Stage- I Conditions	Compliance																					
1	Legal status of the diverted forest land shall remain unchanged;	Chandragupt OCP undertakes that Legal status of the diverted forest land shall remain unchanged. Undertaking in this regard is attached as Annexure-1.																					
2	Compensatory Afforestation																						
i.	The User agency shall provide suitable non-forest land, equivalent to the forest land proposed to be diverted for the purpose of compensatory afforestation. The said land shall be transferred and mutated in the name of the forest department and notified as protected forest under the provisions of Indian forest Act, 1927 or the State specific laws;	DFO Hazaribagh West Division & DFO Chatra South Division have submitted that as per the latest guidelines issued by MoEF&CC on dt 17.12.2024 (copy enclosed as Annexure -2) The cost of compensatory afforestation (CA) over an area of 1398.76 ha. has been deposited and transferred by the user agency to JHARKHAND CAMPA a/c. As detailed below:- <table><tr><th>Name of Division</th><th>CA Area</th><th>UTR No.</th><th>Date</th><th>Amount</th></tr><tr><td>Hazaribagh West</td><td>488.06</td><td rowspan="3">ICICR4 202501 270000 1515</td><td rowspan="3">27. 01. 2025</td><td>545152566.00</td></tr><tr><td>Chatra South</td><td>702.29</td><td>821067915.00</td></tr><tr><td>Chatra North</td><td>209</td><td>277398900.00</td></tr><tr><td colspan="4">Total</td><td>1643619381.00</td></tr></table>	Name of Division	CA Area	UTR No.	Date	Amount	Hazaribagh West	488.06	ICICR4 202501 270000 1515	27. 01. 2025	545152566.00	Chatra South	702.29	821067915.00	Chatra North	209	277398900.00	Total				1643619381.00
Name of Division	CA Area	UTR No.	Date	Amount																			
Hazaribagh West	488.06	ICICR4 202501 270000 1515	27. 01. 2025	545152566.00																			
Chatra South	702.29			821067915.00																			
Chatra North	209			277398900.00																			
Total				1643619381.00																			
ii.	The non-forest land identified for raising Compensatory Afforestation shall be demarcated by concrete pillars of suitable size and handed over, free from all encumbrances to the State Forest Department before the final/stage-II approval.	It is to further mention that, Double Degraded																					

SL No	Stage- I Conditions	Compliance														
iii.	The cost of compensatory afforestation at the prevailing wage rates as per compensatory afforestation scheme and the cost of survey, demarcation and erection of permanent pillars, if required on the CA land, shall be deposited in advance with the Forest Department by the user agency. The CA will be maintained for 10 years. The scheme may include afforestation of indigenous species with appropriate provision for anticipated cost increase for works scheduled for subsequent years The work of compensatory afforestation shall start within two years of issue of order of diversion of forest land;	<p>Forest Land (DDFL) for CA purpose in respect of Chandragupt OCP has already been submitted and accepted by IRO, Ranchi, and Advisory Committee of MoEF&CC, Delhi. Copy of Site Inspection Report (SIR) by IRO, MoEF&CC Ranchi dated 08.02.2024 is attached as ANNEXURE-3.</p> <p>Copy of payment certificate and demand note issued by concerned office is attached as Annexure-4 and 5.</p> <p>Duly signed Levies format is attached for kind reference as Annexure 22</p> <p>Further User Agency has also submitted Undertaking to pay the deficit amount, if any, in respect of Compensatory Afforestation from the money already realized as Annexure-6.</p>														
3	Net Present Value:															
(I)	The User Agency shall transfer the funds towards the cost of Net Present Value (NPV) of the forest land being diverted under this proposal in accordance with the MoEF&CC's guidelines dated 6.01.2022 read with guidelines dated 19.01.2022.	<p>DFO Hazaribagh West Division & DFO Chatra South have submitted that Payment of Rs. 110,26,30,000/- has been made in "Ad-hoc CAMPA" vide UTR No. ICICR42024121100000899 dt 11.12.2024.</p> <p>Out of this, Rs 85,92,51,274/- is for NPV. Payment has been made in accordance with the demand issued by concerned division. Details are as under:</p> <table><tr><th>Name of Division</th><th>UTR No.</th><th>Date</th><th>NPV Amount</th></tr><tr><td>Hazaribagh West</td><td rowspan="2">ICICR42024121100000899</td><td rowspan="2">12.12. 2024</td><td>366635828.00</td></tr><tr><td>Chatra South</td><td>492615446.40</td></tr><tr><td colspan="3">Total:-</td><td>859251274.00</td></tr></table> <p>Copy of demand notes issued by concerned Division (Hazaribagh West & Chatra South), acceptance by ED Nodal, GoJ, Challan & bank certificate are attached as Annexure-7& Annexure-8.</p> <p>Duly signed Levies format is attached for kind reference as Annexure 22.</p>	Name of Division	UTR No.	Date	NPV Amount	Hazaribagh West	ICICR42024121100000899	12.12. 2024	366635828.00	Chatra South	492615446.40	Total:-			859251274.00
Name of Division	UTR No.	Date	NPV Amount													
Hazaribagh West	ICICR42024121100000899	12.12. 2024	366635828.00													
Chatra South			492615446.40													
Total:-			859251274.00													
(ii)	At the time of payment of the Net Present Value (NPV) at the present rate, the user agency shall furnish an undertaking to pay the additional amount of NPV, if so determined, as per the final decision of the Hon'ble Supreme Court of India;	The user agency has submitted an undertaking regarding this condition as Annexure-9.														
4	A Site-Specific Wildlife Conservation plan duly approved by CWLW shall be prepared and same shall be implemented at the cost of user agency;	<p>Complied:</p> <p>DFO Hazaribagh West Division & DFO Chatra South have submitted that Payment of Rs. 110,26,30,000/- has been made in CAMPAvide UTR No.ICICR42024121100000899 dt 11.12.2024.</p> <p>Out of this, payment of Rs 19,47,00,340/ (Nineteen Crores Forty Seven Lacs Three hundred and Forty Rupees Only) for indicative cost for WLMP has been made in accordance with the MoEF&CC guideline dtd 17.06.2022 (2% of the Project Cost). Annexure-10 & Annexure-11.</p> <p>Further User Agency has also submitted to pay</p>														

SL No	Stage- I Conditions	Compliance														
		<p>the deficit amount if any in respect of WLMP at the time of Stage-II Compliance.The detailed Wildlife Management Plan has been prepared and the same is under process of final approval.</p> <p>User Agency has submitted that Undertaking in this regard is attached asAnnexure-12.</p> <p>User Agency has also submitted Levies format as Annexure 22.</p>														
5	To mitigate the impact on water of Barki River and other rivulets/nalas, a Catchment area treatment (CAT) plan shall be prepared and implemented at the cost of the user agency.	<p>DFO Hazaribagh West Division & DFO Chatra South have submitted that the Catchment Area Treatment Plan of Chandragupt OCP has been approved by PCCF/HoFF, GoJ vide Office order No.172 dated 28.11.2024.</p> <p>The copy of approval is enclosed as Annexure-13.</p> <p>Payment of Rs. 219,42,90,381/ has been made in “Ad-hoc CAMPA” vide UTR No.ICICR42025012700001515 dt 27.01.2025.</p> <p>Out of this, Rs 48,05,92000/- is for CAT plan. Payment has been made by user agency in accordance with the approved plan and demand issued by DFO Chatra South & DFO Hazaribagh West Divisions. Payment of details are given below:-</p> <table><tr><th>Name of Division</th><th>UTR No.</th><th>Date</th><th>NPV Amount</th></tr><tr><td>Hazaribagh West</td><td rowspan="2">ICICR42025012700001515</td><td rowspan="2">27.01.2025</td><td>109866000.00</td></tr><tr><td>Chatra South</td><td>370726000.00</td></tr><tr><td colspan="3">Total:-</td><td>480592000.00</td></tr></table> <p>Challan & bank certificate are attached as Annexure-14 & Annexure-15.</p> <p>Duly signed Levies format is attached as Annexure-22.</p>	Name of Division	UTR No.	Date	NPV Amount	Hazaribagh West	ICICR42025012700001515	27.01.2025	109866000.00	Chatra South	370726000.00	Total:-			480592000.00
Name of Division	UTR No.	Date	NPV Amount													
Hazaribagh West	ICICR42025012700001515	27.01.2025	109866000.00													
Chatra South			370726000.00													
Total:-			480592000.00													
6	Top Soil Management Plan as recommended by the State shall be prepared and implemented at the cost of the user agency.	<p>DFO Hazaribagh West Division & DFO Chatra South have submitted that the top Soil Management plan prepared by CMPDIL.Copy is enclosed as Annexure-16.</p> <p>User Agency has submitted that Undertaking in this regard is attached as Annexure-17.</p>														
7	No mining shall be carried within 60 mtrs from the HFL of the Barki River, and green belts as per norms shall be maintained around the other water bodies;	User Agency has submitted an Undertaking in this regard is attached as Annexure-18.														
8	The State has intimated that the diversion of Chotki river has been recommended by the Chief Engineer (Water Resources Department). In this regard the copy of approval of the same by the competent authority shall be submitted.	<p>Conservator of forest Hazaribagh Territorial Circle & Conservator of forest Chatra Territorial Circle have agreed with the recommendation vide letter no 131 dated 04.02.2025 of Chief Engineer Water Resource Department Hazaribagh, for diversion of Chotki Nallah.</p> <p>The user agency has also submitted an undertaking regarding this condition as Annexure-20 A & 20 B.</p>														
9	The State will also prepare a human-elephant conflict mitigation plan which will be funded by the User Agency and will take necessary	<p>Complied:</p> <p>DFO Hazaribagh West Division & DFO Chatra South have submitted that the User agency prepared</p>														

SL No	Stage- I Conditions	Compliance
	measure to mitigate drivers of negative human-elephant conflicts and paying timely compensations and ex-gratia;	SSWLCP wherein, a chapter has been incorporated for mitigation of Human-Elephant Conflicts. The detailed Wildlife Management Plan has been prepared and the same is under process of final approval. As per GoI guideline dated 17.06.2022, 2% of the Project Cost has been deposited by the User Agency also attached as Annexure – 8&9 Further User Agency has submitted an undertaking regarding this condition as Annexure-21. User Agency has also submitted Levies format as Annexure – 22.
10	The State Government shall upload the KML files of the area under diversion and the accepted area for raising compensatory afforestation in the e-green watch portal of FSI, before handing over forest land to the user agency;	DFO Hazaribagh West Division & DFO Chatra South have submitted that the KML files of the area under diversion and the accepted area for raising compensatory afforestation shall be uploaded on the e-green watch portal of FSI, before handing over forest land to the user agency;
11	All the funds received from the user agency under the project shall be transferred/deposited in CAMPA account only through e-portal (https://parivesh.nic.in/). Amount deposited through other mode will not be accepted as compliance of the Stage-I clearance;	The user agency has submitted Levies CAMPA format as Annexure-22
12	Following activities, as per approved plan / schemes, shall be undertaken in the lease area by the User Agency under the supervision of the State Forest Department. Approved scheme/plan shall be submitted to the Ministry along with compliance of Stage-I approval:	DFO Hazaribagh West Division & DFO Chatra South have submitted that the report of Top Soil Management Plan and Undertaking in this regard has been enclosed by user agency as Annexure-23 & 24.
i.	Mitigative measures to minimize soil erosion and choking of stream shall be implemented within a period of three year with effect from the issue of Stage II clearance in accordance with the approved Plan in consultation with the State Forest Department;	User Agency submitted that an undertaking in this regard is attached as Annexure-24(i).
ii	Planting of adequate drought hardy plant species and sowing of seeds, in the appropriate area within the mining lease to arrest soil erosion in accordance with the approved scheme;	User Agency submitted that an undertaking in this regard is attached as Annexure-24(ii).
iii	Construction of check dams, retention /toe walls to arrest sliding down of the excavated material along the contour in accordance with the approved scheme;	User Agency submitted that an undertaking in this regard is attached as Annexure-24(iii).
iv	Stabilize the overburden dumps by appropriate grading/benching, in accordance with the approved scheme, so as to ensure that angles of repose at any given place is less than 28° and	User Agency submitted that an undertaking in this regard is attached as Annexure-24(iv).

SL No	Stage- I Conditions	Compliance
v	No damage shall be caused to the top-soil and the user agency will follow the top soil management plan.	User Agency submitted that an undertaking in this regard is attached as Annexure-24(v).
12	User agency either himself or through the State Forest Department shall undertake gap planting and soil & moisture conservation activities to restock and rejuvenate the degraded open forests (having crown density less than 0.40), if any, located in the area within 100 meter from outer perimeter of the mining lease. The plan for plantation and SMC activities will be prepared and submitted to MoEF&CC before Stage-II Clearance;	DFO Hazaribagh West Division & DFO Chatra South have submitted that the as per MoEF& CC guidelines dated 7 th June 2022, the user agency has deposited (0.5 % of project cost) i.e Rs 4,86,75,085/- (Four Crores Eighty Six Lacs Seventy Five Thousand and Eighty Five Rupees Only) against Demand Note issued by this office in CAMPA account. vide UTR no ICICR22024111106162260 dated 11.12.2024. Demand note and Payment Proof enclosed as Annexure-25 & 26. An undertaking to deposit the deficit amount along with Stage-II compliance has been submitted by the User Agency in this regard and is attached as Annexure-27.
13	Safety Zone Management: Following activities, at project cost, shall be undertaken by the user agency for the management of safety zone as per relevant guidelines issued by the Ministry's guidelines:	
i.	User agency shall ensure demarcation of safety zone (7.5 meter strip all along the inner boundary of the mining lease area), and its fencing, protection and regeneration by erecting adequate number of 6 feet high RCC boundary pillars inscribed with DGPS coordinates with barbed wire fencing and deploying adequate number of watchers under the supervision of the State Forest Department;	User Agency submitted that an undertaking in this regard is attached as Annexure-28.
ii.	Boundary of the safety zone of the mining lease, adjacent to habitation/roads, should be properly fenced by the user agency;	User Agency submitted that an undertaking in this regard is attached as Annexure-29.
iii.	Safety zone shall be maintained as green belt around mining lease and to ensure dense canopy in the area, regeneration shall be taken up in this area by the user agency at project cost under the supervision of the State Forest Deptt.	User Agency submitted that an undertaking in this regard is attached as Annexure-30.
iv	The State Government and the user agency shall ensure that safety zone is maintained as per the prescribed norms;	User Agency submitted that an undertaking in this regard is attached as Annexure-31.
14	The R&R Plan shall be implemented as per the R&R Policy of State Government in consonance with National R&R Policy, Government of India before the commencement of the project work and implementation. The said R&R Plan will be monitored by the State Government/Regional Office of MoEF&CC along with indicators for monitoring and expected observable milestones;	DFO Hazaribagh West Division & DFO Chatra South have submitted that the R&R Plan shall be implemented as per the approved R&R Policy of Coal India Limited. Copy of approved R&R plan enclosed as Annexure-32. User Agency submitted that an undertaking in this regard is attached as Annexure - 33 .

SL No	Stage- I Conditions	Compliance														
15	The User Agency shall prepare a list of existing village tanks and other water bodies with GPS co-ordinates located within five km from the mine lease boundary. This list is to be duly verified by the concerned Divisional Forest Officer. The User Agency shall regularly undertake desilting of these village tanks and other water bodies so as to mitigate the impact of siltation of such tanks/water bodies. A detailed approved plan for de-silting of identified ponds and water bodies to be prepared in consultation with forest department and shall be submitted to MoEF& CC before Stage-II approval;	<p>DFO Hazaribagh West Division & DFO Chatra South have submitted that Payment of Rs. 70079000.00/- has been made in “Ad-hoc CAMPA” vide UTR No. ICICR42025012700001515 dt 27.01.2025.</p> <p>Out of this, Rs 70079000/- is for De-Siltation Payment has been made in accordance with the demand issued by concerned division. Details are as under:</p> <table><tr><th>Name of Division</th><th>UTR No.</th><th>Date</th><th>De-Siltation Plan Amount</th></tr><tr><td>Hazaribagh West</td><td rowspan="2">CICR42025012700001515</td><td rowspan="2">27.01.2025</td><td>43441000.00</td></tr><tr><td>Chatra South</td><td>26638000.00</td></tr><tr><td colspan="3">Total:-</td><td>70079000.00</td></tr></table> <p>The De-Siltation Plan of Chandragupt OCP has been approved by PCCF-HoFF, GoJ vide Office order No.173 dated 28.11.2024.</p> <p>The approval copy as enclosed as Annexure-34. Copy of demand & Payment details enclosed as Annexure-35 & 36.</p> <p>User Agency submitted an undertaking in this regard is attached as Annexure 37.</p> <p>User Agency has also submitted Levies format as Annexure 22.</p>	Name of Division	UTR No.	Date	De-Siltation Plan Amount	Hazaribagh West	CICR42025012700001515	27.01.2025	43441000.00	Chatra South	26638000.00	Total:-			70079000.00
Name of Division	UTR No.	Date	De-Siltation Plan Amount													
Hazaribagh West	CICR42025012700001515	27.01.2025	43441000.00													
Chatra South			26638000.00													
Total:-			70079000.00													
16	The user agency shall explore the possibility of translocation of maximum number of trees identified to be felled and shall ensure that any tree felling shall be done only when it is unavoidable and that too under strict supervision of the State Forest Department.	User Agency submitted an undertaking in this regard is attached as Annexure-38.														
17	The cost of felling of trees shall be deposited by the User Agency with the State Forest Department;	User Agency submitted an undertaking in this regard is attached as Annexure-39.														
18	The User Agency shall undertake mining in a phased manner after taking due care for reclamation of the mined over area. The concurrent reclamation plan as per the approved mining plan shall be executed by the User Agency from the very first year, and an annual report on implementation thereof shall be submitted to the Nodal Officer in the concerned State Government and the concerned Regional Office of the Ministry. If it is found from the annual report that the activities indicated in the concurrent reclamation plan are not being executed by the User Agency, the Nodal Officer or the concern Addl. Principle Chief Conservator of Forests (Central) may direct that the mining activities shall remain suspended till such time, such reclamation activities area satisfactorily executed;	User Agency submitted an undertaking in this regard is attached as Annexure-40.														

SL No	Stage- I Conditions	Compliance
19	The User Agency shall comply with the Hon'ble Supreme Court order on re-grassing, and re-grass the mining area and any other areas which may have been disturbed due to mining to restore them to a condition which is fit for growth of fodder, flora, fauna, etc. in a timely manner;	User Agency submitted an undertaking in this regard is attached as Annexure-41.
20	Period of diversion of the said forest land under this approval shall be for a period co-terminus with the period of the mining lease proposed to be granted under the Mines and Minerals (Development and Regulation) Act, 1957, as amended and the Rules framed there-under;	User Agency submitted an undertaking in this regard is attached as Annexure-42.
21	The User Agency shall obtain the Environment Clearance as per the provisions of the Environmental (Protection) Act, 1986, if required;	The User Agency submitted Environmental Clearance for Chandragupt OCP is granted by MoEF&CC vide File No: IA-J-11015/43/2021-IA-II(M) Dated 02.01.2025. Copy of EC is attached as Annexure-43.
22	No labour camp shall be established on the forest land and the User Agency shall provide fuels preferably alternate fuels to the labourers and the staff working at the site so as to avoid any damage and pressure on the nearby forest areas;	User Agency submitted an undertaking in this regard is attached as Annexure-44.
23	The boundary of the diverted forest land, mining lease and safety zone, as applicable, shall be demarcated on ground at the project cost, by erecting four feet high reinforced cement concrete pillars, each inscribed with its serial number, distance from pillar to pillar and GPS coordinates;	User Agency submitted an undertaking in this regard is attached as Annexure-45.
24	The layout plan of the mining plan/ proposal shall not be changed without the prior approval of the Central Government and the forest land shall not be used for any purpose other than that specified in the proposal;	User Agency submitted an undertaking in this regard is attached as Annexure-46.
25	The forest land proposed to be diverted shall under no circumstances be transferred to any other agency, department or person without prior approval of the Central Government;	User Agency submitted an undertaking in this regard is attached as Annexure-47.
26	No damage to the flora and fauna of the adjoining area shall be caused;	User Agency submitted an undertaking in this regard is attached as Annexure-48.
27	The user agency shall comply all the provisions of the all Acts, Rules, Regulations, Guidelines, Hon'ble Court Order (s) and NGT Order (s) pertaining to this project, if any, for the time being in force, as applicable to the project;	User Agency submitted an undertaking in this regard is attached as as Annexure-49.
28	The User Agency shall submit the annual self -compliance report in respect of the above stated conditions to the State Government, concerned Regional Office and to this Ministry by the end of March every year regularly;	User Agency submitted an undertaking in this regard is attached as Annexure-50.

SL No	Stage- I Conditions	Compliance
29	Any other condition that the Ministry of Environment, Forests & Climate Change may stipulate from time to time in the interest of conservation, protection and development of forests & wildlife shall be carried with by the State Government and user agency;	User Agency submitted an undertaking in this regard is attached as Annexure-51.
30	Violation of any of these conditions will amount to violation of Van (Sanrakshan Evam Samwardhan) Adhiniyam, 1980 and action would be taken as prescribed in para 1.16 of consolidated guidelines and clarifications issued under Van (Sanrakshan Evam Samvardhan) Adhiniyam, 1980 as issued by this ministry on dated 29.12.2023	User Agency submitted an undertaking in this regard is attached as Annexure-52.

अतः क्षेत्रीय मुख्य वन संरक्षक, हजारीबाग से स्टेज-I का प्राप्त अनुपालन प्रतिवेदन की तीन-तीन प्रतियाँ इस पत्र के साथ संलग्न कर अग्रतर कार्रवाई हेतु भेजा जा रहा है।

संचिका में प्रधान मुख्य वन संरक्षक (HoFF), झारखण्ड का अनुमोदन प्राप्त है।

अनुलग्नक :- यथोक्त।

विश्वासभाजन,

प्रधान मुख्य वन संरक्षक-सह-कार्यकारी निदेशक,
बंजर भूमि विकास बोर्ड, झारखण्ड, राँची।


7-3



कार्यालय – क्षेत्रीय मुख्य वन संरक्षक, हजारीबाग।
वन भवन, हजारीबाग,

Ph. No. 06546-223962, Email- rccf-hazaribagh@gov.in

पत्रांक : 246

दिनांक : 17.02.2025

सेवा में,

प्रधान मुख्य वन संरक्षक,

—सह—

कार्यकारी निदेशक, बंजर भूमि विकास बोर्ड,
झारखण्ड, रांची।

विषय:-

सी0सी0एल0 द्वारा चन्द्रगुप्त खुली खदान कोल परियोजना हेतु 699.38 हे0 (चतरा दक्षिणी वन प्रमंडल अन्तर्गत-400.96 हे0 एवं हजारीबाग पश्चिमी वन प्रमंडल अन्तर्गत-298.42 हे0) वन भूमि अपयोजन के प्रस्ताव के संबंध में।

प्रसंग :-

भवदीय पत्रांक 513 दिनांक 03.06.2024

महाशय,

उपर्युक्त विषयक प्रासंगिक पत्र के संदर्भ में सादर सूचित करना है कि विषयक परियोजना सी0सी0एल0 द्वारा चन्द्रगुप्त खुली खदान कोल परियोजना हेतु 699.38 हे0 (चतरा दक्षिणी वन प्रमंडल अन्तर्गत-400.96 हे0 एवं हजारीबाग पश्चिमी वन प्रमंडल अन्तर्गत-298.42 हे0) वन भूमि अपयोजन के प्रस्ताव में भारत सरकार, पर्यावरण एवं जलवायु परिवर्तन मंत्रालय, नई दिल्ली के पत्र संख्या- F.No.8-24/2023-FC दिनांक 27.05.2024 (छाया प्रति संलग्न) द्वारा कुल 30 शर्तों के साथ सैद्धांतिक स्वीकृति (स्टेज-I) प्रदान की गई है। सैद्धांतिक सहमति के शर्तों का अनुपालन प्रतिवेदन वन संरक्षक, प्रादेशिक अंचल, चतरा के पत्रांक 115 दिनांक 15.02.2025 तथा वन संरक्षक, प्रादेशिक अंचल, हजारीबाग के पत्रांक 197 दिनांक 15.02.2025 द्वारा शर्तवार अनुपालन प्रतिवेदन मंतव्य सहित इस कार्यालय को प्राप्त हुआ है जिसमें अनुपालन की स्थिति निम्नवत है-

Sl.	Stage- I Conditions	Compliance Status																					
1	Legal status of the diverted forest land shall remain unchanged;	Chandragupt OCP undertakes that Legal status of the diverted forest land shall remain unchanged. Undertaking in this regard is attached as Annexure-1																					
2	Compensatory Afforestation																						
i.	The User agency shall provide suitable non-forest land, equivalent to the forest land proposed to be diverted for the purpose of compensatory afforestation. The said land shall be transferred and mutated in the name of the forest department and notified as protected forest under the provisions of Indian forest Act, 1927 or the State specific laws;	DFO Hazaribagh West Division & DFO Chatra South Division have submitted that as per the latest guidelines issued by MoEF&CC on dt 17.12.2024 (copy enclosed as Annexure -2) The cost of compensatory afforestation (CA) over an area of 1398.76 ha. has been deposited and transferred by the user agency to JHARKHAND CAMPA a/c. As detailed below:-																					
ii.	The non-forest land identified for raising Compensatory Afforestation shall be demarcated by concrete pillars of suitable size and handed over, free from all encumbrances to the State Forest Department before the final/stage-II approval	<table><tr><th>Name of Division</th><th>CA Area</th><th>UTR No.</th><th>Date</th><th>Amount</th></tr><tr><td>Hazaribagh West</td><td>488.06</td><td rowspan="3">ICICR420 25012700 001515</td><td rowspan="3">27.01.2025</td><td>545152566.00</td></tr><tr><td>Chatra South</td><td>702.29</td><td>821067915.00</td></tr><tr><td>Chatra North</td><td>209</td><td>277398900.00</td></tr><tr><td colspan="4">Total</td><td>1643619381.00</td></tr></table>	Name of Division	CA Area	UTR No.	Date	Amount	Hazaribagh West	488.06	ICICR420 25012700 001515	27.01.2025	545152566.00	Chatra South	702.29	821067915.00	Chatra North	209	277398900.00	Total				1643619381.00
Name of Division	CA Area	UTR No.	Date	Amount																			
Hazaribagh West	488.06	ICICR420 25012700 001515	27.01.2025	545152566.00																			
Chatra South	702.29			821067915.00																			
Chatra North	209			277398900.00																			
Total				1643619381.00																			
iii.	The cost of compensatory afforestation at the prevailing wage rates as per compensatory afforestation scheme and the cost of survey, demarcation and erection of permanent pillars, if required on the CA land, shall be deposited in advance with the Forest Department by the user agency. The CA will be maintained for 10 years. The scheme may include afforestation of indigenous species with appropriate provision for anticipated cost increase for works scheduled for	It is to further mention that, Double Degraded Forest Land (DDFL) for CA purpose in respect of Chandragupt OCP has already been submitted and accepted by IRO, Ranchi, and Advisory Committee of MoEF&CC, Delhi. Copy of Site Inspection Report (SIR) by IRO, MoEF&CC Ranchi dated 08.02.2024 is attached as ANNEXURE-3 Copy of payment certificate and demand note issued by concerned office is attached as Annexure-4 and 5 Duly signed Levies format is attached for kind																					

	subsequent years The work of compensatory afforestation shall start within two years of issue of order of diversion of forest land;	reference as Annexure 22 Further User Agency has also submitted Undertaking to pay the deficit amount, if any, in respect of Compensatory Afforestation from the money already realized as Annexure-6																
3	Net Present Value:																	
(I)	The User Agency shall transfer the funds towards the cost of Net Present Value (NPV) of the forest land being diverted under this proposal in accordance with the MoEF&CC's guidelines dated 6.01.2022 read with guidelines dated 19.01.2022	DFO Hazaribagh West Division & DFO Chatra South have submitted that Payment of Rs. 110,26,30,000/- has been made in "Ad-hoc CAMPA" vide UTR No. ICICR42024121100000899 dt 11.12.2024. Out of this, Rs 85,92,51,274/- is for NPV. Payment has been made in accordance with the demand issued by concerned division. Details are as under: <table><tr><th>Name of Division</th><th>UTR No.</th><th>Date</th><th>NPV Amount</th></tr><tr><td>Hazaribagh West</td><td>ICICR420241211000008</td><td>12.12.2024</td><td>366635828.00</td></tr><tr><td>Chatra South</td><td>99</td><td></td><td>492615446.40</td></tr><tr><td colspan="3">Total:-</td><td>859251274.00</td></tr></table> Copy of demand notes issued by concerned Division (Hazaribagh West & Chatra South), acceptance by ED Nodal, GoJ, Challan & bank certificate are attached as Annexure-7& Annexure-8 Duly signed Levies format is attached for kind reference as Annexure 22	Name of Division	UTR No.	Date	NPV Amount	Hazaribagh West	ICICR420241211000008	12.12.2024	366635828.00	Chatra South	99		492615446.40	Total:-			859251274.00
Name of Division	UTR No.	Date	NPV Amount															
Hazaribagh West	ICICR420241211000008	12.12.2024	366635828.00															
Chatra South	99		492615446.40															
Total:-			859251274.00															
(ii)	At the time of payment of the Net Present Value (NPV) at the present rate, the user agency shall furnish an undertaking to pay the additional amount of NPV, if so determined, as per the final decision of the Hon'ble Supreme Court of India;	The user agency has submitted an undertaking regarding this condition as Annexure-9																
4	A Site-Specific Wildlife Conservation plan duly approved by CWLW shall be prepared and same shall be implemented at the cost of user agency;	Complied: DFO Hazaribagh West Division & DFO Chatra South have submitted that Payment of Rs. 110,26,30,000/- has been made in CAMPA vide UTR No. ICICR42024121100000899 dt 11.12.2024. Out of this, payment of Rs 19,47,00,340/ (Nineteen Crores Forty Seven Lacs Three hundred and Forty Rupees Only) for indicative cost for WLMP has been made in accordance with the MoEF&CC guideline dtd 17.06.2022 (2% of the Project Cost). Annexure-10 & Annexure-11 Further User Agency has also submitted to pay the deficit amount if any in respect of WLMP at the time of Stage-II Compliance. The detailed Wildlife Management Plan has been prepared and the same is under process of final approval. User Agency has submitted that Undertaking in this regard is attached as Annexure-12 User Agency has also submitted Levies format as Annexure 22																
5	To mitigate the impact on water of Barki River and other rivulets/nalas, a Catchment area treatment (CAT) plan shall be prepared and implemented at the cost of the user agency.	DFO Hazaribagh West Division & DFO Chatra South have submitted that the Catchment Area Treatment Plan of Chandragupt OCP has been approved by PCCF/HoFF, GoJ vide Office order No.172 dated 28.11.2024. The copy of approval is enclosed as Annexure-13 Payment of Rs. 219,42,90,381/ has been made in "Ad-hoc CAMPA" vide UTR No. ICICR42025012700001515 dt 27.01.2025 Out of this, Rs 48,05,92000/- is for CAT plan. Payment has been made by user agency in accordance with the approved plan and demand issued by DFO Chatra South & DFO Hazaribagh West Divisions. Payment of details are given below:-																

		<table><tr><th>Name of Division</th><th>UTR No.</th><th>Date</th><th>NPV Amount</th></tr><tr><td>Hazaribagh West</td><td>ICICR42025012 700001515</td><td>27.01.2025</td><td>109866000.00</td></tr><tr><td>Chatra South</td><td></td><td></td><td>370726000.00</td></tr><tr><td colspan="3">Total:-</td><td>480592000.00</td></tr></table> <p>Challan & bank certificate are attached as Annexure-14 & Annexure-15 Duly signed Levies format is attached as Annexure 22</p>	Name of Division	UTR No.	Date	NPV Amount	Hazaribagh West	ICICR42025012 700001515	27.01.2025	109866000.00	Chatra South			370726000.00	Total:-			480592000.00
Name of Division	UTR No.	Date	NPV Amount															
Hazaribagh West	ICICR42025012 700001515	27.01.2025	109866000.00															
Chatra South			370726000.00															
Total:-			480592000.00															
6	Top Soil Management Plan as recommended by the State shall be prepared and implemented at the cost of the user agency	DFO Hazaribagh West Division & DFO Chatra South have submitted that the top Soil Management plan prepared by CMPDIL. Copy is enclosed as Annexure-16 User Agency has submitted that Undertaking in this regard is attached as Annexure-17																
7	No mining shall be carried within 60 mtrs from the HFL of the Barki River, and green belts as per norms shall be maintained around the other water bodies;	User Agency has submitted an Undertaking in this regard is attached as Annexure-18																
8	The State has intimated that the diversion of Chotki river has been recommended by the Chief Engineer (Water Resources Department). In this regard the copy of approval of the same by the competent authority shall be submitted.	Conservator of forest Hazaribagh Territorial Circle & Conservator of forest Chatra Territorial Circle have agreed with the recommendation vide letter no 131 dated 04.02.2025 of Chief Engineer Water Resource Department Hazaribagh, for diversion of Chotki Nallah. The user agency has also submitted an undertaking regarding this condition as Annexure-20 (A & B)																
9	The State will also prepare a human-elephant conflict mitigation plan which will be funded by the User Agency and will take necessary measure to mitigate drivers of negative human-elephant conflicts and paying timely compensations and ex-gratia;	Complied: DFO Hazaribagh West Division & DFO Chatra South have submitted that the User agency prepared SSWLCP wherein, a chapter has been incorporated for mitigation of Human-Elephant Conflicts. The detailed Wildlife Management Plan has been prepared and the same is under process of final approval. As per GoI guideline dated 17.06.2022, 2% of the Project Cost has been deposited by the User Agency also attached as Annexure - 8&9 Further User Agency has submitted an undertaking regarding this condition as Annexure-21 User Agency has also submitted Levies format as Annexure - 22																
10	The State Government shall upload the KML files of the area under diversion and the accepted area for raising compensatory afforestation in the e-green watch portal of FSI, before handing over forest land to the user agency;	DFO Hazaribagh West Division & DFO Chatra South have submitted that the KML files of the area under diversion and the accepted area for raising compensatory afforestation shall be uploaded on the e-green watch portal of FSI, before handing over forest land to the user agency;																
11	All the funds received from the user agency under the project shall be transferred/deposited in CAMPA account only through e-portal (https://parivesh.nic.in/). Amount deposited through other mode will not be accepted as compliance of the Stage-I clearance;	The user agency has submitted Levies CAMPA format as Annexure-22																
12	Following activities, as per approved plan / schemes, shall be undertaken in the lease area by the User Agency under the supervision of the State Forest Department. Approved scheme/plan shall be submitted to the Ministry along with compliance of Stage-I approval:	DFO Hazaribagh West Division & DFO Chatra South have submitted that the report of Top Soil Management Plan and Undertaking in this regard has been enclosed by user agency as Annexure-23 & 24																
i.	Mitigative measures to minimize soil erosion and choking of stream shall be implemented within a period of three year with effect from the issue of Stage II clearance in accordance with the approved Plan in consultation with the State Forest Department;	User Agency submitted that an undertaking in this regard is attached as Annexure-24(i)																

ii	Planting of adequate drought hardy plant species and sowing of seeds, in the appropriate area within the mining lease to arrest soil erosion in accordance with the approved scheme;	User Agency submitted that an undertaking in this regard is attached as Annexure-24(ii)
iii	Construction of check dams, retention /toe walls to arrest sliding down of the excavated material along the contour in accordance with the approved scheme;	User Agency submitted that an undertaking in this regard is attached as Annexure-24(iii)
iv	Stabilize the overburden dumps by appropriate grading/benching, in accordance with the approved scheme, so as to ensure that angles of repose at any given place is less than 28° and	User Agency submitted that an undertaking in this regard is attached as Annexure-24(iv)
v	No damage shall be caused to the top-soil and the user agency will follow the top soil management plan.	User Agency submitted that an undertaking in this regard is attached as Annexure-24(v)
12	User agency either himself or through the State Forest Department shall undertake gap planting and soil & moisture conservation activities to restock and rejuvenate the degraded open forests (having crown density less than 0.40), if any, located in the area within 100 meter from outer perimeter of the mining lease. The plan for plantation and SMC activities will be prepared and submitted to MoEF&CC before Stage-II Clearance;	DFO Hazaribagh West Division & DFO Chatra South have submitted that the as per MoEF& CC guidelines dated 7 th June 2022, the user agency has deposited (0.5 % of project cost) i.e Rs 4,86,75,085/- (Four Crores Eighty Six Lacs Seventy Five Thousand and Eighty Five Rupees Only) against Demand Note issued by this office in CAMPA account. vide UTR no ICICR22024111106162260 dated 11.12.2024. Demand note and Payment Proof enclosed as Annexure-25 & 26 . An undertaking to deposit the deficit amount along with Stage-II compliance has been submitted by the User Agency in this regard and is attached as Annexure-27 .
13	Safety Zone Management: Following activities, at project cost, shall be undertaken by the user agency for the management of safety zone as per relevant guidelines issued by the Ministry's guidelines:	
i.	User agency shall ensure demarcation of safety zone (7.5 meter strip all along the inner boundary of the mining lease area), and its fencing, protection and regeneration by erecting adequate number of 6 feet high RCC boundary pillars inscribed with DGPS coordinates with barbed wire fencing and deploying adequate number of watchers under the supervision of the State Forest Department;	User Agency submitted that an undertaking in this regard is attached as Annexure-28
ii.	Boundary of the safety zone of the mining lease, adjacent to habitation/roads, should be properly fenced by the user agency;	User Agency submitted that an undertaking in this regard is attached as Annexure-29
iii.	Safety zone shall be maintained as green belt around mining lease and to ensure dense canopy in the area, regeneration shall be taken up in this area by the user agency at project cost under the supervision of the State Forest Deptt	User Agency submitted that an undertaking in this regard is attached as Annexure-30
iv	The State Government and the user agency shall ensure that safety zone is maintained as per the prescribed norms;	User Agency submitted that an undertaking in this regard is attached as Annexure-31
14	The R&R Plan shall be implemented as per the R&R Policy of State Government in consonance with National R&R Policy, Government of India before the commencement of the project work and implementation. The said R&R Plan will be monitored by the State Government/Regional Office of MoEF&CC along with indicators for monitoring and expected observable milestones;	DFO Hazaribagh West Division & DFO Chatra South have submitted that the R&R Plan shall be implemented as per the approved R&R Policy of Coal India Limited. Copy of approved R&R plan enclosed as Annexure-32 User Agency submitted that an undertaking in this regard is attached as Annexure - 33
15	The User Agency shall prepare a list of existing village tanks and other water bodies with GPS co-ordinates located within five km from the mine	DFO Hazaribagh West Division & DFO Chatra South have submitted that Payment of Rs. 70079000.00/- has been made in "Ad-hoc CAMPA" vide UTR No.

	lease boundary. This list is to be duly verified by the concerned Divisional Forest Officer. The User Agency shall regularly undertake desilting of these village tanks and other water bodies so as to mitigate the impact of siltation of such tanks/water bodies. A detailed approved plan for de-silting of identified ponds and water bodies to be prepared in consultation with forest department and shall be submitted to MoEF& CC before Stage-II approval;	ICICR42025012700001515 dt 27.01.2025. Out of this, Rs 70079000/- is for De-Siltation Payment has been made in accordance with the demand issued by concerned division. Details are as under: <table><tr><th>Name of Division</th><th>UTR No.</th><th>Date</th><th>De-Siltation Plan Amount</th></tr><tr><td>Hazaribagh West</td><td>CICR42025012700001515</td><td>27.01.2025</td><td>43441000.00</td></tr><tr><td>Chatra South</td><td></td><td></td><td>26638000.00</td></tr><tr><td colspan="3">Total:-</td><td>70079000.00</td></tr></table> <p>The De-Siltation Plan of Chandragupt OCP has been approved by PCCF-HoFF, GoJ vide Office order No.173 dated 28.11.2024. The approval copy as enclosed as Annexure-34 Copy of demand & Payment details enclosed as Annexure-35 & 36 User Agency submitted an undertaking in this regard is attached as Annexure 37 User Agency has also submitted Levies format as Annexure 22</p>	Name of Division	UTR No.	Date	De-Siltation Plan Amount	Hazaribagh West	CICR42025012700001515	27.01.2025	43441000.00	Chatra South			26638000.00	Total:-			70079000.00
Name of Division	UTR No.	Date	De-Siltation Plan Amount															
Hazaribagh West	CICR42025012700001515	27.01.2025	43441000.00															
Chatra South			26638000.00															
Total:-			70079000.00															
16	The user agency shall explore the possibility of translocation of maximum number of trees identified to be felled and shall ensure that any tree felling shall be done only when it is unavoidable and that too under strict supervision of the State Forest Department.	User Agency submitted an undertaking in this regard is attached as Annexure-38																
17	The cost of felling of trees shall be deposited by the User Agency with the State Forest Department;	User Agency submitted an undertaking in this regard is attached as Annexure-39																
18	The User Agency shall undertake mining in a phased manner after taking due care for reclamation of the mined over area. The concurrent reclamation plan as per the approved mining plan shall be executed by the User Agency from the very first year, and an annual report on implementation thereof shall be submitted to the Nodal Officer in the concerned State Government and the concerned Regional Office of the Ministry. If it is found from the annual report that the activities indicated in the concurrent reclamation plan are not being executed by the User Agency, the Nodal Officer or the concern Addl. Principle Chief Conservator of Forests (Central) may direct that the mining activities shall remain suspended till such time, such reclamation activities area satisfactorily executed;	User Agency submitted an undertaking in this regard is attached as Annexure-40.																
19	The User Agency shall comply with the Hon'ble Supreme Court order on re-grassing, and re-grass the mining area and any other areas which may have been disturbed due to mining to restore them to a condition which is fit for growth of fodder, flora, fauna, etc. in a timely manner;	User Agency submitted an undertaking in this regard is attached as Annexure-41																
20	Period of diversion of the said forest land under this approval shall be for a period co-terminus with the period of the mining lease proposed to be granted under the Mines and Minerals (Development and Regulation) Act, 1957, as amended and the Rules framed there-under;	User Agency submitted an undertaking in this regard is attached as Annexure-42																
21	The User Agency shall obtain the Environment Clearance as per the provisions of the Environmental (Protection) Act, 1986, if required;	The User Agency submitted Environmental Clearance for Chandragupt OCP is granted by MoEF&CC vide File No: IA-J-11015/43/2021-IA-II(M) Dated 02.01.2025. Copy of EC is attached as Annexure-43																
22	No labour camp shall be established on the forest land and the User Agency shall provide fuels preferably alternate fuels to the labourers and the staff working at the site so as to avoid any damage and pressure on the nearby forest areas;	User Agency submitted an undertaking in this regard is attached as Annexure-44																

23	The boundary of the diverted forest land, mining lease and safety zone, as applicable, shall be demarcated on ground at the project cost, by erecting four feet high reinforced cement concrete pillars, each inscribed with its serial number, distance from pillar to pillar and GPS coordinates;	User Agency submitted an undertaking in this regard is attached as Annexure-45
24	The layout plan of the mining plan/ proposal shall not be changed without the prior approval of the Central Government and the forest land shall not be used for any purpose other than that specified in the proposal;	User Agency submitted an undertaking in this regard is attached as Annexure-46
25	The forest land proposed to be diverted shall under no circumstances be transferred to any other agency, department or person without prior approval of the Central Government;	User Agency submitted an undertaking in this regard is attached as Annexure-47
26	No damage to the flora and fauna of the adjoining area shall be caused;	User Agency submitted an undertaking in this regard is attached as Annexure-48
27	The user agency shall comply all the provisions of the all Acts, Rules, Regulations, Guidelines, Hon'ble Court Order (s) and NGT Order (s) pertaining to this project, if any, for the time being in force, as applicable to the project;	User Agency submitted an undertaking in this regard is attached as Annexure-49
28	The User Agency shall submit the annual self - compliance report in respect of the above stated conditions to the State Government, concerned Regional Office and to this Ministry by the end of March every year regularly;	User Agency submitted an undertaking in this regard is attached as Annexure-50
29	Any other condition that the Ministry of Environment, Forests & Climate Change may stipulate from time to time in the interest of conservation, protection and development of forests & wildlife shall be carried with by the State Government and user agency;	User Agency submitted an undertaking in this regard is attached as Annexure-51
30	Violation of any of these conditions will amount to violation of Van (Sanrakshan Evam Samvardhan) Adhiniyam, 1980 and action would be taken as prescribed in para 1.16 of consolidated guidelines and clarifications issued under Van (Sanrakshan Evam Samvardhan) Adhiniyam, 1980 as issued by this ministry on dated 29.12.2023	User Agency submitted an undertaking in this regard is attached as Annexure-52

वन संरक्षक, प्रादेशिक अंचल, हजारीबाग एवं चतरा से प्राप्त अनुपालन प्रतिवेदन सभी अनुलग्नकों सहित पांच प्रतियों में इस पत्र के साथ संलग्न भेजते हुए अनुरोध है कि विषयक मामले में अग्रतर आवश्यक कार्रवाई करने की कृपा की जाय।

अनु:-यथोक्त।

आपकी विश्वासी,

क्षेत्रीय मुख्य वन संरक्षक,
हजारीबाग।



Office of the Conservator of Forests, Territorial Circle, Hazaribag

Van Bhawan-1, Hazaribag-825301 (Jharkhand)

Ph. & Fax (O) - 06546 -222393, Cell No. : 8987790202 E-mail: cf-hazaribag@gov.in

Letter No-13-E-5-12/2019-

197

Dated:- 15/02/2025

To,

The Regional Chief Conservator of Forests,
Hazaribagh.

Subject: Proposal for diversion of 699.34 ha (400.96 ha in ChatraSouth Forest Division and 298.42 ha. In Hazaribagh West Forest Division) of forest land for Chandragupt Opencast Coal mining project in favour of M/sCentral Coalfield Limited in Jharkhand-regarding.

Reference: (a) Principal Chief Conservator of Forests-cum-Executive Director, Jharkhand Wasteland Development Board, Ranchi Memo No. 513 dated 03.06.2024
(b) Your memo No. 991 dated 06.06.2024.
(c) Divisional Forest Officer, Hazaribagh West Forest Division Letter No. 584 dated 04.02.2025

Sir,

With reference to the above-mentioned subject and related correspondence, this is to inform you that in the said project, the Ministry of Environment, Forest and Climate Change, Government of India, New Delhi, vide letter No. F.No. 8.24/2023-FC dated 27.05.2024, has granted Stage-I approval with 30 conditions. The compliance report for these conditions has been obtained by the Divisional Forest Officer, Hazaribagh West Forest Division, from the user agency and submitted to this office along with their remarks through the relevant letter. The status of the received compliance report is as follows:

Sl.	Conditions imposed in Stage-I FC by MoEF&CC Govt. Of India	Compliance submitted by User Agency	Comments of DFO	Comments of CF
1	Legal status of the diverted forest land shall remain unchanged;	Chandragupt OCP undertakes that Legal status of the diverted forest land shall remain unchanged. Undertaking in this regard is attached as Annexure-1	Agreed User agency has submitted an undertaking regarding this condition Annexure - 1.	User agency has submitted an undertaking regarding this condition Annexure - 1.
2	Compensatory Afforestation:			
i.	The User agency shall provide suitable non-forest land, equivalent to the forest land proposed to be diverted for the purpose of compensatory afforestation. The said land shall be transferred and mutated in the name of the forest department and notified as protected forest under the provisions of Indian forest Act, 1927 or the State specific laws;	As per the latest guidelines issued by MoEF&CC on dt.17.12.2024 (copy enclosed as Annexure - 2),the Central Agencies/PSUs which were granted 'In-Principle' approval stipulating CA over non-forest land before notification of Van (Sanrakshan Evam Samvardhan) Amendment Rules, 2024, shall be <u>allowed to submit compliance of 'In- Principle' approval along with CA proposal over DFL in lieu of NFL.</u> As per the aforesaid guideline, Double degraded Forest land is now being accepted for the purpose of raising CA in lieu of Forest land to be diverted. The related Para v(a) of MoEF& CC guideline is reproduced below:	Complied The User Agency had proposed for compensatory afforestation over 1398.76 Ha of degraded forest land against forest land diversion of 699.38 Ha. This CA land is proposed in three forest divisions viz, A. Chatra South Forest Division : 1. 593.05 Ha (for diversion of forest land in Chatra South Forest Division) 2. 109.24 (for diversion of forest land in Hazaribagh West Forest	I agree with the comments of DFO.
ii.	The non-forest land identified for raising Compensatory	<i>With regards to the applicability of the provisions of the Van (Samrakshan Evam Samvardhan)</i>		

	<p>Afforestation shall be demarcated by concrete pillars of suitable size and handed over, free from all encumbrances to the State Forest Department before the final/stage-II approval</p>	<p><i>Amendment Rules, 2024 in respect of proposals of the Central Agencies/PSUs and captive coal blocks of the State PSUs which were granted 'in-principle' approval stipulating CA over non-forest land, the following clarification is given in this regard:</i></p> <p><i>"Proposals, which were submitted by the States/UTs before notification of Van (Samrakshan Evam Samvardhan) Amendment Rules, 2024, along with the proposal of raising CA over degraded forest land (DFL) and were granted 'in-principle' approval stipulating CA over non-forest land (NFL), shall be allowed to submit compliance of in-principle approval along with CA proposal over DFL in lieu of NFL. The Central Government will consider and grant final approval in such cases stipulating CA over DFL".</i></p> <p>Accordingly, a demand of Rs 164,36,19,381/- (Rupees One Hundred Sixty Four Crore Thirty Six lakh Nineteen thousand Three Hundred and eighty One only), has been raised by DFO Chatra (S) & DFO Hazaribagh (W). Details are as under:</p> <p>1. DFO, (Chatra south) vide letter No:61 dated 07.01.2025 CCL has deposited Rs 82,10,67,915.00</p> <p>2. DFO (Hazaribagh West) vide letter no:216 dated 10.01.2025 CCL has deposited Rs 54,51,52,566.00</p> <p>3. DFO, Chatra South Forest Division vide letter no :81 dated 15.01.2025, CCL has deposited Rs 27,73,98,900.00</p> <p>Payment of Rs. 219,42,90,381/- has been made in "Ad-hoc CAMPA" vide UTR No.ICICR42025012700001515 dt 27.01.2025</p> <p>Out of this, Rs 164,36,19,381/- (Rupees One Hundred Sixty-Four Crore Thirty-Six Lakh Nineteen Thousand Three Hundred and eighty-One only), is for cost of Compensatory Afforestation.</p> <p>It is to further mention that, Double Degraded Forest Land (DDFL) for CA purpose in respect of Chandragupt OCP has already been submitted and accepted by IRO, Ranchi, and Advisory Committee of MoEF&CC, Delhi. Copy of Site Inspection Report (SIR) by IRO, MoEF&CC Ranchi dated 08.02.2024 is attached as ANNEXURE-3</p> <p>Copy of demand notes issued by concerned Division (Hazaribagh West & Chatra South), acceptance by ED Nodal, GoJ, Challan & bank certificate are attached as Annexure-4 & Annexure-5</p> <p>Duly signed Levies format is attached for kind reference as Annexure 22.</p>	<p>Division)</p> <p>Total 702.29 Ha CA to be done in Chatra South Forest Division</p> <p>B. Chatra North Forest</p> <p>1. 209.00 Ha (for diversion of forest land in Chatra South Forest Division) and</p> <p>C. Hazaribagh West Forest Division</p> <p>1. 488.06 Ha (for diversion of forest land in Hazaribagh West Forest Division)</p> <p>Accordingly, a demand note for depositing cost of CA over 488.06 Ha of degraded forest land in Hazaribagh West Forest Division was issued by this office letter no 216 dated 10.01.2025.</p> <p>The user agency has deposited an amount of Rs. Rs 54,51,52,566.00 (Fifty Four Crores Fifty One Lacs Fifty Two Thousand Five Hundred Sixty Six Only) for Hazaribagh West Forest Division in CAMPA account vide UTR no.- ICICR42025012700001515 dated 27.01.2025 for compensatory afforestation (C.A) over 488.06 ha of degraded forest land in light of MoEF&CC, GoI guideline issued vide letter no.- FC-11/158/2024-FC dated 17.12.2024</p> <p>Copy of payment certificate and demand note issued by this office is attached as Annexure-4 and 5</p> <p>Duly signed Levies format is attached for kind reference as Annexure 22.</p> <p>Further User Agency has also submitted</p>	
iii.	<p>The cost of compensatory afforestation at the prevailing wage rates as per compensatory afforestation scheme and the cost of survey, demarcation and erection of permanent pillars, if required on the CA land, shall be deposited in advance with the Forest Department by the user agency. The CA will be maintained for 10 years. The scheme may include afforestation of indigenous species with appropriate provision for anticipated cost increase for works scheduled for subsequent years. The work of compensatory afforestation shall start within two years of issue of order of diversion of forest land;</p>			

		Further to the above, Chandragupt OCP, CCL undertakes to pay the deficit amount, if any, in respect of Compensatory Afforestation from the money already realized by State Forest Dept. The undertaking to this effect is attached at Annexure-6	Undertaking to pay the deficit amount, if any, in respect of Compensatory Afforestation from the money already realized as Annexure-6	
3	Net Present Value:			
(I)	The User Agency shall transfer the funds towards the cost of Net Present Value (NPV) of the forest land being diverted under this proposal in accordance with the MoEF&CC's guidelines dated 6.01.2022 read with guidelines dated 19.01.2022	<p>Payment of Rs. 110,26,30,000/- has been made in "Ad-hoc CAMPA" vide UTR No. ICICR42024121100000899 dt 11.12.2024. Out of this, Rs 85,92,51,274/- is for NPV. Payment has been made in accordance with the demand issued by concerned division. Details are as under:</p> <ol style="list-style-type: none"> 1. Demand note of Rs 49,26,15,446.40 received from DFO, Chatra (South) vide the Ltr.No.1129 Dtd.31.05.2024 2. Demand note of Rs 36,66,35,828.00 received from DFO, Hazaribagh (West) vide their Ltr.No.3331 Dtd.04.06.2024. <p>Copy of demand notes issued by concerned Division (Hazaribagh West & Chatra South), acceptance by ED Nodal, GoJ, Challan & bank certificate are attached as Annexure-7 & Annexure-8 Duly signed Levies format is attached for kind reference as Annexure 22</p>	<p>Complied:</p> <p>Payment of Rs. 110,26,30,000/- has been made in "CAMPA" vide UTR No. ICICR42024121100000899 dt 11.12.2024.</p> <p>Out of this, Rs 36,66,35,828.00 (Thirty Six Crores Sixty Six Lacs Thirty Five Thousand Eight Hundred Twenty Eight Only) is for NPV for diversion of 298.42 Ha of forest land in Hazaribagh West Forest Division, has been paid by the user agency as per demand of Hazaribagh West Forest Division vide Ltr.No.3331 Dtd.04.06.2024.</p> <p>Copy of demand note & acceptance by ED Nodal, GoJ, Challan & bank certificate has been attached as Annexure-7 & Annexure-8.</p> <p>User Agency has also submitted Levies format as Annexure 22</p>	I agree with the comments of DFO.
(ii)	At the time of payment of the Net Present Value (NPV) at the present rate, the user agency shall furnish an undertaking to pay the additional amount of NPV, if so determined, as per the final decision of the Hon'ble Supreme Court of India;	Chandragupt OCP undertakes to pay the additional amount of NPV, if so determined , as per the final decision of the Hon'ble Supreme Court of India. Annexure-9	Agreed. The user agency has submitted an undertaking regarding this condition as Annexure-9	The user agency has submitted an undertaking regarding this condition as Annexure-9

4	<p>A Site-Specific Wildlife Conservation plan duly approved by CWLW shall be prepared and same shall be implemented at the cost of user agency;</p>	<p>Payment of Rs. 110,26,30,000/- has been made in "Ad-hoc CAMPAs" vide UTR No. ICICR42024121100000899 dt 11.12.2024.</p> <p>Out of this, Rs 19,47,00,340/- is for WLMP. Payment has been made in accordance with the MoEF&CC guideline dtd 17.06.2022 (2% of the Project Cost) and subsequent demand issued by DFO Chatra (South) vide their Ltr.No.2118 Dtd.25.10.2024 of Rs 19,47,00,340.00.</p> <p>Copy of demand note, acceptance by ED Nodal, GoJ, Challan & bank certificate are attached as Annexure-10 & Annexure-11</p> <p>Further Chandragupt Project, CCL undertakes to pay the deficit amount if any in respect of WLMP at the time of Stage-II Compliance.</p> <p>Undertaking in this regard is attached as Annexure-12</p> <p>Duly signed Levies format is attached for kind reference as Annexure 22</p>	<p>Complied:</p> <p>Payment of Rs. 110,26,30,000/- has been made in CAMPAs vide UTR No.ICICR42024121100000899 dt 11.12.2024.</p> <p>Out of this, payment of Rs 19,47,00,340/ (Nineteen Crores Forty Seven Lacs Three hundred and Forty Rupees Only) for indicative cost for WLMP has been made in accordance with the MoEF&CC guideline dtd 17.06.2022 (2% of the Project Cost).</p> <p>Copy of demand note and copy of acceptance by ED Nodal, GoJ, Challan & bank certificate are attached as Annexure-10 & Annexure-11</p> <p>Further User Agency has also submitted to pay the deficit amount if any in respect of WLMP at the time of Stage-II Compliance. The detailed Wildlife Management Plan has been prepared and the same is under process of final approval.</p> <p>Undertaking in this regard is attached as Annexure-12</p> <p>User Agency has also submitted Levies format as Annexure 22</p>	<p>I agree with the comments of DFO.</p>
5	<p>To mitigate the impact on water of Barki River and other rivulets/nalas, a Catchment area treatment (CAT) plan shall be prepared and implemented at the cost of the user agency.</p>	<p>The Catchment Area Treatment Plan of Chandragupt OCP has been approved by PCCF/HoFF, GoJ vide Office order No.172 dated 28.11.2024.</p> <p>The copy of approval is enclosed as Annexure-13</p> <p>Payment of Rs. 219,42,90,381/ has been made in "Ad-hoc CAMPAs" vide UTR No.ICICR42025012700001515 dt 27.01.2025</p> <p>Out of this, Rs 48,05,92000/- is for CAT plan. Payment has been made in accordance with the approved plan and demand issued by DFO Chatra (South) vide Ltr No:2343 dated 29.11.2024 of Rs 37,07,26,000.00 and demand issued by DFO</p>	<p>Complied:</p> <p>Catchment Area Treatment Plan of Chandragupt OCP has been approved by PCCF/ HoFF, GoJ vide Office order No.172 dated 28.11.2024.</p> <p>Accordingly Demand note was raised by this office vide Ltr No:5987 dated 13.12.2024 of Rs 10,98,66,000.00</p>	<p>I agree with the comments of DFO.</p>

1015

		<p>Hazaribagh (West) vide Ltr No:5987 dated 13.12.2024 of Rs 10,98,66,000.00</p> <p>Copy of demand notes, acceptance copy by ED Nodal, GoJ, Challan & bank certificate are attached as Annexure-14 & Annexure-15</p> <p>Duly signed Levies format is attached for kind reference as Annexure 22</p>	<p>The user agency has deposited Rs 10,98,66,000.00 (Ten Crores Ninety Eight Lacs and Sixty Six Thousand Rupees Only) in CAMPA Account No: ICICR4202501270000151 5 dt 27.01.2025</p> <p>Copy of demand & Payment details enclosed as Annexure-14 & 15.</p> <p>User Agency has also submitted Levies format as Annexure 22</p>	
6	Top Soil Management Plan as recommended by the State shall be prepared and implemented at the cost of the user agency	<p>Top Soil Management plan prepared by CMPDIL. Copy of same is enclosed as Annexure-16</p> <p>Undertaking in this regard is attached as Annexure-17</p>	<p>Complied:</p> <p>User Agency has also submitted copy of Top Soil Management plan prepared by CMPDIL enclosed as Annexure-16.</p> <p>User Agency has also submitted Undertaking in this regard is attached as Annexure-17</p>	I agree with the comments of DFO.
7	No mining shall be carried within 60 mtrs from the HFL of the Barki River, and green belts as per norms shall be maintained around the other water bodies;	<p>CCL planning of Mine that no mining will be carried within 60 mtrs from the HFL of the Barki River, and green belts as per norms will be maintained around the other water bodies also.</p> <p>An undertaking in this regard is attached as Annexure-18</p>	<p>The user agency has submitted an undertaking regarding this condition as Annexure-18</p>	The user agency has submitted an undertaking regarding this condition as Annexure-18
8	<p>The State has intimated that the diversion of Chotki river has been recommended by the Chief Engineer (Water Resources Department). In this regard the copy of approval of the same by the competent authority shall be submitted.</p>	<p>A detailed Stream Diversion study of Chotki stream was done by IIT Roorkee, wherein DPR of stream diversion was prepared and submitted to Water Resource Dept. of Jharkhand. The Chief Engineer (Planning and Monitoring), WRD JH recommended for issuance of NoC vide letter No: C.E./645/2022/230 dated 24.04.2023.</p> <p>A detailed Stream Diversion study of Chotki stream was done by IIT Roorkee, wherein DPR of stream diversion was prepared and submitted to Water Resource Dept. of Jharkhand. The Chief Engg. (Planning and Monitoring), Jal Bhawan, Ranchi has recommended for issuance of NoC vide letter no C.E./645/2022/230 dated 25.04.2023. Superintending Engineer, WRD vide letter no. 628 dated 16.07.2024 intimated to PP that "proposal of in-principle approval/NoC for diversion of Chotki Nala at Chandragupt Project is under departmental consideration and any decision regarding the same is subject to the approval of Nala Diversion Guidelines currently under the process of</p>	<p>The user agency has submitted an undertaking regarding this condition as Annexure-20</p>	<p>Copy of recommendation letter vide Ltr. No. 131 dated 04.02.2025 for diversion of Chotki Nala from Chief Engineer Hazaribagh, and also submitted an undertaking in this regarding for this condition by the user agency as Annexure-20</p>

		<p>departmental approval".</p> <p>The Standard Operating Procedure-cum-Guidelines issued by the Water Resources Department, Government of Jharkhand Dt. 04.10.2024 for diversion of water flow of river, stream, drain or natural water reservoir.</p> <p>Accordingly, Chief Engineer, Project Planning and Monitoring, Water Resource Department, Jharkhand has directed to submit revised proposal to the concerned field Chief Engineer in context of the abovementioned SOP-cum-Guidelines.</p> <p>CCL has submitted the revised proposal to the Chief Engineer, Water Resources Department, Hazaribagh on 01.11.2024 (Annexure-19) and Field inspection also completed on 12.01.2025 and which is presently under approval of Chief Engineer, WRD, Hazaribagh.</p> <p>Further, CCL has submitted an undertaking that the diversion will be carried out after obtaining the necessary No-Objection Certificate (NoC) from the Water Resource Department of Jharkhand State.</p> <p>An undertaking in this regard is attached as Annexure-20</p>		
9	<p>The State will also prepare a human-elephant conflict mitigation plan which will be funded by the User Agency and will take necessary measure to mitigate drivers of negative human-elephant conflicts and paying timely compensations and ex-gratia;</p>	<p>Special arrangement has been made to mitigate human-elephant conflicts. Anti-depredation squad (ADS), ADS vehicle, and monitoring team has been proposed and paying timely compensations and also ex-gratia has been prepared</p> <p>Apart from habitat management, such as food, water, shelter, awareness, etc., for Human Elephant Conflict (HEC), some relevant recommendation of GAJBANDHU YOJNA of Odisha and Guideline for Management of Human Elephant Conflicts (HEC) (MOEF, 2017) has been incorporated in the Site Specific wildlife Mitigation & management plan. and submitted for competent approval.</p> <p>Meanwhile the Payment of Rs. 110,26,30,000/- has been made in "Ad-hoc CAMPA" vide UTR No. ICICR42024121100000899 dt 11.12.2024.</p> <p>Out of this, Rs 19,47,00,340/- is for WLMP. Payment has been made in accordance with the MoEF&CC guideline dtd 17.06.2022 (2% of the Project Cost) and subsequent demand issued by DFO Chatra (South) vide their Ltr.No.2118 Dtd.25.10.2024 of Rs 19,47,00,340.00.</p> <p>Copy of demand note, acceptance by ED Nodal, GoJ, Challan & bank certificate are attached as Annexure-8& Annexure-9</p> <p>Further Chandragupt Project, CCL undertakes to pay the deficit amount if any in respect of WLMP at the time of Stage-II Compliance.</p> <p>Undertaking in this regard is attached as Annexure-21</p>	<p>Complied:</p> <p>User agency prepared SSWLCP wherein, a chapter has been incorporated for mitigation of Human-Elephant Conflicts.</p> <p>The detailed Wildlife Management Plan has been prepared and the same is under process of final approval. As per GoI guideline dated 17.06.2022, 2% of the Project Cost has been deposited by the User Agency also attached as Annexure - 8 & 9</p> <p>Further User Agency has submitted an undertaking regarding this condition as Annexure-21</p> <p>User Agency has also submitted Levies format as Annexure - 22</p>	<p>I agree with the comments of DFO.</p>

1013

		Duly signed Levies format is attached for kind reference as Annexure 22																																																																						
10	The State Government shall upload the KML files of the area under diversion and the accepted area for raising compensatory afforestation in the e-green watch portal of FSI, before handling over forest land to the user agency;	To be Complied by State Forest Department	Agreed KML files of the area under diversion and the accepted area for raising compensatory afforestation shall be uploaded on the e-green watch portal of FSI, before handling over forest land to the user agency;	I agree with the comments of DFO.																																																																				
11	All the funds received from the user agency under the project shall be transferred/deposited in CAMPA account only through e-portal (https://parivesh.nic.in/). Amount deposited through other mode will not be accepted as compliance of the Stage-I clearance;	<p>CCL has deposited a total of Rs 110,26,26,699.00 on 11.12.2024 & Rs 219,42,90,381.00 on 27.01.2025 as per the demand of the State Forest Department in Ad-hoc CAMPA account through e-portal (https://parivesh.nic.in/).Payment has been done as follows:</p> <table><tr><th>Sl</th><th>Particulars</th><th>Demand Raised vide</th><th>Amount Paid (RS)</th><th>UTR No</th><th>Date</th></tr><tr><td rowspan="2">1</td><td rowspan="2">NP V</td><td>DFO, Chatra (South) vide Ltr.No.1129 Dtd.31.05.2024</td><td>49,26,15,446.40</td><td>ICICR420 241211000 00899</td><td>11.12.2024</td></tr><tr><td>DFO, Hazaribagh (West) vide Ltr.No.3331 Dtd.04.06.2024</td><td>36,66,35,828.00</td><td>ICICR420 241211000 00899</td><td>11.12.2024</td></tr><tr><td>2</td><td>WL CP</td><td>DFO Chatra (South) vide Ltr.No.2118 Dtd.25.10.2024</td><td>19,47,00,340.00</td><td>ICICR420 241211000 00899</td><td>11.12.2024</td></tr><tr><td>3</td><td>SM C</td><td>DFO Chatra (South) vide Ltr.No.2117 Dtd.25.10.2024</td><td>4,86,75,085.00</td><td>ICICR420 241211000 00899</td><td>11.12.2024</td></tr><tr><td colspan="3">TOTAL</td><td>1102626699.00</td><td>ICICR420 241211000 00899</td><td>11.12.2024</td></tr><tr><td rowspan="3">4</td><td rowspan="3">CA</td><td>DFO, (Chatra south) vide letter No:61 dated 07.01.2025</td><td>82,10,67,915.00</td><td>ICICR420 250127000 01515</td><td>27.01.2025</td></tr><tr><td>DFO (Hazaribagh West) vide letter no:216 dated 10.01.2025</td><td>54,51,52,566.00</td><td>ICICR420 250127000 01515</td><td>27.01.2025</td></tr><tr><td>DFO, Chatra South Forest Division vide letter no :81 dated 15.01.2025</td><td>27,73,98,900.00</td><td>ICICR420 250127000 01515</td><td>27.01.2025</td></tr><tr><td rowspan="2">5</td><td rowspan="2">CA T</td><td>DFO Chatra (South) vide Ltr No:2343 dated 29.11.2024</td><td>37,07,26,000.00</td><td>ICICR420 250127000 01515</td><td>27.01.2025</td></tr><tr><td>DFO Hazaribagh (West) vide Ltr No:5987 dated 13.12.2024</td><td>10,98,66,000.00</td><td>ICICR420 250127000 01515</td><td>27.01.2025</td></tr><tr><td rowspan="2">6</td><td rowspan="2">De-Siltation</td><td>DFO Chatra (South) vide the Ltr.No.2345 Dtd.29.11.2024</td><td>2,66,38,000.00</td><td>ICICR420 250127000 01515</td><td>27.01.2025</td></tr><tr><td>DFO Hazaribagh (West) vide their Ltr.No.5089</td><td>4,34,41,000.00</td><td>ICICR420 250127000 01515</td><td>27.01.2025</td></tr></table>	Sl	Particulars	Demand Raised vide	Amount Paid (RS)	UTR No	Date	1	NP V	DFO, Chatra (South) vide Ltr.No.1129 Dtd.31.05.2024	49,26,15,446.40	ICICR420 241211000 00899	11.12.2024	DFO, Hazaribagh (West) vide Ltr.No.3331 Dtd.04.06.2024	36,66,35,828.00	ICICR420 241211000 00899	11.12.2024	2	WL CP	DFO Chatra (South) vide Ltr.No.2118 Dtd.25.10.2024	19,47,00,340.00	ICICR420 241211000 00899	11.12.2024	3	SM C	DFO Chatra (South) vide Ltr.No.2117 Dtd.25.10.2024	4,86,75,085.00	ICICR420 241211000 00899	11.12.2024	TOTAL			1102626699.00	ICICR420 241211000 00899	11.12.2024	4	CA	DFO, (Chatra south) vide letter No:61 dated 07.01.2025	82,10,67,915.00	ICICR420 250127000 01515	27.01.2025	DFO (Hazaribagh West) vide letter no:216 dated 10.01.2025	54,51,52,566.00	ICICR420 250127000 01515	27.01.2025	DFO, Chatra South Forest Division vide letter no :81 dated 15.01.2025	27,73,98,900.00	ICICR420 250127000 01515	27.01.2025	5	CA T	DFO Chatra (South) vide Ltr No:2343 dated 29.11.2024	37,07,26,000.00	ICICR420 250127000 01515	27.01.2025	DFO Hazaribagh (West) vide Ltr No:5987 dated 13.12.2024	10,98,66,000.00	ICICR420 250127000 01515	27.01.2025	6	De-Siltation	DFO Chatra (South) vide the Ltr.No.2345 Dtd.29.11.2024	2,66,38,000.00	ICICR420 250127000 01515	27.01.2025	DFO Hazaribagh (West) vide their Ltr.No.5089	4,34,41,000.00	ICICR420 250127000 01515	27.01.2025	Complied: Agreed. The user agency has submitted Levies CAMPA format as Annexure-22	The user agency has submitted Levies CAMPA format as Annexure-22
Sl	Particulars	Demand Raised vide	Amount Paid (RS)	UTR No	Date																																																																			
1	NP V	DFO, Chatra (South) vide Ltr.No.1129 Dtd.31.05.2024	49,26,15,446.40	ICICR420 241211000 00899	11.12.2024																																																																			
		DFO, Hazaribagh (West) vide Ltr.No.3331 Dtd.04.06.2024	36,66,35,828.00	ICICR420 241211000 00899	11.12.2024																																																																			
2	WL CP	DFO Chatra (South) vide Ltr.No.2118 Dtd.25.10.2024	19,47,00,340.00	ICICR420 241211000 00899	11.12.2024																																																																			
3	SM C	DFO Chatra (South) vide Ltr.No.2117 Dtd.25.10.2024	4,86,75,085.00	ICICR420 241211000 00899	11.12.2024																																																																			
TOTAL			1102626699.00	ICICR420 241211000 00899	11.12.2024																																																																			
4	CA	DFO, (Chatra south) vide letter No:61 dated 07.01.2025	82,10,67,915.00	ICICR420 250127000 01515	27.01.2025																																																																			
		DFO (Hazaribagh West) vide letter no:216 dated 10.01.2025	54,51,52,566.00	ICICR420 250127000 01515	27.01.2025																																																																			
		DFO, Chatra South Forest Division vide letter no :81 dated 15.01.2025	27,73,98,900.00	ICICR420 250127000 01515	27.01.2025																																																																			
5	CA T	DFO Chatra (South) vide Ltr No:2343 dated 29.11.2024	37,07,26,000.00	ICICR420 250127000 01515	27.01.2025																																																																			
		DFO Hazaribagh (West) vide Ltr No:5987 dated 13.12.2024	10,98,66,000.00	ICICR420 250127000 01515	27.01.2025																																																																			
6	De-Siltation	DFO Chatra (South) vide the Ltr.No.2345 Dtd.29.11.2024	2,66,38,000.00	ICICR420 250127000 01515	27.01.2025																																																																			
		DFO Hazaribagh (West) vide their Ltr.No.5089	4,34,41,000.00	ICICR420 250127000 01515	27.01.2025																																																																			

		<table><tr><td></td><td></td><td>Dtd.13.12.2024</td><td></td><td></td><td></td></tr><tr><td></td><td></td><td>TOTAL</td><td>219,42,90,381.00</td><td>ICICR420 250127000 01515</td><td>27.01.2025</td></tr><tr><td colspan="3">Total Amount Paid</td><td colspan="3">329,69,17,080.40</td></tr></table> <p>Copy of AdHoc CAMPA Levies Format is enclosed as Annexure-22</p>			Dtd.13.12.2024						TOTAL	219,42,90,381.00	ICICR420 250127000 01515	27.01.2025	Total Amount Paid			329,69,17,080.40				
		Dtd.13.12.2024																				
		TOTAL	219,42,90,381.00	ICICR420 250127000 01515	27.01.2025																	
Total Amount Paid			329,69,17,080.40																			
12	Following activities, as per approved plan / schemes, shall be undertaken in the lease area by the User Agency under the supervision of the State Forest Department. Approved scheme/plan shall be submitted to the Ministry along with compliance of Stage-I approval:	Chandragupt OCP undertakes that the all the activities in the lease area will be carried out as per the approved Mining Plan and report on Soil erosion mitigative measure and Top Soil Management Plan prepared by CMPDIL Undertaking in this regard and The report of Top Soil Management Plan is enclosed as Annexure-23&Annexure-24	Complied: The report of Top Soil Management Plan and Undertaking in this regard has been enclosed by user agency as Annexure-23 & 24	The report of Top Soil Management Plan and Undertaking in this regard has been enclosed by user agency as Annexure-23 & 24																		
i.	Mitigative measures to minimize soil erosion and choking of stream shall be implemented within a period of three year with effect from the issue of Stage II clearance in accordance with the approved Plan in consultation with the State Forest Department;	An undertaking in this regard is attached as Annexure-24 (i)	The user agency has submitted an undertaking regarding this condition as Annexure-24(i)	The user agency has submitted an undertaking regarding this condition as Annexure-24(i)																		
ii	Planting of adequate drought hardy plant species and sowing of seeds, in the appropriate area within the mining lease to arrest soil erosion in accordance with the approved scheme;	An undertaking in this regard is attached as Annexure-24(ii)	The user agency has submitted an undertaking regarding this condition as Annexure-24(ii)	The user agency has submitted an undertaking regarding this condition as Annexure-24(ii)																		
iii	Construction of check dams, retention /toe walls to arrest sliding down of the excavated material along the contour in accordance with the approved scheme;	An undertaking in this regard is attached as Annexure-24(iii)	The user agency has submitted an undertaking regarding this condition as Annexure-24(iii)	The user agency has submitted an undertaking regarding this condition as Annexure-24(iii)																		
iv	Stabilize the overburden dumps by appropriate grading/benching, in accordance with the approved scheme, so as to ensure that angles of repose at any given place is less than 28° and	An undertaking in this regard is attached as Annexure-24(iv)	The user agency has submitted an undertaking regarding this condition as Annexure-24(iv)	The user agency has submitted an undertaking regarding this condition as Annexure-24(iv)																		
v	No damage shall be caused to the top-soil and the user agency will follow the top soil management plan.	An undertaking in this regard is attached as Annexure-24(v)	The user agency has submitted an undertaking regarding this condition as Annexure-24(v)	The user agency has submitted an undertaking regarding this condition as Annexure-24(v)																		

1011

12	<p>User agency either himself or through the State Forest Department shall undertake gap planting and soil & moisture conservation activities to restock and rejuvenate the degraded open forests (having crown density less than 0.40), if any, located in the area within 100 meter from outer perimeter of the mining lease. The plan for plantation and SMC activities will be prepared and submitted to MoEF&CC before Stage-II Clearance;</p>	<p>Payment of Rs. 110,26,30,000/- has been made in "Ad-hoc CAMPA" vide UTR No. ICICR4202412110 0000899 dt 11.12.2024. Out of this, Rs 48675085/- is for SMC plan. Payment has been made in accordance with the MoEF&CC guideline dtd 17.06.2022 (0.5% of the Project Cost) and subsequent demand issued by DFO Chatra (South) vide their Ltr.No.2117 Dtd.25.10.2024 of Rs 4,86,75,085.00.</p> <p>Copy of demand note, acceptance by ED Nodal, GoJ, Challan & bank certificate are attached as Annexure-25& Annexure-26</p> <p>Further Chandragupta Project, CCL undertakes to pay the deficit amount if any in respect of SMCP at the time of Stage-II Compliance. An Undertaking in this regard is attached as Annexure-27</p>	<p>Complied:</p> <p>As per MoEF& CC guidelines dated 7th June 2022, the user agency has deposited (0.5 % of project cost) i.e Rs 4,86,75,085/- (Four Crores Eighty Six Lacs Seventy Five Thousand and Eighty Five Rupees Only) against Demand Note issued by this office in CAMPA account. vide UTR no ICICR2202411110616226 0 dated 11.11.2024. Demand note and Payment Proof enclosed as Annexure-25 & 26.</p> <p>An undertaking to deposit the deficit amount along with Stage-II compliance has been submitted by the User Agency in this regard and is attached as Annexure-27.</p>	<p>I agree with the comments of DFO.</p>
13	<p>Safety Zone Management: Following activities, at project cost, shall be undertaken by the user agency for the management of safety zone as per relevant guidelines issued by the Ministry's guidelines:</p>			
i.	<p>User agency shall ensure demarcation of safety zone (7.5 meter strip all along the inner boundary of the mining lease area), and its fencing, protection and regeneration by erecting adequate number of 6 feet high RCC boundary pillars inscribed with DGPS coordinates with barbed wire fencing and deploying adequate number of watchers under the supervision of the State Forest Department;</p>	<p>Chandragupt OCP undertakes that the Demarcation of safety zone (7.5meter strip all along the inner boundary of the mining lease area), and its fencing, protection and regeneration by erecting adequate number of 6 feet high RCC boundary pillars inscribed with DGPS coordinates with barbed wire fencing and deploying adequate number of watchers under the supervision of the State Forest Department shall be done after transfer of Forest Land.</p> <p>An Undertaking in this regard is attached as Annexure-28</p>	<p>Agreed</p> <p>User agency has submitted an undertaking regarding this condition as Annexure-28</p>	<p>User agency has submitted an undertaking regarding this condition as Annexure-28</p>
ii.	<p>Boundary of the safety zone of the mining lease, adjacent to habitation/roads, should be properly fenced by the user agency;</p>	<p>Chandragupt OCP undertakes that the proper fencing of the Safety Zone of the mining lease, adjacent to habitation/ roads shall be implemented.</p> <p>Undertaking in this regard is attached as Annexure-29</p>	<p>Agreed</p> <p>User agency has submitted an undertaking regarding this condition as Annexure-29</p>	<p>User agency has submitted an undertaking regarding this condition as Annexure-29</p>
iii.	<p>Safety zone shall be maintained as green belt around mining lease and to ensure dense canopy in the area, regeneration</p>	<p>Chandragupt OCP undertakes that the Safety zone shall be maintained as green belt around mining lease and to ensure dense canopy in the area, regeneration shall be taken up in this area by the user agency at project cost under the supervision of</p>	<p>Agreed</p> <p>User agency has submitted an undertaking regarding this condition as Annexure-30</p>	<p>User agency has submitted an undertaking regarding this condition as</p>

	shall be taken up in this area by the user agency at project cost under the supervision of the State Forest Deptt	the State Forest Department. Undertaking in this regard is attached as Annexure-30		Annexure-30
iv	The State Government and the user agency shall ensure that safety zone is maintained as per the prescribed norms;	Chandragupt OCP undertakes that the user agency shall ensure that safety zone is maintained as per the prescribed norms; Undertaking in this regard is attached as Annexure-31	Agreed User agency has submitted an undertaking regarding this condition as Annexure-31	User agency has submitted an undertaking regarding this condition as Annexure-31
14	The R&R Plan shall be implemented as per the R&R Policy of State Government in consonance with National R&R Policy, Government of India before the commencement of the project work and implementation. The said R&R Plan will be monitored by the State Government/Regional Office of MoEF&CC along with indicators for monitoring and expected observable milestones;	The R&R Plan shall be implemented as per the approved R&R Policy of Coal India Limited. Copy of approved R&R plan enclosed as Annexure-32 Undertaking in this regard attached as Annexure - 33	Complied Copy of approved R&R plan is enclosed as Annexure - 32. User agency has also submitted an undertaking regarding this condition as Annexure -33.	Copy of approved R&R plan is enclosed as Annexure - 32. User agency has also submitted an undertaking regarding this condition as Annexure -33.
15	The User Agency shall prepare a list of existing village tanks and other water bodies with GPS co-ordinates located within five km from the mine lease boundary. This list is to be duly verified by the concerned Divisional Forest Officer. The User Agency shall regularly undertake desilting of these village tanks and other water bodies so as to mitigate the impact of siltation of such tanks/water bodies. A detailed approved plan for de-silting of identified ponds and water bodies to be prepared in consultation with forest department and shall be submitted to MoEF& CC before Stage-II approval;	The De-Siltation Plan of Chandragupt OCP has been approved by PCCF-HoFF, GoJ vide Office order No.173 dated 28.11.2024. The approval copy as enclosed as Annexure-34 Payment of Rs. 219,42,90,381/ has been made in "Ad-hoc CAMPA" vide UTR No.ICICR42025012700001515 dt 27.01.2025 Out of this, Rs 7,00,79,000/- is for De-Siltation Plan. Payment has been made in accordance with the approved plan and subsequent demand issued by DFO Chatra (South) vide the Ltr.No.2345 Dtd.29.11.2024, CCL deposited the amount of Rs 2,66,38,000.00& DFO Hazaribagh (West) vide their Ltr.No.5989 Dtd.13.12.2024, CCL deposited the amount of Rs 4,34,41,000.00 Copy of demand note, acceptance by ED Nodal, GoJ, Challan & bank certificate are attached as Annexure-35& Annexure-36 Undertaking in this regard attached as Annexure - 37 Copy of CAMPA Levies Format is enclosed as Annexure-22	Complied: De-Siltation Plan of Chandragupt OCP has been approved by PCCF-HoFF, GoJ vide Office order No.173 dated 28.11.2024 (attached). A demand note for depositing cost of implementation of De-siltation plan, Rs 4,34,41,000.00 was issued by this office vide their Ltr. No. 5989 Dtd.13.12.2024., Accordingly, the user agency has deposited Rs 4,34,41,000.00 (Four Crores Thirty-Four Lacs and Forty-One Thousand Rupees Only) in CAMPA Account No: ICICR42025012700001515 dt 27.01.2025 Copy of demand & Payment details enclosed as Annexure-35 & 36	I agree with the comments of DFO.

			User Agency has also submitted Levies format as Annexure 22	
16	The user agency shall explore the possibility of translocation of maximum number of trees identified to be felled and shall ensure that any tree felling shall be done only when it is unavoidable and that too under strict supervision of the State Forest Department.	Agreed. Chandragupt OCP undertakes to explore the possibility of translocation of maximum number of trees identified to be felled and shall also ensure that any tree felling shall be done only when it is unavoidable and that too under strict supervision of the State Forest Department. Also, the trees should be felled in phased manner as per the requirement in the approved Mining Plan with prior permission of concerned DFO. Undertaking in this regard is attached as Annexure-38	Agreed. The user agency has submitted an undertaking regarding this condition as Annexure-38	The user agency has submitted an undertaking regarding this condition as Annexure-38
17	The cost of felling of trees shall be deposited by the User Agency with the State Forest Department;	Agreed. Chandragupt OCP undertakes to deposit the costs associated with tree felling as required by the State Forest Department An Undertaking in this regard is attached Annexure-39	Agreed. The user agency has submitted an undertaking regarding this condition as Annexure -39	The user agency has submitted an undertaking regarding this condition as Annexure -39
18	The User Agency shall undertake mining in a phased manner after taking due care for reclamation of the mined over area. The concurrent reclamation plan as per the approved mining plan shall be executed by the User Agency from the very first year, and an annual report on implementation thereof shall be submitted to the Nodal Officer in the concerned State Government and the concerned Regional Office of the Ministry. If it is found from the annual report that the activities indicated in the concurrent reclamation plan are not being executed by the User Agency, the Nodal Officer or the concern Addl. Principle Chief Conservator of Forests (Central) may direct that the mining activities shall remain suspended till such time, such reclamation activities area satisfactorily	Agreed. Chandragupt OCP undertakes that the mining operation and reclamation of mined out area will be done as per the approved Mining Plan/Mine closure Plan. Undertaking in this regard is attached Annexure-40.	Agreed. The user agency has submitted an undertaking regarding this condition as Annexure-40	The user agency has submitted an undertaking regarding this condition as Annexure-40

	executed;			
19	The User Agency shall comply with the Hon'ble Supreme Court order on re-grassing, and re-grass the mining area and any other areas which may have been disturbed due to mining to restore them to a condition which is fit for growth of fodder, flora, fauna, etc. in a timely manner;	Agreed. Chandragupt OCP undertakes to comply with the Hon'ble Supreme Court order on re-grassing, and re-grass the mining area and any other areas which may have been disturbed due to mining to restore them to a condition which is fit for growth of fodder, flora, fauna, etc. in a timely manner; An Undertaking in this regard is attached Annexure-41	Agreed. User agency has submitted an undertaking regarding this condition as Annexure-41	User agency has submitted an undertaking regarding this condition as Annexure-41
20	Period of diversion of the said forest land under this approval shall be for a period co-terminus with the period of the mining lease proposed to be granted under the Mines and Minerals (Development and Regulation) Act, 1957, as amended and the Rules framed there-under;	Agreed An Undertaking in this regard is attached Annexure-42	Agreed. User agency has submitted an undertaking regarding this condition as Annexure-42	User agency has submitted an undertaking regarding this condition as Annexure-42
21	The User Agency shall obtain the Environment Clearance as per the provisions of the Environmental (Protection) Act, 1986, if required;	Environmental Clearance for Chandragupt OCP is granted by MoEF&CC vide File No: IA-J-11015/43/2021-IA-II(M) Dated 02.01.2025. Copy of EC is attached as Annexure-43	Complied. Copy of EC granted for Chandragupt OCP vide File No: IA-J-11015/43/2021-IA-II(M) Dated 02.01.2025 is attached as Annexure - 43.	Copy of EC granted for Chandragupt OCP vide File No: IA-J-11015/43/2021-IA-II(M) Dated 02.01.2025 is attached as Annexure - 43.
22	No labour camp shall be established on the forest land and the User Agency shall provide fuels preferably alternate fuels to the labourers and the staff working at the site so as to avoid any damage and pressure on the nearby forest areas;	Agreed An Undertaking in this regard is attached Annexure-44	Agreed User agency has submitted an undertaking regarding this condition as Annexure-44	User agency has submitted an undertaking regarding this condition as Annexure-44
23	The boundary of the diverted forest land, mining lease and safety zone, as applicable, shall be demarcated on ground at the project cost, by erecting four feet high reinforced cement concrete pillars, each inscribed with its serial number, distance from pillar to pillar and GPS coordinates;	Agreed Chandragupt OCP Undertakes that the boundary of the diverted forest land, mining lease and safety zone, as applicable, shall be demarcated on ground at the project cost, by erecting four feet high reinforced cement concrete pillars, each inscribed with its serial number, distance from pillar to pillar and GPS coordinates; An Undertaking in this regard is attached Annexure-45	Agreed User agency has submitted an undertaking regarding this condition as Annexure-45	User agency has submitted an undertaking regarding this condition as Annexure-45

24	The layout plan of the mining plan/ proposal shall not be changed without the prior approval of the Central Government and the forest land shall not be used for any purpose other than that specified in the proposal;	Agreed An Undertaking in this regard is attached Annexure-46	Agreed User agency has submitted an undertaking regarding this condition as Annexure – 46	User agency has submitted an undertaking regarding this condition as Annexure – 46
25	The forest land proposed to be diverted shall under no circumstances be transferred to any other agency, department or person without prior approval of the Central Government;	Agreed An Undertaking in this regard is attached as Annexure-47	Agreed User agency has submitted an undertaking regarding this condition as Annexure – 47.	User agency has submitted an undertaking regarding this condition as Annexure – 47.
26	No damage to the flora and fauna of the adjoining area shall be caused;	Agreed An Undertaking in this regard is attached as Annexure-48	Agreed User agency has submitted an undertaking regarding this condition as Annexure-48	User agency has submitted an undertaking regarding this condition as Annexure-48
27	The user agency shall comply all the provisions of the all Acts, Rules, Regulations, Guidelines, Hon'ble Court Order (s) and NGT Order (s) pertaining to this project, if any, for the time being in force, as applicable to the project;	Agreed An Undertaking in this regard is attached as Annexure-49	Agreed User agency has submitted an undertaking regarding this condition as Annexure-49	User agency has submitted an undertaking regarding this condition as Annexure-49
28	The User Agency shall submit the annual self - compliance report in respect of the above stated conditions to the State Government, concerned Regional Office and to this Ministry by the end of March every year regularly;	Agreed An Undertaking in this regard is attached as Annexure-50	Agreed User agency has submitted an undertaking regarding this condition as Annexure-50	User agency has submitted an undertaking regarding this condition as Annexure-50
29	Any other condition that the Ministry of Environment, Forests & Climate Change may stipulate from time to time in the interest of conservation, protection and development of forests & wildlife shall be carried with by the State Government and user agency;	Agreed An Undertaking in this regard is attached Annexure-51	Agreed User agency has submitted an undertaking regarding this condition as Annexure-51	User agency has submitted an undertaking regarding this condition as Annexure-51

30	Violation of any of these conditions will amount to violation of Van (Sanrakshan Evam Samwardhan) Adhiniyam, 1980 and action would be taken as prescribed in para 1.16 of consolidated guidelines and clarifications issued under Van (Sanrakshan Evam Samvardhan) Adhiniyam, 1980 as issued by this ministry on dated 29.12.2023	Agreed An Undertaking in this regard is attached Annexure-52	Agreed User agency has submitted an undertaking regarding this condition as Annexure-52	User agency has submitted an undertaking regarding this condition as Annexure-52
----	---	---	--	---

Therefore, seven copies of the compliance report received from the Divisional Forest Officer, Hazaribagh Western Forest Division, are enclosed with this letter. It is requested that further necessary action may kindly be taken at your level.

Yours faithfully

Conservator of Forests,
Territorial Circle, Hazaribagh



Office of the Divisional Forest Officer,

Hazaribagh West Forest Division, Van Bhawan, Hazaribagh

☎ 06546-222339, Email- dfo.hazaribaghwest@rediffmail.com & dfo-hazaribaghwest@gov.in

Letter No.: 584

Date :- 04/02/25

To,

The Conservator of Forests,
Territorial Circle, Hazaribagh.

Sub:

Pointwise compliance of the conditions of Stage-I Clearance for 699.38 Ha (400.96 Ha Chatra South Forest Division and 298.42 Ha in Hazaribagh West Forest Division) of Forest land of Chandragupt OCP, CCL issued by MoEF&CC, Govt. of India, vide File.No.8-24/2023-FC dated 27.05.2024

Ref:

- (1) MoEF&CC Government of India, Letter No.-8-24/2023-FC Dated 27.05.2024
- (2) P.O (Chandragupt) 24-25/325 Dated 28.01.2025

Madam,

With reference to conditions imposed in stage-I approval granted by MoEF&CC, Govt. of India, vide F. No 8-24/2023-FC dated 27.05.2024 for diversion of forest land in favour of Chandragupt OCP 699.38 Ha), CCL. the user agency has submitted point wise compliance through reference letter mentioned above. The same is being forwarded with comments of the undersigned for further action.

Sl.	Conditions imposed in Stage-I FC by MoEF&CC Govt. Of India	Compliance submitted by User Agency	Comments of DFO Hazaribagh West , Forest Division
1	Legal status of the diverted forest land shall remain unchanged;	Chandragupt OCP undertakes that Legal status of the diverted forest land shall remain unchanged. Undertaking in this regard is attached as Annexure-1	Agreed User agency has submitted an undertaking regarding this condition Annexure - 1.
2	Compensatory Afforestation:		
i.	The User agency shall provide suitable non-forest land, equivalent to the forest land proposed to be diverted for the purpose of compensatory afforestation. The said land shall be transferred and mutated in the name of the forest department and notified as protected forest under the provisions of Indian forest Act, 1927 or the State specific laws;	As per the latest guidelines issued by MoEF&CC on dt 17.12.2024 (copy enclosed as Annexure - 2), the Central Agencies/PSUs which were granted 'In-Principle' approval stipulating CA over non-forest land before notification of Van (Sanrakshan Evam Samvardhan) Amendment Rules, 2024, shall be allowed to submit compliance of 'In- Principle' approval along with CA proposal over DFL in lieu of NFL. As per the aforesaid guideline, Double degraded Forest land is now being accepted for the purpose of raising CA in lieu of Forest land to be diverted. The related Para v(a) of MoEF& CC guideline is reproduced below: <i>With regards to the applicability of the provisions of the Van (Sanrakshan Evam Samvardhan) Amendment Rules, 2024 in respect of proposals of the Central Agencies/PSUs and</i>	Complied The User Agency had proposed for compensatory afforestation over 1398.76 Ha of degraded forest land against forest land diversion of 699.38 Ha. This CA land is proposed in three forest divisions viz, A. Chatra South Forest Division : 1. 593.05 Ha (for diversion of forest land in Chatra South Forest Division) 2. 109.24 (for diversion of forest land in Hazaribagh West Forest Division) Total 702.29 Ha CA to be done in Chatra South Forest Division
ii.	The non-forest land identified for raising Compensatory Afforestation shall be demarcated by concrete pillars of suitable size and		

<p>handed over, free from all encumbrances to the State Forest Department before the final/stage-II approval</p>	<p><i>captive coal blocks of the State PSUs which were granted 'in-principle' approval stipulating CA over non-forest land, the following clarification is given in this regard:</i></p>	<p>B. Chatra North Forest 1. 209.00 Ha (for diversion of forest land in Chatra South Forest Division) and</p>
<p>iii. The cost of compensatory afforestation at the prevailing wage rates as per compensatory afforestation scheme and the cost of survey, demarcation and erection of permanent pillars, if required on the CA land, shall be deposited in advance with the Forest Department by the user agency. The CA will be maintained for 10 years. The scheme may include afforestation of indigenous species with appropriate provision for anticipated cost increase for works scheduled for subsequent years. The work of compensatory afforestation shall start within two years of issue of order of diversion of forest land;</p>	<p><i>"Proposals, which were submitted by the States/UTs before notification of Van (Samrakshan Evam Samvardhan) Amendment Rules, 2024, along with the proposal of raising CA over degraded forest land (DFL) and were granted 'in-principle' approval stipulating CA over non-forest land (NFL), shall be allowed to submit compliance of in-principle approval along with CA proposal over DFL in lieu of NFL. The Central Government will consider and grant final approval in such cases stipulating CA over DFL".</i></p> <p>Accordingly, a demand of Rs 164,36,19,381/- (Rupees One Hundred Sixty Four Crore Thirty Six lakh Nineteen thousand Three Hundred and eighty One only), has been raised by DFO Chatra (S) & DFO Hazaribagh (W). Details are as under:</p> <p>1. DFO,(Chatra south) vide letter No:61 dated 07.01.2025 CCL has deposited Rs 82,10,67,915.00</p> <p>2.DFO (Hazaribagh West)vide letter no:216 dated 10.01.2025 CCL has deposited Rs 54,51,52,566.00</p> <p>3. DFO, Chatra South Forest Division vide letter no :81 dated 15.01.2025, CCL has deposited Rs27,73,98,900.00</p> <p>Payment of Rs. 219,42,90,381/ has been made in "Ad-hoc CAMPA" vide UTR No.ICICR42025012700001515 dt 27.01.2025</p> <p>Out of this, Rs 164,36,19,381/- (Rupees One Hundred Sixty-Four Crore Thirty-Six Lakh Nineteen Thousand Three Hundred and eighty-One only), is for cost of Compensatory Afforestation.</p> <p>It is to further mention that, Double Degraded Forest Land (DDFL) for CA purpose in respect of Chandragupt OCP has already been submitted and accepted by IRO, Ranchi, and Advisory Committee of MoEF&CC, Delhi. Copy of Site Inspection Report (SIR) by IRO, MoEF&CC Ranchi dated 08.02.2024 is attached as ANNEXURE-3</p> <p>Copy of demand notes issued by concerned Division (Hazaribagh West & Chatra South), acceptance by ED Nodal, GoJ, Challan & bank certificate are attached as Annexure-4& Annexure-5</p>	<p>C. Hazaribagh West Forest Division 1. 488.06 Ha (for diversion of forest land in Hazaribagh West Forest Division)</p> <p>Accordingly, a demand note for depositing cost of CA over 488.06 Ha of degraded forest land in Hazaribagh West Forest Division was issued by this office letter no 216 dated 10.01.2025.</p> <p>The user agency has deposited an amount of Rs. Rs 54,51,52,566.00 (Fifty Four Crores Fifty One Lacs Fifty Two Thousand Five Hundred Sixty Six Only) for Hazaribagh West Forest Division in CAMPA account vide UTR no.- ICICR42025012700001515 dated 27.01.2025 for compensatory afforestation (C.A) over 488.06 ha of degraded forest land in light of MoEF&CC, GoI guideline issued vide letter no.- FC-11/158/2024-FC dated 17.12.2024</p> <p>Copy of payment certificate and demand note issued by this office is attached as Annexure-4 and 5</p> <p>Duly signed Levies format is attached for kind reference as Annexure 22.</p> <p>Further User Agency has also submitted Undertaking to pay the deficit amount, if any, in respect of Compensatory Afforestation from the money already realized as Annexure-6</p>

27/01/25

1003

		<p>Duly signed Levies format is attached for kind reference as Annexure 22.</p> <p>Further to the above, Chandragupt OCP, CCL undertakes to pay the deficit amount, if any, in respect of Compensatory Afforestation from the money already realized by State Forest Dept. The undertaking to this effect is attached at Annexure-6</p>	
3	Net Present Value:		
(I)	<p>The User Agency shall transfer the funds towards the cost of Net Present Value (NPV) of the forest land being diverted under this proposal in accordance with the MoEF&CC's guidelines dated 6.01.2022 read with guidelines dated 19.01.2022</p>	<p>Payment of Rs. 110,26,30,000/- has been made in "Ad-hoc CAMPA" vide UTR No. ICICR42024121100000899 dt 11.12.2024. Out of this, Rs 85,92,51,274/- is for NPV. Payment has been made in accordance with the demand issued by concerned division. Details are as under:</p> <ol style="list-style-type: none"> 1. Demand note of Rs 49,26,15,446.40 received from DFO, Chatra (South) vide the Ltr.No.1129 Dtd.31.05.2024 2. Demand note of Rs 36,66,35,828.00 received from DFO, Hazaribagh (West) vide their Ltr.No.3331 Dtd.04.06.2024. <p>Copy of demand notes issued by concerned Division (Hazaribagh West & Chatra South), acceptance by ED Nodal, GoJ, Challan & bank certificate are attached as Annexure-7 & Annexure-8</p> <p>Duly signed Levies format is attached for kind reference as Annexure 22</p>	<p>Complied:</p> <p>Payment of Rs. 110,26,30,000/- has been made in "CAMPA" vide UTR No. ICICR42024121100000899 dt 11.12.2024.</p> <p>Out of this, Rs 36,66,35,828.00 (Thirty Six Crores Sixty Six Lacs Thirty Five Thousand Eight Hundred Twenty Eight Only) is for NPV for diversion of 298.42 Ha of forest land in Hazaribagh West Forest Division, has been paid by the user agency as per demand of Hazaribagh West Forest Division vide Ltr.No.3331 Dtd.04.06.2024.</p> <p>Copy of demand note & acceptance by ED Nodal, GoJ, Challan & bank certificate has been attached as Annexure-7 & Annexure-8.</p> <p>User Agency has also submitted Levies format as Annexure 22</p>
(ii)	<p>At the time of payment of the Net Present Value (NPV) at the present rate, the user agency shall furnish an undertaking to pay the additional amount of NPV, if so determined, as per the final decision of the Hon'ble Supreme Court of India;</p>	<p>Chandragupt OCP undertakes to pay the additional amount of NPV, if so determined, as per the final decision of the Hon'ble Supreme Court of India. Annexure-9</p>	<p>Agreed.</p> <p>The user agency has submitted an undertaking regarding this condition as Annexure-9</p>
4	<p>A Site-Specific Wildlife Conservation plan duly approved by CWLW shall be prepared and same shall be implemented at the cost of user agency;</p>	<p>Payment of Rs. 110,26,30,000/- has been made in "Ad-hoc CAMPA" vide UTR No. ICICR42024121100000899 dt 11.12.2024. Out of this, Rs 19,47,00,340/- is for WLMP. Payment has been made in accordance with the MoEF&CC guideline dtd 17.06.2022 (2% of the Project Cost) and subsequent demand issued by DFO Chatra (South) vide their Ltr.No.2118 Dtd.25.10.2024 of Rs 19,47,00,340.00.</p> <p>Copy of demand note, acceptance by ED Nodal, GoJ, Challan & bank certificate are attached as Annexure-10 & Annexure-11</p>	<p>Complied:</p> <p>Payment of Rs. 110,26,30,000/- has been made in CAMPA vide UTR No. ICICR42024121100000899 dt 11.12.2024.</p> <p>Out of this, payment of Rs 19,47,00,340/ (Nineteen Crores Forty Seven Lacs Three hundred and Forty Rupees Only) for indicative cost for WLMP has been made in accordance with the</p>

man

		<p>Further Chandragupt Project, CCL undertakes to pay the deficit amount if any in respect of WLMP at the time of Stage-II Compliance.</p> <p>Undertaking in this regard is attached as Annexure-12 Duly signed Levies format is attached for kind reference as Annexure 22</p>	<p>MoEF&CC guideline dtd 17.06.2022 (2% of the Project Cost). Copy of demand note and copy of acceptance by ED Nodal, GoJ, Challan & bank certificate are attached as Annexure-10 & Annexure-11</p> <p>Further User Agency has also submitted to pay the deficit amount if any in respect of WLMP at the time of Stage-II Compliance. The detailed Wildlife Management Plan has been prepared and the same is under process of final approval.</p> <p>Undertaking in this regard is attached as Annexure-12</p> <p>User Agency has also submitted Levies format as Annexure 22</p>
5	To mitigate the impact on water of Barki River and other rivulets/nalas, a Catchment area treatment (CAT) plan shall be prepared and implemented at the cost of the user agency.	<p>The Catchment Area Treatment Plan of Chandragupt OCP has been approved by PCCF/HoFF, GoJ vide Office order No.172 dated 28.11.2024. The copy of approval is enclosed as Annexure-13 Payment of Rs. 219,42,90,381/- has been made in "Ad-hoc CAMPA" vide UTR No.ICICR42025012700001515 dt 27.01.2025</p> <p>Out of this, Rs 48,05,92000/- is for CAT plan. Payment has been made in accordance with the approved plan and demand issued by DFO Chatra (South) vide Ltr No:2343 dated 29.11.2024 of Rs 37,07,26,000.00 and demand issued by DFO Hazaribagh (West) vide Ltr No:5987 dated 13.12.2024 of Rs 10,98,66,000.00</p> <p>Copy of demand notes, acceptance copy by ED Nodal, GoJ, Challan & bank certificate are attached as Annexure-14 & Annexure-15</p> <p>Duly signed Levies format is attached for kind reference as Annexure 22</p>	<p>Complied:</p> <p>Catchment Area Treatment Plan of Chandragupt OCP has been approved by PCCF/ HoFF, GoJ vide Office order No.172 dated 28.11.2024.</p> <p>Accordingly Demand note was raised by this office vide Ltr No:5987 dated 13.12.2024 of Rs 10,98,66,000.00</p> <p>The user agency has deposited Rs 10,98,66,000.00 (Ten Crores Ninety Eight Lacs and Sixty Six Thousand Rupees Only) in CAMPA Account No: ICICR42025012700001515 dt 27.01.2025</p> <p>Copy of demand & Payment details enclosed as Annexure-14 & 15.</p> <p>User Agency has also submitted Levies format as Annexure 22</p>
6	Top Soil Management Plan as recommended by the State shall be prepared and implemented at the cost of the user agency	<p>Top Soil Management plan prepared by CMPDIL. Copy of same is enclosed as Annexure-16 Undertaking in this regard is attached as Annexure-17</p>	<p>Complied:</p> <p>User Agency has also submitted copy of Top Soil Management plan prepared by CMPDIL enclosed as Annexure-16. User Agency has also submitted Undertaking in this regard is attached as Annexure-17</p>
7	No mining shall be carried within 60 mtrs	CCL planning of Mine that no mining will be carried within 60 mtrs from the HFL of the Barki	The user agency has submitted an undertaking regarding this

	from the HFL of the Barki River, and green belts as per norms shall be maintained around the other water bodies;	River, and green belts as per norms will be maintained around the other water bodies also. An undertaking in this regard is attached as Annexure-18	condition as Annexure-18
8	The State has intimated that the diversion of Chotki river has been recommended by the Chief Engineer (Water Resources Department). In this regard the copy of approval of the same by the competent authority shall be submitted.	<p>A detailed Stream Diversion study of Chotki stream was done by IIT Roorkee, wherein DPR of stream diversion was prepared and submitted to Water Resource Dept. of Jharkhand. The Chief Engineer (Planning and Monitoring), WRD JH recommended for issuance of NoC vide letter No:C.E/645/2022/230 dated 24.04.2023.</p> <p>A detailed Stream Diversion study of Chotki stream was done by IIT Roorkee, wherein DPR of stream diversion was prepared and submitted to Water Resource Dept. of Jharkhand. The Chief Engg. (Planning and Monitoring), Jal Bhawan, Ranchi has recommended for issuance of NoC vide letter no C.E./645/2022/230 dated 25.04.2023.</p> <p>Superintending Engineer, WRD vide letter no. 628 dated 16.07.2024 intimated to PP that "proposal of in-principle approval/NoC for diversion of Chotki Nala at Chandragupt Project is under departmental consideration and any decision regarding the same is subject to the approval of Nala Diversion Guidelines currently under the process of departmental approval".</p> <p>The Standard Operating Procedure-cum-Guidelines issued by the Water Resources Department, Government of Jharkhand Dt. 04.10.2024 for diversion of water flow of river, stream, drain or natural water reservoir.</p> <p>Accordingly, Chief Engineer, Project Planning and Monitoring, Water Resource Department, Jharkhand has directed to submit revised proposal to the concerned field Chief Engineer in context of the abovementioned SOP-cum-Guidelines.</p> <p>CCL has submitted the revised proposal to the Chief Engineer, Water Resources Department, Hazaribagh on 01.11.2024 (Annexure-19) and Field inspection also completed on 12.10.2025 and which is presently under approval of Chief Engineer, WRD, Hazaribagh.</p> <p>Further, CCL has submitted an undertaking that the diversion will be carried out after obtaining the necessary No-Objection Certificate (NoC) from the Water Resource Department of Jharkhand State.</p> <p>An undertaking in this regard is attached as Annexure-20</p>	The user agency has submitted an undertaking regarding this condition as Annexure-20
9	The State will also prepare a human-elephant conflict mitigation plan which will be funded by the User Agency and will	Special arrangement has been made to mitigate human-elephant conflicts. Anti-depredation squad (ADS), ADS vehicle, and monitoring team has been proposed and paying timely compensations and also ex-gratia has been	<p>Complied:</p> <p>User agency prepared SSWLCP wherein, a chapter has been incorporated for mitigation of</p>

1000

	take necessary measure to mitigate drivers of negative human-elephant conflicts and paying timely compensations and ex-gratia;	<p>prepared .</p> <p>Apart from habitat management, such as food, water, shelter, awareness, etc., for Human Elephant Conflict (HEC), some relevant recommendation of GAJBANDHU YOJNA of Odisha and Guideline for Management of Human Elephant Conflicts (HEC) (MOEF, 2017) has been incorporated in the Site Specific wildlife Mitigation &management plan. and submitted for competent approval.</p> <p>Meanwhile the Payment of Rs. 110,26,30,000/- has been made in “Ad-hoc CAMPA” vide UTR No. ICICR42024121100000899 dt 11.12.2024. Out of this, Rs 19,47,00,340/-is for WLMP. Payment has been made in accordance with the MoEF&CC guideline dtd 17.06.2022 (2% of the Project Cost) and subsequent demand issued by DFO Chatra (South) vide their Ltr.No.2118 Dtd.25.10.2024 of Rs 19,47,00,340.00.</p> <p>Copy of demand note, acceptance by ED Nodal, GoJ, Challan & bank certificate are attached as Annexure-8& Annexure-9</p> <p>Further Chandragupt Project, CCL undertakes to pay the deficit amount if any in respect of WLMP at the time of Stage-II Compliance. Undertaking in this regard is attached asAnnexure-21</p> <p>Duly signed Levies format is attached for kind reference as Annexure 22</p>	<p>Human-Elephant Conflicts.</p> <p>The detailed Wildlife Management Plan has been prepared and the same is under process of final approval. As per GoI guideline dated 17.06.2022, 2% of the Project Cost has been deposited by the User Agency also attached as Annexure – 8 & 9</p> <p>Further User Agency has submitted an undertaking regarding this condition as Annexure-21</p> <p>User Agency has also submitted Levies format as Annexure - 22</p>																
10	The State Government shall upload the KML files of the area under diversion and the accepted area for raising compensatory afforestation in the e-green watch portal of FSI, before handling over forest land to the user agency;	To be Complied by State Forest Department	Agreed KML files of the area under diversion and the accepted area for raising compensatory afforestation shall be uploaded on the e-green watch portal of FSI, before handling over forest land to the user agency;																
11	All the funds received from the user agency under the project shall be transferred/deposited in CAMPA account only through e-portal (https://parivesh.nic.in/). Amount deposited through other mode will not be accepted as compliance of the Stage-I clearance;	<p>CCL has deposited a total of Rs 110,26,26,699.00 on 11.12.2024 & Rs 219,42,90,381.00 on 27.01.2025 as per the demand of the State Forest Department in Ad-hoc CAMPA account through e-portal (https://parivesh.nic.in/).Payment has been done as follows:</p> <table><tr><th>Sl</th><th>Particulars</th><th>Demand Raised vide</th><th>Amount Paid (RS)</th><th>UTR No</th><th>Date</th></tr><tr><td rowspan="2">1</td><td rowspan="2">NP V</td><td>DFO, Chatra (South) vide Ltr.No. 1129 Dtd.31.05.2024</td><td>49,26,15,446.40</td><td>ICICR420 241211000 00899</td><td>11.12.2024</td></tr><tr><td>DFO, Hazaribagh (West) vide Ltr.No.3331 Dtd.04.06.2024</td><td>36,66,35,828.00</td><td>ICICR420 241211000 00899</td><td>11.12.2024</td></tr></table>	Sl	Particulars	Demand Raised vide	Amount Paid (RS)	UTR No	Date	1	NP V	DFO, Chatra (South) vide Ltr.No. 1129 Dtd.31.05.2024	49,26,15,446.40	ICICR420 241211000 00899	11.12.2024	DFO, Hazaribagh (West) vide Ltr.No.3331 Dtd.04.06.2024	36,66,35,828.00	ICICR420 241211000 00899	11.12.2024	Complied: Agreed. The user agency has submitted Levies CAMPA format as Annexure-22
Sl	Particulars	Demand Raised vide	Amount Paid (RS)	UTR No	Date														
1	NP V	DFO, Chatra (South) vide Ltr.No. 1129 Dtd.31.05.2024	49,26,15,446.40	ICICR420 241211000 00899	11.12.2024														
		DFO, Hazaribagh (West) vide Ltr.No.3331 Dtd.04.06.2024	36,66,35,828.00	ICICR420 241211000 00899	11.12.2024														

1000

		2	WL CP	DFO Chatra (South) vide Ltr.No.2118 Dtd.25.10.2024	19,47,00,340.00	ICICR-420 241211000 00899	11.12.2024
		3	SM C	DFO Chatra (South) vide Ltr.No.2117 Dtd.25.10.2024	4,86,75,085.00	ICICR-420 241211000 00899	11.12.2024
		TOTAL			1102626699.00	ICICR-420 241211000 00899	11.12.2024
		4	CA	DFO,(Chatra south) vide letter No:61 dated 07.01.2025	82,10,67,915.00	ICICR-420 250127000 01515	27.01.2025
				DFO (Hazaribagh West)vide letter no:216 dated 10.01.2025	54,51,52,566.00	ICICR-420 250127000 01515.	27.01.2025
				DFO,Chatra South Forest Division vide letter no :81 dated 15.01.2025	27,73,98,900.00	ICICR-420 250127000 01515	27.01.2025
		5	CA T	DFO Chatra (South) vide Ltr No:2343 dated 29.11.2024	37,07,26,000.00	ICICR-420 250127000 01515	27.01.2025
				DFO Hazaribagh (West) vide Ltr No:5987 dated 13.12.2024	10,98,66,000.00	ICICR-420 250127000 01515	27.01.2025
		6	De-Silt ation	DFO Chatra (South) vide the Ltr.No.2345 Dtd.29.11.2024	2,66,38,000.00	ICICR-420 250127000 01515	27.01.2025
				DFO Hazaribagh (West) vide their Ltr.No.5989 Dtd.13.12.2024	4,34,41,000.00	ICICR-420 250127000 01515	27.01.2025
		TOTAL			219,42,90,381.00	ICICR-420 250127000 01515	27.01.2025
		Total Amount Paid			329,69,17,080.40		
		Copy of AdHoc CAMPA Levies Format is enclosed as Annexure-22					
12	Following activities, as per approved plan / schemes, shall be undertaken in the lease area by the User Agency under the supervision of the State Forest Department. Approved scheme/plan shall be submitted to the Ministry along with compliance of Stage-I approval:	Chandragupt OCP undertakes that the all the activities in the lease area will be carried out as per the approved Mining Plan and report on Soil erosion mitigative measure and Top Soil Management Plan prepared by CMPDIL Undertaking in this regard and The report of Top Soil Management Plan is enclosed as Annexure-23&Annexure-24					Complied: The report of Top Soil Management Plan and Undertaking in this regard has been enclosed by user agency as Annexure-23 & 24
i.	Mitigative measures to minimize soil erosion and choking of stream shall be implemented within a period of three year with effect from the issue of Stage II clearance in accordance with the approved Plan in consultation with the State Forest Department;	An undertaking in this regard is attached as Annexure-24 (i)					The user agency has submitted an undertaking regarding this condition as Annexure-24(i)
ii	Planting of adequate drought hardy plant species and sowing of seeds, in the appropriate	An undertaking in this regard is attached as Annexure-24(ii)					The user agency has submitted an undertaking regarding this condition as Annexure-24(ii)

	area within the mining lease to arrest soil erosion in accordance with the approved scheme;		
iii	Construction of check dams, retention /toe walls to arrest sliding down of the excavated material along the contour in accordance with the approved scheme;	An undertaking in this regard is attached as Annexure-24(iii)	The user agency has submitted an undertaking regarding this condition as Annexure-24(iii)
iv	Stabilize the overburden dumps by appropriate grading/benching, in accordance with the approved scheme, so as to ensure that angles of repose at any given place is less than 28° and	An undertaking in this regard is attached as Annexure-24(iv)	The user agency has submitted an undertaking regarding this condition as Annexure-24(iv)
v	No damage shall be caused to the top-soil and the user agency will follow the top soil management plan.	An undertaking in this regard is attached as Annexure-24(v)	The user agency has submitted an undertaking regarding this condition as Annexure-24(v)
12	User agency either himself or through the State Forest Department shall undertake gap planting and soil & moisture conservation activities to restock and rejuvenate the degraded open forests (having crown density less than 0.40), if any, located in the area within 100 meter from outer perimeter of the mining lease. The plan for plantation and SMC activities will be prepared and submitted to MoEF&CC before Stage-II Clearance;	<p>Payment of Rs. 110,26,30,000/- has been made in "Ad-hoc CAMPA" vide UTR No. ICICR4202412110 0000899 dt 11.12.2024. Out of this, Rs 48675085/-is for SMC plan. Payment has been made in accordance with the MoEF&CC guideline dtd 17.06.2022 (0.5% of the Project Cost) and subsequent demand issued by DFO Chatra (South) vide their Ltr.No.2117 Dtd.25.10.2024 of Rs 4,86,75,085.00.</p> <p>Copy of demand note, acceptance by ED Nodal, GoJ, Challan & bank certificate are attached as Annexure-25& Annexure-26</p> <p>Further Chandragupta Project, CCL undertakes to pay the deficit amount if any in respect of SMCP at the time of Stage-II Compliance An Undertaking in this regard is attached as Annexure-27</p>	<p>Complied:</p> <p>As per MoEF& CC guidelines dated 7th June 2022, the user agency has deposited (0.5 % of project cost) i.e Rs 4,86,75,085/- (Four Crores Eighty Six Lacs Seventy Five Thousand and Eighty Five Rupees Only) against Demand Note issued by this office in CAMPA account. vide UTR no ICICR22024111106162260 dated 11.11.2024. Demand note and Payment Proof enclosed as Annexure-25 & 26.</p> <p>An undertaking to deposit the deficit amount along with Stage-II compliance has been submitted by the User Agency in this regard and is attached as Annexure-27.</p>
13	Safety Zone Management: Following activities, at project cost, shall be undertaken by the user agency for the management of safety zone as per relevant guidelines issued by the Ministry's guidelines:		

i.	User agency shall ensure demarcation of safety zone (7.5 meter strip all along the inner boundary of the mining lease area), and its fencing, protection and regeneration by erecting adequate number of 6 feet high RCC boundary pillars inscribed with DGPS coordinates with barbed wire fencing and deploying adequate number of watchers under the supervision of the State Forest Department;	Chandragupt OCP undertakes that the Demarcation of safety zone (7.5 meter strip all along the inner boundary of the mining lease area), and its fencing, protection and regeneration by erecting adequate number of 6 feet high RCC boundary pillars inscribed with DGPS coordinates with barbed wire fencing and deploying adequate number of watchers under the supervision of the State Forest Department shall be done after transfer of Forest Land. An Undertaking in this regard is attached as Annexure-28	Agreed User agency has submitted an undertaking regarding this condition as Annexure-28
ii.	Boundary of the safety zone of the mining lease, adjacent to habitation/roads, should be properly fenced by the user agency;	Chandragupt OCP undertakes that the proper fencing of the Safety Zone of the mining lease, adjacent to habitation/ roads shall be implemented. Undertaking in this regard is attached as Annexure-29	Agreed User agency has submitted an undertaking regarding this condition as Annexure -29
iii.	Safety zone shall be maintained as green belt around mining lease and to ensure dense canopy in the area, regeneration shall be taken up in this area by the user agency at project cost under the supervision of the State Forest Deptt	Chandragupt OCP undertakes that the Safety zone shall be maintained as green belt around mining lease and to ensure dense canopy in the area, regeneration shall be taken up in this area by the user agency at project cost under the supervision of the State Forest Department. Undertaking in this regard is attached as Annexure-30	Agreed User agency has submitted an undertaking regarding this condition as Annexure-30
iv	The State Government and the user agency shall ensure that safety zone is maintained as per the prescribed norms;	Chandragupt OCP undertakes that the user agency shall ensure that safety zone is maintained as per the prescribed norms; Undertaking in this regard is attached as Annexure-31	Agreed User agency has submitted an undertaking regarding this condition as Annexure-31
14	The R&R Plan shall be implemented as per the R&R Policy of State Government in consonance with National R&R Policy, Government of India before the commencement of the project work and implementation. The said R&R Plan will be monitored by the State Government/Regional Office of MoEF&CC along with indicators for monitoring and expected observable milestones;	The R&R Plan shall be implemented as per the approved R&R Policy of Coal India Limited. Copy of approved R&R plan enclosed as Annexure-32 Undertaking in this regard attached as Annexure - 33	Complied Copy of approved R&R plan is enclosed as Annexure - 32 . User agency has also submitted an undertaking regarding this condition as Annexure -33 .
15	The User Agency shall prepare a list of existing village tanks and other water bodies with GPS co-ordinates located	The De-Siltation Plan of Chandragupt OCP has been approved by PCCF-HoFF, GoJ vide Office order No.173 dated 28.11.2024. The approval copy as enclosed as Annexure-34	Complied: De-Siltation Plan of Chandragupt OCP has been approved by PCCF-HoFF, GoJ vide Office order

	<p>within five km from the mine lease boundary. This list is to be duly verified by the concerned Divisional Forest Officer. The User Agency shall regularly undertake desilting of these village tanks and other water bodies so as to mitigate the impact of siltation of such tanks/water bodies. A detailed approved plan for de-silting of identified ponds and water bodies to be prepared in consultation with forest department and shall be submitted to MoEF& CC before Stage-II approval;</p>	<p>Payment of Rs. 219,42,90,381/ has been made in "Ad-hoc CAMPA" vide UTR No.ICICR42025012700001515 dt 27.01.2025</p> <p>Out of this, Rs 7,00,79,000/- is for De-Siltation Plan. Payment has been made in accordance with the approved plan and subsequent demand issued by DFO Chatra (South) vide the Ltr.No.2345 Dtd.29.11.2024, CCL deposited the amount of Rs 2,66,38,000.00& DFO Hazaribagh (West) vide their Ltr.No.5989 Dtd.13.12.2024, CCL deposited the amount of Rs 4,34,41,000.00</p> <p>Copy of demand note, acceptance by ED Nodal, GoJ, Challan & bank certificate are attached as Annexure-35& Annexure-36</p> <p>Undertaking in this regard attached as Annexure - 37</p> <p>Copy of CAMPA Levies Format is enclosed as Annexure-22</p>	<p>No.173 dated 28.11.2024 (attached).</p> <p>A demand note for depositing cost of implementation of De-siltation plan, Rs 4,34,41,000.00 was issued by this office vide their Ltr. No. 5989 Dtd.13.12.2024,.</p> <p>Accordingly, the user agency has deposited Rs 4,34,41,000.00 (Four Crores Thirty-Four Lacs and Forty-One Thousand Rupees Only) in CAMPA Account No: ICICR42025012700001515 dt 27.01.2025</p> <p>Copy of demand & Payment details enclosed as Annexure-35 & 36</p> <p>User Agency has also submitted Levies format as Annexure 22</p>
16	<p>The user agency shall explore the possibility of translocation of maximum number of trees identified to be felled and shall ensure that any tree felling shall be done only when it is unavoidable and that too under strict supervision of the State Forest Department.</p>	<p>Agreed</p> <p>Chandragupt OCP undertakes to explore the possibility of translocation of maximum number of trees identified to be felled and shall also ensure that any tree felling shall be done only when it is unavoidable and that too under strict supervision of the State Forest Department. Also, the trees should be felled in phased manner as per the requirement in the approved Mining Plan with prior permission of concerned DFO.</p> <p>Undertaking in this regard is attached as Annexure-38</p>	<p>Agreed.</p> <p>The user agency has submitted an undertaking regarding this condition as Annexure-38</p>
17	<p>The cost of felling of trees shall be deposited by the User Agency with the State Forest Department;</p>	<p>Agreed.</p> <p>Chandragupt OCP undertakes to deposit the costs associated with tree felling as required by the State Forest Department</p> <p>An Undertaking in this regard is attached Annexure-39</p>	<p>Agreed.</p> <p>The user agency has submitted an undertaking regarding this condition as Annexure -39</p>
18	<p>The User Agency shall undertake mining in a phased manner after taking due care for reclamation of the mined over area. The concurrent reclamation plan as per the approved mining plan shall be executed by the User Agency from the very first year, and an annual report on implementation thereof shall be submitted to the Nodal Officer in the concerned State Government and the</p>	<p>Agreed.</p> <p>Chandragupt OCP undertakes that the mining operation and reclamation of mined out area will be done as per the approved Mining Plan/Mine closure Plan.</p> <p>Undertaking in this regard is attached Annexure-40.</p>	<p>Agreed.</p> <p>The user agency has submitted an undertaking regarding this condition as Annexure-40</p>

	concerned Regional Office of the Ministry. If it is found from the annual report that the activities indicated in the concurrent reclamation plan are not being executed by the User Agency, the Nodal Officer or the concern Addl. Principle Chief Conservator of Forests (Central) may direct that the mining activities shall remain suspended till such time, such reclamation activities area satisfactorily executed;		
19	The User Agency shall comply with the Hon'ble Supreme Court order on re-grassing, and re-grass the mining area and any other areas which may have been disturbed due to mining to restore them to a condition which is fit for growth of fodder, flora, fauna, etc. in a timely manner;	Agreed. Chandragupt OCP undertakes to comply with the Hon'ble Supreme Court order on re-grassing, and re-grass the mining area and any other areas which may have been disturbed due to mining to restore them to a condition which is fit for growth of fodder, flora, fauna, etc. in a timely manner; An Undertaking in this regard is attached Annexure-41	Agreed. User agency has submitted an undertaking regarding this condition as Annexure-41
20	Period of diversion of the said forest land under this approval shall be for a period co-terminus with the period of the mining lease proposed to be granted under the Mines and Minerals (Development and Regulation) Act, 1957, as amended and the Rules framed there-under;	Agreed An Undertaking in this regard is attached Annexure-42	Agreed. User agency has submitted an undertaking regarding this condition as Annexure-42
21	The User Agency shall obtain the Environment Clearance as per the provisions of the Environmental (Protection) Act, 1986, if required;	Environmental Clearance for Chandragupt OCP is granted by MoEF&CC vide File No: IA-J-11015/43/2021-IA-II(M) Dated 02.01.2025. Copy of EC is attached as Annexure-43	Complied. Copy of EC granted for Chandragupt OCP vide File No: IA-J-11015/43/2021-IA-II(M) Dated 02.01.2025.is attached as Annexure - 43.
22	No labour camp shall be established on the forest land and the User Agency shall provide fuels preferably alternate fuels to the labourers and the staff working at the site so as to avoid any damage and pressure on the nearby forest areas;	Agreed An Undertaking in this regard is attached Annexure-44	Agreed User agency has submitted an undertaking regarding this condition as Annexure-44

29	Any other condition that the Ministry of Environment, Forests & Climate Change may stipulate from time to time in the interest of conservation, protection and development of forests & wildlife shall be carried with by the State Government and user agency;	Agreed An Undertaking in this regard is attached Annexure-51	Agreed User agency has submitted an undertaking regarding this condition as Annexure-51
30	Violation of any of these conditions will amount to violation of Van (Sanrakshan Evam Samvardhan) Adhiniyam, 1980 and action would be taken as prescribed in para 1.16 of consolidated guidelines and clarifications issued under Van (Sanrakshan Evam Samvardhan) Adhiniyam, 1980 as issued by this ministry on dated 29.12.2023	Agreed An Undertaking in this regard is attached Annexure-52	Agreed User agency has submitted an undertaking regarding this condition as Annexure-52

Copy of compliance in 08 copies is being submitted with forwarding for further action.

Thanking you

Annexure : As stated

कार्यालय क्षेत्रीय मुख्य वन संरक्षक
हजारीबाग
गप्रांक 238
दिनांक 15.02.25

Yours Faithfully

Mam
04/02/25
Divisional Forest Officer
Hazariabag West Forest Division.



कार्यालय - वन संरक्षक, प्रादेशिक अंचल, चतरा

वन भवन, स्थान+पो0+जिला - चतरा, झारखण्ड - 825401

फोन नं0 - 06541-253690, Email - cf-chatra@gov.in

पत्रांक - 115

दिनांक - 15/02/25

सेवा में,

क्षेत्रीय मुख्य वन संरक्षक,
हजारीबाग।

विषय:-

सी0सी0एल0 का चन्द्रगुप्त खुली खदान कोल परियोजना निर्माण हेतु 699.38 हे0 (चतरा दक्षिणी- 400.96 हे0, हजारीबाग पश्चिमी- 298.42 हे0) वनभूमि अपयोजन प्रस्ताव पर प्राप्त प्रथम चरण की स्वीकृति में लगाये गये शर्तों का अनुपालन के संबंध में।

प्रसंग:-

भारत सरकार, वन, पर्यावरण एवं जलवायु परिवर्तन मंत्रालय, नई दिल्ली का पत्र संख्या 8-24/2023-FC दिनांक 27.05.2024

महशय,

उपर्युक्त प्रासंगिक पत्र द्वारा विषयगत परियोजना पर भारत सरकार द्वारा सैद्धांतिक सहमति की स्वीकृति 30 शर्तों के साथ प्रदान की गई है, जिसमें सभी अधिरोपित शर्तों का कंडिकावार अनुपालन प्रतिवेदन सानुलग्नक सहित वन प्रमण्डल पदाधिकारी, चतरा दक्षिणी वन प्रमण्डल ने अपने पत्रांक 241 दिनांक 01.02.2025 द्वारा इस कार्यालय में समर्पित किया है। समर्पित अनुपालन प्रतिवेदन का स्थिति निम्नवत् है:-

SI	Conditions imposed in Stage-I FC by MoEF&CC Govt. Of India	Comments of DFO Chatra South, Forest Division	अनुपालन की स्थिति।
1	Legal status of the diverted forest land shall remain unchanged;	Agreed User agency has submitted an undertaking regarding this condition Annexure - 1.	उक्त शर्त के अनुपालन में प्रयोक्ता अभिकरण द्वारा वचनबद्धता प्रमाण पत्र समर्पित की गई है जो अनुलग्नक-01 के रूप में संलग्न है।
2	Compensatory Afforestation:		
i.	The User agency shall provide suitable non-forest land, equivalent to the forest land proposed to be diverted for the purpose of compensatory afforestation. The said land shall be transferred and mutated in the name of the forest department and notified as protected forest under the provisions of Indian forest Act, 1927 or the State specific laws;	Complied The User Agency had proposed for compensatory afforestation over 1398.76 Ha of degraded forest land against forest land diversion of 699.38 Ha. This CA land is proposed in three forest divisions viz, A. Chatra South Forest Division :1.593.05 Ha (for diversion of forest land in Chatra South Forest Division) 2.109.24 (for diversion of forest land in Hazaribagh West Forest Division) Total 702.29 Ha CA to be done in Chatra South Forest Division	उक्त शर्त के अनुपालन में भारत सरकार पर्यावरण, वन, एवं जलवायु परिवर्तन मंत्रालय, नई दिल्ली के द्वारा प्राप्त दिशा निर्देश के आलोक में चतरा दक्षिणी वन प्रमण्डल अंतर्गत अपयोजित होने वाले वनभूमि के विरुद्ध चिन्हित दुगुने वनभूमि पर क्षतिपूरक वनरोपण कराने हेतु प्राक्कलन के अनुसार चतरा दक्षिणी वन प्रमण्डल के लिए कुल ₹0 82,10,67,995.00 एवं चतरा उत्तरी वन प्रमण्डल के लिए कुल ₹0 27,73,98,900.00 प्रयोक्ता अभिकरण द्वारा कैम्पा खाता में जमा किया गया है। जमा की गई राशि का पावती रसीद अनुलग्नक-04 एवं 05 के रूप में संलग्न है। साथ ही क्षतिपूरक वनरोपण कराने हेतु अतिरिक्त राशि मांग किये जाने पर देय राशि से संबंधित प्रयोक्ता अभिकरण द्वारा वचनबद्धता प्रमाण पत्र दी गयी है जो अनुलग्नक-06 के रूप में संलग्न है।
ii.	The non-forest land identified for raising Compensatory Afforestation shall be demarcated by concrete pillars of suitable size and handed over, free from all encumbrances to the State Forest Department before the final/stage-II approval		

<p>iii.</p>	<p>The cost of compensatory afforestation at the prevailing wage rates as per compensatory afforestation scheme and the cost of survey, demarcation and erection of permanent pillars, if required on the CA land, shall be deposited in advance with the Forest Department by the user agency. The CA will be maintained for 10 years. The scheme may include afforestation of indigenous species with appropriate provision for anticipated cost increase for works scheduled for subsequent years. The work of compensatory afforestation shall start within two years of issue of order of diversion of forest land;</p>	<p>B. Chatra North Forest 1. 209.00 Ha (for diversion of forest land in Chatra South Forest Division) and</p> <p>C. Hazaribagh West Forest Division 1. 488.06 Ha (for diversion of forest land in Hazaribagh West Forest Division)</p> <p>Accordingly, a demand note for depositing cost of CA over 702.29 Ha of degraded forest land in Chatra South Forest Division was issued by this office letter no 61 dated 07.01.2025.</p> <p>Also, a demand note for depositing cost of CA over 209.00 Ha of degraded forest land in Chatra North Forest Division was issued by this office letter no 81 dated 15.01.2025.</p> <p>The user agency has deposited an amount of Rs. 82,10,67,915.00 (Eighty Two Crores Ten Lacs Sixty Seven Thousand Nine Hundred and Fifteen Rupees Only) for Chatra South Forest Division and Rs. 27,73,98,900.00 (Twenty Seven Crores Seventy Three Lacs Ninety Eight Thousand and Nine Hundred Rupees Only) for Chatra North Forest Division in CAMPA account vide UTR no.- ICICR42025012700001515 dated 27.01.2025 for compensatory afforestation (C.A) over 911.29 ha of degraded forest land in light of MoEF&CC, GoI guideline issued vide letter no.- FC-11/158/2024-FC dated 17.12.2024</p> <p>Copy of payment certificate and demand note issued by this office is attached as Annexure-4 and 5</p> <p>Duly signed Levies format is attached for kind reference as Annexure 22.</p> <p>Further User Agency has also submitted Undertaking to pay the deficit amount, if any, in respect of Compensatory Afforestation from the money already realized as Annexure-6</p>	
-------------	--	---	--

3	Net Present Value:		
(I)	The User Agency shall transfer the funds towards the cost of Net Present Value (NPV) of the forest land being diverted under this proposal in accordance with the MoEF&CC's guidelines dated 6.01.2022 read with guidelines dated 19.01.2022	<p>Complied:</p> <p>Payment of Rs. 110,26,30,000/- has been made in "CAMPA" vide UTR No. ICICR42024121100000899 dt 11.12.2024.</p> <p>Out of this, Rs 49,26,15,446.40 (Forty Nine Crores Twenty Six Lacs Fifteen Thousand Four hundred and Forty Six Rupees Only) is for NPV for diversion of 400.96 Ha of forest land in Chatra South Forest Division, has been paid by the user agency as per demand of Chatra South Division vide Ltr.No.1129 Dtd.31.05.2024. Copy of demand note & acceptance by ED Nodal, GoJ, Challan & bank certificate has been attached as Annexure-7 & Annexure-8. User Agency has also submitted Levies format as Annexure 22</p>	<p>उक्त शर्त के अनुपालन में चतरा दक्षिणी वन प्रमंडल अंतर्गत अपयोजित होने वाले वनभूमि 400.96 हे० का एन०पी०भी० @ 12,28,590.00 रु० की दर से कुल रु० 49,26,15,446.40 प्रयोक्ता अभिकरण द्वारा कैम्पा खाता में जमा किया जा चुका है। जमा की गई राशि का पावती रसीद अनुलग्नक-07 एवं 08 के रूप में संलग्न है।</p>
(ii)	At the time of payment of the Net Present Value (NPV) at the present rate, the user agency shall furnish an undertaking to pay the additional amount of NPV, if so determined, as per the final decision of the Hon'ble Supreme Court of India;	<p>Agreed.</p> <p>The user agency has submitted an undertaking regarding this condition as Annexure-9</p>	<p>उक्त शर्त के अनुपालन में प्रयोक्ता अभिकरण द्वारा वचनबद्धता प्रमाण पत्र समर्पित की गई है जो अनुलग्नक-09 के रूप में संलग्न है।</p>
4	A Site-Specific Wildlife Conservation plan duly approved by CWLW shall be prepared and same shall be implemented at the cost of user agency;	<p>Complied:</p> <p>Payment of Rs. 110,26,30,000/- has been made in CAMPA vide UTR No. ICICR42024121100000899 dt 11.12.2024.</p> <p>Out of this, payment of Rs 19,47,00,340/ (Nineteen Crores Forty Seven Lacs Three hundred and Forty Rupees Only) for indicative cost for WLMP has been made in accordance with the MoEF&CC guideline dtd 17.06.2022 (2% of the Project Cost). Copy of demand note and copy of acceptance by ED Nodal, GoJ, Challan & bank certificate are attached as Annexure-10 & Annexure-11</p> <p>Further User Agency has also submitted to pay the deficit amount if any in respect of WLMP at the time of Stage-II Compliance. The detailed Wildlife Management Plan has been prepared and the same is under process of final approval. Undertaking in this regard is attached as Annexure-12</p> <p>User Agency has also submitted Levies format as Annexure 22</p>	<p>उक्त शर्त के अनुपालन में भारत सरकार द्वारा निहित दिशा-निर्देश के आलोक में प्रोजेक्ट cost का 2% राशि कुल रु० 19,47,00,340.00 प्रयोक्ता अभिकरण द्वारा कैम्पा खाता में जमा किया जा चुका है। जमा की गई राशि का पावती रसीद अनुलग्नक-10 एवं 11 के रूप में संलग्न है। साथ ही प्रयोक्ता अभिकरण द्वारा SMC के लिए अतिरिक्त राशि की माँग की जायेगी तो उसे जमा करने संबंधी वचनबद्धता प्रमाण पत्र दी गयी है जो अनुलग्नक-12 के रूप में संलग्न है।</p>

5	To mitigate the impact on water of Barki River and other rivulets/nalas, a Catchment area treatment (CAT) plan shall be prepared and implemented at the cost of the user agency.	<p>Complied: Catchment Area Treatment Plan of Chandragupt OCP has been approved by PCCF/HoFF, GoJ vide Office order No.172 dated 28.11.2024.</p> <p>Accordingly Demand note was raised by this office vide letter no: 2343 dated 29.11.2024 of Rs 37,07,26,000.00.</p> <p>The user agency has deposited Rs 37,07,26,000.00 (Thirty Seven Crores Seven Lacs and Twenty Six Thousand Rupees Only) in CAMPA Account No: ICICR42025012700001515 dt 27.01.2025</p> <p>Copy of demand & Payment details enclosed as Annexure-14&15.</p> <p>User Agency has also submitted Levies format as Annexure 22</p>	उक्त शर्त के अनुपालन में सक्षम स्तर से स्वीकृत Catchment Area Treatment Plan में निहित राशि के अनुसार कुल राशि रु0 48,05,92,000.00 प्रयोक्ता अभिकरण द्वारा कैम्पा खाता में जमा किया गया है जिसमें चतरा दक्षिणी वन प्रमंडल के लिए रु0 37,07,26,000.00 सन्निहित है। जमा की गई राशि का पावती रसीद अनुलग्नक-14 एवं 15 के रूप में संलग्न है।
6	Top Soil Management Plan as recommended by the State shall be prepared and implemented at the cost of the user agency	<p>Complied: User Agency has also submitted copy of Top Soil Management plan prepared by CMPDIL enclosed as Annexure-16.</p> <p>User Agency has also submitted Undertaking in this regard is attached as Annexure-17</p>	उक्त शर्त के अनुपालन में CMPDIL द्वारा तैयार की गई शीर्ष मृदा प्रबंधन योजना (Top Soil Management Plan) की प्रति प्रयोक्ता अभिकरण द्वारा समर्पित की गई है जो अनुलग्नक-16 के रूप में संलग्न है। साथ ही इस संबंध में अभिकरण द्वारा वचनबद्धता प्रमाण पत्र समर्पित की गई है जो अनुलग्नक-17 के रूप में संलग्न है।
7	No mining shall be carried within 60 mtrs from the HFL of the Barki River, and green belts as per norms shall be maintained around the other water bodies;	The user agency has submitted an undertaking regarding this condition as Annexure-18	उक्त शर्त के अनुपालन में प्रयोक्ता अभिकरण द्वारा वचनबद्धता प्रमाण पत्र समर्पित की गई है जो अनुलग्नक-18 के रूप में संलग्न है।
8	The State has intimated that the diversion of Chotki river has been recommended by the Chief Engineer (Water Resources Department). In this regard the copy of approval of the same by the competent authority shall be submitted.	The user agency has submitted an undertaking regarding this condition as Annexure-20	उक्त शर्त के अनुपालन में प्रयोक्ता अभिकरण द्वारा वचनबद्धता प्रमाण पत्र समर्पित की गई है जो अनुलग्नक-20 के रूप में संलग्न है। साथ ही चोटकी नाला अपयोजन हेतु Chief Engineer, Water Resources Department, Hazaribagh के पत्रांक 131 दिनांक 04.02.2025 द्वारा मंतव्य प्राप्त है। मंतव्य प्रतिवेदन संलग्न है।
9	The State will also prepare a human-elephant conflict mitigation plan which will be funded by the User Agency and will take necessary measure to mitigate drivers of negative human-elephant conflicts and paying timely compensations and ex-gratia;	<p>Complied: User agency prepared SSWLCP wherein, a chapter has been incorporated for mitigation of Human-Elephant Conflicts.</p> <p>The detailed Wildlife Management Plan has been prepared and the same is under process of final approval. As per GoI guideline dtd 17.06.2022, 2% of the Project Cost has been deposited by the User Agency.</p>	उक्त शर्त के अनुपालन में चतरा दक्षिणी वन प्रमंडल द्वारा प्रतिवेदित किया गया है कि प्रयोक्ता अभिकरण द्वारा SSWLCP तैयार किया गया है जिसमें मानव हाथी संघर्ष के शमन हेतु एक अध्याय शामिल है। साथ ही विस्तृत वन्य प्राणी प्रबंधन योजना तैयार कर ली गई है और यह अंतिम अनुमोदन की प्रक्रिया में है। भारत सरकार के दिनांक 17.06.2022 के दिशा निर्देश के अनुसार प्रयोक्ता अभिकरण द्वारा परियोजना लागत का 2 प्रतिशत राशि जमा किया जा चुका है।

10	The State Government shall upload the KML files of the area under diversion and the accepted area for raising compensatory afforestation in the e-green watch portal of FSI, before handling over forest land to the user agency;	Agreed KML files of the area under diversion and the accepted area for raising compensatory afforestation shall be uploaded on the e-green watch portal of FSI, before handling over forest land to the user agency;	उक्त शर्त के अनुपालन में वन प्रमंडल पदाधिकारी द्वारा प्रतिवेदित किया गया है कि अपयोजित होने वाले वनभूमि को प्रयोक्ता अभिकरण को सौंपने से पहले अपयोजन के अंतर्गत आने वाले क्षेत्र एवं क्षतिपूरक वनरोपण के लिए स्वीकृत KML files को FSI के ई-ग्रीन वॉच पोर्टल पर अपलोड की जायेगी।
11	All the funds received from the user agency under the project shall be transferred/deposited in CAMPA account only through e-portal (https://parivesh.nic.in/). Amount deposited through other mode will not be accepted as compliance of the Stage-I clearance;	Complied: Agreed. The user agency has submitted Levies CAMPA format as Annexure-22	उक्त शर्त के अनुपालन में प्रयोक्ता अभिकरण द्वारा सभी मदों में मांगी गयी राशि कैम्पा खाता में जमा किया जा चुका है जो अनुलग्नक-22 के रूप में संलग्न है।
12	Following activities, as per approved plan / schemes, shall be undertaken in the lease area by the User Agency under the supervision of the State Forest Department. Approved scheme/plan shall be submitted to the Ministry along with compliance of Stage-I approval:	Complied: The report of Top Soil Management Plan and Undertaking in this regard has been enclosed by user agency as Annexure-23 & 24	उक्त शर्त के अनुपालन में CMPDIL द्वारा तैयार की गई शीर्ष मृदा प्रबंधन योजना (Top Soil Management Plan) की प्रति प्रयोक्ता अभिकरण द्वारा समर्पित की गई है जो अनुलग्नक-24 के रूप में संलग्न है। साथ ही इस संबंध में अभिकरण द्वारा वचनबद्धता प्रमाण पत्र समर्पित की गई है जो अनुलग्नक-23 के रूप में संलग्न है।
i.	Mitigative measures to minimize soil erosion and choking of stream shall be implemented within a period of three year with effect from the issue of Stage II clearance in accordance with the approved Plan in consultation with the State Forest Department;	The user agency has submitted an undertaking regarding this condition as Annexure-24(i)	उक्त शर्त के अनुपालन में प्रयोक्ता अभिकरण द्वारा वचनबद्धता प्रमाण पत्र समर्पित की गई है जो अनुलग्नक-24(i) के रूप में संलग्न है।
ii	Planting of adequate drought hardy plant species and sowing of seeds, in the appropriate area within the mining lease to arrest soil erosion in accordance with the approved scheme;	The user agency has submitted an undertaking regarding this condition as Annexure-24(ii)	उक्त शर्त के अनुपालन में प्रयोक्ता अभिकरण द्वारा वचनबद्धता प्रमाण पत्र समर्पित की गई है जो अनुलग्नक-24(ii) के रूप में संलग्न है।
iii	Construction of check dams, retention /toe walls to arrest sliding down of the excavated material along the contour in accordance with the approved scheme;	The user agency has submitted an undertaking regarding this condition as Annexure-24(iii)	उक्त शर्त के अनुपालन में प्रयोक्ता अभिकरण द्वारा वचनबद्धता प्रमाण पत्र समर्पित की गई है जो अनुलग्नक-24(iii) के रूप में संलग्न है।
iv	Stabilize the overburden dumps by appropriate grading/benching, in accordance with the approved scheme, so as to ensure that angles of repose at any given place is less than 280; and	The user agency has submitted an undertaking regarding this condition as Annexure-24(iv)	उक्त शर्त के अनुपालन में प्रयोक्ता अभिकरण द्वारा वचनबद्धता प्रमाण पत्र समर्पित की गई है जो अनुलग्नक-24(iv) के रूप में संलग्न है।

v	No damage shall be caused to the top-soil and the user agency will follow the top soil management plan.	The user agency has submitted an undertaking regarding this condition as Annexure-24(v)	उक्त शर्त के अनुपालन में प्रयोक्ता अभिकरण द्वारा वचनबद्धता प्रमाण पत्र समर्पित की गई है जो अनुलग्नक-24(v) के रूप में संलग्न है।
12	User agency either himself or through the State Forest Department shall undertake gap planting and soil & moisture conservation activities to restock and rejuvenate the degraded open forests (having crown density less than 0.40), if any, located in the area within 100 meter from outer perimeter of the mining lease. The plan for plantation and SMC activities will be prepared and submitted to MoEF&CC before Stage-II Clearance;	<p>Complied:</p> <p>As per MoEF& CC guidelines dated 7th June 2022, the user agency has deposited (0.5 % of project cost) i.e Rs 4,86,75,085/- (Four Crores Eighty Six Lacs Seventy Five Thousand and Eighty Five Rupees Only) against Demand Note issued by this office in CAMPA account. vide UTR no ICICR22024111106162260 dated 11.11.2024. Demand note and Payment Proof enclosed as Annexure-25 & 26.</p> <p>An undertaking to deposit the deficit amount along with Stage-II compliance has been submitted by the User Agency in this regard and is attached as Annexure-27.</p>	उक्त शर्त के अनुपालन में भारत सरकार द्वारा निहित दिशा-निर्देश के आलोक में प्रोजेक्ट cost का 0.5% के अनुसार कुल राशि रु0 4,86,75,085.00 प्रयोक्ता अभिकरण द्वारा कैम्पा खाता में जमा किया जा चुका है। जमा की गई राशि का पावती रसीद अनुलग्नक-25 एवं 26 के रूप में संलग्न है। साथ ही प्रयोक्ता अभिकरण द्वारा SMC के लिए अतिरिक्त राशि की माँग की जायेगी तो उसे जमा करने संबंधी वचनबद्धता प्रमाण पत्र दी गयी है जो अनुलग्नक-27 के रूप में संलग्न है।
13	Safety Zone Management: Following activities, at project cost, shall be undertaken by the user agency for the management of safety zone as per relevant guidelines issued by the Ministry's guidelines:		
i.	User agency shall ensure demarcation of safety zone (7.5 meter strip all along the inner boundary of the mining lease area), and its fencing, protection and regeneration by erecting adequate number of 6 feet high RCC boundary pillars inscribed with DGPS coordinates with barbed wire fencing and deploying adequate number of watchers under the supervision of the State Forest Department;	Agreed User agency has submitted an undertaking regarding this condition as Annexure-28	उक्त शर्त के अनुपालन में प्रयोक्ता अभिकरण द्वारा वचनबद्धता प्रमाण पत्र समर्पित की गई है जो अनुलग्नक-28 के रूप में संलग्न है।
ii.	Boundary of the safety zone of the mining lease, adjacent to habitation/roads, should be properly fenced by the user agency;	Agreed User agency has submitted an undertaking regarding this condition as Annexure -29	उक्त शर्त के अनुपालन में प्रयोक्ता अभिकरण द्वारा वचनबद्धता प्रमाण पत्र समर्पित की गई है जो अनुलग्नक-29 के रूप में संलग्न है।
iii.	Safety zone shall be maintained as green belt around mining lease and to ensure dense canopy in the area, regeneration shall be taken up in this area by the user agency at project cost under the supervision of the State Forest Deptt	Agreed User agency has submitted an undertaking regarding this condition as Annexure-30	उक्त शर्त के अनुपालन में प्रयोक्ता अभिकरण द्वारा वचनबद्धता प्रमाण पत्र समर्पित की गई है जो अनुलग्नक-30 के रूप में संलग्न है।

iv	The State Government and the user agency shall ensure that safety zone is maintained as per the prescribed norms;	Agreed User agency has submitted an undertaking regarding this condition as Annexure-31	उक्त शर्त के अनुपालन में प्रयोक्ता अभिकरण द्वारा वचनबद्धता प्रमाण पत्र समर्पित की गई है जो अनुलग्नक-31 के रूप में संलग्न है।
14	The R&R Plan shall be implemented as per the R&R Policy of State Government in consonance with National R&R Policy, Government of India before the commencement of the project work and implementation. The said R&R Plan will be monitored by the State Government/Regional Office of MoEF&CC along with indicators for monitoring and expected observable milestones;	Complied Copy of approved R&R plan is enclosed as Annexure - 32 . User agency has also submitted an undertaking regarding this condition as Annexure -33 .	उक्त शर्त के अनुपालन में प्रयोक्ता अभिकरण द्वारा स्वीकृत पुर्नवास एवं पुर्नस्थापना योजना अनुलग्नक-32 के रूप में संलग्न है। साथ ही इसके अनुपालन हेतु प्रयोक्ता अभिकरण द्वारा वचनबद्धता प्रमाण पत्र दी गई है जो अनुलग्नक-33 के रूप में संलग्न है।
15	The User Agency shall prepare a list of existing village tanks and other water bodies with GPS co-ordinates located within five km from the mine lease boundary. This list is to be duly verified by the concerned Divisional Forest Officer. The User Agency shall regularly undertake desilting of these village tanks and other water bodies so as to mitigate the impact of siltation of such tanks/water bodies. A detailed approved plan for de-silting of identified ponds and water bodies to be prepared in consultation with forest department and shall be submitted to MoEF& CC before Stage-II approval;	Complied: De-Siltation Plan of Chandragupt OCP has been approved by PCCF-HoFF, GoJ vide Office order No.173 dated 28.11.2024 (attached). A demand note for depositing cost of implementation of De-siltation plan, Rs 2,66,38,000/- was issued by this office vide letter no: 2345 dated 29.11.2024. Accordingly, the user agency has deposited Rs Rs 2,66,38,000/- (Two Crores Sixty Six Lacs and Thirty Eight Thousand Rupees Only) in CAMPA Account No: ICICR42025012700001515 dt 27.01.2025 Copy of demand & Payment details enclosed as Annexure-35 & 36 User Agency has also submitted Levies format as Annexure 22	उक्त शर्त के अनुपालन में सक्षम स्तर से स्वीकृत de-siltation Plan के अनुसार कुल राशि रु0 2,66,38,000.00 प्रयोक्ता अभिकरण द्वारा कैम्पा खाता में जमा किया जा चुका है। जमा की गई राशि का पावती रसीद अनुलग्नक-35 एवं 36 के रूप में संलग्न है।
16	The user agency shall explore the possibility of translocation of maximum number of trees identified to be felled and shall ensure that any tree felling shall be done only when it is unavoidable and that too under strict supervision of the State Forest Department.	Agreed. The user agency has submitted an undertaking regarding this condition as Annexure-38	उक्त शर्त के अनुपालन में प्रयोक्ता अभिकरण द्वारा वचनबद्धता प्रमाण पत्र समर्पित की गई है जो अनुलग्नक-38 के रूप में संलग्न है।
17	The cost of felling of trees shall be deposited by the User Agency with the State Forest Department;	Agreed. The user agency has submitted an undertaking regarding this condition as Annexure -39	उक्त शर्त के अनुपालन में प्रयोक्ता अभिकरण द्वारा वचनबद्धता प्रमाण पत्र समर्पित की गई है जो अनुलग्नक-39 के रूप में संलग्न है।

18	The User Agency shall undertake mining in a phased manner after taking due care for reclamation of the mined over area. The concurrent reclamation plan as per the approved mining plan shall be executed by the User Agency from the very first year, and an annual report on implementation thereof shall be submitted to the Nodal Officer in the concerned State Government and the concerned Regional Office of the Ministry. If it is found from the annual report that the activities indicated in the concurrent reclamation plan are not being executed by the User Agency, the Nodal Officer or the concern Addl. Principle Chief Conservator of Forests (Central) may direct that the mining activities shall remain suspended till such time, such reclamation activities area satisfactorily executed;	Agreed. The user agency has submitted an undertaking regarding this condition as Annexure-40	उक्त शर्त के अनुपालन में प्रयोक्ता अभिकरण द्वारा वचनबद्धता प्रमाण पत्र समर्पित की गई है जो अनुलग्नक-40 के रूप में संलग्न है।
19	The User Agency shall comply with the Hon'ble Supreme Court order on re-grassing, and re-grass the mining area and any other areas which may have been disturbed due to mining to restore them to a condition which is fit for growth of fodder, flora, fauna, etc. in a timely manner;	Agreed. User agency has submitted an undertaking regarding this condition as Annexure-41	उक्त शर्त के अनुपालन में प्रयोक्ता अभिकरण द्वारा वचनबद्धता प्रमाण पत्र समर्पित की गई है जो अनुलग्नक-41 के रूप में संलग्न है।
20	Period of diversion of the said forest land under this approval shall be for a period co-terminus with the period of the mining lease proposed to be granted under the Mines and Minerals (Development and Regulation) Act, 1957, as amended and the Rules framed there-under;	Agreed. User agency has submitted an undertaking regarding this condition as Annexure-42	उक्त शर्त के अनुपालन में प्रयोक्ता अभिकरण द्वारा वचनबद्धता प्रमाण पत्र समर्पित की गई है जो अनुलग्नक-42 के रूप में संलग्न है।
21	The User Agency shall obtain the Environment Clearance as per the provisions of the Environmental (Protection) Act, 1986, if required;	Complied. Copy of EC granted for Chandragupt OCP vide File No:IA-J-11015/43/2021-IA-II(M) Dated 02.01.2025.is attached as Annexure - 43.	उक्त शर्त के अनुपालन में प्रयोक्ता अभिकरण द्वारा भारत सरकार से निर्गत पर्यावरणीय स्वीकृति पत्र संलग्न किया गया है जो अनुलग्नक-43 के रूप में संलग्न है।

22	No labour camp shall be established on the forest land and the User Agency shall provide fuels preferably alternate fuels to the labourers and the staff working at the site so as to avoid any damage and pressure on the nearby forest areas;	Agreed User agency has submitted an undertaking regarding this condition as Annexure-44	उक्त शर्त के अनुपालन में प्रयोक्ता अभिकरण द्वारा वचनबद्धता प्रमाण पत्र समर्पित की गई है जो अनुलग्नक-44 के रूप में संलग्न है।
23	The boundary of the diverted forest land, mining lease and safety zone, as applicable, shall be demarcated on ground at the project cost, by erecting four feet high reinforced cement concrete pillars, each inscribed with its serial number, distance from pillar to pillar and GPS coordinates;	Agreed User agency has submitted an undertaking regarding this condition as Annexure-45	उक्त शर्त के अनुपालन में प्रयोक्ता अभिकरण द्वारा वचनबद्धता प्रमाण पत्र समर्पित की गई है जो अनुलग्नक-45 के रूप में संलग्न है।
24	The layout plan of the mining plan/ proposal shall not be changed without the prior approval of the Central Government and the forest land shall not be used for any purpose other than that specified in the proposal;	Agreed User agency has submitted an undertaking regarding this condition as Annexure - 46	उक्त शर्त के अनुपालन में प्रयोक्ता अभिकरण द्वारा वचनबद्धता प्रमाण पत्र समर्पित की गई है जो अनुलग्नक-46 के रूप में संलग्न है।
25	The forest land proposed to be diverted shall under no circumstances be transferred to any other agency, department or person without prior approval of the Central Government;	Agreed User agency has submitted an undertaking regarding this condition as Annexure - 47.	उक्त शर्त के अनुपालन में प्रयोक्ता अभिकरण द्वारा वचनबद्धता प्रमाण पत्र समर्पित की गई है जो अनुलग्नक-47 के रूप में संलग्न है।
26	No damage to the flora and fauna of the adjoining area shall be caused;	Agreed User agency has submitted an undertaking regarding this condition as Annexure-48	उक्त शर्त के अनुपालन में प्रयोक्ता अभिकरण द्वारा वचनबद्धता प्रमाण पत्र समर्पित की गई है जो अनुलग्नक-48 के रूप में संलग्न है।
27	The user agency shall comply all the provisions of the all Acts, Rules, Regulations, Guidelines, Hon'ble Court Order (s) and NGT Order (s) pertaining to this project, if any, for the time being in force, as applicable to the project;	Agreed User agency has submitted an undertaking regarding this condition as Annexure-49	उक्त शर्त के अनुपालन में प्रयोक्ता अभिकरण द्वारा वचनबद्धता प्रमाण पत्र समर्पित की गई है जो अनुलग्नक-49 के रूप में संलग्न है।
28	The User Agency shall submit the annual self - compliance report in respect of the above stated conditions to the State Government, concerned Regional Office and to this Ministry by the end of March every year regularly;	Agreed User agency has submitted an undertaking regarding this condition as Annexure-50	उक्त शर्त के अनुपालन में प्रयोक्ता अभिकरण द्वारा वचनबद्धता प्रमाण पत्र समर्पित की गई है जो अनुलग्नक-50 के रूप में संलग्न है।

29	Any other condition that the Ministry of Environment, Forests & Climate Change may stipulate from time to time in the interest of conservation, protection and development of forests & wildlife shall be carried with by the State Government and user agency;	Agreed User agency has submitted an undertaking regarding this condition as Annexure-51	उक्त शर्त के अनुपालन में प्रयोक्ता अभिकरण द्वारा वचनबद्धता प्रमाण पत्र समर्पित की गई है जो अनुलग्नक-51 के रूप में संलग्न है।
30	Violation of any of these conditions will amount to violation of Van (Sanrakshan Evam Samvardhan) Adhiniyam, 1980 and action would be taken as prescribed in para 1.16 of consolidated guidelines and clarifications issued under Van (Sanrakshan Evam Samvardhan) Adhiniyam, 1980 as issued by this ministry on dated 29.12.2023	Agreed User agency has submitted an undertaking regarding this condition as Annexure-52	उक्त शर्त के अनुपालन में प्रयोक्ता अभिकरण द्वारा वचनबद्धता प्रमाण पत्र समर्पित की गई है जो अनुलग्नक-52 के रूप में संलग्न है।

अतः वन प्रमण्डल पदाधिकारी द्वारा समर्पित अनुपालन प्रतिवेदन सानुलग्नक सहित सात मूल प्रतियाँ इस पत्र के साथ संलग्न कर भेजते हुए अनुरोध है कि अपने स्तर से अग्रेतर कार्रवाई करने की कृपा की जाय।

अनु0-यथोक्त।

कार्यालय क्षेत्रीय वृक्ष वन संरक्षक
हजारीबाग
प्राप्तंक 239
दिनांक 15.02.25

आपका विश्वासी,

वन संरक्षक,

प्रादेशिक अंचल, चतरा।



Office of Divisional Forest Officer, Chatra South Forest Division, Chatra

E-mail : dfo-chatrasouth@gov.in

Phone : 8987790213



Letter No. 241

Date : 01.02.2025

To,

The Conservator of Forest,
Territorial Circle, Chatra.

Sub:

Point wise compliance of the conditions of Stage-I Clearance for forest land diversion of 699.38 Ha (400.96Ha Chatra South Forest Division and 298.42 Ha in Hazaribagh West Forest Division) in favour of Chandragupt OCP, CCL issued by MoEF&CC, Govt. of India, vide File.No.8-24/2023-FC dated 27.05.2024

Ref:

MoEF&CC, Government of India, Letter No.- 8- 24/2023-FC Dated 27.05.2024. and P.O (Chandragupt) 24-25/324 Dated 28.01.2025

Madam,


With reference to conditions imposed in Stage-I approval granted by MoEF&CC, Govt. Of India, vide F. No 8-24/2023-FC dated 27.05.2024 for diversion of forest land in favour of Chandragupt OCP (699.38 Ha), CCL, the user agency has submitted point wise compliance through reference letter mentioned above. The same is being forwarded with comments of the undersigned for further action.

Sl	Conditions imposed in Stage-I FC by MoEF&CC Govt. Of India	Compliance submitted by User Agency	Comments of DFO Chatra South , Forest Division
1	Legal status of the diverted forest land shall remain unchanged;	Chandragupt OCP undertakes that Legal status of the diverted forest land shall remain unchanged. Undertaking in this regard is attached as Annexure-1	Agreed User agency has submitted an undertaking regarding this condition Annexure - 1.
2	Compensatory Afforestation:		
i.	The User agency shall provide suitable non-forest land, equivalent to the forest land proposed to be diverted for the purpose of compensatory afforestation. The said land shall be transferred and mutated in the name of the forest department and notified as protected forest under the provisions of Indian forest Act, 1927 or the State specific laws;	As per the latest guidelines issued by MoEF&CC on dt 17.12.2024 (copy enclosed as Annexure - 2),the Central Agencies/PSUs which were granted 'In-Principle' approval stipulating CA over non-forest land before notification of Van (Sanrakshan Evam Samvardhan) Amendment Rules, 2024, shall be <u>allowed to submit compliance of 'In- Principle' approval along with CA proposal over DFL in lieu of NFL.</u> As per the aforesaid guideline, Double degraded Forest land is now being accepted for the purpose of raising CA in lieu of Forest land to be diverted. The related Para v(a) of MoEF&CC guideline is reproduced below: <i>With regards to the applicability of the provisions of the Van (Sanrakshan Evam Samvardhan) Amendment Rules, 2024 in respect of proposals of the Central Agencies/PSUs and captive coal blocks of the State PSUs which were granted 'in-principle'</i>	Complied The User Agency had proposed for compensatory afforestation over 1398.76 Ha of degraded forest land against forest land diversion of 699.38 Ha. This CA land is proposed in three forest divisions viz, A. Chatra South Forest Division : 1. 593.05 Ha (for diversion of forest land in Chatra South Forest Division) 2. 109.24 (for diversion of forest land in Hazaribagh West Forest Division) Total 702.29 Ha CA to be done in Chatra South Forest Division
ii.	The non-forest land identified for raising Compensatory Afforestation shall be demarcated by concrete pillars of suitable size and handed over, free from all encumbrances to the State		

<p>iii.</p>	<p>Forest Department before the final/stage-II approval</p> <p>The cost of compensatory afforestation at the prevailing wage rates as per compensatory afforestation scheme and the cost of survey, demarcation and erection of permanent pillars, if required on the CA land, shall be deposited in advance with the Forest Department by the user agency. The CA will be maintained for 10 years. The scheme may include afforestation of indigenous species with appropriate provision for anticipated cost increase for works scheduled for subsequent years. The work of compensatory afforestation shall start within two years of issue of order of diversion of forest land;</p>	<p>approval stipulating CA over non-forest land, the following clarification is given in this regard:</p> <p><i>"Proposals, which were submitted by the States/UTs before notification of Van (Sanrakshan Evam Samvardhan) Amendment Rules, 2024, along with the proposal of raising CA over degraded forest land (DFL) and were granted 'in-principle approval stipulating CA over non-forest land (NFL), shall be allowed to submit compliance of in-principle approval along with CA proposal over DFL in lieu of NFL. The Central Government will consider and grant final approval in such cases stipulating CA over DFL."</i></p> <p>Accordingly, a demand of Rs 164,36,19,381/- (Rupees One Hundred Sixty Four Crore Thirty Six lakh Nineteen thousand Three Hundred and eighty One only), has been raised by DFO Chatra (S) & DFO Hazaribagh (W). Details are as under:</p> <ol style="list-style-type: none"> 1. DFO, (Chatra South) vide letter No:61 dated 07.01.2025 CCL has deposited Rs 82,10,67,915.00 2. DFO (Hazaribagh West) vide letter no:216 dated 10.01.2025 CCL has deposited Rs 54,51,52,566.00 3. DFO, Chatra South Forest Division vide letter no :81 dated 15.01.2025, CCL has deposited Rs 27,73,98,900.00 <p>Payment of Rs. 219,42,90,381/- has been made in "Ad-hoc CAMPA" vide UTR No.ICICR42025012700001515 dt 27.01.2025</p> <p>Out of this, Rs 164,36,19,381/- (Rupees One Hundred Sixty Four Crore Thirty Six lakh Nineteen thousand Three Hundred and eighty One only), is for cost of Compensatory Afforestation.</p> <p>It is to further mention that, Double Degraded Forest Land (DDFL) for CA purpose in respect of Chandragupt OCP has already been submitted and accepted by IRO, Ranchi, and Advisory Committee of MoEF&CC, Delhi. Copy of Site Inspection Report (SIR) by IRO, MoEF&CC Ranchi dated 08.02.2024 is attached as ANNEXURE-3</p> <p>Copy of demand notes issued by concerned Division (Hazaribagh West & Chatra South), acceptance by ED Nodal, GoJ, Challan & bank certificate are attached as Annexure-4 & Annexure-5</p> <p>Duly signed Levies format is attached for kind reference as Annexure 22.</p> <p>Further to the above, Chandragupt OCP, CCL undertakes to pay the deficit amount, if any, in respect of Compensatory Afforestation from the money already realized by State Forest Dept. The undertaking to this effect is attached at Annexure-6</p>	<p>B. Chatra North Forest</p> <ol style="list-style-type: none"> 1. 209.00 Ha (for diversion of forest land in Chatra South Forest Division) and <p>C. Hazaribagh West Forest Division</p> <ol style="list-style-type: none"> 1. 488.06 Ha (for diversion of forest land in Hazaribagh West Forest Division) <p>Accordingly, a demand note for depositing cost of CA over 702.29 Ha of degraded forest land in Chatra South Forest Division was issued by this office letter no 61 dated 07.01.2025.</p> <p>Also, a demand note for depositing cost of CA over 209.00 Ha of degraded forest land in Chatra North Forest Division was issued by this office letter no 81 dated 15.01.2025.</p> <p>The user agency has deposited an amount of Rs. 82,10,67,915.00 (Eighty Two Crores Ten Lacs Sixty Seven Thousand Nine Hundred and Fifteen Rupees Only) for Chatra South Forest Division and Rs. 27,73,98,900.00 (Twenty Seven Crores Seventy Three Lacs Ninety Eight Thousand and Nine Hundred Rupees Only) for Chatra North Forest Division in CAMPA account vide UTR no.- ICICR42025012700001515 dated 27.01.2025 for compensatory afforestation (C.A) over 911.29 ha of degraded forest land in light of MoEF&CC, GoI guideline issued vide letter no.- FC-11/158/2024-FC dated 17.12.2024</p> <p>Copy of payment certificate and demand note issued by this office is attached as Annexure-4 and 5</p> <p>Duly signed Levies format is attached for kind reference as Annexure 22.</p> <p>Further User Agency has also submitted Undertaking to pay the deficit amount, if any, in respect of Compensatory Afforestation from the money already realized as Annexure-6</p>
<p>3</p>	<p>Net Present Value:</p>	<p>Payment of Rs. 110,26,30,000/- has been made in "Ad-hoc CAMPA" vide UTR No.ICICR42024121100000899 dt 11/12/2024.</p>	<p>Complied:</p>
<p>(I)</p>	<p>The User Agency shall transfer the funds towards the cost of Net Present</p>	<p>Payment of Rs. 110,26,30,000/- has been made in "Ad-hoc CAMPA" vide UTR No.ICICR42024121100000899 dt 11/12/2024.</p>	<p>Complied:</p>

	Value (NPV) of the forest land being diverted under this proposal in accordance with the MoEF&CC's guidelines dated 6.01.2022 read with guidelines dated 19.01.2022	<p>Out of this, Rs 85,92,51,274/- is for NPV. Payment has been made in accordance with the demand issued by concerned division. Details are as under :</p> <ol style="list-style-type: none"> 1. Demand note of Rs 49,26,15,446.40 received from DFO, Chatra (South) vide the Ltr.No.1129 Dtd.31.05.2024 2. Demand note of Rs 36,66,35,828.00 received from DFO, Hazaribagh (West) vide their Ltr.No.3331 Dtd.04.06.2024. <p>Copy of demand notes issued by concerned Division (Hazaribagh West & Chatra South), acceptance by ED Nodal, GoJ, Challan & bank certificate are attached as Annexure-7& Annexure-8</p> <p>Duly signed Levies format is attached for kind reference as Annexure 22</p>	<p>Payment of Rs. 110,26,30,000/- has been made in "CAMPA" vide UTR No. ICICR42024121100000899 dt 11.12.2024.</p> <p>Out of this, Rs 49,26,15,446.40 (Forty Nine Crores Twenty Six Lacs Fifteen Thousand Four hundred and Forty Six Rupees Only) is for NPV for diversion of 400.96 Ha of forest land in Chatra South Forest Division, has been paid by the user agency as per demand of Chatra South Division vide Ltr.No.1129 Dtd.31.05.2024.</p> <p>Copy of demand note & acceptance by ED Nodal, GoJ, Challan & bank certificate has been attached as Annexure-7 & Annexure-8.</p> <p>User Agency has also submitted Levies format as Annexure 22</p>
(ii)	At the time of payment of the Net Present Value (NPV) at the present rate, the user agency shall furnish an undertaking to pay the additional amount of NPV, if so determined, as per the final decision of the Hon'ble Supreme Court of India;	Chandragupt OCP undertakes to pay the additional amount of NPV, if so determined , as per the final decision of the Hon'ble Supreme Court of India . Annexure-9	Agreed. The user agency has submitted an undertaking regarding this condition as Annexure-9
4	A Site-Specific Wildlife Conservation plan duly approved by CWLW shall be prepared and same shall be implemented at the cost of user agency;	<p>Payment of Rs. 110,26,30,000/- has been made in "Ad-hoc CAMPA" vide UTR No.ICICR42024121100000899 dt 11.12.2024.</p> <p>Out of this, Rs 19,47,00,340/- is for WLMP. Payment has been made in accordance with the MoEF&CC guideline dtd 17.06.2022 (2% of the Project Cost) and subsequent demand issued by DFO Chatra (South) vide their Ltr.No.2118 Dtd.25.10.2024 of Rs 19,47,00,340.00.</p> <p>Copy of demand note, acceptance by ED Nodal, GoJ, Challan & bank certificate are attached as Annexure-10& Annexure-11</p> <p>Further Chandragupt Project, CCL undertakes to pay the deficit amount if any in respect of WLMP at the time of Stage-II Compliance.</p> <p>Undertaking in this regard is attached as Annexure-12</p> <p>Duly signed Levies format is attached for kind reference as Annexure 22</p> <p style="text-align: right;"><i>31/1/25</i></p>	<p>Complied: Payment of Rs. 110,26,30,000/- has been made in CAMPA vide UTR No.ICICR42024121100000899 dt 11.12.2024.</p> <p>Out of this, payment of Rs 19,47,00,340/ (Nineteen Crores Forty Seven Lacs Three hundred and Forty Rupees Only) for indicative cost for WLMP has been made in accordance with the MoEF&CC guideline dtd 17.06.2022 (2% of the Project Cost).</p> <p>Copy of demand note and copy of acceptance by ED Nodal, GoJ, Challan & bank certificate are attached as Annexure-10 & Annexure-11</p> <p>Further User Agency has also submitted to pay the deficit amount if any in respect of WLMP at the time of Stage-II Compliance. The detailed Wildlife Management Plan has been prepared and the same is under process of final approval.</p>

			Undertaking in this regard is attached as Annexure-12 User Agency has also submitted Levies format as Annexure 22
5	To mitigate the impact on water of Barki River and other rivulets/nalas, a Catchment area treatment (CAT) plan shall be prepared and implemented at the cost of the user agency.	<p>The Catchment Area Treatment Plan of Chandragupt OCP has been approved by PCCF/HoFF, GoJ vide Office order No.172 dated 28.11.2024.</p> <p>The copy of approval is enclosed as Annexure-13</p> <p>Payment of Rs. 219,42,90,381/ has been made in "Ad-hoc CAMPA" vide UTR No.ICICR42025012700001515 dt 27.01.2025</p> <p>Out of this, Rs 48,05,92000/- is for CAT plan. Payment has been made in accordance with the approved plan and demand issued by DFO Chatra (South) vide Ltr No:2343 dated 29.11.2024 of Rs 37,07,26,000.00 and demand issued by DFO Hazaribagh (West) vide Ltr No:5987 dated 13.12.2024 of Rs 10,98,66,000.00</p> <p>Copy of demand notes, acceptance copy by ED Nodal, GoJ, Challan & bank certificate are attached as Annexure-14 & Annexure-15</p> <p>Duly signed Levies format is attached for kind reference as Annexure 22</p>	<p>Complied:</p> <p>Catchment Area Treatment Plan of Chandragupt OCP has been approved by PCCF/ HoFF, GoJ vide Office order No.172 dated 28.11.2024.</p> <p>Accordingly Demand note was raised by this office vide letter no: 2343 dated 29.11.2024 of Rs 37,07,26,000.00.</p> <p>The user agency has deposited Rs 37,07,26,000.00 (Thirty Seven Crores Seven Lacs and Twenty Six Thousand Rupees Only) in CAMPA Account No: ICICR42025012700001515 dt 27.01.2025</p> <p>Copy of demand & Payment details enclosed as Annexure-14 & 15.</p> <p>User Agency has also submitted Levies format as Annexure 22</p>
6	Top Soil Management Plan as recommended by the State shall be prepared and implemented at the cost of the user agency	<p>Top Soil Management plan prepared by CMPDIL. Copy of same is enclosed as Annexure-16</p> <p>Undertaking in this regard is attached as Annexure-17</p>	<p>Complied:</p> <p>User Agency has also submitted copy of Top Soil Management plan prepared by CMPDIL enclosed as Annexure-16.</p> <p>User Agency has also submitted Undertaking in this regard is attached as Annexure-17</p>
7	No mining shall be carried within 60 mtrs from the HFL of the Barki River, and green belts as per norms shall be maintained around the other water bodies;	<p>CCL planning of Mine that, no mining will be carried within 60 mtrs from the HFL of the Barki River, and green belts as per norms will be maintained around the other water bodies also.</p> <p>An undertaking in this regard is attached as Annexure-18</p>	<p>The user agency has submitted an undertaking regarding this condition as Annexure-18</p>
8	<p>The State has intimated that the diversion of Chotki river has been recommended by the Chief Engineer (Water Resources Department). In this regard the copy of approval of the same by the competent authority shall be submitted.</p>	<p>A detailed Stream Diversion study of Chotki stream was done by IIT Roorkee, wherein DPR of stream diversion was prepared and submitted to Water Resource Dept. of Jharkhand. The Chief Engineer (Planning and Monitoring), WRD JH recommended for issuance of NoC vide letter No:C.E/645/2022/230 dated 24.04.2023.</p> <p>A detailed Stream Diversion study of Chotki stream was done by IIT Roorkee, wherein DPR of stream diversion was prepared and submitted to Water Resource Dept. of Jharkhand. The Chief Engg. (Planning and Monitoring), Jal Bhawan, Ranchi has recommended for issuance of NoC vide letter no C.E./645/2022/230 dated 25.04.2023. Superintending Engineer, WRD vide letter no. 628 dated 16.07.2024 intimated to PP that "proposal of in-principle approval/NoC for diversion of Chotki Nala at Chandragupt Project is under departmental</p>	<p>The user agency has submitted an undertaking regarding this condition as Annexure-20</p> <p><i>[Signature]</i> 31/1/25</p>

		<p>consideration and any decision regarding the same is subject to the approval of Nala Diversion Guidelines currently under the process of departmental approval".</p> <p>The Standard Operating Procedure-cum-Guidelines issued by the Water Resources Department, Government of Jharkhand Dt. 04.10.2024 for diversion of water flow of river, stream, drain or natural water reservoir.</p> <p>Accordingly, Chief Engineer, Project Planning and Monitoring, Water Resource Department, Jharkhand has directed to submit revised proposal to the concerned field Chief Engineer in context of the abovementioned SOP-cum-Guidelines.</p> <p>CCL has submitted the revised proposal to the Chief Engineer, Water Resources Department, Hazaribagh on 01.11.2024 (Annexure-19) and Field inspection also completed on 12.10.2025 and which is presently under approval of Chief Engineer, WRD, Hazaribagh.</p> <p>Further, CCL has submitted an undertaking that the diversion will only be carried out after obtaining the necessary No-Objection Certificate (NoC) from the Water Resource Department of Jharkhand State.</p> <p>An undertaking in this regard is attached as Annexure-20</p>	
9	<p>The State will also prepare a human-elephant conflict mitigation plan which will be funded by the User Agency and will take necessary measure to mitigate drivers of negative human-elephant conflicts and paying timely compensations and ex-gratia;</p>	<p>Special arrangement has been made to mitigate human-elephant conflicts. Anti-depredation squad (ADS), ADS vehicle, and monitoring team has been proposed and paying timely compensations and also ex-gratia has been prepared</p> <p>Apart from habitat management, such as food, water, shelter, awareness, etc., for Human Elephant Conflict (HEC), some relevant recommendation of GAJBANDHU YOJNA of Odisha and Guideline for Management of Human Elephant Conflicts (HEC) (MOEF, 2017) has been incorporated in the Site Specific wildlife Mitigation & management plan. and submitted for competent approval.</p> <p>Meanwhile the Payment of Rs. 110,26,30,000/- has been made in "Ad-hoc CAMPA" vide UTR No.ICICR42024121100000899 dt 11.12.2024.</p> <p>Out of this, Rs 19,47,00,340/- is for WLMP. Payment has been made in accordance with the MoEF&CC guideline dtd 17.06.2022 (2% of the Project Cost) and subsequent demand issued by DFO Chatra (South) vide their Ltr.No.2118 Dtd.25.10.2024 of Rs 19,47,00,340.00.</p> <p>Copy of demand note, acceptance by ED Nodal, GoJ, Challan & bank certificate are attached as Annexure-8 & Annexure-9</p> <p>Further Chandragupt Project, CCL undertakes to pay the deficit amount if any in respect of WLMP at the time of Stage-II Compliance.</p> <p>Undertaking in this regard is attached as Annexure-21</p> <p>Duly signed Levies format is attached for kind reference as Annexure 22</p>	<p>Complied:</p> <p>User agency prepared SSWLCP wherein, a chapter has been incorporated for mitigation of Human-Elephant Conflicts.</p> <p>The detailed Wildlife Management Plan has been prepared and the same is under process of final approval. As per GoI guideline dtd 17.06.2022, 2% of the Project Cost has been deposited by the User Agency.</p> <p> 31/11/25</p>
10	<p>The State Government shall upload the KML files</p>		<p>Agreed</p>

	of the area under diversion and the accepted area for raising compensatory afforestation in the e-green watch portal of FSI, before handling over forest land to the user agency;	To be Complied by State Forest Department	KML files of the area under diversion and the accepted area for raising compensatory afforestation shall be uploaded on the e-green watch portal of FSI, before handling over forest land to the user agency;																																																																
11	All the funds received from the user agency under the project shall be transferred/deposited in CAMPA account only through e-portal (https://parivesh.nic.in/). Amount deposited through other mode will not be accepted as compliance of the Stage-I clearance;	<p>CCL has deposited a total of Rs 110,26,26,699.00 on 11.12.2024 & Rs 219,42,90,381.00 on 27.01.2025 as per the demand of the State Forest Department in Ad-hoc CAMPA account through e-portal (https://parivesh.nic.in/). Payment has been done as follows:</p> <table><tr><th>Sl</th><th>Particulars</th><th>Demand Raised vide</th><th>Amount Paid (RS)</th><th>UTR No</th><th>Date</th></tr><tr><td rowspan="2">1</td><td rowspan="2">NPV</td><td>DFO, Chatra (South) vide Ltr.No.1129 Dtd.31.05.2024</td><td>49,26,15,446.40</td><td>ICICR42024121100000899</td><td>11.12.2024</td></tr><tr><td>DFO, Hazaribagh (West) vide Ltr.No.3331 Dtd.04.06.2024</td><td>36,66,35,828.00</td><td>ICICR42024121100000899</td><td>11.12.2024</td></tr><tr><td>2</td><td>WL CP</td><td>DFO Chatra (South) vide Ltr.No.2118 Dtd.25.10.2024</td><td>19,47,00,340.00</td><td>ICICR42024121100000899</td><td>11.12.2024</td></tr><tr><td>3</td><td>SM C</td><td>DFO Chatra (South) vide Ltr.No.2117 Dtd.25.10.2024</td><td>4,86,75,085.00</td><td>ICICR42024121100000899</td><td>11.12.2024</td></tr><tr><td colspan="3">TOTAL</td><td>1102626699.00</td><td>ICICR42024121100000899</td><td>11.12.2024</td></tr><tr><td rowspan="3">4</td><td rowspan="3">CA</td><td>DFO, (Chatra south) vide letter No:61 dated 07.01.2025</td><td>82,10,67,915.00</td><td>ICICR42025012700001515</td><td>27.01.2025</td></tr><tr><td>DFO (Hazaribagh West) vide letter no:216 dated 10.01.2025</td><td>54,51,52,566.00</td><td>ICICR42025012700001515</td><td>27.01.2025</td></tr><tr><td>DFO, Chatra South Forest Division vide letter no:81 dated 15.01.2025</td><td>27,73,98,900.00</td><td>ICICR42025012700001515</td><td>27.01.2025</td></tr><tr><td rowspan="2">5</td><td rowspan="2">CAT</td><td>DFO Chatra (South) vide Ltr No:2343 dated 29.11.2024</td><td>37,07,26,000.00</td><td>ICICR42025012700001515</td><td>27.01.2025</td></tr><tr><td>DFO Hazaribagh (West) vide Ltr No:5987 dated 13.12.2024</td><td>10,98,66,000.00</td><td>ICICR42025012700001515</td><td>27.01.2025</td></tr><tr><td>6</td><td>De-Siltation</td><td>DFO Chatra (South) vide the Ltr.No.2345</td><td>2,66,38,000.00</td><td>ICICR42025012700001515</td><td>27.01.2025</td></tr></table>	Sl	Particulars	Demand Raised vide	Amount Paid (RS)	UTR No	Date	1	NPV	DFO, Chatra (South) vide Ltr.No.1129 Dtd.31.05.2024	49,26,15,446.40	ICICR42024121100000899	11.12.2024	DFO, Hazaribagh (West) vide Ltr.No.3331 Dtd.04.06.2024	36,66,35,828.00	ICICR42024121100000899	11.12.2024	2	WL CP	DFO Chatra (South) vide Ltr.No.2118 Dtd.25.10.2024	19,47,00,340.00	ICICR42024121100000899	11.12.2024	3	SM C	DFO Chatra (South) vide Ltr.No.2117 Dtd.25.10.2024	4,86,75,085.00	ICICR42024121100000899	11.12.2024	TOTAL			1102626699.00	ICICR42024121100000899	11.12.2024	4	CA	DFO, (Chatra south) vide letter No:61 dated 07.01.2025	82,10,67,915.00	ICICR42025012700001515	27.01.2025	DFO (Hazaribagh West) vide letter no:216 dated 10.01.2025	54,51,52,566.00	ICICR42025012700001515	27.01.2025	DFO, Chatra South Forest Division vide letter no:81 dated 15.01.2025	27,73,98,900.00	ICICR42025012700001515	27.01.2025	5	CAT	DFO Chatra (South) vide Ltr No:2343 dated 29.11.2024	37,07,26,000.00	ICICR42025012700001515	27.01.2025	DFO Hazaribagh (West) vide Ltr No:5987 dated 13.12.2024	10,98,66,000.00	ICICR42025012700001515	27.01.2025	6	De-Siltation	DFO Chatra (South) vide the Ltr.No.2345	2,66,38,000.00	ICICR42025012700001515	27.01.2025	<p>Complied: Agreed. The user agency has submitted Levies CAMPA format as Annexure-22</p> <p><i>[Signature]</i> 31/1/25</p>
Sl	Particulars	Demand Raised vide	Amount Paid (RS)	UTR No	Date																																																														
1	NPV	DFO, Chatra (South) vide Ltr.No.1129 Dtd.31.05.2024	49,26,15,446.40	ICICR42024121100000899	11.12.2024																																																														
		DFO, Hazaribagh (West) vide Ltr.No.3331 Dtd.04.06.2024	36,66,35,828.00	ICICR42024121100000899	11.12.2024																																																														
2	WL CP	DFO Chatra (South) vide Ltr.No.2118 Dtd.25.10.2024	19,47,00,340.00	ICICR42024121100000899	11.12.2024																																																														
3	SM C	DFO Chatra (South) vide Ltr.No.2117 Dtd.25.10.2024	4,86,75,085.00	ICICR42024121100000899	11.12.2024																																																														
TOTAL			1102626699.00	ICICR42024121100000899	11.12.2024																																																														
4	CA	DFO, (Chatra south) vide letter No:61 dated 07.01.2025	82,10,67,915.00	ICICR42025012700001515	27.01.2025																																																														
		DFO (Hazaribagh West) vide letter no:216 dated 10.01.2025	54,51,52,566.00	ICICR42025012700001515	27.01.2025																																																														
		DFO, Chatra South Forest Division vide letter no:81 dated 15.01.2025	27,73,98,900.00	ICICR42025012700001515	27.01.2025																																																														
5	CAT	DFO Chatra (South) vide Ltr No:2343 dated 29.11.2024	37,07,26,000.00	ICICR42025012700001515	27.01.2025																																																														
		DFO Hazaribagh (West) vide Ltr No:5987 dated 13.12.2024	10,98,66,000.00	ICICR42025012700001515	27.01.2025																																																														
6	De-Siltation	DFO Chatra (South) vide the Ltr.No.2345	2,66,38,000.00	ICICR42025012700001515	27.01.2025																																																														

		<table><tr><td></td><td></td><td>Dtd.29.11.2024</td><td></td><td></td><td></td></tr><tr><td></td><td></td><td>DFO Hazaribagh (West) vide their Ltr.No.5989 Dtd.13.12.2024</td><td>4,34,41,000.00</td><td>ICICR42025012700001515</td><td>27.01.2025</td></tr><tr><td></td><td></td><td>TOTAL</td><td>219,42,90,381.00</td><td>ICICR42025012700001515</td><td>27.01.2025</td></tr><tr><td colspan="3">Total Amount Paid</td><td colspan="3">329,69,17,080.40</td></tr></table>			Dtd.29.11.2024						DFO Hazaribagh (West) vide their Ltr.No.5989 Dtd.13.12.2024	4,34,41,000.00	ICICR42025012700001515	27.01.2025			TOTAL	219,42,90,381.00	ICICR42025012700001515	27.01.2025	Total Amount Paid			329,69,17,080.40			
		Dtd.29.11.2024																									
		DFO Hazaribagh (West) vide their Ltr.No.5989 Dtd.13.12.2024	4,34,41,000.00	ICICR42025012700001515	27.01.2025																						
		TOTAL	219,42,90,381.00	ICICR42025012700001515	27.01.2025																						
Total Amount Paid			329,69,17,080.40																								
		Copy of AdHoc CAMPA Levies Format is enclosed as Annexure-22																									
12	Following activities, as per approved plan / schemes, shall be undertaken in the lease area by the User Agency under the supervision of the State Forest Department. Approved scheme/plan shall be submitted to the Ministry along with compliance of Stage-I approval:	Chandragupt OCP undertakes that the all the activities in the lease area will be carried out as per the approved Mining Plan and report on Soil erosion mitigative measure and Top Soil Management Plan prepared by CMPDIL Undertaking in this regard and The report of Top Soil Management Plan is enclosed as Annexure-23 & Annexure-24				Complied: The report of Top Soil Management Plan and Undertaking in this regard has been enclosed by user agency as Annexure-23 & 24																					
i.	Mitigative measures to minimize soil erosion and choking of stream shall be implemented within a period of three year with effect from the issue of Stage II clearance in accordance with the approved Plan in consultation with the State Forest Department;	An undertaking in this regard is attached as Annexure-24(i)				The user agency has submitted an undertaking regarding this condition as Annexure-24(i)																					
ii	Planting of adequate drought hardy plant species and sowing of seeds, in the appropriate area within the mining lease to arrest soil erosion in accordance with the approved scheme;	An undertaking in this regard is attached as Annexure-24(ii)				The user agency has submitted an undertaking regarding this condition as Annexure-24(ii)																					
iii	Construction of check dams, retention /toe walls to arrest sliding down of the excavated material along the contour in accordance with the approved scheme;	An undertaking in this regard is attached as Annexure-24(iii)				The user agency has submitted an undertaking regarding this condition as Annexure-24(iii)																					
iv	Stabilize the overburden dumps by appropriate grading/benching, in accordance with the approved scheme, so as to ensure that angles of repose at any given place is less than 280; and	An undertaking in this regard is attached as Annexure-24(iv)				The user agency has submitted an undertaking regarding this condition as Annexure-24(iv)																					
v	No damage shall be caused to the top-soil and the user agency will follow the top soil management plan.	An undertaking in this regard is attached as Annexure-24(v)				The user agency has submitted an undertaking regarding this condition as Annexure-24(v)																					

2	<p>User agency either himself or through the State Forest Department shall undertake gap planting and soil & moisture conservation activities to restock and rejuvenate the degraded open forests (having crown density less than 0.40), if any, located in the area within 100 meter from outer perimeter of the mining lease. The plan for plantation and SMC activities will be prepared and submitted to MoEF&CC before Stage-II Clearance;</p>	<p>Payment of Rs. 110,26,30,000/- has been made in "Ad-hoc CAMPAs" vide UTR No.ICICR4202412110 0000899 dt 11.12.2024. Out of this, Rs 48675085/- is for SMC plan. Payment has been made in accordance with the MoEF&CC guideline dtd 17.06.2022 (0.5% of the Project Cost) and subsequent demand issued by DFO Chatra (South) vide their Ltr.No.2117 Dtd.25.10.2024 of Rs 4,86,75,085.00.</p> <p>Copy of demand note, acceptance by ED Nodal, GoJ, Challan & bank certificate are attached as Annexure-25 & Annexure-26</p> <p>Further Chandragupta Project, CCL undertakes to pay the deficit amount if any in respect of SMCP at the time of Stage-II Compliance. An Undertaking in this regard is attached as Annexure-27</p>	<p>Complied:</p> <p>As per MoEF& CC guidelines dated 7th June 2022, the user agency has deposited (0.5 % of project cost) i.e Rs 4,86,75,085/- (Four Crores Eighty Six Lacs Seventy Five Thousand and Eighty Five Rupees Only) against Demand Note issued by this office in CAMPAs account. vide UTR no ICICR22024111106162260 dated 11.11.2024. Demand note and Payment Proof enclosed as Annexure-25 & 26.</p> <p>An undertaking to deposit the deficit amount along with Stage-II compliance has been submitted by the User Agency in this regard and is attached as Annexure-27.</p>
13	<p>Safety Zone Management: Following activities, at project cost, shall be undertaken by the user agency for the management of safety zone as per relevant guidelines issued by the Ministry's guidelines:</p>		
i.	<p>User agency shall ensure demarcation of safety zone (7.5 meter strip all along the inner boundary of the mining lease area), and its fencing, protection and regeneration by erecting adequate number of 6 feet high RCC boundary pillars inscribed with DGPS coordinates with barbed wire fencing and deploying adequate number of watchers under the supervision of the State Forest Department;</p>	<p>Chandragupt OCP undertakes that the Demarcation of safety zone (7.5meter strip all along the inner boundary of the mining lease area), and its fencing, protection and regeneration by erecting adequate number of 6 feet high RCC boundary pillars inscribed with DGPS coordinates with barbed wire fencing and deploying adequate number of watchers under the supervision of the State Forest Department shall be done after transfer of Forest Land.</p> <p>An Undertaking in this regard is attached as Annexure-28</p>	<p>Agreed</p> <p>User agency has submitted an undertaking regarding this condition as Annexure-28</p>
ii.	<p>Boundary of the safety zone of the mining lease, adjacent to habitation/roads, should be properly fenced by the user agency;</p>	<p>Chandragupt OCP undertakes that the proper fencing of the Safety Zone of the mining lease, adjacent to habitation/ roads shall be implemented.</p> <p>Undertaking in this regard is attached as Annexure-29</p>	<p>Agreed</p> <p>User agency has submitted an undertaking regarding this condition as Annexure -29</p>
iii.	<p>Safety zone shall be maintained as green belt around mining lease and to ensure dense canopy in the area, regeneration shall be taken up in this area by the user agency at project cost under the supervision of the State Forest Deptt</p>	<p>Chandragupt OCP undertakes that the Safety zone shall be maintained as green belt around mining lease and to ensure dense canopy in the area, regeneration shall be taken up in this area by the user agency at project cost under the supervision of the State Forest Department.</p> <p>Undertaking in this regard is attached as Annexure-30</p>	<p>Agreed</p> <p>User agency has submitted an undertaking regarding this condition as Annexure-30</p>
iv	<p>The State Government and the user agency shall ensure that safety zone is maintained as per the prescribed norms;</p>	<p>Chandragupt OCP undertakes that the user agency shall ensure that safety zone is maintained as per the prescribed norms; Undertaking in this regard is attached as Annexure-31</p>	<p>Agreed</p> <p>User agency has submitted an undertaking regarding this condition as Annexure-31</p>

14	<p>The R&R Plan shall be implemented as per the R&R Policy of State Government in consonance with National R&R Policy, Government of India before the commencement of the project work and implementation. The said R&R Plan will be monitored by the State Government/Regional Office of MoEF&CC along with indicators for monitoring and expected observable milestones;</p>	<p>The R&R Plan shall be implemented as per the approved R&R Policy of Coal India Limited. Copy of approved R&R plan enclosed as Annexure-32</p> <p>Undertaking in this regard attached as Annexure - 33</p>	<p>Complied</p> <p>Copy of approved R&R plan is enclosed as Annexure - 32.</p> <p>User agency has also submitted an undertaking regarding this condition as Annexure -33.</p>
15	<p>The User Agency shall prepare a list of existing village tanks and other water bodies with GPS co-ordinates located within five km from the mine lease boundary. This list is to be duly verified by the concerned Divisional Forest Officer. The User Agency shall regularly undertake desilting of these village tanks and other water bodies so as to mitigate the impact of siltation of such tanks/water bodies. A detailed approved plan for de-silting of identified ponds and water bodies to be prepared in consultation with forest department and shall be submitted to MoEF& CC before Stage-II approval;</p>	<p>The De-Siltation Plan of Chandragupt OCP has been approved by PCCF-HoFFGoJ vide Office order No.173 dated 28.11.2024.</p> <p>The approval copy as enclosed as Annexure-34</p> <p>Payment of Rs. 219,42,90,381/ has been made in "Ad-hoc CAMPA" vide UTR No.ICICR42025012700001515 dt 27.01.2025</p> <p>Out of this, Rs 7,00,79,000/- is for De-Siltation plan. Payment has been made in accordance with the approved plan and subsequent demand issued by DFO Chatra (South) vide the Ltr.No.2345 Dtd.29.11.2024, CCL deposited the amount of Rs 2,66,38,000.00& DFO Hazaribagh (West) vide their Ltr.No.5989 Dtd.13.12.2024, CCL deposited the amount of of Rs 4,34,41,000.00</p> <p>Copy of demand note, acceptance by ED Nodal, GoJ, Challan & bank certificate are attached as Annexure-35& Annexure-36</p> <p>Undertaking in this regard attached as Annexure - 37</p> <p>Copy of AdHoc CAMPA Levies Format is enclosed as Annexure-22</p>	<p>Complied:</p> <p>De-Siltation Plan of Chandragupt OCP has been approved by PCCF-HoFF, GoJ vide Office order No.173 dated 28.11.2024 (attached).</p> <p>A demand note for depositing cost of implementation of De-siltation plan, Rs 2,66,38,000/- was issued by this office vide letter no: 2345 dated 29.11.2024.</p> <p>Accordingly, the user agency has deposited Rs Rs 2,66,38,000/- (Two Crores Sixty Six Lacs and Thirty Eight Thousand Rupees Only) in CAMPA Account No: ICICR42025012700001515 dt 27.01.2025</p> <p>Copy of demand & Payment details enclosed as Annexure-35 & 36</p> <p>User Agency has also submitted Levies format as Annexure 22</p>
16	<p>The user agency shall explore the possibility of translocation of maximum number of trees identified to be felled and shall ensure that any tree felling shall be done only when it is unavoidable and that too under strict supervision of the State Forest Department.</p>	<p>Agreed</p> <p>Chandragupt OCP undertakes to explore the possibility of translocation of maximum number of trees identified to be felled and shall also ensure that any tree felling shall be done only when it is unavoidable and that too under strict supervision of the State Forest Department. Also, the trees should be felled in phased manner as per the requirement in the approved Mining Plan with prior permission of concerned DFO.</p> <p>Undertaking in this regard is attached as Annexure-38</p>	<p>Agreed.</p> <p>The user agency has submitted an undertaking regarding this condition as Annexure-38</p>
17	<p>The cost of felling of trees shall be deposited by the User Agency with the State Forest Department;</p>	<p>Agreed.</p> <p>Chandragupt OCP undertakes to deposit the costs associated with tree felling as required by the State Forest Department</p> <p>An Undertaking in this regard is attached Annexure-39</p>	<p>Agreed.</p> <p>The user agency has submitted an undertaking regarding this condition as Annexure -39</p> <p><i>21/1/25</i></p>

18	<p>The User Agency shall undertake mining in a phased manner after taking due care for reclamation of the mined over area. The concurrent reclamation plan as per the approved mining plan shall be executed by the User Agency from the very first year, and an annual report on implementation thereof shall be submitted to the Nodal Officer in the concerned State Government and the concerned Regional Office of the Ministry. If it is found from the annual report that the activities indicated in the concurrent reclamation plan are not being executed by the User Agency, the Nodal Officer or the concern Addl. Principle Chief Conservator of Forests (Central) may direct that the mining activities shall remain suspended till such time, such reclamation activities area satisfactorily executed;</p>	<p>Agreed. Chandragupt OCP undertakes that the mining operation and reclamation of mined out area will be done as per the approved Mining Plan/Mine closure Plan.</p> <p>Undertaking in this regard is attached Annexure-40.</p>	<p>Agreed. The user agency has submitted an undertaking regarding this condition as Annexure-40</p>
19	<p>The User Agency shall comply with the Hon'ble Supreme Court order on re-grassing, and re-grass the mining area and any other areas which may have been disturbed due to mining to restore them to a condition which is fit for growth of fodder, flora, fauna, etc. in a timely manner;</p>	<p>Agreed. Chandragupt OCP undertakes to comply with the Hon'ble Supreme Court order on re-grassing, and re-grass the mining area and any other areas which may have been disturbed due to mining to restore them to a condition which is fit for growth of fodder, flora, fauna, etc. in a timely manner;</p> <p>An Undertaking in this regard is attached Annexure-41</p>	<p>Agreed. User agency has submitted an undertaking regarding this condition as Annexure-41</p>
20	<p>Period of diversion of the said forest land under this approval shall be for a period co-terminus with the period of the mining lease proposed to be granted under the Mines and Minerals (Development and Regulation) Act, 1957, as amended and the Rules framed there-under;</p>	<p>Agreed An Undertaking in this regard is attached Annexure-42</p>	<p>Agreed. User agency has submitted an undertaking regarding this condition as Annexure-42</p>
21	<p>The User Agency shall obtain the Environment Clearance as per the provisions of the Environmental (Protection) Act, 1986, if required;</p>	<p>Environmental Clearance for Chandragupt OCP is granted by MoEF&CC vide File No: IA-J-11015/43/2021-IA-II(M) Dated 02.01.2025. Copy of EC is attached as Annexure-43</p>	<p>Complied. Copy of EC granted for Chandragupt OCP vide File No:IA-J-11015/43/2021-IA-II(M) Dated 02.01.2025.is attached as Annexure - 43.</p>

22	No labour camp shall be established on the forest land and the User Agency shall provide fuels preferably alternate fuels to the labourers and the staff working at the site so as to avoid any damage and pressure on the nearby forest areas;	Agreed An Undertaking in this regard is attached Annexure-44	Agreed User agency has submitted an undertaking regarding this condition as Annexure-44
23	The boundary of the diverted forest land, mining lease and safety zone, as applicable, shall be demarcated on ground at the project cost, by erecting four feet high reinforced cement concrete pillars, each inscribed with its serial number, distance from pillar to pillar and GPS coordinates;	Agreed Chandragupt OCP Undertakes that the boundary of the diverted forest land, mining lease and safety zone, as applicable, shall be demarcated on ground at the project cost, by erecting four feet high reinforced cement concrete pillars, each inscribed with its serial number, distance from pillar to pillar and GPS coordinates; An Undertaking in this regard is attached Annexure-45	Agreed User agency has submitted an undertaking regarding this condition as Annexure-45
24	The layout plan of the mining plan/ proposal shall not be changed without the prior approval of the Central Government and the forest land shall not be used for any purpose other than that specified in the proposal;	Agreed An Undertaking in this regard is attached Annexure-46	Agreed User agency has submitted an undertaking regarding this condition as Annexure - 46
25	The forest land proposed to be diverted shall under no circumstances be transferred to any other agency, department or person without prior approval of the Central Government;	Agreed An Undertaking in this regard is attached as Annexure-47	Agreed User agency has submitted an undertaking regarding this condition as Annexure - 47.
26	No damage to the flora and fauna of the adjoining area shall be caused;	Agreed An Undertaking in this regard is attached as Annexure-48	Agreed User agency has submitted an undertaking regarding this condition as Annexure-48
27	The user agency shall comply all the provisions of the all Acts, Rules, Regulations, Guidelines, Hon'ble Court Order (s) and NGT Order (s) pertaining to this project, if any, for the time being in force, as applicable to the project;	Agreed An Undertaking in this regard is attached as Annexure-49	Agreed User agency has submitted an undertaking regarding this condition as Annexure-49
28	The User Agency shall submit the annual self - compliance report in respect of the above stated conditions to the State Government, concerned Regional Office and to this Ministry by the end of March every year regularly;	Agreed An Undertaking in this regard is attached as Annexure-50 <i>He 3/11/25</i>	Agreed User agency has submitted an undertaking regarding this condition as Annexure-50
29	Any other condition that the Ministry of		Agreed

	Environment, Forests & Climate Change may stipulate from time to time in the interest of conservation, protection and development of forests & wildlife shall be carried with by the State Government and user agency;	Agreed An Undertaking in this regard is attached Annexure-51	User agency has submitted an undertaking regarding this condition as Annexure-51
30	Violation of any of these conditions will amount to violation of Van (Sanrakshan Evam Samwardhan) Adhiniyam, 1980 and action would be taken as prescribed in para 1.16 of consolidated guidelines and clarifications issued under Van (Sanrakshan Evam Samvardhan) Adhiniyam, 1980 as issued by this ministry on dated 29.12.2023	Agreed An Undertaking in this regard is attached Annexure-52	Agreed User agency has submitted an undertaking regarding this condition as Annexure-52

Copy of compliance in 08 copies is being submitted with forwarding for kind perusal and necessary action.

Annexure : As stated .

Yours faithfully,

(Mukesh Kumar, I.F.S.)

Divisional Forest Officer,
Chatra South Forest Division, Chatra.