

GOVERNMENT OF TELANGANA
FOREST DEPARTMENT

From
Sri R.M.Dobriyal, IFS,
Principal Chief Conservator of Forests
& Head of Forest Force,
Telangana State, "Aranya Bhavan",
Saifabad, **Hyderabad.**

To
The Principal Secretary to Government,
EFS&T Department
Dr.B.R.Ambedkar Telangana, Secretariat,
Hyderabad, Telangana State.

Ref.No.FC4/FC25/2/2022, Dated: 26/03/2025.

Sir,

Sub: TGFD – V(SES)A, 1980 – Diversion of **3.1346 Ha** of forest land in Nellikal RF of WLM Nagarjuna Sagar Division - for laying Intake Pipeline/Jack Well/ Pump House etc for **Nellikal Lift Irrigation Scheme** - in favour of Executive Engineer, TSIDC, Miryalguda, Nalgonda District – **Stage-I approval– Accorded –Submission of compliance on Stage-1 conditions, Change in land use, Justification for delay in submission of compliance report** – Reg.

Ref:

1. From Dy.IGF (Central) MoEF & CC, Regional Office (SEZ), Chennai F.No.4-TSB111/2017-CHN/0599 dated 09.04.2019.
2. Govt Memo No.3682/For.I(1)/2017 dated 24.04.2019.
3. PCCF's Ref.No.51141/2011/FCA-1 dated 30.04.2019
4. CF&FDPT, ATR, Achampet Rc.No.728624/2024/PT-2(iii) dt.08.01.2025
5. CF&FDPT, ATR, Achampet Rc.No.728624/2024/PT-2 dt.10.01.2025.
6. Executive Engineer, Irrigation division no.2, Miryalaguda Lr.No.EE/ID-2/MLG/490/90m Dt. 07.02.2025.

Kind attention is invited to the references cited.

It is submitted that, the Regional Office, (South Eastern Zone), MoEF&CC, GoI, Chennai and the State Government vide reference 1st and 2nd cited respectively have accorded in-principle (Stage-I) approval for diversion of **3.1346 Ha** of forest land in Nellikal RF of WLM Nagarjuna Sagar Division, for laying Intake Pipeline/Jack Well/ Pump House etc for Nellikal Lift Irrigation Scheme in favour of Executive Engineer, TSIDC, Miryalguda, Nalgonda District, **subject to certain conditions stipulated therein.**

The above said in-principle **(Stage-I) approval** validity has lapsed on **09.04.2024**. The UA has furnished a justification report to the Field Officers and subsequently the CF & FDPT, ATR, Achampet vide reference 4th cited (**copy enclosed for ready reference**) has submitted a detailed justification to this office on delay in submission of the compliance report and requested to forward the compliance report to the State Government.

A) Justification for delay in submission of compliance report after the lapse of Stage-I approval.

- The Stage-I approval for the project was communicated by the PCCF (HoFF), TS, Hyderabad, on 30.04.2019. Subsequently, a demand notice was issued by the Forest Divisional Officer, Wildlife Management, Nagarjuna Sagar, on 30.01.2021, for an amount of Rs. 2,39,82,314.00 towards Net Present Value (NPV) and Compensatory Afforestation. The payment of this amount was

File No.PCCF-FC4/FC25/5/2022-FCA SECTION

furnished to the PAO vide Token No. 2307770841 on 13.05.2022. This significant delay was due to the COVID-19 pandemic, which impacted administrative processes and led to delays in completing the required formalities. Additionally, the payment approval from the government was further delayed and was only granted on 12.06.2024.

- During the payment process in 2024, it was observed by the Nodal Officer (FCA) that the NPV rates had been revised, hence the original demand notice required modification. Accordingly, the Executive Engineer, Irrigation Division No.2, Miryalaguda, has requested the District Forest Officer, Nalgonda, to issue a revised demand notice. The revised demand notice issued vide ref dated on 13.09.2024, reflecting an updated amount of **Rs. 3,89,62,295.00/- (an increase of Rs. 1,49,79,981.00/-)**. This additional amount was furnished to the PAO vide Token No.2522820369 on 03.10.2024, and payment approval from the Government was obtained on 30.11.2024.
- As per the revised demand notice raised, for an amount of **Rs.18,34,872/- (Rupees Eighteen Lakhs Thirty Four Thousand Eight Hundred and Seventy-Two only)** was deposited towards the Cost of Construction of Boundary Pillars for diverted area of Nellikal LIS, vide UTR No:SBINR52024120567565089, Dt:05/12/2024 into the CA PO Account: 039910100068588 of FDO, Nagarjuna Sagar.
- Additionally, an amount of **Rs.3,71,27,423/-(Rupees Three Crore Seventy-One Lakhs Twenty-Seven Thousand Four Hundred and Twenty-Three only)** was deposited towards the Cost of Compensatory Afforestation, vide UTR No:SBINR52024120567570131, Dt:05/12/2024 to the Adhoc CAMPA Account of Telangana.

Reasons for Delay:

- 1. COVID-19 Pandemic Impact:** The COVID-19 pandemic caused significant disruptions in administrative operations during 2020-2022, delaying the coordination between departments, processing of approvals, required for compliance with Stage-I conditions.
- 2. Delay in Government Payment Approval:** While the initial demand notice for Rs. 2,39,82,314.00 was raised on 30.01.2021, the approval for payment from the Government was significantly delayed, **and the funds were released only on 12.06.2024.** This delay in financial sanction affected subsequent processes and compliance requirements.
- 3. Revision of Demand Notice:** The UA informed that on consultation with the Nodal Officer (FCA) during the payment process in 2024, it was observed that the NPV rates have been revised, necessitating a revised demand notice.

The revised demand notice (Rc.No.DFONLG-55/DM02/4/2023) was issued on 13.09.2024, reflecting an increased amount of Rs. 1,49,79,981.00, which was paid on 03.10.2024. The payment approval for this additional amount was granted on 30.11.2024, further delaying the submission of compliance.

- 4. Administrative and Financial Approvals:** The UA has informed that the State Government have issued orders on re-organizing administrative structure of Irrigation & CAD Department with (19) Territorial Engineer-

File No.PCCF-FC4/FC25/5/2022-FCA SECTION

inChiefs/Chief Engineers and (9) Headquarters Engineer-in-Chief/Chief Engineers and also ordered that the schemes of the TSIDC shall be transferred to the Department for future maintenance vide reference G.O.Ms No.45 I&CAD (Ser.II) Depart, Dt. 28.12.2020 cited. The Government have issued orders re-organizing the unit wise structure and also ordered to keep the work of TSIDC under the technical control of respective territorial Engineer-in-Chiefs/Chief Engineers vide reference G.O. Ms.No.334 I&CAD (Ser.II) Depart, Dt. 31.12.2020 and G.O.Ms No.01 I&CAD(Ser.I) Depart, Dt. 09.01.2021.

The administrative approval for the project was accorded on 02.08.2021 (G.O.RT.No. 293) after considerable deliberations and inter-departmental processes.The agreement with M/s Megha Engineering Infrastructures Limited, Hyderabad, was finalized and signed only on 06.01.2022, which further contributed to the delay in initiating works.

Now the proposal is being executed by the I & CAD department after re-organizing the unit wise structure.

Further, the CF & FDPT, Amrabad TR has requested to consider the justification provided by the UA for the delay in compliance of stage-1 Conditions and forward the proposal for issue of Stage-II approval. The delays were primarily due to procedural complexities, financial approval delays, and the unforeseen Impact of the COVID-19 pandemic.

B) Change in land use:

Vide ref 6th cited, the UA has informed that the Nellikal Lift Irrigation Scheme has got approval for the purpose of laying an intake pipeline, constructing a jack well, and setting up a pump house to an extent of 3.1346 Ha. Now the UA has requested for change in the land use.

The detailed component wise breakup of the diversion of 3.1346 hectares of forest land in the stage-1 approval is as follows:

S.No	Component	Forest land in Ha	Non-forest land in Ha
1	Intake Well	0.00194	0
2	Intake Pipe line	0.80685	0
3	Jack Well cum pump house	0.6	0
4	Approach Road and Pressure main	1.315	0
5	Main Delivery Cistern	0.0078	0
6	Gravity Main and Approach Road	0.4005	0
7	Delivery Cistern	0.0023	0
Total		3.13439	0

In December 2020, the Government of Telangana reorganized the Irrigation Department, merging the Telangana State Irrigation Development Corporation (TSIDC) into the Irrigation Department. As a result, the correspondence related to the Nellikal Lift Irrigation Scheme was transferred from the Executive Engineer, TSIDC Division, Miryalaguda, to the jurisdiction of the Executive Engineer, Irrigation Division No. 2, Miryalaguda.

File No.PCCF-FC4/FC25/5/2022-FCA SECTION

At the time of submission of the diversion proposal, the designs and drawings of the Nellikal Lift Irrigation (LI) Scheme had not been approved. After the project was handed over to the Executive Engineer, Irrigation Division No.2, Miryalaguda, and in compliance with Irrigation Department norms and after detailed surveys and Investigation, the pump house location was slightly shifted backwards from its original position as mentioned in the Stage-I approval, following final approvals from the competent authority. Additionally, some components underwent renaming and modifications in terms of nomenclature and measurements as per the approved plans. However, the total forest area diverted remained unchanged at 3.1346 hectares, as per the Stage-I approval.

The revised component wise breakup is as follows:

S. No	Component	No	Length	Breadth	Area (Sq m)	Area (Hectare)
1	Fore Bay	1	20	70	1400	0.14
2	Pump house cum Transformer yard	1	45	70	3150	0.315
		1	50	100	5000	0.5
3	Pressure main With Approach Road From Ch 00.00 m To NH road At Ch 890.00 m	1	890	9.5	8455	0.8455
4	Pressure Main From NH Road at Ch 890 m To MDC-2 Ch 2075 m	1	1185	6.5	7702.5	0.77025
5	Surge Tank at CH 1425m dia 9m	1	15	19	285	0.0285
6	Surge Tank at CH 1650 m dia 12m	1	20	20	400	0.04
7	MDC-2 At Ch 2075m	1	20	20	400	0.04
8	Pressure main From MDC -2 at ch 2075 m to Forest boundary at ch 2400 m	1	340	6.5	2210	0.221
9	Gravity mains from MDC -2 at Ch 2075 m to Forest boundary at Ch 2400 m	1	360	6.5	2340	0.234
Total					31342.5	3.13425

Further, the UA has requested to consider the proposed change in land use and modification in nomenclature and these revisions do not result in any increase in the total approved area as per the Stage-I clearance.

C) Compliance report on Stage-I approval:

Vide ref 5th cited, the Conservator of Forests & Field Director Project Tiger, Amrabad TR, Achampet has submitted the condition wise compliance report on the stage-I approval for the subject proposal.

The condition wise compliance report on the Stage-I approval with remarks is as follows:

Sl. No.	Stage-I conditions	Reply
(i)	Legal status of the Forest land shall remain unchanged.	Agreed to by the Forest department.

File No.PCCF-FC4/FC25/5/2022-FCA SECTION

(ii)	<p>The demarcation of the proposed forest area to be diverted shall be carried out by erecting 4 feet high cement concrete pillars duly numbered at an interval of 20 meters at the cost of the User Agency.</p>	<p>As per the revised demand notice issued by the DFO, Nalgonda vide Rc.No.DFONLG-S5/DM02/4/2023, Dt. 13.09.2024, an amount of Rs.14,10,000/-(Rupees Fourteen Lakhs Ten Thousand only) has been deposited towards Cost of Construction of Boundary Pillars vide UTR No:SBINR52024120567565089, Dt:05.12.2024 which is a part of total amount deposited for Rs. 18,34,872/- into PD account of FDO, Nagarjunasagar.</p> <p>The boundary pillars will be constructed by the DFO after the Stage-II approval as per provision mentioned under para 16 (3) of Van (Sanrakshan Evam Samvardhan) Rules, 2023.</p>
(iii)	<p>The Compensatory Afforestation (CA) shall be raised and maintained by the State Forest Department over 3.50 Ha of non-forest land identified in Sy.No.299/2 of Nellikal Village, Thirumalagiri Mandal of Nalgonda District at the cost of the User Agency.</p>	<p>Agreed to.</p> <p>The User agency has deposited an amount of Rs.2,37,83,472/- towards Compensatory Afforestation (CA) which is part of total amount deposited for an amount of Rs.3,71,27,423/- vide UTR No. SBINR52024120567570131 dated 05.12.2024 into the Adhoc CAMPA Account of Telangana by generating the challan in the ministry's portal bearing No. 155705714273384.</p> <p>The status of payment has been reflected in the ministry's portal, copy of which is enclosed.</p>
(iv)	<p>Identified CA land and approved CA scheme shall not be changed without the prior approval of the Central Government.</p>	<p>As the proposed area CA-NFL is not feasible for planting, CA scheme for degraded forest land which is twice in extent to the forest area proposed for diversion area is prepared and and UA has paid the amount in CAMPA account.</p> <p>The Identified CA land and approved CA will not be changed further.</p>
(v)	<p>Entire non-forest land identified raising compensatory afforestation 3.50 ha of non-forest land identified in Sy.No.299/2 of Nellikal village, Thirumalagiri Mandal of Nalgonda District shall be transferred and</p>	<p>The Non-forest land identified for raising compensatory afforestation to an extent of 3.349 ha (Ac. 8.11 gts) in Sy.No.299/1/1 of Nellikal village, Thirumalagiri Mandal of Nalgonda District has been mutated to the forest</p>

File No.PCCF-FC4/FC25/5/2022-FCA SECTION

	mutated in favour of the State Forest Department before issue of the Stage-II clearance.	department vide MRO, Thirumalagiri sagar Lr.No.B/451/2024 Dt. 24.12.2024. (Mutation copy enclosed).
(vi)	The non-forest land which needs to be transferred and mutated in favour of the State Forest Department for the purpose of compensatory afforestation shall be declared as Reserved Forest under Section-4 or Protected Forest under Section-29 of the Indian Forest Act, 1927 or under the relevant Section(s) of the State Forest Act. The Nodal Officer must report compliance within a period of six months from the date of grant of final approval and send a copy of the original notification to this office for information and record;	The notification proposals are under preparation and will be notified U/s 4 of TG Forest Act, 1967 of State Forest Act within the stipulated time from the date of issue of Stage-II approval.
(vii)	The State Government shall charge the Net Present Value of the diverted forest land measuring 3.1346 ha from User Agency as per the orders of the Hon'ble Supreme Court dated 28.03.2008 and 09.05.2008 in IA Nos.826 in. 566 with related IA's in Writ Petition (Civil) No.202/1995;	<p>Agreed to.</p> <p>The User agency has deposited an amount of Rs.1,50,11,286/- towards Net Present Value(NPV) which is part of total amount deposited for an amount of Rs.3,71,27,423/- vide UTR No. SBINR52024120567570131 dated 05.12.2024 into the Adhoc CAMPA Account of Telangana by generating the challan in the ministry's portal bearing No. 155705714273384.</p> <p>The status of payment has been reflected in the ministry's portal, copy of which is enclosed.</p>
(viii)	Additional amount of the Net Present Value (NPV) of the diverted forest land if any, becoming due after revision of the same by the Hon'ble Supreme Court of India in future, shall be charged by the State Government from User Agency. The User Agency shall furnish an undertaking to this effect;	Agreed and the User Agency has submitted an undertaking to this effect.
(ix)	Funds received from the User Agency towards Compensatory Afforestation, Net Present Value and any money received in compliance of the conditions stipulated by the Central	<p>Complied.</p> <p>The User agency has deposited an amount of Rs.3,71,27,423/- towards Net Present Value(NPV), Compensatory</p>

File No.PCCF-FC4/FC25/5/2022-FCA SECTION

	Government under this project shall compulsorily be deposited in to the "State Compensatory Afforestation Fund of Telangana "only;	Afforestation (CA), Wildlife Mitigative measures vide UTR No. SBINR52024120567570131 dated 05.12.2024 into the Adhoc CAMPA Account of Telangana by generating the challan in the ministry's portal bearing No. 155705714273384. The status of payment has been reflected in the ministry's portal, copy of which is enclosed.
(x)	The State Forest Department shall carry out translocation of the trees wherever feasible, at the cost of the User Agency;	The DFO, Nalgonda has informed that the translocation of the trees is not feasible in the area proposed for diversion.
(xi)	The muck generated in the earth cutting if any, will be disposed off at designated dumping sites and in no case the muck/debris will be disposed off in the forest areas;	Agreed and the User Agency has submitted an undertaking to this effect.
(xii)	Tree felling in the proposed forest area shall be carried out wherever necessary, with the prior permission of the Divisional Forest Officer concerned;	As per the revised demand notice issued by the DFO, Nalgonda vide Rc.No.DFONLG-S5/DM02/4/2023, Dt. 13.09.2024, an amount of Rs.4,24,872/- (Rupees Fourteen Lakhs Ten Thousand only) has been deposited towards Cost of Extraction of tree growth vide UTR No:SBINR52024120567565089, Dt:05.12.2024 which is a part of total amount deposited for Rs. 18,34,872/- into PD account of FDO, Nagarjunasagar.
(xiii)	The forest land proposed for diversion shall under no circumstances be transferred or sublet to any other agency, department or person without prior approval of the Central Government;	Agreed and the User Agency has submitted an undertaking to this effect.
(xiv)	No staff quarters shall be constructed within the diverted forest area;	Agreed and the User Agency has submitted an undertaking to this effect.
(xv)	The FDO (WLM), Nagarjunasagar in his site inspection report, it has been reported that the construction of Civic Structures requires blasting of granite stones. Hence, the conditions / mitigation measures as recommended	Complied. Agreed and the User Agency has submitted an undertaking to this effect. Further, the User agency has deposited an amount of Rs.30,00,000/- towards

File No.PCCF-FC4/FC25/5/2022-FCA SECTION

	by the NBWL shall be strictly complied with by the User Agency and FDO concerned shall monitor the same regularly. Further it is to inform that, valuable materials like granite stones etc to be extracted during execution of the project shall not be used for any kind of commercial purpose and all such excavated material shall be dumped in designated place and not in nearby forest area;	Wildlife Mitigative measures which is part of total amount deposited for an amount of Rs.3,71,27,423/- vide UTR No. SBINR52024120567570131 dated 05.12.2024 into the Adhoc CAMPA Account of Telangana by generating the challan in the ministry's portal bearing No. 155705714273384. The status of payment has been reflected in the ministry's portal, copy of which is enclosed.
(xvi)	The layout plan of the proposal shall not be changed without the prior approval of the Central Government;	Agreed and the User Agency has submitted an undertaking to this effect.
(xvii)	The State Government and the User Agency shall implement conditions/ mitigation measures as recommended by the Chief Wildlife Warden and NTCA and other conditions as recommended by the Standing Committee of NBWL vide Ministry's letter No. 6-87/2018/WL dated 29.06.2018 at the project cost,	The User agency has deposited an amount of Rs.30,00,000/- towards Wildlife Mitigative measures which is part of total amount deposited for an amount of Rs.3,71,27,423/- vide UTR No. SBINR52024120567570131 dated 05.12.2024 into the Adhoc CAMPA Account of Telangana by generating the challan in the ministry's portal bearing No. 155705714273384. The status of payment has been reflected in the ministry's portal, copy of which is enclosed. The conditions/ mitigation measures as recommended by the Chief Wildlife Warden and NTCA and other conditions as recommended by the Standing Committee of NBWL will be complied by the UA and the DFO
(xviii)	Disturbance shall be kept minimum by creating labour camps outside the forest area as far as possible and it shall be the responsibility of the User Agency to ensure that the labourers & staff engaged in execution of work do not destruct nearby forest flora & fauna;	The User Agency has submitted an undertaking to this effect.
(xix)	The total forest area utilized for the project shall not exceed 3.1346 ha and the forest area diverted shall not be used for any purpose other than	Agreed and the User Agency has submitted an undertaking to this effect.

File No.PCCF-FC4/FC25/5/2022-FCA SECTION

	those shown in the diversion proposal. The User Agency shall furnish an undertaking to this effect;	
(xx)	The Progress of the Compensatory Afforestation under the Jurisdiction of the DFO, Nagarjuna Sagar (WLM) Division shall be monitored by the Circle Head and a copy of such monitoring report shall be forwarded to the Regional Office, to upload the same in the web portal;	The progress of Compensatory Afforestation under this office jurisdiction will be monitored by the by the circle head and monitoring reports will be submitted to the PCCF Office for onward submission to the Regional Office and to upload the same in the web portal
(xxi)	The User Agency and the State Government shall ensure compliance to provisions of the all Acts, Rules, Regulations and Guidelines, for the time being in force, as applicable to the project;	Agreed and the User Agency has submitted an undertaking to this effect.
(xxii)	Any other conditions that the Central Government or ADGF(Central), Regional Office, Chennai may impose from time to time in the interest of afforestation, conservation and management of flora and fauna in the area, shall be complied by the User Agency;	Agreed and the User Agency has submitted an undertaking to this effect.
(xxiii)	In the event of failure to comply with any of the above conditions the User Agency is liable for penal action as per the provisions under Rules / guidelines framed under FCA, 1980;	Agreed and the User Agency has submitted an undertaking to this effect.

The Government is requested to forward **the condition-wise compliance report on Stage-I approval, Change in land use and the detailed justification in delay in submission of compliance report** to Government of India, Ministry of Environment & Forests and Climate Change, Integrated Regional Office, Hyderabad for according Stage-II final approval.

Encl: As above.

Yours faithfully,
Sd/-R.M.Dobriyal
Prl. Chief Conservator of Forests.
(Head of Forest Force)

Copy to

The CCF/Field Director, Amrabad Tiger Reserve, Achampet, the District Forest Officer, Nalgonda for information.

File No.PCCF-FC4/FC25/5/2022-FCA SECTION

The Executive Engineer, Irrigation division no.2, Miryalaguda for information.

//t.c.b.o//

xlw
27/3/2025

D. Sulu *27/3/25*
Administrative Officer

**GOVERNMENT OF TELANGANA
FOREST DEPARTMENT**

From:

Sri Sivala Ram Babu, IFS,
Conservator of Forests/FD,(FAC)
Amrabad Tiger Reserve Circle,
Achampet

To,

The Prl.Chief Conservator of Forests (FCA),
Telanagana, Aranya Bhavan,
Hyderabad

Rc.No.728624/2024/PT-2, dt.10/01/2025

Sir,

Sub TGF - Diversion of 3.1346 ha Forest Land in Nellikal RF of WLM Nagarjunasagar Division for laying Intake Pipeline / Jack Well / Pump House etc for Nellikal Lift Irrigation Scheme in favour of Executive Engineer, TSIDC, Miryalaguda, Nalgonda District - In Principle (Stage - I) approval accorded - Submission of Compliance report - Reg.

- Ref:
1. F.No.4-TSB111/2017-CHN/0599,Dt:09.04.2019 of GOI, MoEF, Chennai.
 2. FDO, Nagarjun Sagar Rc.No.752/S3/2007, Dated:30.01.2021.
 3. DFO, Nalgonda,Rc. No. DFONLG- 55/DM02/4/2023, Dt: 13/09/2024. (Revised Demand Notice to the UA).
 4. Executive Engineer, Irrigation Division No.2, Miryalaguda Lr.No.EE/ID-2/MLG/TS/JTO-1&2/Nellikal/371M, Dt.12.12.2024.
 5. DFO, Nalgonda,Rc. No. DFONLG- 55/DM02/4/2023, Dt.20.12.2024.
 6. Executive Engineer, Irrigation Division No.2, Miryalaguda Lr.No.EE/ID-2/MLG/TS/JTO-1&2/Nellikal/371M, Dt.24.12.2024 (Received on 04.01.2025).
 7. DFO, Nalgonda,Rc. No. DFONLG- 55/DM02/4/2023, Dt.06.01.2025.

Adverting to the subject and references cited above, it is submitted that, vide reference 1st cited above, Stage-I approval was accorded for the proposals "Diversion of 3.1346 ha Forest Land in Nellikal RF of WLM Nagarjunasagar Division for laying Intake Pipeline / Jack Well / Pump House etc for Nellikal Lift irrigation Scheme in favour of Executive Engineer, TSIDC, Miryalaguda, Nalgonda District".

Accordingly, vide reference 3rd cited above, revised demand notice was issued by District Forest Officer, Nalgonda to the UA with further instructions to submit the detailed compliance reports to Stage - I conditions for further processing of the proposals.

Accordingly, vide reference 7th cited, the District Forest Officer, Nalgonda has submitted that, the Executive Engineer, Irrigation Division No.2, Miryalaguda had submitted the detailed compliance report vide reference 6th cited as follows.

Sl. No.	Stage-I conditions	Reply
(i)	Legal status of the Forest land shall remain unchanged.	It is submitted that the legal status of the forest land will remain unchanged.

*Pl. mount and
up
at
16/1/25
AOC (FCA)*

(ii)	The demarcation of the proposed forest area to be diverted shall be carried out by erecting 4 feet high cement concrete pillars duly numbered at an interval of 20 meters at the cost of the User Agency.	"As per the revised demand notice raised by the DFO, Nalgonda vide Rc.No.DFONLG-S5/DM02/4/2023, Dt.13/09/2024, an amount of Rs.14,10,000/- (Rupees Fourteen Lakhs Ten Thousand only) has been deposited towards Cost of Construction of Boundary Pillars for Nellikal LIS, vide UTR No: SBINR52024120567565089, Dt:05/12/2024 to Account:039910100068588 of CA PD - FDO, Nagarjuna Sagar. (Copy enclosed)".
(iii)	The Compensatory Afforestation (CA) shall be raised and maintained by the State Forest Department over 3.50 Ha of non-forest land identified in Sy.No.299/2 of Nellikal Village, Thirumalagiri Mandal of Nalgonda District at the cost of the User Agency.	"As per the revised demand notice raised by the DFO, Nalgonda vide Rc.No. DFONLG-S5/DM02/4/2023, Dt. 13/09/2024, an amount of Rs.1,03,43,951/- (Rupees One Crore Three Lakhs Forty-Three Thousand Nine Hundred and Fifty-One only) has been deposited towards Cost of Compensatory Afforestation vide UTR No:SBINR52024120567570131, Dt:05/12/2024 to Adhoc CAMPA Account of Telangana. (Copy enclosed)". As the proposed CA area is not feasible for planting, CA scheme for Degraded Forest land which is twice in extent to the forest are proposed for diversion is prepared and communicated to the UA. Accordingly, the UA had submitted that, "an amount of Rs.87,72,186/- (Rupees Eighty Seven Lakhs Seventy Two Thousand One Hundred and Eighty Six Only) is paid towards Cost of Degraded Forest Land (DFL) Compensatory Afforestation, vide UTR No:SBINR52024120567570131, Dt:05/12/2024 to Adhoc CAMPA Account of Telangana. (Copy enclosed)". The copy of the DFL CA scheme is submitted herewith for kind perusal and approval.
(iv)	Identified CA land and approved CA scheme shall not be changed without the prior approval of the Central Government.	User agency has submitted an undertaking which is enclosed herewith".
(v)	Entire non-forest land identified raising compensatory afforestation 3.50 ha of non-forest land identified in Sy.No.299/2 of Nellikal village, Thirumalagiri Mandal of Nalgonda District shall be transferred and mutated in favour of the State Forest Department before issue of the Stage-II clearance.	The non-forest land identified for raising compensatory afforestation 3.50 ha of non-forest land identified in Sy.No.299/2 of Nellikal village, Thirumalagiri Mandal of Nalgonda District is mutated (Mutation copy enclosed)" in favor of the State Forest Department.

(vi)	The non-forest land which needs to be transferred and mutated in favour of the State Forest Department for the purpose of compensatory afforestation shall be declared as Reserved Forest under Section-4 or Protected Forest under Section-29 of the Indian Forest Act, 1927 or under the relevant Section(s) of the State Forest Act. The Nodal Officer must report compliance within a period of six months from the date of grant of final approval and send a copy of the original notification to this office for information and record;	The notification proposals are under preparation and will be submitted within a month and the condition will be complied with.
(vii)	The State Government shall charge the Net Present Value of the diverted forest land measuring 3.1346 ha from User Agency as per the orders of the Hon'ble Supreme Court dated 28.03.2008 and 09.05.2008 in IA Nos.826 in. 566 with related IA's in Writ Petition (Civil) No.202/1995;	As per the orders of the Hon'ble Supreme Court dated 28.03.2008 and 09.05.2008 in IA Nos.826 in. 566 with related IA's in Writ Petition (Civil) No.202/1995, NPV charged @Rs.957780/- per Ha (Eco Class- III, < 0.4 Canopy density). Accordingly, the demand notice is issued to the UA and the UA had deposited the amount in the Adhoc CAMPA account of Telangana.
(viii)	Additional amount of the Net Present Value (NPV) of the diverted forest land if any, becoming due after revision of the same by the Hon'ble Supreme Court of India in future, shall be charged by the State Government from User Agency. The User Agency shall furnish an undertaking to this effect;	User agency had submitted an <i>undertaking is enclosed herewith</i> ".
(ix)	Funds received from the User Agency towards Compensatory Afforestation, Net Present Value and any money received in compliance of the conditions stipulated by the Central Government under this project shall compulsorily be deposited in to the "State Compensatory Afforestation Fund of Telangana "only;	<i>The revised demand notice raised by the DFO, Nalgonda vide Rc.No.DFONLG-S5/DM02/4/2023, Dt. 13/09/2024, an amount of Rs.3,71,27,423/- (Rupees Three Crore Seventy One Lakhs Twenty Seven Thousand Four Hundred and Twenty Three only) has been deposited towards Cost of Compensatory Afforestation, vide UTR No: SBINR52024120567570131 (Part), Dt:05/12/2024 to Adhoc CAMPA Account of Telangana. (Copy enclosed)".</i>
(x)	The State Forest Department shall carry out translocation of the trees wherever feasible, at the cost of the User Agency;	The translocation of the trees is not feasible in the proposed area for diversion. Hence, demand notice is issued to the UA for payment for extraction of the trees. Accordingly, the UA had paid an amount of Rs. 4,24,872/- vide UTR No: SBINR52024120567565089, Dt:05/12/2024

		to Account:039910100068588 of CA PD - FDO, Nagarjuna Sagar. (Copy enclosed)".
(xi)	The muck generated in the earth cutting if any, will be disposed off at designated dumping sites and in no case the muck/debris will be disposed off in the forest areas;	User agency had submitted that, "Will be complied, an undertaking is enclosed herewith".
(xii)	Tree felling in the proposed forest area shall be carried out wherever necessary, with the prior permission of the Divisional Forest Officer concerned;	User agency had submitted an undertaking is enclosed herewith".
(xiii)	The forest land proposed for diversion shall under no circumstances be transferred or sublet to any other agency, department or person without prior approval of the Central Government;	User agency had submitted an undertaking is enclosed herewith".
(xiv)	No staff quarters shall be constructed within the diverted forest area;	User agency had submitted an undertaking is enclosed herewith".
(xv)	The FDO (WLM), Nagarjunasagar in his site inspection report, it has been reported that the construction of Civic Structures requires blasting of granite stones. Hence, the conditions / mitigation measures as recommended by the NBWL shall be strictly complied with by the User Agency and FDO concerned shall monitor the same regularly. Further it is to inform that, valuable materials like granite stones etc to be extracted during execution of the project shall not be used for any kind of commercial purpose and all such excavated material shall be dumped in designated place and not in nearby forest area;	User agency had submitted an undertaking is enclosed herewith". It is further submitted that, the FDO, concerned will monitor regularly.
(xvi)	The layout plan of the proposal shall not be changed without the prior approval of the Central Government;	User agency had submitted an undertaking is enclosed herewith".
(xvii)	The State Government and the User Agency shall implement conditions/ mitigation measures as recommended by the Chief Wildlife Warden and NTCA and other conditions as recommended by the Standing Committee of NBWL vide Ministry's letter No. 6-87/2018/WL dated 29.06.2018 at the project cost,	User agency had submitted an undertaking is enclosed herewith". Accordingly an amount of Rs.30,00,000/-(Rupees Thirty Lakhs only) has been deposited towards Cost of Wildlife Mitigation measures, vide UTR No: SBINR52024120567570131 (Part), Dt:05/12/2024 to Adhoc CAMPA Account of Telangana.
(xviii)	Disturbance shall be kept minimum	User agency had submitted an undertaking

	by creating labour camps outside the forest area as far as possible and it shall be the responsibility of the User Agency to ensure that the labourers & staff engaged in execution of work do not destruct nearby forest flora & fauna;	is enclosed herewith".
(xix)	The total forest area utilized for the project shall not exceed 3.1346 ha and the forest area diverted shall not be used for any purpose other than those shown in the diversion proposal. The User Agency shall furnish an undertaking to this effect;	User agency had submitted an undertaking is enclosed herewith".
(xx)	The Progress of the Compensatory Afforestation under the Jurisdiction of the DFO, Nagarjuna Sagar (WLM) Division shall be monitored by the Circle Head and a copy of such monitoring report shall be forwarded to the Regional Office, to upload the same in the web portal;	The progress of Compensatory Afforestation under this office jurisdiction will be monitored by the undersigned and monitoring reports will be submitted to the Circle Office for onward submission to the Regional Office and to upload the same in the web portal.
(xxi)	The User Agency and the State Government shall ensure compliance to provisions of the all Acts, Rules, Regulations and Guidelines, for the time being in force, as applicable to the project;	User agency had submitted an undertaking is enclosed herewith".
(xxii)	Any other conditions that the Central Government or ADGF(Central), Regional Office, Chennai may impose from time to time in the interest of afforestation, conservation and management of flora and fauna in the area, shall be complied by the User Agency;	User agency had submitted an undertaking is enclosed herewith".
(xxiii)	In the event of failure to comply with any of the above conditions the User Agency is liable for penal action as per the provisions under Rules / guidelines framed under FCA, 1980;	User agency had submitted an undertaking is enclosed herewith".

This is submitted for favor of kind information and necessary action.

Encl: A/a

Yours Faithfully,

Signed by Sivala Rambabu

Date: 10-01-2025 12:25:10

Reason: Approved

Conservator of Forests/FD,
 Amrabad Tiger Reserve Circle,
 Achampet.

Copy to the District Forest Officer, Nalgonda for information.

**GOVERNMENT OF TELANGANA
FOREST DEPARTMENT**

From:
Sri Sivala Ram Babu, IFS,
Conservator of Forests/FD,(FAC)
Amrabad Tiger Reserve Circle,
Achampet.

To:
The Pri.Chief Conservator of Forests &(HoFF)
Telanagana, Aranya bhavan
Hyderabad

Rc.No.728624/2024/PT-2(iii), Dt. 08/01/2025

Sir,

Sub :-	TGFD - Diversion of 3.1346 ha Forest Land in Nellikal RF of WLM Nagarjunasagar Division for laying Intake Pipeline / Jack Well / Pump House etc for Nellikal Lift Irrigation Scheme in favour of Executive Engineer, TSIDC, Miryalaguda, Nalgonda District - In Principle (Stage - I) approval accorded - <u>Delay in compliance of stage-I Conditions- Justification report Submitted- Reg.</u>
Ref: -	<ol style="list-style-type: none"> 1. F.No.4-TSB111/2017-CHN/0599,Dt:09.04.2019 of GOI, MoEF, Chennai. 2. FDO, Nagarjun Sagar Rc.No.752/S3/2007, Dated:30.01.2021. 3. DFO, Nalgonda,Rc. No. DFONLG- 55/DM02/4/2023, Dt: 13/09/2024. (Revised Demand Notice to the UA). 4. Executive Engineer, Irrigation Division No.2, Miryalaguda Lr.No.EE/ID-2/MLG/TS/JTO-1&2/Nellikal/371M, Dt.12.12.2024. 5. DFO, Nalgonda,Rc. No. DFONLG- 55/DM02/4/2023, Dt.20.12.2024. 6. Executive Engineer, Irrigation Division No.2, Miryalaguda Lr.No.EE/ID-2/MLG/TS/JTO-1&2/Nellikal/371M, Dt.24.12.2024 (Received on 04.01.2025). 7. DFO, Nalgonda,Rc. No. DFONLG- 55/DM02/4/2023, Dt.06.01.2025. 8. Executive Engineer, Irrigation Division No.2, Miryalaguda Lr.No.EE/ID-2/MLG/TS/JTO-1&2/Nellikal/393M, Dt.24.12.2024 (Received on 04.01.2025). 9. DFO, Nalgonda,Rc. No. DFONLG- 55/DM02/4/2023, Dt.07.01.2025

Adverting to the subject and references cited above, it is submitted that, the Government of India, MoEF, Chennai had accorded the Stage-I approval vide F.No.4-TSB111/2017-CHN/0599, Dt:09.04.2019 for the proposals "Diversion of 3.1346 ha Forest Land in Nellikal RF of WLM Nagarjunasagar Division for laying Intake Pipeline / Jack Well / Pump House etc for Nellikal Lift Irrigation Scheme in favour of Executive Engineer, TSIDC, Miryalaguda, Nalgonda District" valid for a period of 5 years.

In this regard, vide reference 9th cited above, the District Forest Officer, Nalgonda has submitted through the reference 8th cited above that the User Agency had submitted the justification report for the delay in complying the Stage-I conditions in the said above proposal.

The sequence of events occurred are furnished below.

*The Stage-I approval for the project was communicated by the PCCF (HoFF), TS, Hyderabad, on 30.04.2019, through the 1st reference cited. Subsequently, a demand notice was issued by the Forest Divisional Officer, Wildlife Management, Nagarjuna Sagar, on 30.01.2021, for an amount of Rs. 2,39,82,314.00 towards Net Present Value (NPV) and Compensatory Afforestation, as per the 2nd reference cited. The payment of this amount was furnished to the PAO vide Token No. 2307770841 on 13.05.2022. **This significant delay was due to the COVID-19 pandemic, which impacted administrative***

*Pl. mess copy up
16/1/25
AO (PCCF)*

processes and led to delays in completing the required formalities. Additionally, the payment approval from the government was further delayed and was only granted on 12.06.2024.

During the payment process in 2024, it was observed by the Nodal Officer (FCA) that the NPV rates had been revised, hence the original demand notice required modification. Accordingly, the Executive Engineer, Irrigation Division No. 2, Miryalaguda, has requested the District Forest Officer, Nalgonda, to issue a revised demand notice. The revised demand notice issued vide ref 6th cited above on 13.09.2024, reflecting an updated amount of Rs. 3,89,62,295.00, which was an increase of Rs. 1,49,79,981.00. This additional amount was furnished to the PAO vide Token No. 2522820369 on 03.10.2024, and payment approval from the government was obtained on 30.11.2024.

Further, the said amounts were deposited, as per the revised demand notice raised in the 6th ref cited, for an amount of Rs.18,34,872/-(Rupees Eighteen Lakhs Thirty-Four Thousand Eight Hundred and Seventy-Two only) towards the Cost of Construction of Boundary Pillars for diverted area of Nellikal LIS, vide UTR No: SBINR52024120567565089, Dt:05/12/2024 into the CA PD Account: 039910100068588 of FDO, Nagarjuna Sagar. Additionally, an amount of Rs.3,71,27,423/-(Rupees Three Crore Seventy-One Lakhs Twenty-Seven Thousand Four Hundred and Twenty-Three only) has been deposited towards the Cost of Compensatory Afforestation, vide UTR No: SBINR52024120567570131, Dt:05/12/2024 to the Adhoc CAMPA Account of Telangana.

Reasons for Delay:

1. COVID-19 Pandemic Impact:

- The COVID-19 pandemic caused significant disruptions in administrative operations during 2020-2022, delaying the coordination between departments, processing of approvals, required for compliance with Stage-I conditions.

2. Delay in Government Payment Approval:

- While the initial demand notice for Rs. 2,39,82,314.00 was raised on 30.01.2021, the approval for payment from the government was significantly delayed, and the funds were released only on 12.06.2024. This delay in financial sanction affected subsequent processes and compliance requirements.

3.Revision of Demand Notice:

- Upon consultation with the Nodal Officer (FCA) during the payment process in 2024, it was observed that the NPV rates had been revised, necessitating a revised demand notice.
- The revised demand notice (Rc.No. DFONLG-55/DM02/4/2023) was issued on 13.09.2024, reflecting an increased amount of Rs. 1,49,79,981.00, which was paid on 03.10.2024. The payment approval for this additional amount was granted on 30.11.2024, further delaying the submission of compliance

4. Administrative and Financial Approvals:

- The administrative approval for the project was accorded on 02.08.2021 (G.O. RT.No. 293) after considerable deliberations and inter-departmental processes.
- The agreement with M/s Megha Engineering Infrastructures Limited, Hyderabad, was finalized and signed only on 06.01.2022, which further contributed to the delay in initiating works.

Further the Nellikal Lift Irrigation Scheme is a vital initiative with the potential to significantly improve the agricultural landscape by irrigating 24,624 acres of land in Thirumulgiri Sagar Mandal, Nalgonda District. This project is crucial for ensuring the livelihoods of homogenous farmers who primarily depend on it for maintaining consistent

food production in the region. Currently, the work in the non forest area is in upsurged and out paced, including the approach channel, forebay, and pump house works. It is planned to unleash the project operation from the forthcoming rainy season. However, lack of Stage-II forest clearance approval is the flash point concerned as it greatly delays the operationalisation of the project.

Therefore, it is hereby requested the Government to address the MoEF & CC to request for extension of stage-I validity for Nellikal Lift Irrigation project and consider the stage-I Compliance report for issue of approval of Stage-II(Final) at the earliest".

In view of the above, the justification report submitted by the District Forest Officer & User Agency is forwarded herewith for favor of kind information and necessary action.

Encl: A/a

Yours Faithfully,

Signed by Sivala Rambabu

Date: 08-01-2025 23:19:03

Reason: Approved

Conservator of Forests, P.D.,
Amrabad Tiger Reserve Circle,
Achampet

✓ Copy submitted to the Prl. Chief Conservator of Forests (FCA), TG, Hyderabad for favour of kind information and necessary action.

Copy submitted to the Prl. Chief Conservator of Forests (WL), TG, Hyderabad for favour of kind information and necessary action.

Copy to the District Forest Officer, Nalgonda for information.

GOVERNMENT OF TELANGANA
IRRIGATION & C.A.D DEPARTMENT

From:
Sh G. Karunakar B.Tech,
Executive Engineer,
Irrigation Division No. 2,
Miryalaguda.

To:
The District Forest Officer,
Nalgonda.

Lr No. EE/ID-2/MLG/TS/JTO-1&2/Nellikal/393^m/1

Dt: 24 12 2024.

Sir,

Sub: I&CAD-Diversion of 3.1346Ha of Forest Land in Nellikal RF for Construction of Pumping Station on the Foreshore of Nagarjuna Sagar Reservoir near Nellikal Village with vertical turbine pumps with motors, including supply, erection, testing, and commissioning of Electro-Mechanical works and allied civil works such as approach channel, pressure main, delivery cistern, and gravity canal, etc., including O&M works in Thirumatagiri Sagar Mandal, Nalgonda District- For Nellikal lift irrigation scheme is part of Amrabad Tiger Reserve of Wildlife Management Division, Nagarjuna Sagar- In Principle (Stage I) approval accorded - Delay in compliance of stage-I Conditions- Justification report Submitted- Reg.

- Ref:**
1. Stage-I Approval: PCCF (HoFF), TS, Hyderabad Rc.No.51141/2011/FCA-1. Dt:30.04.2019.
 2. Demand Notice: FDO, WLM Nagarjuna Sagar Rc.No.752/S3/2007. Dt:30.01.2021.
 3. G.O. RT.No. 293, I & CAD (PROJECTS-1) Department, Dt:02.08.2021, for Rs.664.80 Cr.
 4. Agreement No.08/SE/ICHC/2021-22, Dt:06.01.2022.
 5. Forest compensatory bill furnished to PAO vide Token No: 2307770841 for Rs. 2,39,82,314.00/- Dt:13-05-2022. And the Payment approved by the government on 12.06.2024.
 6. Revised Demand Notice: DFO, Nalgonda Rc.No. DFONLG-55/DM02/4/2023. Dt:13/09/2024.
 7. Forest compensatory bill furnished to PAO vide Token No: 2522820369 for Rs. 1,49,79,981.00/- Dt:03-10-2024. And the Payment approved by the government on 30.11.2024.
 8. Compliance report submitted to DFO, Nalgonda via letter No.EE/ID-2/MLG/TS/JTO 1&2/Nellikal/372 M, Dt:12.12.2024

With reference to the above subject and the references cited, I would like to bring to your kind notice the sequence of events and reasons for the delay in obtaining Stage-II approval for the diversion of 3.1346 Ha of forest land in favor of the Executive Engineer, TSIDC Division, Miryalaguda, for the Nellikal Lift Irrigation Scheme (LIS) in Nellikal Reserve Forest (Compt. No. 72).

The Stage-I approval for the project was accorded by the PCCF (HoFF), TS, Hyderabad, on 30.04.2019, as per the 1st reference cited. Subsequently, a demand notice was issued by the Forest Divisional Officer, Wildlife Management, Nagarjuna Sagar, on 30.01.2021, for an amount of Rs. 2,39,82,314.00 towards Net Present Value (NPV) and Compensatory Afforestation, as per the 2nd reference cited. The payment of this amount was furnished to the PAO vide Token No. 2307770841 on 13.05.2022. This significant delay was due to the COVID-19 pandemic, which impacted administrative processes and led to delays in completing the required formalities. Additionally, the payment approval from the government was further delayed and was only granted on 12.06.2024.

During the payment process in 2024, it was observed by the Nodal Officer (FCA) that the NPV rates had been revised and the original demand notice required modification. Accordingly, the Executive Engineer, Irrigation Division No. 2, Miryalaguda, requested the District Forest Officer, Nalgonda, to issue a revised demand notice. The revised demand notice vide ref 6th cited above was issued on 13.09.2024, reflecting an updated amount of Rs. 3,89,62,295.00, which was an increase of Rs. 1,49,79,981.00. This additional amount was furnished to the PAO vide Token No. 2522820369 on 03.10.2024, and payment approval from the government was obtained on 30.11.2024.

Immediately after getting payment approval from the government, the amounts were deposited, as per the revised demand notice raised in the 6th ref cited, an amount of Rs.18,34,872/- (Rupees Eighteen Lakhs Thirty-Four Thousand Eight Hundred and Seventy-Two only) has been deposited towards the Cost of Construction of Boundary Pillars for diverted area of Nellikal LIS, vide UTR No: SBINR52024120567565089, Dt:05/12/2024 to Account: 039910100068588 of CA PD -FDO, Nagarjuna Sagar. Additionally, an amount of Rs.3,71,27,423/- (Rupees Three Crore Seventy-One Lakhs Twenty-Seven Thousand Four Hundred and Twenty-Three only) has been deposited towards the Cost of Compensatory Afforestation, vide UTR No: SBINR52024120567570131, Dt:05/12/2024 to the Adhoc CAMPA Account of Telangana.

Following this, the compliance report for Stage-II approval was submitted to your office vide ref 8th cited above. However, it has now been brought to our attention that the Stage-I approval accorded on 30.04.2019 is valid for a period of five years and has since expired. Consequently, we are required to submit this justification report.

Reasons for Delay:

1. COVID-19 Pandemic Impact:

- The COVID-19 pandemic caused significant disruptions in administrative operations during 2020-2022, processing of approvals, required for compliance with Stage-I conditions.

2. Delay in Government Payment Approval:

- While the initial demand notice for Rs. 2,39,82,314.00 was raised on 30.01.2021, the approval for payment from the government was significantly delayed, and the funds were released only on 12.06.2024. This delay in financial sanction affected subsequent processes and compliance requirements.

3. Revision of Demand Notice:

- Upon consultation with the Nodal Officer (FCA) during the payment process in 2024, it was observed that the NPV rates had been revised, necessitating a revised demand notice.
- A request for the revised demand notice was made on 12.07.2024.
- The revised demand notice (Rc.No. DFONLG-55/DM02/4/2023) was issued on 13.09.2024, reflecting an increased amount of Rs. 1,49,79,981.00, which was paid on 03.10.2024. The payment approval for this additional amount was granted on 30.11.2024, further delaying the submission of compliance.

4. Reorganization of irrigation department:

- Initially, the Nellikal scheme was executed by the Irrigation Development Corporation (IDC). However, following the reorganization of the Irrigation Department on December 28, 2020, the responsibility for executing the scheme was transferred to us. This restructuring led to the redistribution of responsibilities and the transfer of files between departments, which caused delays in processing.

5. Administrative and Financial Approvals:

- The administrative approval for the project was accorded on 02.08.2021 (G.O. RT.No. 293) after considerable deliberations and inter-departmental processes.
- The agreement with M/s Megha Engineering Infrastructures Limited, Hyderabad, was finalized and signed only on 06.01.2022, which further contributed to the delay in initiating works.

Request:


In light of the above, I kindly request you to consider the justification provided for the Delay in compliance of stage-I Conditions and forward the proposal for extending the validity of Stage-I approval to facilitate the issuance of Stage-II approval. The delays were primarily due to procedural complexities, financial approval delays, and the unforeseen impact of the COVID-19 pandemic

The Nellikal Lift Irrigation Scheme is a vital initiative with the potential to significantly improve the agricultural landscape by irrigating 24,624 acres of land in Thirumulgiri Sagar Mandal, Nalgonda District. This project is crucial for ensuring the livelihoods of numerous farmers who depend on it and for maintaining consistent food production in the region. Currently, all remaining components of the project, including the approach channel, forebay, and pump house works, are progressing at full speed. It is planned to commission the scheme by the Vanakalam 2025 season. However, the lack of Stage-II forest clearance approval has emerged as a significant hurdle, delaying the project's timely completion.

Therefore, I earnestly request you to kindly address the Govt for extension of stage-I validity for Nellikal Lift Irrigation project and consider the stage-I Compliance report for approval of Stage-II(Final) at the earliest.

This is submitted for favor of kind information and necessary action.

Yours Faithfully,


Executive Engineer,
Irrigation Division No.2,
Miryalaguda.

3020759/2025/FOA SECTION-PCOF this, the **DFO, Nalgonda**, issued a **Revised Demand Notice** vide **reference 4th cited**, for an amount of **Rs. 3,89,62,295.00/-**, dated **13.09.2024**. Immediately after receiving payment approval from the government, the required amounts were deposited into the respective accounts as per the revised demand notice on dated: **05.12.2024**. Subsequently, the **compliance report** was submitted to the **District Forest Officer, Nalgonda**, vide **reference 5th cited**.

The detailed component wise breakup of the diversion of **3.1346 hectares** of forest land in the stage-1 approval is as follows.

S.no	Component	Forest Land(ha.)	Non-Forest Land(ha.)
1	Intake Well	0.00194	0
2	Intake Pipe line	0.80685	0
3	Jack well cum pump house	0.6	0
4	Approach Road and Pressure main	1.315	0
5	Main Delivery Cistern	0.0078	0
6	Gravity Main and Approach Road	0.4005	0
7	Delivery Cistern	0.0023	0
Total		3.13439	0

In **December 2020**, the Government of Telangana reorganized the Irrigation Department, merging the **Telangana State Irrigation Development Corporation (TSIDC)** into the **Irrigation Department**. As a result, the correspondence related to the **Nellikal Lift Irrigation Scheme** was transferred from the **Executive Engineer, TSIDC Division, Miryalaguda**, to the jurisdiction of the **Executive Engineer, Irrigation Division No. 2, Miryalaguda**.

At the time of the forest land diversion proposal, the designs and drawings of the Nellikal Lift Irrigation (LI) Scheme had not been approved. After the project was handed over to the Executive Engineer, Irrigation Division No. 2, Miryalaguda, and in compliance with Irrigation Department norms and after detailed surveys and Investigation, the pump house location was slightly shifted backwards from its original position as mentioned in the Stage-I approval, following final approvals from the competent authority. Additionally, some components underwent renaming and modifications in terms of nomenclature and measurements as per the approved plans. However, the total forest area diverted remained unchanged at 3.1346 hectares, as per the Stage-I approval. The detailed sketch showing the components is enclosed.

The detailed **component-wise breakup** of the **3.1346 hectares** of **diverted forest land**, as per the **new proposals**, is outlined below:

S.NO	Description of Work	no	Length	Breadth	Area (Sqm)	Area (Hectares)
1	Fore bay	1	20	70	1400	0.14
2	Pump house cum Transformer yard	1	45	70	3150	0.315
		1	50	100	5000	0.5
3	Pressure main With Approach Road From Ch 00.00m To NH road At Ch 890.00 m	1	890	9.5	8455	0.8455
4	Pressure Main From NH Road at Ch 890 m To MDC-2 Ch 2075m	1	1185	6.5	7702.5	0.77025
5	Surge Tank at CH 1425m dia 9m	1	15	19	285	0.0285
6	Surge Tank at CH 1650 m dia 12m	1	20	20	400	0.04
7	MDC-2 At Ch 2075m	1	20	20	400	0.04
8	Pressure main From MDC -2 at ch 2075m to Forest boundry at ch 2400m	1	340	6.5	2210	0.221
9	Gravity mains from MDC -2 at Ch 2075m to Forest boundry at Ch 2400 m	1	360	6.5	2340	0.234
Total Forest Area Acquired					31342.5	3.13425

In this context, I kindly request the **Principal Chief Conservator of Forests (PCCF), Hyderabad** to consider the proposed **modification in nomenclature** and the **component-wise breakdown of the area, specifying lengths and breadths**, for **Stage-II approval**.

It is important to emphasize that these revisions do not result in any increase in the total approved area. The Stage-I clearance was granted for **3.1346 hectares**, and the proposed adjustments remain within this sanctioned limit.

Encl:

Yours faithfully


Executive Engineer,
Irrigation Division No.2,
Miryalaguda.

GOVERNMENT OF TELANGANA
IRRIGATION & C.A.D DEPARTMENT

From:
Sri G. Karunakar B.Tech,
Executive Engineer,
Irrigation Division No. 2,
Miryalaguda.

To:
The District Forest Officer,
Nalgonda.

Lr No.EE/ID-2/MLG/TS/JTO-1&2/Nellikal/391^m/11

Dt: 24.12.2024

Sir,

Sub: I&CAD - Diversion of 3.1346 ha Forest Land in Nellikal RF of WLM Nagarjunasagar Division for laying Intake Pipeline / Jack Well / Pump House etc for Nellikal Lift irrigation Scheme in favour of Executive Engineer, TSIDC, Miryalaguda, Nalgonda District - In Principle (Stage - I) approval accorded - **Submission of Compliance report - Reg.**

Ref: 1. F.No.4-TSB111/2017-CHN/0599,Dt:09.04.2019 of GOI, MoEF, Chennai.
2. FDO, Nagarjun Sagar Rc.No.752/S3/2007, Dated:30.01.2021.
3. DFO, Nalgonda,Rc. No. DFONLG- 55/DM02/4/2023, Dt: 13/09/2024. (Revised Demand Notice to the UA).
4. DFO, Nalgonda Rc.No.DFONLG-S5/DM02/4/2023, Dt. 20/12/2024

* * *

With reference to the subject and references cited above, it is submitted that, vide reference 1st cited above, Stage-I approval was accorded for the proposals "Diversion of 3.1346 ha Forest Land in Nellikal RF of WLM Nagarjunasagar Division for laying Intake Pipeline / Jack Well / Pump House etc for Nellikal Lift irrigation Scheme in favour of Executive Engineer, TSIDC, Miryalaguda, Nalgonda District".

Accordingly, vide reference 3rd cited above, the District Forest Officer, Nalgonda, issued a revised demand notice with further instructions to submit the detailed compliance reports to the Stage-I approval for further processing of the proposals.

Further as per the shortcomings communicated by the District Forest Officer, Nalgonda vide reference 4th cited above, I am hereby submitting the following compliance report for your kind perusal and necessary action.

Sl. No.	Stage-I conditions	Reply
(i)	Legal status of the Forest land shall remain unchanged;	Will be complied, an undertaking is enclosed herewith.
(ii)	The demarcation of the proposed forest area to be diverted shall be carried out by erecting 4 feet high cement concrete pillars duly numbered at an interval of 20 meters at the cost of the User Agency.	As per the revised demand notice raised by the DFO, Nalgonda vide Rc.No. DFONLG-S5/DM02/4/2023, Dt. 13/09/2024, an amount of Rs.14,10,000/- (Rupees Fourteen Lakhs Ten Thousand only) has been deposited towards Cost of Construction of Boundary Pillars for Nellikal LIS, vide UTR No: SBINR52024120567565089, Dt:05/12/2024 to Account:039910100068588 of CA PD -FDO, Nagarjuna Sagar. (Copy enclosed).
(iii)	The Compensatory Afforestation (CA) shall be raised and maintained by the State Forest Department over 3.349 Ha of non-forest land identified in Sy.No.299-1/1 of Nellikal Village, Thirumalagiri Mandal of	As per the revised demand notice raised by the DFO, Nalgonda vide Rc.No. DFONLG-S5/DM02/4/2023, Dt. 13/09/2024, an amount of Rs.1,03,43,951/- (Rupees One Crore Three Lakhs Forty-Three Thousand Nine Hundred and Fifty-One only) has been deposited towards Cost of Compensatory Afforestation and an amount of Rs.87,72,186/- (Rupees Eighty Seven Lakhs Seventy Two Thousand One Hundred and Eighty Six Only) is paid towards Cost of Degraded

	Nalgonda District at the cost of the User Agency.	Forest Land (DFL) Compensatory Afforestation, vide UTR No:SBINR52024120567570131, Dt:05/12/2024 to Adhoc CAMPA Account of Telangana. (Copy enclosed).
(iv)	Identified CA land and approved CA scheme shall not be changed without the prior approval of the Central Government.	Will be complied, an undertaking is enclosed herewith.
(v)	Entire non-forest land identified raising compensatory afforestation 3.349 ha of non-forest land identified in Sy.No.299-1/1 of Nellikal village, Thirumalagiri Mandal of Nalgonda District shall be transferred and mutated in favour of the State Forest Department before issue of the Stage-II clearance.	Will be complied, non-forest land identified raising compensatory afforestation 3.349 ha of non-forest land identified in Sy.No.299-1/1 of Nellikal village, Thirumalagiri Mandal of Nalgonda District is mutated (Mutation copy enclosed).
(vi)	The non-forest land which needs to be transferred and mutated in favour of the State Forest Department for the purpose of compensatory afforestation shall be declared as Reserved Forest under Section-4 or Protected Forest under Section-29 of the Indian Forest Act, 1927 or under the relevant Section(s) of the State Forest Act. The Nodal Officer must report compliance within a period of six months from the date of grant of final approval and send a copy of the original notification to this office for information and record;	Does not pertain to UA.
(vii)	The State Government shall charge the Net Present Value of the diverted forest land measuring 3.1346 ha from User Agency as per the orders of the Hon'ble Supreme Court dated 28.03.2008 and 09.05.2008 in IA Nos.826 in. 566 with related IA's in Writ Petition (Civil) No.202/1995;	Does not pertain to UA.
(viii)	Additional amount of the Net Present Value (NPV) of the diverted forest land if any, becoming due after revision of the same by the Hon'ble Supreme Court of India in future, shall be charged by the State Government from User	Will be complied, an undertaking is enclosed herewith.

3020759/2025/FCA SECTION-PCCF

	Agency. The User Agency shall furnish an undertaking to this effect;	
(ix)	Funds received from the User Agency towards Compensatory Afforestation, Net Present Value and any money received in compliance of the conditions stipulated by the Central Government under this project shall compulsorily be deposited in to the "State Compensatory Afforestation Fund of Telangana "only;	Complied, As per the revised demand notice raised by the DFO, Nalgonda vide Rc.No.DFONLG-S5/DM02/4/2023, Dt. 13/09/2024, an amount of Rs.3,71,27,423/- (Rupees Three Crore Seventy One Lakhs Twenty Seven Thousand Four Hundred and Twenty Three only) has been deposited towards Cost of Compensatory Afforestation, vide UTR No: SBINR52024120567570131, Dt:05/12/2024 to Adhoc CAMPA Account of Telangana. (Copy enclosed).
(x)	The State Forest Department shall carry out translocation of the trees wherever feasible, at the cost of the User Agency;	Does not pertain to UA.
(xi)	The muck generated in the earth cutting if any, will be disposed off at designated dumping sites and in no case the muck/debris will be disposed off in the forest areas;	Will be complied, an undertaking is enclosed herewith.
(xii)	Tree felling in the proposed forest area shall be carried out wherever necessary, with the prior permission of the Divisional Forest Officer concerned;	Will be complied, an undertaking is enclosed herewith.
(xiii)	The forest land proposed for diversion shall under no circumstances be transferred or sublet to any other agency, department or person without prior approval of the Central Government;	Will be complied, an undertaking is enclosed herewith.
(xiv)	No staff quarters shall be constructed within the diverted forest area;	Will be complied, an undertaking is enclosed herewith.
(xv)	The FDO (WLM), Nagarjunasagar in his site inspection report, it has been reported that the construction of Civic Structures requires blasting of granite stones. Hence, the conditions / mitigation measures as recommended by the NBWL shall be strictly complied with by the User Agency and FDO concerned shall monitor the same regularly. Further it is to inform that, valuable materials like granite stones etc to be extracted during execution of the project	Will be complied, an undertaking is enclosed herewith.

	shall not be used for any kind of commercial purpose and all such excavated material shall be dumped in designated place and not in nearby forest area;	
(xvi)	The layout plan of the proposal shall not be changed without the prior approval of the Central Government;	Will be complied, an undertaking is enclosed herewith.
(xvii)	The State Government and the User Agency shall implement conditions/ mitigation measures as recommended by the Chief Wildlife Warden and NTCA and other conditions as recommended by the Standing Committee of NBWL vide Ministry's letter No. 6-87/2018/WL dated 29.06.2018 at the project cost,	Will be complied, an undertaking is enclosed herewith.
(xviii)	Disturbance shall be kept minimum by creating labour camps outside the forest area as far as possible and it shall be the responsibility of the User Agency to ensure that the labourers & staff engaged in execution of work do not destruct nearby forest flora & fauna;	Will be complied, an undertaking is enclosed herewith.
(xix)	The total forest area utilized for the project shall not exceed 3.1346 ha and the forest area diverted shall not be used for any purpose other than those shown in the diversion proposal. The User Agency shall furnish an undertaking to this effect;	Complied, an undertaking is enclosed herewith.
(xx)	The Progress of the Compensatory Afforestation under the Jurisdiction of the DFO, Nagarjuna Sagar (WLM) Division shall be monitored by the Circle Head and a copy of such monitoring report shall be forwarded to the Regional Office, to upload the same in the web portal;	Does not pertain to UA.
(xxi)	The User Agency and the State Government shall ensure compliance to provisions of the all Acts, Rules, Regulations and Guidelines, for the time being in force, as applicable to the project;	Will be complied, an undertaking is enclosed herewith.

(xxii)	Any other conditions that the Central Government or ADGF(Central), Regional Office, Chennai may impose from time to time in the interest of afforestation, conservation and management of flora and fauna in the area, shall be complied by the User Agency;	Will be complied, an undertaking is enclosed herewith.
(xxiii)	In the event of failure to comply with any of the above conditions the User Agency is liable for penal action as per the provisions under Rules / guidelines framed under FCA, 1980;	Will be complied, an undertaking is enclosed herewith.

This is submitted for favor favour of kind information and necessary action.


Encl: A/a

Yours Faithfully,


Executive Engineer,
Irrigation Division No.2,
Miryalaguda.


UNDERTAKING FOR CONDITION NO (I)

We, Executive Engineer, Irrigation Division No.2, Miryalaguda, hereby undertake that, for the proposed project, "*Diversion of 3.1346 ha Forest Land in Nellikal RF of WLM Nagarjunasagar Division for laying Intake Pipeline / Jack Well / Pump House etc for Nellikal Lift irrigation Scheme in favour of Executive Engineer, TSIDC, Miryalaguda, Nalgonda Dist*", legal status of the diverted forest land will not be changed.


Executive Engineer,
Irrigation Division No.2,
Miryalaguda.

UNDERTAKING FOR CONDITION NO (IV)


We, Executive Engineer, Irrigation Division No.2, Miryalaguda, hereby undertake that, for the proposed project, "*Diversion of 3.1346 ha Forest Land in Nellikal RF of WLM Nagarjunasagar Division for laying Intake Pipeline / Jack Well / Pump House etc for Nellikal Lift irrigation Scheme in favour of Executive Engineer, TSIDC, Miryalaguda, Nalgonda Dist*", identified CA land and approved CA scheme shall not be changed without the prior approval of the Central Government.


Executive Engineer,

Irrigation Division No.2,
Miryalaguda.

UNDERTAKING FOR CONDITION NO (VIII)


We, Executive Engineer, Irrigation Division No.2, Miryalaguda, hereby undertake that, for the proposed project, "*Diversion of 3.1346 ha Forest Land in Nellikal RF of WLM Nagarjunasagar Division for laying Intake Pipeline / Jack Well / Pump House etc for Nellikal Lift irrigation Scheme in favour of Executive Engineer, TSIDC, Miryalaguda, Nalgonda Dist*", additional amount of the Net Present Value (NPV) of the diverted forest land if any, becoming due after revision of the same by the Hon'ble Supreme Court of India in future, shall be charged by the State Government will be paid by us.


Executive Engineer,

Irrigation Division No.2,
Miryalaguda.

UNDERTAKING FOR CONDITION NO (XI)


We, Executive Engineer, Irrigation Division No.2, Miryalaguda, hereby undertake that, for the proposed project, "*Diversion of 3.1346 ha Forest Land in Nellikal RF of WLM Nagarjunasagar Division for laying Intake Pipeline / Jack Well / Pump House etc for Nellikal Lift irrigation Scheme in favour of Executive Engineer, TSIDC, Miryalaguda, Nalgonda Dist*", the muck generated in the earth cutting if any, will be disposed off at designated dumping sites and in no case the muck/debris will be disposed off in the forest areas.


Executive Engineer,

Irrigation Division No.2,
Miryalaguda.

UNDERTAKING FOR CONDITION NO (XII)


We, Executive Engineer, Irrigation Division No.2, Miryalaguda, hereby undertake that, for the proposed project, "*Diversion of 3.1346 ha Forest Land in Nellikal RF of WLM Nagarjunasagar Division for laying Intake Pipeline / Jack Well / Pump House etc for Nellikal Lift irrigation Scheme in favour of Executive Engineer, TSIDC, Miryalaguda, Nalgonda Dist*", tree felling in the proposed forest area shall be carried out wherever necessary, with the prior permission of the Divisional Forest Officer, WLM Nagarjuna Sagar and District Forest Officer, Nalgonda.


Executive Engineer,

Irrigation Division No.2,
Miryalaguda.

UNDERTAKING FOR CONDITION NO (XIII)


We, Executive Engineer, Irrigation Division No.2, Miryalaguda, hereby undertake that, for the proposed project, "*Diversion of 3.1346 ha Forest Land in Nellikal RF of WLM Nagarjunasagar Division for laying Intake Pipeline / Jack Well / Pump House etc for Nellikal Lift irrigation Scheme in favour of Executive Engineer, TSIDC, Miryalaguda, Nalgonda Dist*", the forest land proposed for diversion shall under no circumstances be transferred or sublet to any other agency, department or person without prior approval of the Central Government.


Executive Engineer,

Irrigation Division No.2,
Miryalaguda.

UNDERTAKING FOR CONDITION NO (XIV)


We, Executive Engineer, Irrigation Division No.2, Miryalaguda, hereby undertake that, for the proposed project, "*Diversion of 3.1346 ha Forest Land in Nellikal RF of WLM Nagarjunasagar Division for laying Intake Pipeline / Jack Well / Pump House etc for Nellikal Lift irrigation Scheme in favour of Executive Engineer, TSIDC, Miryalaguda, Nalgonda Dist*", no staff quarters will be constructed within the diverted forest area.


Executive Engineer,

Irrigation Division No.2,
Miryalaguda.

UNDERTAKING FOR CONDITION NO (XV)


We, Executive Engineer, Irrigation Division No.2, Miryalaguda, hereby undertake that, for the proposed project, "*Diversion of 3.1346 ha Forest Land in Nellikal RF of WLM Nagarjunasagar Division for laying Intake Pipeline / Jack Well / Pump House etc for Nellikal Lift irrigation Scheme in favour of Executive Engineer, TSIDC, Miryalaguda, Nalgonda Dist*", the conditions / mitigation measures as recommended by the NBWL shall be strictly complied and valuable materials like granite stones etc., to be extracted during execution of the project shall not be used for any kind of commercial purpose and all such excavated material shall be dumped in designated place and not in nearby forest area.



Executive Engineer,
Irrigation Division No.2,
Miryalaguda.

UNDERTAKING FOR CONDITION NO (XVI)


We, Executive Engineer, Irrigation Division No.2, Miryalaguda, hereby undertake that, for the proposed project, "*Diversion of 3.1346 ha Forest Land in Nellikal RF of WLM Nagarjunasagar Division for laying Intake Pipeline / Jack Well / Pump House etc for Nellikal Lift irrigation Scheme in favour of Executive Engineer, TSIDC, Miryalaguda, Nalgonda Dist*", the layout plan of the proposals shall not be changed without the prior approval of the Central Government.


Executive Engineer,

Irrigation Division No.2,
Miryalaguda.

UNDERTAKING FOR CONDITION NO (XVII)

We, Executive Engineer, Irrigation Division No.2, Miryalaguda, hereby undertake that, for the proposed project, "*Diversion of 3.1346 ha Forest Land in Nellikal RF of WLM Nagarjunasagar Division for laying Intake Pipeline / Jack Well / Pump House etc for Nellikal Lift irrigation Scheme in favour of Executive Engineer, TSIDC, Miryalaguda, Nalgonda Dist*", we shall implement conditions/ mitigation measures as recommended by the Chief Wildlife Warden and NTCA and other conditions as recommended by the Standing Committee of NBWL vide Ministry's letter No. 6-87/2018/WL dated 29.06.2018 at the project cost.



Executive Engineer,

Irrigation Division No.2,

Miryalaguda.

UNDERTAKING FOR CONDITION NO (XVIII)

We, Executive Engineer, Irrigation Division No.2, Miryalaguda, hereby undertake that, for the proposed project, "*Diversion of 3.1346 ha Forest Land in Nellikal RF of WLM Nagarjunasagar Division for laying Intake Pipeline / Jack Well / Pump House etc for Nellikal Lift irrigation Scheme in favour of Executive Engineer, TSIDC, Miryalaguda, Nalgonda Dist*", disturbance shall be kept minimum by creating labour camps outside the forest area as far as possible and it shall be the our responsibility to ensure that the labourers & staff engaged in execution of work do not destruct nearby forest flora & fauna.




Executive Engineer,

Irrigation Division No.2,
Miryalaguda.

UNDERTAKING FOR CONDITION NO (XIX)


We, Executive Engineer, Irrigation Division No.2, Miryalaguda, hereby undertake that, for the proposed project, "*Diversion of 3.1346 ha Forest Land in Nellikal RF of WLM Nagarjunasagar Division for laying Intake Pipeline / Jack Well / Pump House etc for Nellikal Lift irrigation Scheme in favour of Executive Engineer, TSIDC, Miryalaguda, Nalgonda Dist*", the total forest area utilized for the project shall not exceed 3.1346 ha and the forest area diverted shall not be used for any purpose other than those shown in the diversion proposal.



Executive Engineer,
Irrigation Division No.2,
Miryalaguda.

UNDERTAKING FOR CONDITION NO (XXI)


We, Executive Engineer, Irrigation Division No.2, Miryalaguda, hereby undertake that, for the proposed project, "*Diversion of 3.1346 ha Forest Land in Nellikal RF of WLM Nagarjunasagar Division for laying Intake Pipeline / Jack Well / Pump House etc for Nellikal Lift irrigation Scheme in favour of Executive Engineer, TSIDC, Miryalaguda, Nalgonda Dist*", shall ensure compliance to provisions of the all Acts, Rules, Regulations and Guidelines, for the time being in force, as applicable to the project.


Executive Engineer,

Irrigation Division No.2,
Miryalaguda.


UNDERTAKING FOR CONDITION NO (XXII)

We, Executive Engineer, Irrigation Division No.2, Miryalaguda, hereby undertake that, for the proposed project, "*Diversion of 3.1346 ha Forest Land in Nellikal RF of WLM Nagarjunasagar Division for laying Intake Pipeline / Jack Well / Pump House etc for Nellikal Lift irrigation Scheme in favour of Executive Engineer, TSIDC, Miryalaguda, Nalgonda Dist*", any other conditions that the Central Government or ADGF(Central), Regional Office, Chennai may impose from time to time in the interest of afforestation, conservation and management of flora and fauna in the area, will be complied by us.


Executive Engineer,
Irrigation Division No.2,
Miryalaguda.

UNDERTAKING FOR CONDITION NO (XXIII)

We, Executive Engineer, Irrigation Division No.2, Miryalaguda, hereby undertake that, for the proposed project, "*Diversion of 3.1346 ha Forest Land in Nellikal RF of WLM Nagarjunasagar Division for laying Intake Pipeline / Jack Well / Pump House etc for Nellikal Lift irrigation Scheme in favour of Executive Engineer, TSIDC, Miryalaguda, Nalgonda Dist*", in the event of failure to comply with any of the above conditions by us, we shall be liable for penal action as per the provisions under Rules / guidelines framed under FCA, 1980.



Executive Engineer,
Irrigation Division No.2,
Miryalaguda.

GOVERNMENT OF TELANGANA
OFFICE OF THE TAHSILDAR TIRUMALAGIRI SAGAR MANDAL

LR No. B/451/2024

Date: 24.12.2024.

MUTATION CERTIFICATE


The non forest land in Sy.No.299-1/1 of Nellikal Village of Tirumalagiri Sagar Mandal was transferred and mutated in favour of Forest Department towards compensatory afforestation for an extent of Ac.8.66 it an equivalent to 3.50 Ha in lieu of of "*Diversion of 3.1346 ha Forest Land in Nellikal RF of WLM Nagarjunasagar Division for laying Intake Pipeline / Jack Well / Pump House etc for Nellikal Lift irrigation Scheme in favour of Executive Engineer, TSIDC, Miryalaguda, Nalgonda Dist*"

It is further certified that, the area mentioned in the above Sy.No.299-1/1 is free from all encumbrances and encroachment and is classified as Government land in Revenue Records. This area has not been proposed or will be proposed for any other assignment or other alternate land use.


Tahsildar

Thirumalagiri sagar Mandal

Certified that the above non — forest land has been not been proposed in any other project of this Department for Compensatory afforestation purpose to Forest Department in lieu of diversion of Reserve Forest area.


Tahsildar

Tirumalagiri Sagar Mandal



GOVERNMENT OF TELANGANA
OFFICE OF THE TAHSILDAR TIRUMALAGIRI SAGAR MANDAL

LR No. B/451/2024

Date:24.12.2024.

NON-ENCUMBRANCE CERTIFICATE

This is to certify that an extent of 8.66 acres equivalent to 3.50 Ha of Government land has been identified and proposed as Compensatory Afforestation land in lieu of "Diversion of 3.1346 ha Forest Land in Nellikal RF of WLM Nagarjunasagar Division for laying Intake Pipeline / Jack Well / Pump House etc for Nellikal Lift irrigation Scheme in favour of Executive Engineer, TSIDC, Miryalaguda, Nalgonda Dist" All these lands are free from litigation and encroachments.

These are all Governments lands are free from encumbrance. These lands have also been accepted by Forest Dept. as Compensatory Afforestation lands. The details of the land survey number wise and village as shown below:

Si. No.	Division	Mandal	Village	Survey Number	Extent (Ac)	Ha
1	Miryalaguda	Tirumalagiri Sagar	Nellikal	299-1/1	8.66	3.50
Grand Total					Ac.8.66	3.50


Tahsildar

Thirumalagiri sagar Mandal



Account Name : EXECUTIVE ENGINEER, IRRIGATION DIVISION NO 2,
Address : NSC CAMP COLONY , MIRYALGUDA , NALGONDA
CHOUTUPPAL
TELANGANA-508207
India

Date : 12 Dec 2024
Account Number : 00000062022176558
Account Description : REGULAR SB CHQ-ENTITIES
Branch : MIRYALAGUDA MAIN
Drawing Power : 0.00
Interest Rate(% p.a.) : 2.7
MOD Balance : 0.00
CIF No. : 72010707295
IFS Code : SBIN0020174
MICR Code : 508002105
Balance as on 1 Dec 2024 : 3,90,22,538.00

Account Statement from 1 Dec 2024 to 12 Dec 2024

Txn Date	Value Date	Description	Ref No./Cheque No.	Branch Code	Debit	Credit	Balance
02/12/2024	02/12/2024	BY TRANSFER-NEFT*RBIS0GOTG EP*RBI3372468598 736*PAO (W and P) Na-	TRANSFER FROM 4697198044309 /	4430		1,32,546.00	3,91,55,084.00
02/12/2024	02/12/2024	BY TRANSFER-NEFT*RBIS0GOTG EP*RBI3372468598 732*PAO (W and P) Na-	TRANSFER FROM 4697196044301 /	4430		83,247.00	3,92,38,331.00
02/12/2024	02/12/2024	BY TRANSFER-NEFT*RBIS0GOTG EP*RBI3372468598 734*PAO (W and P) Na-	TRANSFER FROM 4697197044300 /	4430		91,130.00	3,93,29,461.00
03/12/2024	03/12/2024	TO DEBIT THROUGH CHEQUE-SBI 3619666 CR TO LISTED ACCS-504233	/ 504233	20174	3,06,923.00		3,90,22,538.00
05/12/2024	05/12/2024	CHQ TRANSFER-RTGS UTR NO: SBINR52024120567 565089-504236 FOREST DIVISIONAL OFFICER WILD LIFE	/ 504236 FOREST DIVISIONAL OFFICER WILD LIFE	20174	18,34,872.00		3,71,87,666.00
05/12/2024	05/12/2024	CHQ TRANSFER-RTGS UTR NO: SBINR52024120567 570131-504237 TELANGANA CAMPA	/ 504237 TELANGANA CAMPA	20174	3,71,27,423.00		60,243.00
09/12/2024	09/12/2024	BY TRANSFER-NEFT*RBIS0GOTG EP*RBI3452486257 384*PAO (W and P) Na-	TRANSFER FROM 4698211044309 /	4430		59,878.00	1,20,121.00

3020759/2025/FCA SECTION-PCCF

Txn Date	Value Date	Description	Ref No./Cheque No.	Branch Code	Debit	Credit	Balance
11/12/2024	11/12/2024	CHQ TRANSFER-CHEQUE TRANSFER TO-504238	/ 504238	20174	59,878.00		60,243.00

**This is a computer generated statement and does not require a signature.