


“ഭരണഭാഷ-മാതൃഭാഷ”

കെജിജി-4204/2021

അഷ്റഫ്.കെ
ഡിവിഷണൽ ഫോറസ്റ്റ് ഓഫീസർ



ഡിവിഷണൽ ഫോറസ്റ്റ് ഓഫീസ്
വനശ്രീ കോംപ്ലക്സ്
ഉദയഗിരി, വിദ്യാനഗർ (പി.ഒ)
കാസർഗോഡ് - 671123
ഫോൺ : 04994 256119.
email.ID - dfo-kgd.for@kerala.gov.in
തീയതി : 12/01/2024

എക്സിക്യൂട്ടീവ് എഞ്ചിനീയർ,
കെ.ആർ.എഫ്.ബി-പി.എം.യു ഡിവിഷൻ,
കാസർഗോഡ്.

സർ,

വിഷയം : കിഫ്ബി കാസർഗോഡ് ജില്ല മലയോര ഹൈവേ -കോളിച്ചാൽ-
എടപ്പറമ്പ് റോഡ് പ്രവൃത്തിക്ക് വേണ്ടി വനഭൂമി ഏറ്റെടുക്കുന്നത് -
സംബന്ധിച്ച്.

- സൂചന : 1) താങ്കളുടെ 16.11.2023 ലെ EE/KRFB/PMU/KS
D/PWD0 13-17/2021-2022 നമ്പർ കത്ത്.
2) അസിസ്റ്റന്റ് ഇൻസ്പെക്ടർ ജനറൽ ഓഫ് ഫോറസ്റ്റ് (സെൻട്രൽ)
എന്നവരുടെ 03.11.2023 തീയതിയിലെ 4-KLB1480/2023-BAN/227
നമ്പർ കത്ത്.

മേൽ വിഷയത്തിലേക്കും സൂചനയിലേക്കും താങ്കളുടെ ശ്രദ്ധ ക്ഷണിക്കുന്നു.
സൂചന (2) പ്രകാരം ലഭിച്ച കത്തിൽ എടപ്പറമ്പ്-കോളിച്ചാൽ മലയോര ഹൈവേ റോഡ്
പ്രവൃത്തിക്കായി പരിഹാരവനമായി കമ്മാടംകാവ് കണ്ടെത്തിയ 4.33 ഹെക്ടർ ഭൂമിയുടെ
ഭാഗങ്ങൾ നേരത്തെ സ്റ്റേജ് 1 അംഗീകാരം ലഭിച്ച യു.കെ.ടി.എൽ പദ്ധതിക്കായി പരിവേഷ്
പോർട്ടലിൽ സമർപ്പിച്ച പരിഹാരവനഭൂമിയാണെന്ന് കണ്ടെത്തിയിട്ടുണ്ട്. യു.കെ.ടി.എൽ
പദ്ധതിക്കായി 17.053 ഹെക്ടർ വനഭൂമിയാണ് ആവശ്യമുള്ളത്. മേൽ വനഭൂമിക്ക് പരിഹാര
വനമായി കമ്മാടംകാവിൽ കണ്ടെത്തിയ 17.053 ഹെക്ടർ ഭൂമി സർക്കാർ ഉത്തരവ് പ്രകാരം
വനം വകുപ്പിലേക്ക് കൈമാറി ബാക്കിവരുന്ന ഭൂമി മലയോര ഹൈവേ പ്രവർത്തിക്കായി
ഉപയോഗിക്കാം എന്ന് കാണുന്നു. ആയതിനാൽ മേൽ വിഷയത്തിൽ പരിഹാരവനഭൂമി
കണ്ടെത്തുന്നതിനും തുടർ നടപടി സ്വീകരിക്കുന്നതിനും നടപടി സ്വീകരിക്കാൻ താല്പര്യ
പ്പെടുന്നു. രണ്ട് പദ്ധതികൾക്കായുള്ള പരിഹാരവനഭൂമി വിഷയം പരിഹരിക്കുന്നതിന്
ഉന്നതലത്തിൽ യോഗം ചേർന്നതിന്റെ മിനുട്സ് ഇതോടൊപ്പം സമർപ്പിക്കുന്നു.

വിശ്വസ്തതയോടെ

ഡിവിഷണൽ ഫോറസ്റ്റ് ഓഫീസർ
കാസർഗോഡ്

Minutes of the meeting on 16-12-2023 convened by the Chief Principal Secretary to Chief Minister to review the Udupi Kasaragod Powerline Project

1. The meeting started at 3.00 pm with Dr. K M Abraham, Chief Principal Secretary to Chief Minister, in the chair.(List of participants attached)
2. Chief Principal Secretary to Chief Minister (CPS) extended welcome to the attendees of the meeting and requested Sterlite Power to flag the issues faced in the project.
 1. Vice President, Sterlite Power stated that the compensatory afforestation cost and the corresponding NPV for forest clearance of Udupi Kasaragod Powerline Project was already deposited with Forest department in December 2022 and necessary permission for tree felling are awaited. He added that works are already completed in non-forest area and clearance along the forest area is utmost important for the timely completion of the project. He said that the forest clearance is being held because of a confusion over double allocation of the proposed compensatory land for Hill Highway and NHAI projects.
 2. Conservator of Forest here clarified that the proposal for diversion of 17.073 ha of forest land under for construction of 400 KV Quad D/c Uduppi - Kasaragode Transmission line Project is received by the Forest Department and Sterlite power has already deposited the corresponding compensation and NPV. However, stage 2 clearance of getting the land mutated in favour of Forest department remains after which only permission for tree felling can be given.
 3. Principal Secretary, Revenue taking stock of the situation suggested that Conservator of Forest may co-ordinate with District Collector, Kasaragod for settling the process of mutation. She added that Sterlite power may furnish documents pertaining to the claims made to her office after which Revenue department may issue directions to District Collector, Kasaragod for conditional mutation. By the time Power Department may confirm to Revenue department, if UKTL is a Government company and if not, they have to pay the land value for the revenue land.
 4. Under Secretary, Power Department clarified that the file carrying the request for payment exemption for Revenue land is under submission to Hon'ble Minister after addressing his query whether any similar exemption are given in the past.

The gist of the decisions taken are as follows.

- A. To furnish all the documentary proofs for the payments made by Sterlite Power till date for UKTL project **(Action – Vice President, Sterlite Power)**
- B. To inform Revenue department the treatment status of UKTL project with regard to exemption of payment to revenue land mutated.(**Action –ACS, Power Department**)

C. To issue necessary directions to District Collector, Kasaragod to go ahead with mutation of Revenue land in favour of Forest Department **(Action - Prl Secretary, Revenue Department)**

D. To co-ordinate with District Collector, Kasaragod for settling the process of mutation **(Action –Conservator of Forest)**

The meeting concluded by 03.35 PM.

Sd/-
Dr. K.M. Abraham
CPS to Chief Minister

List of participants:

Sl No	Name	Designation
1	Smt Tinku Biswal	Principal Secretary, Revenue
2	Dr A Kowsigan	Land Revenue Commissioner
3	Shri. Samuel V Pachuau	Conservator of Forests
4	Shri Ramanath G	Under Secretary, Power Department
5	Dr. J.R. Thakur	Vice President, UKTL
6	Shri.Bhaskar Singh Rawat	Chief Manager-Forest & Wildlife Sterlite Power