

Details for roads constructed in violations of FCA-1980														
Sr. No.	Name of Division	Name of the road	Total length of road (kms)	Starting From (Name)	Present status whether completed or in progress	GPS coordinates at Strategic point			Whether road appeared in list of 116 roads as per Annexure-I	Whether road appeared in list of 61 roads as per Annexure-II	Status of approval as		Latest updated status of FCA Cases	
						Starting point	End point	Mid point of road length or villages/important location along the road			Approved	Pending		
1	2	3	4	5	6	7	8	9	10	11	12	13	15	
1	HP.PWD, Division No-II Bilaspur													
1	Bilaspur Division No.II	C/O link road to Khal Tibba from Sh.Naina-Devjee Bhakra road km. 0/0 to 6/0	6.000	Khal	In Progress	31°21' 24.49" 76°29'52.9 5"	31°22' 11.62" 76°30'12.2 1"	31°21' 15.11" 76°30'02.28"	No	No	---	In progress	The FCA case was received back with some observations from the Regional office Shimla through DFO Bilaspur office letter No. 9433 dated 04-01-2025 same was sent to DFO Bilaspur vide this office letter No. 10490 dated 24-01-2025. Now, some observation raised by the Nodal Office Forest Shimla same is received in this office through your office EDS dated 26-03-2025 same is resubmitted after attending the observations.	
2	-do-	"C/o road from Dhalet to Rod Jaman" on 10.2.2009.	5.000	Dhalet	In Progress	31°21' 52.81" 76°28'18.3 9"	31°20' 17.52" 76°28'06.3 7"	31°20' 41.20" 76°27'56.16"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process.	
3	-do-	C/O link road from NH-21 to Sanan km. 0/0 to 6/0.	6.000	NH-21 at RD 82/900	In Progress	31°12' 46.94" 76°39'02.0 5"	31°12' 53.79" 76°39'32.60" 2"	31°12' 50.92" 76°39'32.60"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process.	
4	-do-	C/O link road from charrol to Baddu.	4.465	Charrol	In Progress	31°15' 22.07" 76°46'05.4 2"	31°15' 25.76" 76°47'03.3 7"	31°15' 58.28" 76°45'58.45"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process. The joint inspection was fixed on dated 20-02-2025 by the CCF Bilaspur but the same could not be carried out on the aforesaid date. Resultantly, the next date will be fixed by the aforesaid authority.	
5	-do-	C/O link road from Jamli to Dadog Burrel kachaulighat village via G.P. Charol.	4.500	Jamli	In Progress	31°14' 10.66" 76°46'39.2 4"	31°14' 58.33" 76°46'59.4 5"	31°14' 34.20" 76°46'52.01"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process. The joint inspection was fixed on dated 20-02-2025 by the CCF Bilaspur but the same could not be carried out on the aforesaid date. Resultantly, the next date will be fixed by the aforesaid authority.	
6	-do-	C/O link road to Ghamrada Garor and Soldha Village in G.P. Soldhaa.	1.500	Laraghat	In Progress	31°18' 20.07" 76°53'21.6 4"	31°18' 10.55" 76°52'35.0 1"	31°18' 20.03" 76°53'14.15"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process. The joint inspection was fixed on dated 21-02-2025 by the CCF Bilaspur but the same could not be carried out on the aforesaid date. Resultantly, the next date will be fixed by the aforesaid authority.	
7	-do-	Link road from Sakroha to Tunighat via Panjaili- Bag- Bhojpur	8.000	Sikroha	In Progress	31°16' 18.63" 76°53'00.5 7"	31°17' 50.25" 76°52'13.4 6"	31°16' 45.82" 76°53'04.60"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process. The joint inspection was fixed on dated 21-02-2025 by the CCF Bilaspur but the same could not be carried out on the aforesaid date. Resultantly, the next date will be fixed by the aforesaid authority.	
8	-do-	C/O link road from Gara Mora to Moru via Gara km. 0/0 to 5/0	5.000	NH-21 Gara	In Progress	31°12'39.3 5" 76°38'33.3 2"	31°13'23.1 0" 76°38'08.7 4"	31°12'55.73" 76°38'44.01"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process.	

9	-do-	C/O link road to Dabur Pehalwana Village in G.P. Rankikotla.	6.000	Rankikotla	In Progress	31°19' 21.20"	31°18' 47.65"	31°18' 56.26"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process. The joint inspection was fixed on dated 21-02-2025 by the CCF Bilaspur but the same could not be carried out on the aforesaid date. Resultantly, the next date will be fixed by the aforesaid authority.
10	-do-	C/O link road from NH-21 to Lower Chharol.	3.500	Chharol	In Progress	31°15' 22.67"	31°15' 00.90"	31°15' 12.55"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process. The joint inspection was fixed on dated 20-02-2025 by the CCF Bilaspur but the same could not be carried out on the aforesaid date. Resultantly, the next date will be fixed by the aforesaid authority.
11	-do-	C/O link road from NH-21 Kallar to Patta Village.	5.000	Kallar	In Progress	31°16' 54.17"	31°17' 31.67"	31°17' 05.57"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process. The joint inspection was fixed on dated 20-02-2025 by the CCF Bilaspur but the same could not be carried out on the aforesaid date. Resultantly, the next date will be fixed by the aforesaid authority.
12	-do-	C/O link road from Parohi to Sagirithi Village.	3.000	Parohi	In Progress	31°15' 57.08"	31°16' 19.47"	31°16' 07.10"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process. The joint inspection was fixed on dated 20-02-2025 by the CCF Bilaspur but the same could not be carried out on the aforesaid date. Resultantly, the next date will be fixed by the aforesaid authority.
13	-do-	C/O Menthhi Sakli Gambhrolia Khad road	4.000	Deoth Jamli road at RD 6/300	FCA approved	31°14' 13.52"	31°14' 22.80"	31°14' 01.58"	No	No	Approved	---	FCA final approval received.
14	-do-	C/O link road from SNB to H.B. Barwala in G.P. Makri	4.000	Makri	In Progress	31°21'59.3 7"	31°22'29.9 3"	31°22'02.30"	No	No	---	In progress	The FCA case resubmitted to DFO Bilaspur vide this office letter No. 13773 dated 07-02-2024. Now, CA digital map & toposheet is required form DFO Bilaspur same is sent to DFO Bilaspur. Now the joint inspection conducted on dated 15-1-2025 at 11:00 A.M.
15	-do-	C/O link road to Khad Santain including three number bridges from Bramla.	4.000	Barmila Barrier	In Progress	31°24'08.8 6"	31°22'54.9 4"	31°23'53.40"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process.
16	-do-	C/O link road Harjan Basti Noa village.	1.000	Ratt on NH-21	In Principle approval	31°16'58.2 3"	31°16'49.6 2"	31°16'52.69"	No	No	In Principle approval	In progress	In Principle approval received.
17	-do-	C/O link road from Janali to Bharsara.	2.500	Janali	In Progress	31°14'49.9 6"	31°14'56.9 2"	31°14'45.32"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process.
18	-do-	C/O link road from Chila-Chougla-Bahal-Sai Kanaita-Sai Brahman in G.P. Kachauli	4.150	Chilla	In Progress	31°15'53.8 8"	31°16'00.9 8"	31°15'58.67"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and the joint inspection conducted on dated 20-02-2025.
19	-do-	C/O link road from Soshan to Panjail via Bag Soshan.	7.000	Sosan	In Progress	31°15'50.4 7"	31°16'34.8 9"	31°15'48.27"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process. The joint inspection was fixed on dated 21-02-2025 by the CCF Bilaspur but the same could not be carried out on the aforesaid date. Resultantly, the next date will be fixed by the aforesaid authority.



20	-do-	C/o link road from Jukhala to Nalag i/c Bridge	5.000	Jukhala	In Progress	31°17'48.8 8"	31°17'55.0 5"	31°17'46.29" 76°49'33.55"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process. The joint inspection was fixed on dated 21-02-2025 by the CCF Bilaspur but the same could not be carried out on the aforesaid date. Resultantly, the next date will be fixed by the aforesaid authority.
21	-do-	C/o link road from Bholi to Harizan Basti Pansora Kamloia in G.P. Rani Kotla	5.500	Bholi	In Progress	31°15'41.2 6"	31°18'06.1 5"	31°18'19.66" 76°49'36.07"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process. The joint inspection was fixed on dated 21-02-2025 by the CCF Bilaspur but the same could not be carried out on the aforesaid date. Resultantly, the next date will be fixed by the aforesaid authority.
22	-do-	C/O link road from Galua to Swana Nakrana	6.000	Galua	In Progress	31°17'34.3 6"	31°18'11.7 5"	31°17'50.32" 76°34'10.38"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process.
23	-do-	Link road from Tikkar to Daulahar.	5.000	Tikkar	In Principle approval	31°17'26.7 0"	31°17'42.0 7"	31°17'37.65" 76°42'41.83"	No	No	In Principle approval	In progress	In Principle approval received.
24	-do-	Bangwar-Gehra-Dabru-Rani-Kotla road.	4.500	Ranikotla	In Progress	31°19'22.7 5"	31°19'25.5 2"	31°19'10.32" 76°49'31.36"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process. The joint inspection was fixed on dated 21-02-2025 by the CCF Bilaspur but the same could not be carried out on the aforesaid date. Resultantly, the next date will be fixed by the aforesaid authority.
25	-do-	Link road to Village Dornar Changer Tarsooh-Samtehan.	7.000	Guru ka-Lahore tarsooh road at RD	FCA approved	31°22'43.6 6"	31°22'54.9 4"	31°17'37.65" 76°42'41.83"	No	No	Approved	In progress	FCA final approval received.
26	-do-	Link road to Village Surhar in G.P. Sui Surad.	2.500	Suin	In Principle approval	31°18'05.7 5"	31°18'23.8 2"	31°18'11.62" 76°51'09.64"	No	No	In Principle approval	In progress	In Principle approval received.
27	-do-	Link road from Village Turnihat to Bhojpur Bag chamyara.	4.500	Turnihat	In Progress	31°17'50.0 5"	31°18'07.6 5"	31°18'08.40" 76°53'36.73"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process. The joint inspection was fixed on dated 21-02-2025 by the CCF Bilaspur but the same could not be carried out on the aforesaid date. Resultantly, the next date will be fixed by the aforesaid authority.
28	-do-	Link road from Punjab Border to village Dehni, NangeThakur, Barota Dabala	9.000	Punjab Borde	In Progress	31°20'42.4 2"	31°20'37.3 4"	31°21'01.31" 76°26'07.26"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process.
29	-do-	Link road to village Panga,Kathia in G.P. Kutehla.	3.000	Manjher	In Progress	31°15'08.6 5"	31°14'42.3 4"	31°15'07.24" 76°41'48.94"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process.
30	-do-	S.N.B. Road TO Saloa	5.000	SNB road at RD. 23/600	In Progress	31°20'25.0 6"	31°21'09.1 8"	31°20'51.47" 76°31'18.55"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process.
31	-do-	Bhater to Kanfara	3.000	Bhater	In Principle approval	31°19'49.4 1"	31°20'33.1 3"	31°20'01.25" 76°32'10.93"	No	No	In Principle approval	In progress	In Principle approval received.

32	-do-	Behali to Barnu	5.000	Behli	In Progress	31°17'14.8 8"	31°17'51.0 5"	31°17'26.09" 76°51'04.01"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process. Inspection was fixed on dated 21-02-2025 by the CCF Bilaspur but the same could not be carried out on the aforesaid date. Resultantly, the next date will be fixed by the aforesaid authority.
33	-do-	NH-21, at Jamli to Lower Jamli	3.000	Jamli	In Progress	31°14'21.6 1"	31°13'54.2 9"	31°14'16.60" 76°46'15.50"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process. The joint inspection was fixed on dated 20-02-2025 by the CCF Bilaspur but the same could not be carried out on the aforesaid date. Resultantly, the next date will be fixed by the aforesaid authority.
34	-do-	Zakatkhana to Bhater	2.000	Zakat khana (Piplu)	In Progress	31°16'06.6 5"	31°16'32.1 1"	31°16'14.95" 76°42'58.66"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process. The joint inspection was fixed on dated 20-02-2025 by the CCF Bilaspur but the same could not be carried out on the aforesaid date. Resultantly, the next date will be fixed by the aforesaid authority.
35	-do-	Magazine Tarsooch road to Illewal	2.000	Tarsooch	In Progress	31°22'51.2 2"	31°22'41.7 3"	31°22'54.88" 76°26'11.51"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process.
36	-do-	Swarphat Zakatkhana road at RD. 4/600 to Kutehla	3.000	Swarphat Zakatkha na road at RD. 4/600	In Progress	31°15'32.1 8"	31°15'22.0 8"	31°15'21.87" 76°43'24.90"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process.
37	-do-	NH-21 at RD. 92/800 to Kathia	2.500	NH-21 at RD. 92/800	In Progress	31°14'00.6 9"	31°14'43.3 6"	31°14'19.67" 76°42'08.68"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process.
38	-do-	Laraphat at Baroh RD. 1/800 to Pehlwana	5.500	Bathoh	In Progress	31°18'25.4 4"	31°18'53.3 9"	31°18'49.30" 76°50'03.15"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process. The joint inspection was fixed on dated 21-02-2025 by the CCF Bilaspur but the same could not be carried out on the aforesaid date. Resultantly, the next date will be fixed by the aforesaid authority.
39	-do-	NH-21 to Tuhnu	5.000	Kallar	In Progress	31°16'49.4 9"	31°17'03.5 1"	31°16'42.82" 76°44'15.49"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process. The joint inspection was fixed on dated 20-02-2025 by the CCF Bilaspur but the same could not be carried out on the aforesaid date. Resultantly, the next date will be fixed by the aforesaid authority.
40	-do-	Kharanti to Bhater			FCA approved	31°18'51.7 7"	31°19'49.4 1"	31°19'37.56" 76°32'22.84"	No	No	Approved	In progress	FCA final approval received.
41	-do-	Gauda to Sohri.	5.000	Sai - Moruan	In Progress	31°16'08.4 6"	31°16'16.6 6"	31°16'17.85" 76°52'16.74"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process. The joint inspection was fixed on dated 21-02-2025 by the CCF Bilaspur but the same could not be carried out on the aforesaid date. Resultantly, the next date will be fixed by the aforesaid authority.





52	-do-	C/O link road from Galwa to vill. Chaila via Kalin in G.P. Nakrana	8,000	Galwa	FCA approved	31°17'34.3 6" 76°33'33.0	31°17'37.1 1" 76°35'11.2	31°17'24.76" 76°34'21.17"	No	No	Approved	In progress	FCA final approval received.
53	-do-	C/O link road to H.B. Maleta.	2,500	Kharkri	In Progress	31°18'47.5 1" 76°33'11.4	31°18'59.4 0" 76°33'34.1	31°18'49.21" 76°33'33.17"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process.
54	-do-	C/O link road to Vill. Dhanswai.	2,000	Jangloo on Baner Zakatna na road	In Progress	31°15'27.9 4" 76°44'09.3	31°15'35.6 0" 76°44'17.5	31°15'33.53" 76°44'09.86"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process.
55	-do-	C/O link road to Vill. Badoh.	2,000	SNB road at RD 17/200	In Progress	31°18'16.5 3" 76°32'45.5	31°18'16.4 7" 76°33'15.3	31°18'33.48" 76°32'57.97"	No	No	---	In progress	Now this office has requested to CCF Bilaspur for its joint inspection vide letter No. 1275-78 dated 18-05-2023. The joint inspection was fixed on 05-10-2023 by the CCF same is postponed & new date will be fixed shortly.
56	-do-	C/O link road to Vill. Hambwar. km. 0/0 to 0/500	1,000	Boh	In Principle approval	33°15'08.7 8" 76°48'14.9	ot applicabl ot applicabl	ot applicabl	No	No	In Principle approval	In progress	In Principle approval received.
57	-do-	C/O link roadKatal to Luharda Samari and Jarad Khad Bridge km. 0/0 to 12/0	12,000	Katali	In Progress	31°13'13.4 8" 76°51'42.8	31°15'05.2 0" 76°49'33.8	31°14'36.37" 76°50'15.12"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and the Joint Inspection conducted on dated 20-02-2025.
58	-do-	C/O link road to village Tranbri	1,000	Tranbri	In Progress	31°14'18.1 9" 76°48'03.5	31°14'24.7 3" 76°48'11.1	31°14'21.80" 76°48'05.43"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process. The Joint Inspection was fixed on dated 20-02-2025 by the CCF Bilaspur but the same could not be carried out on the aforesaid date. Resultantly, the next date will be fixed by the aforesaid authority.
59	-do-	C/O link road to Panipoura to Oel via Dakshni Kalri Km.0/0 to 9/0	9,000	Panipour	In Progress	31°16'57.1 8" 76°34'27.7	31°16'43.7 4" 76°35'43.4	31°17'24.86" 76°34'21.27"	No	No	---	In progress	The FCA case resubmitted to DFO Bilaspur vide this office letter No. 13771 dated 07-02-2024. Now the joint inspection fixed on dated 05-11-2024 at 11:00 A.M.

Executive Engineer,  
Bilaspur Division No. 2  
H.P. DNO, Bilaspur



No. D.VI-175 (M)/ 147  
HP. Forest Department  
Dated Bilaspur, the, 17/04/2025

From: CF Bilaspur.

To: Nodal Officer-cum-APCCF (FCA)  
O/o Pr.CCF(HoFF)HP, Shimla.

Subject: - **Diversion of 3.9654 ha. (instead of 5.5334 ha.) of forest land in favour of HPPWD for construction of link road from Khal Tiba Km 0/0 to 7/0 within the jurisdiction of Bilaspur Forest Division.**

Memo:

Kindly refer to your office online EDS dated 18.03.2025 on the subject cited above.

2. In this context as conveyed by DFO Bilaspur, the user agency has submitted that out of total 2183 road projects, only 59 road projects were concerned to the Executive Engineer, HPPWD Division No. II, Bilaspur. The current status of these 59 projects is as under:

Total No. of Road Projects of HPPWD Division No. II	No. of Road Projects for which In Principle approval have been received	No. of Road Projects for which Final approval have been received	No. of Road Projects which are under process for obtaining In Principle approval
59	5	4	50

The detail of all these 59 road projects is enclosed herewith for favour of information and necessary action at your end please.

Encl: As above.

4/17/2025  
Conservator of Forests, o/c  
Bilaspur Forest Circle,  
Bilaspur (HP)

Endst. No. D-VI-175 (M)/

148

Dated Bilaspur the/ 17/04/2025

Copy is forwarded to DFO Bilaspur w.r.t. his office memo. Nos. D-BI/Link Road Khal Tiba/(3.9654)/161 dated 05.04.2025 for information.

4/17/2025  
Conservator of Forests,  
Bilaspur Forest Circle,  
Bilaspur (HP)