
Revised Point wise Reply of Query raised in File No: 8-27/2022-FC; Dated 28.04.2023 in respect of Proposal for 
the non-forest use of 192.36 ha (Forest land - 57.29 ha and Jungle Jhari 135.07 ha) of forest land for Magadh 
East Opencast mining project in favour of M/s CCL, Cbatra South, Jbarkband -reg. 

Q.No 

11 

13 

Query 

As per the infonnation 
received, the condition no. 
18 of the Stage-II approval 
dated 18.10.20 IO for 
diversion of 96. 72 ha forest 
land has not been complied, 
which needs justification 
Moreover, a copy of Wild 
life Management Plan 
approved by the CWL W 
shall be submitted. 

The State Government shall 
furnish details of steps taken 
by the State Forest 
Department to rectify the 
lapses happened in the past 
regarding the 
implementation of WLMP 
of 96. 72 ha proposal in the 

Compliance by User Agency 

The condition 18 states that ''The user 
agency to bear the cost of 
implementation of conservation plan to 
be prepared in consultation with the 
CWL W of the State for the Hazaribagh 
National Park and its buffer zone 
adjoining CCL mining zone." The 
delay m preparation of WLMP 
occurred due to confusion, as to who 
has to prepare the WLMP. 
User agency is committed to bear the 
related implementation cost of Wild 
Life Management Plan in compliance 
to point no 18 of Stage II condition. 

Subsequently, after due 
deliberations with the concerned forest 
officials, the combined Wild life 
Management plan for the already 
diverted forest land of 96. 72 Ha and 
current proposal of 192.36 Ha has been 
prepared under the supervision of the 
forest department with a proposed 
budget of Rs. 7189.00 Lakhs for IO 
years. Out of this, Rs 2352.66 Lakhs is 
for Hazaribagh National Park and Rs. 
4836.34 Lakhs is for the management 
of wildlife in Chatra South Forest 
Division. 
The plan was submitted to PCCF 
CWL W after due recommendation 
from DFO Chatra South, DFO Wild 
Life Hazaribagh, CF Chatra, RCCF 
Hazaribagh and CCF Wildlife. 
Subsequently the Plan has been 
approved by PCCF CWL W vide letter 
no. 39 dated 29.11.2023. 
The approved wildlife management 
plan along with the approval ts 
enclosed as Annexure-1 and 
Annexure-11 respectively. 
Further the undertaking to bear the cost 
of implementation of wildlife 
management plan is being enclosed as 
Annexure-m. 
The condition 18 states that "The user 
agency to bear the cost of 
implementation of conservation plan to 
be prepared in consultation with the 
CWL W of the State for the Hazaribagh 
National Park and its buffer zone 
adjoining CCL mining zone." The 

Comments of DFO Chatra 
South 

Approved . 
Wildlife Management Plan ts 
submitted by user agency• 
Wildlife Management Plan 
along with the approval has 
been attached as Annexure-1 
and Annexure-ll 
respectively. 

To rectify the lapses in 
compliance of conditions 
related to preparation of 
Conservation Plan against 
diversion of96.72 Ha of forest 
land, appropriate mitigative 
measures have been taken in 
the current Wildlife 



past delay m preparation of WLMP 
occurred due to confusion, as to who 
has to prepare the WLMP. 
User agency is committed to bear the 
related implementation cost of Wild 
Life Management Plan in compliance 
to point no 18 of Stage II condition. 

Subsequently, after due 
deliberations with the concerned forest 
officials, the combined Wild life 
Management plan for the already 
diverted forest land of 96. 72 Ha and 
current proposal of 192.36 Ha has been 
prepared under the supervision of the 
forest department with a proposed 
budget of Rs. 7189.00 Lakhs for 10 
years. Out of this, Rs 2352.66 Lakhs is 
for Hazaribagh National Park and Rs. 
4836.34 Lakhs is for the management 
of wildlife in Chatra South Forest 
Division. 
The plan was submitted to PCCF 
CWL W after due recommendation 
from DFO Chatra South, DFO Wild 
Life Hazaribagh, CF Chatra, RCCF 
Hazaribagh and CCF Wildlife. 
Subsequently the Plan has been 
approved by PCCF CWL W vide letter 
no. 39 dated 29.11.2023. 
The approved wildlife management 
plan along with the approval 1s 
enclosed as Annexure-1 and 
Annexure-11 respectively. 
Further the undertaking to bear the cost 
of implementation of wildlife 
management plan is being enclosed as 
Annexure-ID. 

In view of the above facts it is apparent 
that necessary steps have been taken by 
the forest department and user agency 
for implementation of appropriate 
WLMP for the forest area (96.72 Ha) 
already diverted vide F. No.-8-
38/2008/FC dated 18.10.2010 

Management Plan in addition 
to mitigative measures 
prescribed against diversion of 
192.36 Ha of forest land. 
Hence, the condition can be 
considered to be complied. 

M...Q _ en-b->1~ 
Mukesh Kumar (IFS) 

Divisional Forest Officer 
Chatra South Division 
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Mukesh Kumar l.F.S .. 
Divisional Forest 

Chatra South Forest D1v1s1on 
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