
Subject:   Regarding NOC/Forest clearance required from Forest   Department by 

HVPNL for various transmission works – Minutes of Meeting dated 

10.03.2022.   

  A meeting was held on 10.03.2022 under the chairmanship of ACS (Power)-cum-

Chairman, HPUs in his chamber with ACS, Forest & Wildlife wherein MD/HVPNL & PCCF, 

Haryana and other senior officers of HVPNL & Forest Department were also present. 

2.  The present status of cases lying with Forest Department regarding grant of 

NOC/forest clearance including stage-I & stage-II approval of following transmission works were 

deliberated in detail and decided as under:-  

Sr. 

No. 

Name of Work NOC/Approval required 

from Forest Department 

Decision taken 

TS Circle, Faridabad 

1. Creation of 66KV substation 

Surajkund.  

(Case No. 

FP/HR/Substation/44046/2020) 

Possession of Land has 

been taken on 03.10.2018 

on paper but physical 

possession is pending as 

NOC is awaited from Forest 

Department since 

29.10.2019.  

In view of latest 

communication dated 

09.03.2022 of DTP 

Faridabad vide which 

final report of Distt. 

Level sub-committee 

that the substation 

land (measuring 0.94 

Hect.) has not been 

included under the 

area of NCZ has been 

sent to Director/Town 

& Country Planning, 

Haryana Chandigarh 

and requested for final 

approval of state level 

committee, ACS, 

Forest & Wildlife 

directed PCCF to 

process the case for 

issue of NOC to 

HVPNL on reference 

from HVPNL. 

TS Circle, Gurugram 

2. Creation of LILO of one Ckt. of 

132kV Narnaul-Seka line at 

220KV S/Stn.Deroli Ahir. 

(Case No. 

FP/HR/TRANS/142899/2021) 

Stage-I approval awaited 

from Forest Department.  

 

ACS, Forest & Wildlife 

directed PCCF to 

expedite the approvals 

of stage-I and stage-II 

in respect of these 

transmission works. 

MD, HVPNL 

impressed upon for 

immediate approval of 

Forest Department in 

respect of 

transmission works 

mentioned at Sr. No. 7 

& 8.  

PCCF assured the 

house to do the 

needful at the earliest.  

PCCF informed that in 

some cases 

observations are to be 

3. Creation of 2 Nos. 132KV S/C 

line from 220KV S/Stn. Lula Ahir 

to 132KV Buroli and 132KV 

S/Stn.PaliGothra in such way 

that one circuit will be terminated 

at 132KV S/Stn.Pali Gothra. 

(Case No. 

FP/HR/TRANS/144364/2021) 

Stage-I approval awaited 

from Forest Department.  

4. Creation of 132KV D/C line from 

crossed 220KV S/Stn.Deroli Ahir 

to 132KV S/Stn. Ateli with LILO 

of one Ckt. at 132KV 

S/Stn.Mundia Khera.  

(Case No. 

FP/HR/TRANS/142888/2021) 

Stage-I approval awaited 

from Forest Department.  



5. Creation of 220 kV D/C 
Dhanonda-Deroli Ahir line. 
(Case No. 
FP/HR/TRANS/140597/2021) 

Stage-I approval awaited 

from Forest Department.  

 

attended by user 

agency (HVPNL) 

including deposit of 

due amount by user 

agency (HVPNL) for 

which demand has 

already been raised.  

On this MD/HVPNL 

assured to 

immediately attend the 

observations and 

deposit of due amount 

by concerned field 

offices of HVPNL.   

6. Creation of 132 kV Nangal 

Mohanpur-TSS Gudha Kemla 

line. 

(Case No. 

FP/HR/TRANS/140603/2021) 

Stage-I stands approved. 

Stage-II approval awaited 

from Forest Department.  

 

7. Creation of LILO of both ckts of 

220kV Sector-65 Pali D/C Line 

on M/C & D/C towers at 400kV 

Substation Kadarpur. 

(Case No. 

FP/HR/TRANS/147750/2021) 

 

Stage-I approval awaited 

from Forest Department.  

 

8. Creation of LILO of both ckts of 

220kV Sector-56 Pali D/C Line 

on M/C & D/C towers at 400kV 

Substation Kadarpur. 

(Case No. 

FP/HR/TRANS/147747/2021) 

Stage-I approval awaited 

from Forest Department.  

 

9. Creation of M/C line from 400 KV 

S/Stn. Panchgaon (PGCIL) to 

220 KV S/Stn. future and 66 KV 

D/C line from 220 KV S/Stn. 

Panchgaon to 66 KV S/Stn. 

Jamalpur and Farukhnagar 

Further as:- 

i. Creation of 66 KV D/C line 

from 220 KV S/Stn. 

Panchgaon to 66 KV S/Stn. 

Farukhnagar with LILO of one 

ckt. of 66 KV D/C Panchgaon-

Farukhnagar line at 66 KV 

S/Stn. Jamalpur. 

ii. LILO of one ckt. of 66 KV D/C 

Harsaru-Pataudi line at 220 

KV S/Stn. Panchgaon. 

(Case No. 

FP/HR/Trans/147539/2021.) 

Stage-I approval awaited 

from Forest Department.  

 

TS Circle, Karnal 

10. Creation of 132KV S/C line on 
D/C towers from 220KV S/Stn 
Neemwala to 132KV S/Stn. 
Bhagal. 

Stage-I approval accorded 
on  20.07.2020 

Amount of Rs 11,74,587 has 
been deposited by HVPNL 
to forest department on 
20.08.2020. 

Stage-2 Approval is awaited 
from Nodal officer, PCCF, 
Panchkula. 

TS Circle, Panchkula  

11. Take-in- arrangement of existing 
220kV Madanpur- Kunihar D/C 
Line at proposed 220kV Sub-
station Sector-32 so as to make 
it 220kV D/C Madanpur- Secor-
32 Line  

Stage -I approval accorded. 

Amount of Rs 21.96 Cr has 
been deposited by HVPNL 
to forest department. 

Stage-2 approval accorded. 

ACS, Forest & Wildlife 
apprised the house 
that the site falls in 
wildlife area and as 
such use of heavy 
machinery beyond the 
approved ROW (right 



Take-in-arrangement from 
remaining portion of existing 
220kV Madanpur- Kunihar D/C 
Line at 400kV Sub-station 
PGCIL Naggal at one end and 
upto 220kV M/C portion of 
Pinjore Line so as to finally make 
it 220kV D/C Naggal- Pinjore 
Line. 

Tree cutting (9913 trees and 
2540 plants) permission has 
been granted and tress to be 
cut up to 31.03.2022. 

Intervention of Forest 
Department is required for 
allowing heavy machinery 
for transmission line work.  

of way) cannot be 
allowed.  

ACS (Power)-cum-
Chairman, HPUs 
directed HVPNL to 
explore use of vehicle/ 
jeep mounted 
machinery/ light 
machinery for 
excavation work/ 
erection work/ 
stringing work, which 
was agreed by ACS, 
Forest & Wildlife. 

 

 Meeting ended with vote of thanks to the chair.  

 


