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564th meeting of the Technical Committee, of Rajasthan Water Supply &
Sewerage Management Boafd was held on"2O.LL.2OL2, wherein following
were present:-

7. Sh. R.R. Meettd, Chief Engineer (Admn.) & TM, RWSSMB, Chairman
PHED,,Iaipurl - ." -

2. Sft'. Rupi Ra'zrr, CE(SP), PHED, Jaipur. Member
3. Sh. Anit Bhargav, CE(H!, PHBD, Jaipur. Member
4. Sft'. (Jrnesh Dhingra;eE-(Rffiipq 

- 
--_**Iefuer

5. Sla. D.M. Jain, Secretary, RWSSMB Jaipur

Following were also present in the meeting:-

1. Shri Bhuvnesh Mathur, CE(P), PHED, Jodhpur
2. Shri K.G. Gupta, Dy. FA, RWSSMB, Jaipur
3. Shri C.M. Chauhan, ACE, PHED Regron, Ajmer.
4. Shri D.C. Bishnoi, ACE, PHED Region, Kota.
5. Shri Subodh Jain, SE, DTU Project Cr. Jaipur.
6. Shri Ashok Chordia, EE, Project Div.{, Jhalawar.

Following decisions were taken:-

Member
Secretary

\*s-

{i

'Aqendoltem
No.7: Confirmation

of mirutes of TC
563 dated

04.10.2012.

. Aqend.altem
No.2: Vetting of

proposal ofreuised
A&F sanction of
augmentation of

uwss
Gajroopsagar,

Jaisalrner (EC Rs.
136O.O6 lacs).

Surnmary record of decisions qf TC 563/04.1A.201.2 issued
vide Secretary (Board) letter no. F.4( llTC S63IRWSSMB/
2Ol2 L3 /2865-2890 dated 05.10.2012 were confirmed.

The agenda item was conSidered in light of the commentS of
TM and FA&CAO and presentation made by CE(P), Jodhpur.
During presentation, it was informed. by the CE that A&F
sanction of the scheme \/as accorded in PPC l75lOg.O4.2OOT
for Rs. 843.91 lacs under State Pian(Urban) und breakup of
the scheme in 3 packages were approved in TC
436/25.04.2007.It was further inforrned that revised cost of
the scheme as per actual execution and'for minor balg4ce
works, is Rs. 1360.06 lacs. Reasons for increase ih cost of
individual package were'also informed by the CE. Increase in
cost of the scheme was reported mainly due to higher tender
premium received during execution. He requested for vetting
of the proposal of the scheme for revised A&F sanction, so that
balance work of the scheme could be completed and payment
of alread.y executed. work could be made to the Contractors.
The agenda item was deliberated in detail. During

C:lDoc.ftQl 564 t/t4



3.r.

{z -,
L*".5

Tahle Aqenda
. Item No.3:

ReviseriT6friG{
Sanction of

Chambal- Bundi
Water Supply

Project
(Transmission
Part) (EC Rs.

57.53 Crs.)

Ta.ble Aqend.a
ftein IVo.4: TS of

RegionalWater
Supply Scheme
originating from

Mathara Pumping
Station under FCP

Bhinay - Masuda
Sector Phase-lll.
(EC Rs. 1237.91

lacs)

-I-ECtlNrc AL $Autrrsu TC 564t 20.1 2012

The agenda item was considered in light of the comments of
fU, reply submitted by CE(SP) on the observations of TM vide
his letter d.ated 19.11 .2012 and presentation made by CE(SP)
and ACE, PHED Region, Kota. During presentation, it was
informed that technical sanction of the project was accorded in
TC 558/24.07.2072 for basic cost of Rs. 5992.10 lacs
(including O&M of 10 years) witn ngyl3take structure on Kota
barrage on the pattern of project of UIT Kota but on reviewing
the same it has been felt that there does not seem necessity of
going far inside river Chambal and intake structure similar to
.exipfing intAke-.of PHED Sakq.tpura is more technically suitable
and economicaL.,lle further informed that proposal of revised
technical sanction has been prepared with above revision and
revision in certain other provisions of earlier technical sanction
as per prevailing site conditions and also in view of ultimate
design year 2044. Techno-economic comparison of various
alternatives of pipeiine system from WTP at Jakhmund to
Mangli Head Works was also presented. He requested for
according revised Technical Sanction of the project with basic
estimated cost of Rs. 5752.80 lacs (including O&M of 10
years). Agenda item was deliberated in detail, Durrng
deiiberations, it.,w-as gonfirrqed by the CE that- provisions
included. in revised. proposal are as per sanctioned sdheme and
are in accordance with the guidelines/poiicies of the
department. After deliberations, it was decided to accord
revised technical sanction to the package (including O&Ivl of 10
years) for basic cost of Rs. 5752.80 lacs (Annex.-3/TAI-3/TC
5641 20.Ll.2OI2) subject to following riders:-

remain,appiicable to the revised technical sanction.

h5'draulic pressures in pipeline system as per rbvised
technical sanction.

(Action by: CE(SPf|

The agenda item was considered in light of tl.e comments of
TM and FA&CAO and presentation made by CE(SP) and ACE,
PHED, Regron, Ajmer. During presentation, it was informed
that A&F sanction of 4 RWSS originated from FCP Bhinay-
Masood.a Sector was accorded in PPC 159/ I4.I2.2OO4 for Rs.
70.80 Crs. and breakup of same in 3 packages was approved
in TC 392/22.OL.2005. It was further informed that the
current proposal for technical sanction is of package-3 of the
sanctioned project, which provides for providing potable water
to high fluoride €urd saline affected 15 villages and 20 dhanies
frorn FCP Bhinay-Masooda sector for which infrastructure
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