

S. No.	Ann. Code No.	Date of Announ.	Place Constituency District Block	Announcement in Brief.	Cost (In Rs.)		Likely date of Initiation	Likely Date of Completion of Work	Funds (Rs.)		Status Report Pending / Commission / In Progress	Status
					A/A Cost	Estimate Cost			Issued	Utilized		
12	11257	4/9/2016	Mohindergarh MOHINDERGARH Mohindergarh MOHINDERGARH	Special repair of Mahendergarh Dulana Bawania road with link to Bucholi & Surjanwas	4,10,40,000/-	2,54,66,000/-	--	--	--	--	In progress	DNIT approved on Dt. 06.09.2016 Office and tender is to be called.
3	11259	4/9/2016	Mohindergarh MOHINDERGARH Mohindergarh MOHINDERGARH	Special repair of Kadma Khudana road	1,06,88,000/-	1,11,20,000/-	--	--	--	--	In progress	Approved in Work Programme 20 Rs. 106.88 lacs vide Govt. me 9/159/2016-3B&R(W) dated 16. DNIT / Detailed estimate for Rs lacs stands submitted to EIC vid 129187 dt. 22.8.2016.
4	11245	4/9/2016	Mohindergarh MOHINDERGARH Mohindergarh SATNALI	Widening and strengthening of Satnail Mandi approach road	2,32,56,000/-	2,20,06,000/-	--	--	--	--	In progress	Tender opened on 10.09.2016 and EIC Office for allotment of work.
5	11247	4/9/2016	Mohindergarh MOHINDERGARH Mohindergarh MOHINDERGARH	Mahendergarh Satnail Loharu road Km. 53.48 to 85.48 (SH-24)	7,69,50,000/-	8,22,96,000/-	--	--	--	--	In progress	Tender opened on 02.08.2016 an process for approval of Head Office.
6	11249	4/9/2016	Mohindergarh MOHINDERGARH Mohindergarh MOHINDERGARH	Special repair of road from Duloth Ahir to Dhani Sohla	1,71,000,00/-	1,25,36,000/-	--	--	--	--	In progress	Tender opened on 10.09.2016 and EIC Office for allotment of work.
	11240	4/9/2016	Mohindergarh MOHINDERGARH Mohindergarh MOHINDERGARH	Construction of link road from Mahendergarh Satnail Loharu road to Baba Ramphal Dass Mandir	--	6,60,10,000/-	--	--	--	--	Pending	Rough cost estimate amounting 660.10 lacs stands submitted to E SE (R) memo No. 1958 dated 09.0 The proposed road to be cons passes through the forest lan involves diversion of forest lan Necessary approval from MoE Govt. of India is required. A ref has already been made to the Mohindergarh for arranging appr the Ministry of Environment and Govt. of India. Approval of MoEF of India is awaited.