

No.4(4)/82-US(CT)
Government of India
Ministry of Energy
Department of Power

New Delhi,
the 26th June, 1982

To

The Chairman & Managing Director, (10 copies)
National Thermal Power Corporation,
62-63, Nehru Place,
New Delhi-110019.

Subject : Rihand Super Thermal Power Station Stage-I.

Sir,

I am directed to convey the approval of the President of India in terms of Article 35 of the Articles of Association of the National Thermal Power Corporation (NTPC) to the capital investment in the scheme of Rihand Super Thermal Power Station in Mirzapur District of Uttar Pradesh.

I. SCOPE :

The power station in first stage will comprise installation of 2 units of 500 MW each. The lay-out planning of the station should be done in such a way that the station could be expanded by another 2000 MW subsequently.

II. ESTIMATED COST :

The total estimated cost of the scheme will not exceed Rs.1033.00 crores as per the following break up :

(i) Power Station facilities	Rs.749.6 crores
(ii) Customs duty	Rs.196.6 crores
(iii) I.D.C.	Rs. 74.5 crores
(iv) Working Capital Margin	Rs. 12.3 crores
TOTAL	Rs.1033.0 crores

The detailed break-up for (i) above is given in Annex.-I to this letter.

The NTPC will give full details of provisions made

....2/-

के. श्रीनिवास मूर्ति/K. S. MURTHY
(आम्र मेधाधिक (मानव संसाधन)
Adm. General Manager (HR)
एनटीपीसी लि. रिहन्द/NTPC Ltd. Rihand
सोनभद्र (उप्र)/Sonebhadra (U)

under the following items for scrutiny and approval by the Ministry of Energy :

- Preliminary works.
- Civil works
- Residential and non-residential buildings
- Audit and accounts charges.

The NTPC will submit to the Department of Power a detailed project report in connection with the execution of the scheme as early as possible and in any case not later than one year from the date of issue of this letter.

III. TIME SCHEDULE :

The target for commissioning of the first unit would be June 1987 and the second unit within a period of one year thereafter.

IV. PROGRESS REPORTS :

The NTPC will submit quarterly report to the Department of Power indicating the financial and physical progress of implementation of the scheme.

This sanction issues with the concurrence of the Finance Branch of the Department of Power vide their Dy. No. 194/Fin./82, dated 24.6.1982.

Yours faithfully,


(S.K. Biswas)


Under Secretary to the Govt. of India

Copy forwarded to

1. Cabinet Secretary (Shri H.R. Thakral, Under Secretary), Rashtrapati Bhawan, New Delhi with reference to their O.M.No.11/CA/82 dated 12th May, 1982.
2. Ministry of Finance (Union Finance Division), North Block, New Delhi - 2 copies.
3. Ministry of Finance (Department of Economic Affairs (Shri Hans Raj, Under Secretary), New Delhi. - 2 copies.
4. Department of Power (Shri P.K. Lahiri, Joint Secretary), Shastri Bhawan, New Delhi. - 2 copies.
5. Ministry of Industries (Department of Heavy Industries (Shri, New Delhi. - 2 copies.


के. श्रीनिवास मुर्ति/K. S. MURTHY
अपर महाप्रबंधक (मानव संसाधन)
Addl. General Manager (HR)
एनटीपीसी लि. रिहन्द/NTPC Ltd. Rihand
सोनमढ़ (उप्र)/Sonebhadra (U.P.)

6. Planning Commission (Shri H.R. Rao, Joint Adviser), Yojana Bhawan, New Delhi. - 2 copies.
7. CEA (Shri S.N. Roy, Chairman), A.K. Puram, New Delhi. - 10 copies.
8. Finance Section/Budget Section, Department of Power. - 2 copies.
9. Controller of Accounts, Department of Power, New Delhi. - 2 copies.
10. Director, C/M, New Delhi.


(S.K. Biswas)

Under Secretary to the Govt. of India


29/9/10

विजय कुमार श्रीवास्तव/V.K. SRIVASTAVA
उप महाप्रबंधक (मां सं०)/D.G.M. (H.R.)
एनटीपीसी रिहंद/NTPC RIHAND
सोनभद्र (उ० प्र०)/SONEBHADRA (U.P.)


के. श्रीनिवास मूर्ति/K. S. MURTHY
अपर महाप्रबंधक (मानव संसाधन)
Addl. General Manager (HR)
रिहंद/NTPC Ltd. Rihand
sonbhadra (U.P.)