



**GOVERNMENT OF INDIA**  
**MINISTRY OF ROAD TRANSPORT & HIGHWAYS**

By e-mail/Speed Post

Transport Bhawan,  
1, Parliament Street,  
New Delhi-110 001  
**Dated: 4<sup>th</sup> July, 2016**

**RW/NH-12014/36/2015-KL/P-7**

**To**

The Chief Engineer,  
PWD, National Highways  
Thiruvananthapuram  
Kerala.


**Sub.: Reconstruction of Kazhuthuruthy Bridge at km 69/950 of NH 744 [Job No.744-KL-2014-843]- Variation Proposal reg.**

Sir,

With reference to your letters dated 31.05.2016 & 13.05.2016 forwarding therewith Variation proposal amounting to Rs. 343.93 lakh for the above mentioned work.

2. Based on the reasons/ justifications given by you and recommendation of RO, Kerala, the approval of the Competent Authority is hereby accorded to the variation proposal amounting to **Rs. 343.17 lakh** (which is **2.44% above** the sanctioned estimate amounting to Rs. 335.00 lakh) as per details enclosed at **Annexure-A** subject to be paid as per approved SOR/Contract Agreement only. However, it may be noted that no revision in the cost will be admissible in any case. Additional financial liability, if any beyond this sanctioned cost shall be borne by State PWD of Kerala through State funds.

Yours faithfully,

  
(Anil Kumar Meena) 17/7/2016  
Executive Engineer (P-7)  
For DG (RD)&SS

**Copy to:**

The Regional Officer, Ministry of Road Transport & Highways, Thiruvananthapuram.