

Estimate for removal of trees in the proposed alignment titled construction of 55 mtr pre-stressed box type bridge over Ujh Nallah with approach left hand side in compartment No. 03/Bgh from RD 0/0 to 1/000

S. No.	Item of work	Quantity	Rate in Rs.	Amount (in Rs)	Remakrs
1	Enumeration of trees	49 Nos.	5.40/tree	265.00	
2	Marking of trees	49 Nos.	9.75/tree	478.00	
3	Felling of trees (Conifer)	1235 cft	3.82/cft	4718.00	
4	Hand sawing under 600 cft of proposed outturn.	600 cft	50.61/cft	30366.00	
5	Extraction of firewood from lops and tops from felled trees & Broad Leaved trees (41 Nos) including head load carriage, loading and stacking upto loading point.	60 qtl.	127.05/- qtls	7623.00	
6	Off road transport in forest through head load of 600 cft for 74 Chain		0.62/cft/ chain	27528.00	
7	Stacking	600 cft	0.88/cft	528.00	
8	Mechanical transportation (road for 30 Kms approx) upto Ramnagar	600 cft	0.25/cft/ km	4500.00	
9	Mechanical transportation of firewood 60 qtls. (app) for 30 Kms.	60 qtls.	1.38/ctl/ Km	2484.00	
10	Watch & Ward 2 labours for 2 months	2 months	Rs. 311/day	18660.00	
11	Over head expenses			10000	
Total				107150.00	

ckd.


Range Forest Officer
 ✓ **Basantgarh Forest Range**
Basantgarh


Divisional Forest Officer
 Ramnagar Forest Division
 Ramnagar