

Chronology of Event

Information on the movement of the proposal from one office to other with dates

Sr. No.	From	To	Date	Short Description
1)	Sr. Manager Pipeline Project, BPCL	The DCF, Alibag	08/10/2021	Submission of Proposal
2)	DCF Alibag	Sr. Manager Pipeline Project, BPCL	28/01/2022	Query Back proposal to Project Authority
3)	Sr. Manager Pipeline Project, BPCL	DCF Alibag	15/06/2022	Proposal submitted to DCF Alibag by Project Authority
4)	DCF Alibag	Sr. Manager Pipeline Project, BPCL	12/08/2022	Query Back proposal to Project Authority
5)	Sr. Manager Pipeline Project, BPCL	DCF Alibag	23/08/2022	Proposal submitted to DCF Alibag by Project Authority
6)	DCF Alibag	Sr. Manager Pipeline Project, BPCL	04/10/2022	Query Back proposal to Project Authority
7)	Sr. Manager Pipeline Project, BPCL	DCF Alibag	13/10/2022	Proposal submitted to DCF Alibag by Project Authority
8)	DCF Alibag	Sr. Manager Pipeline Project, BPCL	25/10/2022	Site inspection letter of DCF Alibag.
9)	DCF Alibag	CCF, Thane		Proposal submitted to CCF Thane


 (ASHISH THAKARE, IES)
 Deputy Conservator of Forests,
 Alibag