



---

---

**IndianOil-Adani Gas Pvt. Ltd.**

---

---

Ref. No: IOAGPL/CCGD/CED/15-16/03

August 20, 2015

To

**The Executive Engineer,  
C.P. Division No.-1 (R),  
Engineering Dept,  
Chandigarh.**

**Ref.:** Your office letter no. 9470 dtd 16.07.2015.

**Sub: Application for extending permission to lay steel gas pipeline**

**Dear Sir,**

Kindly refer to your letter no. 9470 dated 16.07.2015 vide which permission was granted for laying of natural gas steel pipeline upto 15.09.2015


In this regard, this is to submit that pipeline construction work is in progress, however due to monsoon season the progress of work has been hampered.

In view of the above you are kindly requested to extend the permission for completing the work of laying pipeline upto 15.12.2015

We shall be highly grateful to you.

Sincerely yours

For IndianOil-Adani Gas Pvt Ltd.,

  
(Sanjiv Kr Sharma)  
Proj Manager