


Chronology of Event

Information on the movement of the proposal from one office to other with dates

| Sr. No. | From | To | Date | Short Description |
|----------------|--|--|-------------|---|
| 1) | Executive Engineer, National Highway Division, Pen | The DCF, Alibag | 08/10/2020 | Submission of Proposal |
| 2) | DCF Alibag | Executive Engineer, National Highway Division, Pen | 25/11/2020 | Query Back proposal to Project Authority |
| 3) | Executive Engineer, National Highway Division, Pen | DCF Alibag | 23/11/2020 | Proposal submitted to DCF Alibag by Project Authority |
| 4) | DCF Alibag | Executive Engineer, National Highway Division, Pen | 24/12/2020 | Query Back proposal to Project Authority |
| 5) | Executive Engineer, National Highway Division, Pen | DCF Alibag | 23/04/2021 | Proposal submitted to DCF Alibag by Project Authority |
| 6) | DCF Alibag | Executive Engineer, National Highway Division, Pen | 24/05/2021 | Query Back proposal to Project Authority |
| 7) | DCF Alibag | Executive Engineer, National Highway Division, Pen | 03/06/2021 | Reminder given to the Project Authority |
| 8) | Executive Engineer, National Highway Division, Pen | DCF Alibag | 17/06/2021 | Proposal submitted to DCF Alibag by Project Authority |
| 9) | DCF Alibag | Executive Engineer, National Highway Division, Pen | 10/07/2021 | Query Back proposal to Project Authority |
| 10) | Executive Engineer, National Highway Division, Pen | DCF Alibag | 21/10/2021 | Proposal submitted to DCF Alibag by Project Authority |
| 11) | DCF Alibag | Executive Engineer, National Highway Division, Pen | 28/01/2022 | Query Back proposal to Project Authority |
| 12) | Executive Engineer, National Highway Division, Pen | DCF Alibag | 25/03/2022 | Proposal submitted to DCF Alibag by Project Authority |
| 13) | DCF Alibag | Executive Engineer, National Highway Division, Pen | 06/07/2022 | Query Back proposal to Project Authority |
| 14) | Executive Engineer, National Highway Division, Pen | DCF Alibag | 21/07/2022 | Proposal submitted to DCF Alibag by Project Authority |

| | | | | |
|-----|--|--|---|---|
| 15) | DCF Alibag | Executive Engineer, National Highway Division, Pen | 22/08/2022 | Query Back proposal to Project Authority |
| 16) | Executive Engineer, National Highway Division, Pen | DCF Alibag | 29/08/2022 | Proposal submitted to DCF Alibag by Project Authority |
| 17) | DCF Alibag | Executive Engineer, National Highway Division, Pen | 18/10/2022 | Query Back proposal to Project Authority |
| 18) | Executive Engineer, National Highway Division, Pen | DCF Alibag | 31/10/2022 | Proposal submitted to DCF Alibag by Project Authority |
| 19) | DCF Alibag | Executive Engineer, National Highway Division, Pen | 11/11/2022 | Site inspection letter of DCF Alibag. |
| 20) | DCF Alibag | Executive Engineer, National Highway Division, Pen | 11/10/2022 | Query Back proposal to Project Authority |
| 21) | Executive Engineer, National Highway Division, Pen | DCF Alibag | 18/11/2022 (received on 29/11/2022) | Proposal submitted to DCF Alibag by Project Authority |
| 22) | DCF Alibag | CCF, Thane | ✓ 11/11/2022 | Proposal submitted to CCF Thane |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |


 (ASHISH THAKARE IFS)
 Deputy Conservator of Forests
 Alibag