Chronology of Event

Sr. No.	From	To	Date	Short Description
1	Project Authority	DCF Alibag	31/03/2021	Proposal submits for sanction to DCF Alibag by Project Authority.
2	DCF Alibag	Project Authority	19/05/2021	Query Back proposal to Project Authority
3	Project Authority	DCF Alibag	28/08/2021	Proposal submitted to DCF Alibag by Project Authority
4	DCF Alibag	Project Authority	21/092021	Query Back proposal to Project Authority
5	Project Authority	DCF Alibag	30/11/2021	Proposal submitted to DCF Alibag by Project Authority
6	DCF Alibag	Project Authority	20/12/2021	Site inspection letter of DCF Alibag.
7	DCF Alibag	CCF,Thane	64 MD/20212	Proposal submitted to CCF Thane
				-

Place:- Alibag Date: • 4/02/2022. (ASHISH THAKARE (FS)
Deputy Conservator of Forests
Deputy Conservator of Forests
Alibag