THE SHOWING MODERA OFFICE

From Sri K.Srinivasa Rao, B.Tech Executive Engineer (PR) PIU Division, Paderu To, The Divisional Forest Officer Narsipatnam..

Sir.

- Sub: PIU division, Paderu "R/F Pachanapalli to Sampangiputtu", PMGSY Phase-XI Package No.AP1918P16 Forest clearance Requested-Regarding.
- Ref: -1. Admn sanction G.O.M.S. No. 60, Dt.28.05.2018 of PR & RD Department
 - 2. C.R No. 45 /2018-19, Dt.11.06.2018 of Superintending Engineer (PR), Visakhapatnam.
 - Agr.No. /2018-19, Dt. 08.10.2018 of Superintending Engineer (PR), Visakhapatnam.
 - This office Rc.No.31/2015/AE/DB, dated 21.07.2018
 - G.O.M.S. No.38, Dated 03.12.2019 of Environment, forests, Science and technology (Section-II) department.
 - Rc.No. 3285/2018-N9, Dt.23.01.2020 of the Divissional Forest Officer, Narsipatnam.

@@@

It is Submitted that the work "R/F Pachanapalli to Sampangiputtu" in G.Madugula Mandal" was administratively sanctioned vide ref 1st cited with an Estimate cost of Rs. 145.42 lakhs. In the ref 2nd cited the work was technically sanctioned for Rs.145.42 lakhs. The work was entrusted in the ref 3rd cited to M/S Sri. Vigneswara Constructions, Nandhyala. This road is passing through the reserve forest area with an extent of 1.68 Ha. Vide ref 4th cited the proposal was submitted for obtaining the forest clearance for this work, but the District forest officer, Narsipatnam not processed the proposal as there is an approach road "Vanjari road @ 11/2km to Gemmeli" which is also in reserve forest area and it requires forest clearance. It was informed that, unless forest clearance for the approach road "Vanjari road @ 11/2km to Gemmeli" is cleared, it is not possible to process the stage-I clearance for the road work "Pachanapalli to Sampangiputtu".

Further I submit that, vide ref 5th cited the Forest clearance stage-I G.O. issued for the approach road "Vanjari road to Pachanapalli via Gemmeli" on 03.12.2019 and the Divisional Forest Officer, Narsipatnam has issued the demand notice vide ref 6th cited to pay the NPV charges for an amount of Rs.25, 54,000. These NPV charges will be remitted in CAMPA account shortly. Hence I request to process the Forest clearance for the road work "Pachanapalli to Sampangiputtu". Further process may please be done at an early date to obtain the stage-I clearance of the road work to proceed with the work.

Yours faithfully,

Executive Engineer (PR). PIU, Division, Paderu.

Copy submitted to the Superintending Engineer, PR, Visakhapatnam for favour of information and necessary action .

Copy submitted to the Engineer-in-Chief, PR., Vijayawada for favour of information. Copy to the Dy Executive Engineers, PIU, Paderu for favour of information.