



भारतीय राष्ट्रीय राजमार्ग प्राधिकरण
(सड़क परिवहन और राजमार्ग मंत्रालय)
National Highways Authority of India
(Ministry of Road Transport and Highways)
जी-5 एव 6, सेक्टर-10, द्वारका, नई दिल्ली-110075
G-5 & 6, Sector-10, Dwarka, New Delhi-110075

दूरभाष / Phone: 91-11-25074100/25074200
फैक्स / Fax: 91-11-25093507 / 25093514

No. 11012/NHAI/Tech/UKD/HAR RING Road/2019

Dated: 04.08.2020

MINUTES OF MEETING

Sub: Meeting held under Chairmanship of Chairman, NHAI on 14.07.2020 at 5.00 PM through VC for review of progress of FS/DPRs for Paonta Sahib - Ballupur (Dehradun) Section of NH 72 and Haridwar Ring Road in the State of Uttarakhand **Minutes of Meeting - reg.**

The Chairman, NHAI has reviewed progress of FS/DPRs of two projects viz. (i) Paonta Sahib - Ballupur (Dehradun) Section of NH 72 & (ii) Haridwar Ring Road in the State of Uttarakhand through VC on 14.07.2020 at 5.00PM. The Minutes of said meeting are enclosed herewith for kind information and immediate further necessary action/ compliance please.

Encl: As above.

(V.S. Meena)
Manager (T)-UKD

To

- i) RO- Uttarakhand;
- ii) PD- PIU Dehradun;
- iii) PD-PIU, Roorkee;
- iv) Sh. Aveneesh Bajaj, Director, Highway Engineering Consultant, Bhopal; &
- v) Sh. Rohit Ranjan, HDE, M/s Yongma Engineering;

Copy to:

- i) PPS to Chairman;
- ii) PPS to Member (P)-MK; &
- iii) PS to CGM (T)-AK.

परियोजना निदेशक/Project Director
भारतीय राष्ट्रीय राजमार्ग प्राधिकरण
National Highways Authority of India
(सड़क परिवहन राजमार्ग मंत्रालय, भारत सरकार)
Ministry of Road Transport & Highways
पी0आई0यू0-वसन्त विहार, देहरादून।



Minutes of Meeting of Chairman held on 14.07.2020 at 5 pm through VC for review of FS/ DPR of Paonta Sahib - Ballupur (Dehradun) & Haridwar Ring Road in Uttarakhand

Chairman reviewed progress of DPRs of two projects. The list of participants is enclosed at Annex-A. The decisions taken during the meeting are given below:

1) DPR for of Paonta Sahib - Ballupur (Dehradun) Section of NH 72:

- i) Option-4R (alignment enclosed at Annex-I) alongwith 03 No. of Spurs to connect existing NH-72 has to be considered as the same is also recommended by DPR Consultant based on merits & demerits of all the options (enclosed at Annex-II), to proceed further for subsequent DPR study by the DPR consultant by adopting the design of proposed alignment as per latest IRC codal provisions.
- ii) As regards at-grade cross section proposed for the stretch in front of IMA, the same shall be slightly modified with provision of drain of adequate size as per drainage plan on either side at extreme edge of RoW along with 2.0 m wide paver blocks between end of carriageway & drain and 8.0 m Black Top of main carriageway with provision of median along with view cutter/ wall as suggested by IMA.
- iii) Timelines for activities to be carried out further to be submitted by RO/PD within 1-2 days.

2) DPR for Haridwar Ring Road:

- i) It was decided to proceed further with Option -1 (alignment enclosed at Annex-III) of Ring Road alignment as the same was recommended by DPR Consultant.
- ii) Design Speed should be maintained as per IRC codes and unnecessary kinks/curves should be avoided and alignment should be made straight as far as possible.
- iii) The merging point of Phase-I with existing NH-58 (near new supply canal bridge) to be designed in such a manner that there shall be an extended elevated structure over & along NH-58 from the merging point till Dudhadhari Chowk keeping in view future use of existing carriageway of NH-58 as service road with a provision to merge the proposed elevated structure with elevated structures being constructed under ongoing works of NH-58.
- iv) Timelines for activities to be carried out for Phase-I to be submitted by RO/PD within 1-2 days.

Meeting (V.C.) ended with a vote of thanks to the Chair.

List of Participants

- (i) Sh. Navin Kumar, CGM (Tech), NHAI HQ
- (ii) Sh. V. S. Meena, Mgr (T), NHAI HQ
- (iii) Sh. C. K. Sinha, GM (T), Regional Officer, Uttarakhand
- (iv) Sh. Vibhav Mittal, Project Director, PIU-Dehradun
- (v) Sh. P.S Gusain, Project Director, PIU-Roorkee
- (vi) Sh. Anshul Sharma, Manager (T), RO-Uttarakhand
- (vii) Sh. Prashant Meena, Dy. Manager (T), RO-Uttarakhand
- (viii) Sh. Shailendra Singh Dangi, YP(T), PIU Dehradun
- (ix) Sh. RS Sharma, M/s Yongma Engineering
- (x) Sh. Rohit Ranjan, Highway Design Engineer, M/s Yongma Engineering
- (xi) Sh Avneesh Bajaj, Director (Highway Engineering Consultant, Bhopal)
- (xii) Sh D. Mohanty, Senior Highway Design Engineer.
- (xiii) Sh Rohit Gurjar, Highway Design Engineer.