

**WRITE UP ON CA DFL TO THE DOUBLE EXTENT FOR THE PROPOSED LAYING OF OFC FOR JIO**

The Reliance JIO infocom has submitted the proposal for diversion of 0.161 Ha of forest land for laying of OFC in Warangal Rural District. The details of forest land proposed for diversion:

Sl. No.	Name of the Forest Block	Location	Length (M)	Width (M)	Area (Ha)
1	Khanapur	Rompaid to Narsampet	4026.05	0.40	0.161

Accordingly DFL in double degressed further land identified in the following areas.

Sl.No	Range	RF	Compt. No	Beat	Area in Ha
1	Narsampet	Khanapur	682	Khanapur	0.322

The CA Scheme in DFL area has been prepared double the area in proposed i.e., 0.322 Ha (0.161 Ha x 2 = 0.322 Ha) as per current FSR 2019-20, with escalation of 10% every year.

**Scheme details**

As per the field condition and soil type it is proposed to raise plantation in CA DFL area under AR LIM (3 x 3) espacement i.e., 1111 plants/Ha.

**Species proposed:**

The NTSH species like Terminalia tomentosa, Haidwickia Binata, Pterocarpus, Marsupium, Madhuka latitolia etc., are proposed to plant in CA DFL area.

The CA scheme consists of (12) years plan including advance works and raising of plantations. It is proposed to plant tall seedlings in CA DFL. Accordingly necessary provision was made in CA scheme for raising & maintenance of nursery, raising of plantation, development of nursery infrastructure, SMC works etc. are provided in the Scheme.

**Provisions made in the Scheme:**

Sl. No.	Description	Quantity	Units	Amount in Rs.Lakhs
I	Planting activities (LIM) - 3mx3m espacement - NTSH	0.322	ha	1.20606
II	Protection and SMC Works			15.191
III	Administrative Cost and unforeseen expenditure - 10%			1.63971
	Total year-wise financial outlay of the project			18.03676

*[Handwritten mark]*

*[Signature]*  
District Forest Officer,  
Warangal Rural.

*[Handwritten mark]*  
19/5

**Abstract of CA Scheme in DFL of 0.322 Ha in for proposed diversion of OFC of Reliance Jio proposal (0.1655 Ha) in Warangal Rural District.**

Sl. No	Item of Work	Phy	2019-20		2020-21		2021-22												
			Unit Cost (Rs.)	Fin (Rs.in Lakhs)	Phy	Unit Cost (Rs.)	Fin (Rs.in Lakhs)	Phy	Unit Cost (Rs.)	Fin (Rs.in Lakhs)									
			9	10	11	12	13	14	15	16	17								
1	2																		
I	<b>Planting activities (LIM) in 0.322 Ha of DFL</b>																		
1	Advance Operations	Ha	70091	77100.10	0.24826		84810.11		0.00	93291.12		0.00000							
2	Raising of Plantation	Ha	62924	69216.40	0.22288		76138.04		0.00	83751.84		0.00000							
3	1st Year Maintenance	Ha	21688	23856.80	0.00000	0.322	26242.48	0.08450	0.322	28866.73									
4	2nd Year Maintenance	Ha	31492	34641.20	0.00000		38105.32			41915.85									
5	3rd Year Maintenance	Ha	31492	34641.20	0.00000		38105.32			41915.85									
6	4th Year Maintenance	Ha	8338	9171.80	0.00000		10088.98			11097.88									
7	5th Year Maintenance	Ha	8338	9171.80	0.00000		10088.98			11097.88									
8	6th Year Maintenance	Ha	8338	9171.80	0.00000		10088.98			11097.88									
9	7th Year Maintenance	Ha	8338	9171.80	0.00000		10088.98			11097.88									
10	8th Year Maintenance	Ha	8338	9171.80	0.00000		10088.98			11097.88									
11	9th Year Maintenance	Ha	8338	9171.80	0.00000		10088.98			11097.88									
12	10th Year Maintenance	Ha	8338	9171.80	0.00000		10088.98			11097.88									
	<b>Sub Total:</b>				<b>0.47114</b>			<b>0.08450</b>				<b>0.13497</b>							
II	<b>SMC Works</b>																		
13	Construction of Mini Percolation Tanks	No	50000	55000	1.10000	2	60500	1.21000	2	66550		1.33100							
14	Check Dams within vicinity	No	500000			1	550000	5.50000	1	605000		6.050							
	<b>Sub Total</b>				<b>1.10000</b>			<b>6.71000</b>				<b>7.38100</b>							
III	<b>Administrative Cost - 10% over core activities</b>				<b>0.1571</b>			<b>0.6795</b>				<b>0.7516</b>							
	<b>Total year wise outlay of the project</b>				<b>1.7283</b>			<b>7.4740</b>				<b>8.2676</b>							

Abstract of CA Scheme in DFL of 0.322

Sl. No	Item of Work	2022 - 23			2023 - 24			2024 - 25			2025 - 26		
		Phy	Unit Cost (Rs.)	Fin (Rs.in Lakhs)	Phy	Unit Cost (Rs.)	Fin (Rs.in Lakhs)	Phy	Unit Cost (Rs.)	Fin (Rs.in Lakhs)	Phy	Unit Cost (Rs.)	Fin (Rs.in Lakhs)
1	2	18	19	20	21	22	23	24	25	26	27	28	29
I	<b>Planting activities (LIM) in 0.322 Ha of DFL</b>												
1	Advance Operations	0.00	102620.23	0.00000									
2	Raising of Plantation	0.00	92127.03	0.00000	0.00	101339.73	0.00000						
3	1st Year Maintenance	0	31753.40	0.00000	0	34928.74	0.00000	0	38421.61	0.00000			
4	2nd Year Maintenance		46107.44		0.0000	50718.18	0.00000	0	55790.00	0.00000	0	61369.00	0.00000
5	3rd Year Maintenance	0.322	46107.44	0.14847		50718.18		0.0000	55790.00	0.00000	0	61369.00	0.00000
6	4th Year Maintenance		46107.44		0.322	50718.18			55790.00		0.0000	61369.00	0.00000
7	5th Year Maintenance		12207.67			13428.43		0.322	14771.28	0.04756		16248.40	
8	6th Year Maintenance		12207.67			13428.43			14771.28		0.322	16248.40	0.05232
9	7th Year Maintenance		12207.67			13428.43			14771.28			16248.40	
10	8th Year Maintenance		12207.67			13428.43			14771.28			16248.40	
11	9th Year Maintenance		12207.67			13428.43			14771.28			16248.40	
12	10th Year Maintenance		12207.67			13428.43			14771.28			16248.40	
	<b>Sub Total:</b>			<b>0.14847</b>			<b>0.00000</b>			<b>0.04756</b>			<b>0.05232</b>
II	<b>SMC Works</b>												
13	Construction of Mini Percolation Tanks												
14	Check Dams within vicinity												
	<b>Sub Total</b>			<b>0.00000</b>			<b>0.00000</b>			<b>0.00000</b>			<b>0.00000</b>
III	<b>Administrative Cost - 10% over core activities</b>			<b>0.0148</b>			<b>0.0000</b>			<b>0.0048</b>			<b>0.0052</b>
	<b>Total year wise outlay of the project</b>			<b>0.1633</b>			<b>0.0000</b>			<b>0.0523</b>			<b>0.0576</b>

**Abstract of CA Scheme in DFL of 0.322**

Sl. No	Item of Work	2026 - 27			2027 - 28			2028 - 29			2029 - 30			Grand Total	
		Phy	Unit Cost (Rs.)	Fin (Rs.in Lakhs)	Phy	Unit Cost (Rs.)	Fin (Rs.in Lakhs)	Phy	Unit Cost (Rs.)	Fin (Rs.in Lakhs)	Phy	Unit Cost (Rs.)	Fin (Rs.in Lakhs)	Phy	Fin
1	2	30	31	32	33	34	35	36	37	38	39	40	41	51	52
1	Planting activities (LIM) in 0.322 Ha of DFL														
1	Advance Operations														
2	Raising of Plantation														
3	1st Year Maintenance														
4	2nd Year Maintenance	0	67505.90	0.00000										0.3220	0.24826
5	3rd Year Maintenance	0	67505.90	0.00000		74256.49	0.00000							0.3220	0.22288
6	4th Year Maintenance	0.0000	17873.24	0.00000		19660.57	0.00000							0.3220	0.08450
7	5th Year Maintenance		17873.24		0.0000	19660.57	0.00000							0.3220	0.13497
8	6th Year Maintenance	0.322	17873.24	0.05755		19660.57		0.0000						0.3220	0.14847
9	7th Year Maintenance		17873.24		0.322	19660.57	0.06331							0.3220	0.00000
10	8th Year Maintenance		17873.24			19660.57		0.322						0.3220	0.06964
11	9th Year Maintenance		17873.24			19660.57								0.3220	0.07660
12	10th Year Maintenance													0.3220	0.07660
	<b>Sub Total:</b>			<b>0.05755</b>			<b>0.06331</b>			<b>0.06964</b>			<b>0.07660</b>		<b>1.20606</b>
II	<b>SMC Works</b>														
13	Construction of Mini Percolation Tanks														
14	Check Dams within vicinity														
	<b>Sub Total</b>			<b>0.00000</b>			<b>0.00000</b>			<b>0.00000</b>			<b>0.00000</b>		<b>15.19100</b>
III	Administrative Cost - 10% over core activities														
	<b>Sub Total</b>			<b>0.0058</b>			<b>0.0063</b>			<b>0.0070</b>			<b>0.0077</b>		<b>1.63971</b>
	<b>Total year wise outlay of the project</b>			<b>0.0633</b>			<b>0.0696</b>			<b>0.0766</b>			<b>0.0843</b>		<b>18.03676</b>


*PS*  
Forest Range Officer,  
Narsampet.

*Lat*  
District Forest Officer,  
Warangal Rural  
**District Forest Office**  
Warangal Rural

Advance Operations under Labour Intensive Method with 3m x 3m espacement

Unit area 1.00 Ha,

FSR Item No.	Description	Quantity	Rate (Rs.)	Per	Amount (Rs.)
02.01.00	ADVANCE OPERATION (PRE-PLANTING OPERATION)				
02.01.01	Survey with hand-held GPS and demarcation - one manday is allowed for assistance.	1	356.65	Plantation	357
02.01.02	Clearance unsalable unwanted jungle growth Spreading the cut material all over the site; and Burning the same twice till completely burnt.				
	(a) Sparse Jungle growth (<10% ground area )	0.40	1982.25	Ha	793
	(b) Very light jungle growth (>10% and upto 20%)	0.40	2979.55	Ha	1192
	(c) Light Junelg Growht (>20%)	0.20	7000	Ha	1400
02.01.03	Formation of Sector Lines / Fire Lines to a width of 3 m by giving surface treatment (sector to be in conformity with slope direction ). All stumps to be cut to ground level.	100	5.85	Rmt	585
02.01.05	Alignment and stacking including demarcation of baseline				
	(a) 3x3 m espacement	1111	85.1	100 No's	945
02.01.04	Cost of preparation of stakes (0.45 m length) and transportation to site	1111	54.25	100 No's	603
02.15.03	Digging of pits during January to March				
	(b) (ii) 60 cm cube size (0.216 cum) in hard gravelly and moram Soil (Manual)	1111	57.80	Each	64216
			<b>Total</b>		70091
			Unit Rate for 2019-20		70091

  
Forest Range Officer,  
Narsampet.

  
District Forest Officer,  
Warangal Rural.

Raising of Plantation under Labour Intensive Method with 3m x 3m espacement

Unit area 1.00 Ha,

FSR Item No.	Description	Quantity	Rate (Rs.)	Per	Amount (Rs.)
02.01.00	Planting Operations during raising year				
02.02.01	Transportation of planting stock (including loading and unloading upto a distance of 5 Kms)	1111	196.6	100 Nos.,	2184.00
	© 20 X 30 cm (8" x 12") bag plants				
02.02.02	Transportation of Planting Stock (including loading and unloading) more than 5 km distance and upto 25 km distance	1111	153.00	100 Nos.,	1700.00
	20 X 30 cm (8"X12") bag plants				
02.02.03	Transportation of Planting Stock (including loading and unloading) more than 25 km distance and for every extra km (with prior written approval of Circle Head)(20kms)	1111	77.00	100 Nos.,	855.00
	(c) 20 X 30 cm (8"X12") bag plants				
02.02.04	Internal transportation to planting points on head loads	1111	135.25	100 Nos.,	1503
	(c) 20 X 30 cm (8"X12") bag plants				
	PLANTING: Seedlings of local species of secondary hardwood along with their associates and NTFP species will have to be chosen for planting. The minimum height of the planting stock to be planted is 0.75 m - 1m height (excluding the height of the bag)				
02.02.05	Application of 50 gm of SSP per pit (1 day before planting) for root growth and early establishment of plant after planting. Similarly, the bag plants to be planted are to be dipped inside Chloropyriphos solution (5 ml of Chloropyriphos in 1 lit water) either at nursery site before transport or at plantation site before planting	1111	37.40	100 Nos.,	416
02.02.06	Cost of SSP, Chloridine dust (50 gm) or Chloropyriphos (1111 x Rs. 2.25/-)	As per actual	2499.75	Ha.	2500
02.02.07	Planting in for 60 cm <sup>3</sup> pit	1111	924.65	100 Nos.,	10273
02.15.10	Cost of supporting stake of 2.5 m long sturdy and straight and minimum 10 cm girth at base	1111	15.75	1.00	17498
02.02.09/ 02.15.15	Watering to the plants - 15 waterings	1111	450.50	100 Nos.,	5005
02.02.10	Replacement of Casualties: 20% during Raising Year & 25% in 1 <sup>st</sup> year The casualty replacement should be done in 3 stages at an interval of 15 days immediately after planting during raising year.	30% of unit rate of original pitting during raising year and 100% during maint. year. Planting, transportation and internal transportation same as adopted during raising year.			
02.02.11	Cost of DAP @ 25 gm / planting point	1111	0.75	Each	833
02.02.12	Application of fertilizer	1111	37.40	100 Nos.,	416
02.02.13	Weeding & saucer formation to a radius of 0.50 mts around the plant immediately after planting	1111	119.05	100 Nos.,	1323
02.02.14	Circular weeding to a radius of 0.50 m around the plant 90 days after planting (i.e. Aug-Sept)	1111	119.05	100 Nos.,	1323
02.02.15	Deep soil working to a radius of 0.5 m and to a depth of 10 cm (to be done by pick-axe only) without damaging the plant (to be carried out during Nov - Dec)	1111	625.00	100 Nos.,	6944
	(b) For hard gravelly soil				
02.02.16	Cutting of coppice growth flush to the ground to reduce the competition over the entire area duly retaining useful species after planting and placing the cut material in between the planting rows (to be undertaken during July - August)				
	(b) High rainfall zone > 800 mm (for Warangal, Khammam & Adilabad Circle.)	1	1393.60	Ha.	1394
02.09.24	Cost of Protection: One Watcher is allowed for 10-30 ha. plantation; 8757 x 9 = 78813	12	8757.00	Ha	8757
			<b>Total</b>		<b>62924</b>
			Unit Rate for 2019 -20		62924

0.6292


  
Forest Range Officer,  
Narsampet.

  
District Forest Officer,  
Warangal Rural.

1st year maintenance of Plantation under Labour Intensive Method with 3m x 3m espacement

Unit area 1.00 Ha,

FSR Item No.	Description	Quantity	Rate (Rs.)	Per	Amount (Rs.)
02.03.01	Replacement of Casualties: 20% during Raising Year & 25% in 1 <sup>st</sup> year The casualty replacement should be done in 3 stages at an interval of 15 days immediately after planting during raising year.				
		1111	119.05	100 Nos.,	1323
02.03.02	Weeding & saucer formation to a radius of 0.50 mts around the plant immediately after planting				
		1111	119.05	100 Nos.,	1323
02.03.03	Circular weeding to a radius of 0.50 m around the plant 90 days after planting (i.e. Aug-Sept)				
02.03.04	Deep soil working to a radius of 0.5 m and to a depth of 10 cm (to be done by pick-axe only) without damaging the plant (to be carried out during Nov -				
	(b) For hard gravelly soil	1111	625.00	100 Nos.,	6944
02.03.05	Cutting of coppice growth				
	(b) High rainfall zone > 800 mm (for Warangal, Khammam & Adilabad Circle.)	1	1393.60	Ha.	1394
02.03.06	Pruning of lower branch initials of Timber and NTFP species by sciculture upto 1/3 rd height during October	1111	118.35	100 Nos.,	1315
02.10.09	Cost of Protection: One Watcher is allowed for 10-30 ha. plantation; 8757 x 12 = 105084	1	8757.00	Ha	8757
02.03.08	Contingencies provision for maintenance of plantations	1			632
				Total	21688
				Unit Rate for 2020-21	21688


  
Forest Range Officer,  
Narsampet.


  
District Forest Officer,  
Warangal Rural.

2nd year maintenance Plantation under Labour Intensive Method with 3m x 3m espacement

Unit area 1.00 Ha,

FSR Item No.	Description	Quantity	Rate (Rs.)	Per	Amount (Rs.)
02.04.01	Weeding & saucer formation to a radius of 0.50 mts around the plant immediately after planting	1111	119.05	100 Nos.,	1323
02.04.02	Circular weeding to a radius of 0.50 m around the plant 90 days after planting (i.e. Aug-Sept)	1111	119.05	100 Nos.,	1323
02.04.03	Deep soil working to a radius of 0.5 m and to a depth of 10 cm (to be done by pick-axe only) without damaging the plant (to be carried out during Nov - Dec)				
	(b) For hard gravelly soil	1111	625.00	100 Nos.,	6944
02.04.04	Cutting of coppice growth				
	High rainfall zone > 800 mm (for Warangal, Khammam & Adilabad Circle.)	1	1393.60	Ha.	1394
02.04.05	Contengencies				
	i. Maintenance of plnation boards		Actual		5000
	ii. Contengenci and Miscellenous		Actual		5000
02.02.20	Cost of Protection: One Watcher is allowed for 10-30 ha. plantation; One more Watcher 8757 x 12 = 105084	1	10508.40	Ha	10508
			<b>Total</b>		<b>31492</b>
			Unit Rate for 2021 -22		31492

  
Forest Range Officer,  
Narsampet.

  
District Forest Officer,  
Warangal Rural.

3rd year maintenance Plantatation under Labour Intensive Method with 3m x 3m espacement

Unit area 1.00 Ha,

FSR Item No.	Description	Quantity	Rate (Rs.)	Per	Amount (Rs.)
02.04.01	Weeding & saucer formation to a radius of 0.50 mts around the plant immediately after planting	1111	119.05	100 Nos.,	1323
02.04.02	Circular weeding to a radius of 0.50 m around the plant 90 days after planting (i.e. Aug-Sept)	1111	119.05	100 Nos.,	1323
02.04.03	Deep soil working to a radius of 0.5 m and to a depth of 10 cm (to be done by pick-axe only) without damaging the plant (to be carried out during Nov - Dec)				
	(b) For hard gravelly soil	1111	625.00	100 Nos.,	6944
02.04.04	Cutting of coppice growth High rainfall zone > 800 mm (for Warangal, Khammam & Adilabad Circle.)	1	1393.60	Ha.	1394
02.04.05	Contengencies				
	i. Maintenance of plnation boards		Actual		5000
	ii. Contengenci and Miscellenous		Actual		5000
02.02.20	Cost of Protection: One Watcher is allowed for 10-30 ha. plantation; One more Watcher 8757 x 12 = 105084	1	10508.40	Ha	10508
			Total		31492
			Unit Rate for 2022-23		31492


  
Forest Range Officer,  
Narsampet.


  
District Forest Officer,  
Warangal Rural.

4th year maintenance Plantatation under Labour Intensive Method with 3m x 3m espacement

Unit area 1.00 Ha,

FSR Item No.	Description	Quantity	Rate (Rs.)	Per	Amount (Rs.)
02.04.01	Weeding & saucer formation to a radius of 0.50 mts around the plant immediately after planting	1111	119.05	100 Nos.,	1323
02.04.02	Circular weeding to a radius of 0.50 m around the plant 90 days after planting (i.e. Aug-Sept)	1111	119.05	100 Nos.,	1323
02.04.03	Deep soil working to a radius of 0.5 m and to a depth of 10 cm (to be done by pick-axe only) without damaging the plant (to be carried out during Nov - Dec)				
	(b) For hard gravelly soil	1111	625.00	100 Nos.,	6944
02.04.04	Cutting of coppice growth				
	High rainfall zone > 800 mm (for Warangal, Khammam & Adilabad Circle.)	1	1393.60	Ha.	1394
02.04.05	Contengencies				
	i. Maintenance of plnation boards		Actual		5000
	ii. Contengenci and Miscellenous		Actual		5000
02.02.20	Cost of Protection: One Watcher is allowed for 10-30 ha. plantation; One more Watcher 8757 x 12 = 105084	1	10508.40	Ha	10508
			Total		31492
			Unit Rate for 2023 -24		31492

  
Forest Range Officer,  
Narsampet.

  
District Forest Officer,  
Warangal Rural.

5th year maintenance Plantatation under Labour Intensive Method with 3m x 3m espacement

Unit area 1.00 Ha,

FSR Item No.	Description	Quantity	Rate (Rs.)	Per	Amount (Rs.)
02.04.02	Circular weeding to a radius of 0.50 m around the plant 90 days after planting (i.e. Aug-Sept)	1111	119.05	100 Nos.,	1323
02.04.03	Deep soil working to a radius of 0.5 m and to a depth of 10 cm (to be done by pick-axe only) without damaging the plant (to be carried out during Nov - Dec)				
	(b) For hard gravelly soil	1111	625.00	100 Nos.,	6944
02.04.04	Cutting of coppice growth				
	High rainfall zone > 800 mm (for Warangal, Khammam & Adilabad Circle.)	1	1393.60	Ha.	1394
			<b>Total</b>		<b>9661</b>
			Unit Rate for 2024 -25		9661


  
Forest Range Officer,  
Narsampet.

  
District Forest Officer,  
Warangal Rural.

6th year maintenance Plantatation under Labour Intensive Method with 3m x 3m espacement

Unit area 1.00 Ha,

FSR Item No.	Description	Quantity	Rate (Rs.)	Per	Amount (Rs.)
02.04.03	Deep soil working to a radius of 0.5 m and to a depth of 10 cm (to be done by pick-axe only) without damaging the plant (to be carried out during Nov - Dec)				
	(b) For hard gravelly soil	1111	625.00	100 Nos.,	6944
02.04.04	Cutting of coppice growth				
	High rainfall zone > 800 mm (for Warangal, Khammam & Adilabad Circle.)	1	1393.60	Ha.	1394
			Total		8338
		Unit Rate for 2025 -26			8338


  
Forest Range Officer,  
Narsampet.

  
District Forest Officer,  
Warangal Rural.

7th year maintenance Plantation under Labour Intensive Method with 3m x 3m espacement

Unit area 1.00 Ha,

FSR Item No.	Description	Quantity	Rate (Rs.)	Per	Amount (Rs.)
02.04.03	Deep soil working to a radius of 0.5 m and to a depth of 10 cm (to be done by pick-axe only) without damaging the plant (to be carried out during Nov - Dec)				
	(b) For hard gravelly soil	1111	625.00	100 Nos.,	6944
02.04.04	Cutting of coppice growth				
	High rainfall zone > 800 mm (for Warangal, Khammam & Adilabad Circle.)	1	1393.60	Ha.	1394
			Total		8338
		Unit Rate for 2026 -27			8338


  
Forest Range Officer,  
Narsampet.

  
District Forest Officer,  
Warangal Rural.

8th year maintenance Plantatation under Labour Intensive Method with 3m x 3m espacement

Unit area 1.00 Ha,

FSR Item No.	Description	Quantity	Rate (Rs.)	Per	Amount (Rs.)
02.04.03	Deep soil working to a radius of 0.5 m and to a depth of 10 cm (to be done by pick-axe only) without damaging the plant (to be carried out during Nov - Dec)				
	(b) For hard gravelly soil	1111	625.00	100 Nos.,	6944
02.04.04	Cutting of coppice growth				
	High rainfall zone > 800 mm (for Warangal, Khammam & Adilabad Circle.)	1	1393.60	Ha.	1394
			<b>Total</b>		<b>8338</b>
		Unit Rate for 2018 -29			8338


  
Forest Range Officer,  
Narsampet.


  
District Forest Officer,  
Warangal Rural.

9th year maintenance Plantation under Labour Intensive Method with 3m x 3m espacement

Unit area 1.00 Ha,

FSR Item No.	Description	Quantity	Rate (Rs.)	Per	Amount (Rs.)
02.04.03	Deep soil working to a radius of 0.5 m and to a depth of 10 cm (to be done by pick-axe only) without damaging the plant (to be carried out during Nov - Dec)				
	(b) For hard gravelly soil	1111	625.00	100 Nos.,	6944
02.04.04	<b>Cutting of coppice growth</b>				
	High rainfall zone > 800 mm (for Warangal, Khammam & Adilabad Circle.)	1	1393.60	Ha.	1394
			<b>Total</b>		<b>8338</b>
		Unit Rate for 2029 -30			<b>8338</b>

  
Forest Range Officer,  
Narsampet.

  
District Forest Officer,  
Warangal Rural.

10th year maintenance Plantation under Labour Intensive Method with 3m x 3m espacement

Unit area 1.00 Ha,

FSR Item No.	Description	Quantity	Rate (Rs.)	Per	Amount (Rs.)
02.04.03	Deep soil working to a radius of 0.5 m and to a depth of 30 cm (to be done by pick-axe only) without damaging the plant (to be carried out during Nov - Dec)				
	(b) For hard gravelly soil	1111	625.00	100 Nos.,	6944
02.04.04	Cutting of coppice growth				
	High rainfall zone > 800 mm (for Warangal, Khammam & Adilabad Circle.)	1	1393.60	Ha.	1394
			<b>Total</b>		<b>8338</b>
		Unit Rate for 2030 -31			<b>8338</b>

  
Forest Range Officer,  
Narsampet.

  
District Forest Officer,  
Warangal Rural.