

Total Project cost of LILO of Bawana- Mandola T/L at			
A	Supply		
1	Tower parts, Hardware fittings, OPGW etc.	M/S Shipa & M/S KRR	
	Supply		544327580.00
	F&I		35939340.00
	Total		580266920.00
2	Insulator		
	Supply		18603402.00
	F&I		675180.00
	Total		19278582.00
3	Conductor & accessories	M/S LS Cables	
	Supply		266673128.00
	Type Test Charge		9016439.00
	Total		275689567.00
4	Conductor & accessories	M/S Sterlite	
	Supply		144337600.00
	Type Test Charge		7106863.00
	F&I		5558000.00
	Supervision Charge		2700000.00
	Total		159702463.00
5	Conductor & accessories	M/S Apar	
	Supply		277915487.00
	F&I	M/S Apar	4090544.00
	Type Test Charge	M/S Apar	8614251.00
		Total	290620282.00
		G. Total	1325557814.00
B	Erection work		
1	Pile Foundation Pkg.01	M/S Navayuga	349960808.00
2	Pile Foundation Pkg.02	M/S AkashGanga	283009700.00
3	Pile Foundation Pkg.03	M/S Keller	257209950.00
4	Pile Foundation Pkg.04	M/S Keller	267010639.00
5	Erection of T/L	M/S KRR	264327355.00
		Total	1421518452.00
		G. Total	2747076266.00
Note :- Above calculations are based on 1 doller = Rs. 68.78			


 सुधिर कुमार सिंह / SUDHIR KUMAR SINGH
 मुख्य प्रबन्धक / Chief Manager
 पावर ग्रिड कारपोरेशन ऑफ इंडिया लि.
 Power Grid Corporation of India Ltd.
 (भारत सरकार का स्वामित्व में) / Government of India
 400/226 कोठी, जे.पी. नगर, दिल्ली-110002
 2010-2011