

**HIMACHAL PRADESH
PUBLIC WORKS DEPARTMENT**

No. PW-KMS-WA-FOREST CASE/2025-

11555

Dated:- 28/03/25

To

✓ The Divisional Forest Officer,
Kotgarh Forest Division,
District Shimla, H.P.

Subject:

Diversion of 5.7946 ha of forest land in favour of HPPWD for the construction of link Road Reog to Galanghatti via Dawala within the jurisdiction of Kotgarh Forest Division, Distt. Shimla Himachal Pradesh.[Online Proposal No. FP/HP/ROAD/152723/2022].

Sir,

Kindly refers to the subject as cited above in this context, a point wise reply has been sought as follows:-

Sr. No.	Observations	Reply
1.	In reference to observations No-1, REPLY NOT ACCEPTED , State Govt. shall upload the copy of the administrative approval, duly authenticated by competent authority, before Stage-I approval.	A certificate in this regard has been attached and uploaded.
2.	In reference to observations No-3, REPLY NOT ACCEPTED , rectification in the KML was sought from the State Govt. As the State Govt. has just mark the alternate alignment in the KML without doing the ground exercise. Since most of the place the Alternate alignment-I & II is overlap with each other and with proposed alignment and proposed alignment is not distinguishable between forest and non-forest land. Therefore, State Govt shall mark all the alternate examined properly in the KML based on the ground verification and also, mark all the components in the KML (Forest/Non-forest/Dumping sites), in distinguish colours and in polygon shape, area of each components should be similar to components wise breakup (S.No-B.2.4 (Part-I))	Rectification in the KML File has been sought further, all the alternate examined properly in the KML based on the ground verification and also all the components in the KML (Forest/Non-forest/Dumping sites) in distinguish colours and in polygon shape, area of each components similar to components wise breakup has been marked. {S.No-B.2.4 (Part-I)} and uploaded

3.	In reference to observations No-5, REPLY NOT ACCEPTED, State Govt shall mark all the dumping sites in the KML file, to ascertain whether there is tree in dumping sites or not. Also, upload the photographs of the dumping sites.	All the dumping sites has been marked in the KML file, to ascertain whether there is tree in dumping sites or not. Also, photographs of the dumping sites has been uploaded on PARIVESH Portal alongwith KML File.
----	--	---

Encl:- As above.

Sale
29/3/2025


Assistant Engineer
Thanedhar Sub-Division
HPPWD Thanedhar


Executive Engineer,
Kumarsain Division,
HPPWD, Kumarsain

CERTIFICATE

It is certified that the Budget Allocation for Construction of link road Reog to Galanghatti via Dawala Km 0/00 to Km 8/050 is under Head (Major Head:- 5054- C.O.L. on Roads and Bridges. 04-Distt. And other road Minor Head:- 337- Const. of road work. 02-C/o Rural Road SOON) having budget Computer code 217-307-468 is Rs. 300000 (Three Lakh) only till now.

The Administrative Approval of DPR can be obtained and approved only after obtaining Stage-1 Approval of diversion of forest land from the Competent Authority because, if the FCA Approval is denied or delayed due to unforeseen reason the cost estimate also vary. Therefore, Govt. is forcing to have first land availability (if it is to be for Rural Roads) and their FCA clearance, so once it is approved administratively the tenders are called and escalation of cost/ disputed with executing contractor can be minimized after receiving In-Principle approval for road project. The specific project scheme (like NABARD or PMGSY) under which it will be implemented can be finalized only after obtained the clearance from MoEF&CC Hence, Final A/A & E/S shall be obtained with detailed estimate after obtaining the forest clearance.


Assistant Engineer
Thanedhar Sub-Division
HPPWD Thanedhar


Executive Engineer,
Kumarsain Division,
HPPWD, Kumarsain.

कार्य कोड	कार्य का नाम	वामनविक व्यय अनुमानित व्यय 31 मार्च -2020-तक	स्वीकृत बजट 2020-2021	संशोधित अनुमान 2020-2021	बजट अनुमान 2021-2022
ब्ल : रामपुर 11 बां बुच					
2017-307-390	देवकनाडी बगीच सड़क का निर्माण कार्य	0	50000	50000	400000
2017-307-424	संपर्क मार्ग गलानी से कचीन घाटी का निर्माण कार्य	0	5000	5000	35000
2017-307-468	संपर्क सड़क रियोग-गलेनघाटी बाया डबला का निर्माण कार्य	0	5000	5000	300000
2017-307-470	हमाह से कुटल संपर्क सड़क का निर्माण कार्य	0	100000	100000	150000
2017-307-575	गलानी से दलानी बाया छरूडू कचीन घाटी सड़क का निर्माण ग्राम पंचायत शलोटा	0	5000	5000	35000
2017-307-681	कचोटी खड्ड से गावें कटेडी सड़क का निर्माण कार्य	0	200000	200000	35000
2017-307-682	करानी से औडीनाला सड़क का निर्माण कार्य	0	5000	5000	35000
2017-307-684	परासीधार से घासनी बाया घरेडुधार सड़क का निर्माण कार्य	0	5000	1005000	35000
2017-307-704	संपर्क सड़क सीनवी से गावें धारठा निगलु बोर्ड का निर्माण कार्य	0	500000	500000	35000
2017-307-924	कैथल से घुघवी थनैना कोट रिहाड़ी दासविधार के लिए संपर्क सड़क का निर्माण कार्य	0	25000	25000	35000
2017-307-1027	पुनत खड्ड से पिपलदह सड़क का निर्माण	0	200000	200000	150000
2017-307-1381	सड़क निर्माण खड्डेला से निगलानी ग्राम पंचायत बगलती	0	5000	5000	80000
2017-307-1383	बाहलीधार से 3.0 मा० व 0 मा० देवडी व देवडी गावें तक सड़क निर्माण कार्य पूरा करना	0	5000	5000	200000
2017-307-1619	संपर्क सड़क गावें घासनी का निर्माण	0	5000	5000	80000
2017-307-1620	जरोल टिक्कर से राजकीय वरिष्ठ माध्यमिक पाठशाला खनेरी रोड से गावें आरडी बाजा मझावग मोरया चाटी धालटी कवाणु संपर्क सड़क	0	5000	5000	35000
2017-307-1631	नून सोसाइटी से गेहनी ब्लोट संपर्क सड़क का निर्माण कार्य	0	5000	5000	80000
2017-307-1843	थारू से डोबाथाना किलोमीटर 0/0 से 0/0.35 का निर्माण कार्य	0	5000	5000	35000
2017-307-1844	छेल्ला सहोरी नारकंडा सड़क का निर्माण कार्य	0	200000	200000	300000
2017-307-1847	भंगलता (मेहरिधार)/ भेचलट से गावें देनेवटि बाया तनोती, महोली, परेल, बडा और सहारण/दानोनि सड़क का निर्माण कार्य	0	250000	250000	1500000
2017-307-1849	बिमरा गावें से सुकुंही सड़क किलोमीटर 3 किलोमीटर जीप योग्य सड़क का निर्माण	0	5000	5000	0
2017-307-1850	भानना गावें से दलान सड़क किलोमीटर 3 किलोमीटर सड़क का निर्माण	0	500000	500000	800000
2017-307-1851	मोहीन, चुऊनी आनस सड़क का निर्माण कार्य	0	50000	50000	150000
2017-307-1852	संपर्क सड़क सपन से डोबा का निर्माण कार्य	0	5000	5000	35000
2017-307-1853	संपर्क सड़क गावें बाल से मनबगी का निर्माण कार्य	0	5000	5000	35000
2017-307-1854	संपर्क सड़क गावें जम्सीर से गावें बगरी का निर्माण कार्य	0	5000	5000	35000
2017-307-1855	संपर्क सड़क गावें झमोला से धार का निर्माण कार्य	0	40000	40000	35000
2017-307-1856	संपर्क सड़क गावें सगहन से गावें बगन का निर्माण कार्य	0	20000	20000	35000
2017-307-1857	संपर्क सड़क गावें बगल से गावें दांडी मोड़ से खबर का निर्माण कार्य	0	20000	20000	35000
2017-307-1917	Periodical renewal of Shingla, Helipad.	0	5000	5000	80000
2017-307-1918	गुरी बसेरा सड़क की मेटलिंग/टारिंग	0	40000	40000	80000
2017-307-1919	ज्योरी नेवरा नवरू सड़क की मेटलिंग/टारिंग	0	30000	30000	80000
2017-307-1920	टैबल डाकनू सड़क की मेटलिंग /टारिंग	0	1000	1000	0
2016-307-92	बन्डली नाला से दराबला गावें के लिए संपर्क सड़क का निर्माण	0	1000	1000	0
2016-307-103	मनलुज नदी पर 9.5.00 मीटर डबल ब्रिज दोनों सड़कों को जोड़ने हेतु पुल का निर्माण (नजदीक नया बस स्टैंड रामपुर बुधहर)	0	5000	5000	80000

Alternative Alignment C/O Link Road Reog to Galanghatti via Dawala(Km0/000 to 8/050)



Index

- Proposed Road:
- Alternate I :
- Alternate II :

Scale 1:50000


Toposheet : 53E/8

Executive Engineer
Kumarsain, Division
H.P.W.D. Kumarsain

Assistant Engineer
Thanedhar Sub-Division
HPPWD Thanedhar

Range Forest Officer
Kotgarh Forest Range
Kotgarh


Toposheet : C/O Link Road Reog to Galanghatti via Dawala (Km 0/000 to 8/050)



Index

Scale 1:50000

Proposed Site :



Toposheet : 53E/8


Range Forest Officer
Kotgarh Forest Range
Kotgarh

Divisional Forest Officer
Kotgarh Forest Division, H.P.

Assistant Engineer
Thanedhar Sub-Division
HPPWD Thanedhar

Assistant Engineer
Thanedhar Sub-Division
HPPWD Thanedhar

Digital Landuse Map of Proposed Link Road Reog to Galanghatti via Dawala (0/000 to 8/050 Kms)



Assistant Engineer
Thanehar Sub-Division
HPPWD Thanehar

Range Forest Officer
Kotgarh Forest Range
Kotgarh

Dumping [



GPS Map Camera

Bharana, Himachal Pradesh, India
Bharana, Himachal Pradesh 171212, India, Bharana, Himachal Pradesh 171212, India
Lat 31.220221° Long 77.479424°
11/02/2025 01:57 PM GMT +05:30

Google

dy
Range Forest Officer
Kotgarh Forest Range
Kotgarh

PS
Divisional Forest Officer
Kotgarh Forest Division, H.P.

UOI
Assistant Engineer
Thanedhar Sub-Division
HPPWD Thanedhar

Raj
[Signature]
[Stamp]

Dumping 2



GPS Map Camera

Bharana, Himachal Pradesh, India

Bharana, Himachal Pradesh 171212, India, Bharana, Himachal Pradesh 171212, India

Lat 31.218653° Long 77.478867°

11/02/2025 01:15 PM GMT +05:30

Google

Range Forest Officer
Kotgarh Forest Range
Kotgarh

Divisional Forest Officer
Kotgarh Forest Division, H.P.

Assistant Engineer
Thanedhar Sub-Division
HPPWD Thanedhar

Assistant Engineer
Kumarsain, Division
H.P.W.D. Kumarsain



GPS Map Camera

Shimla, Himachal Pradesh, India
Himachal Pradesh 171212, India, Shimla, Himachal Pradesh
171212, India
Lat 31.222165° Long 77.472469°
11/02/2025 02:31 PM GMT +05:30

Google

Range Forest Officer
Kotgarh Forest Range
Kotgarh

Divisional Forest Officer
Kotgarh Forest Division, H.P.

Assistant Engineer
Thanedhar Sub-Division
HPPWD Thanedhar

Executive Engineer
Thanedhar Sub-Division
HPPWD Thanedhar