

Chronology of Event

Sr. No.	From	To	Date	Short Description
1	Project Authority	DCF Alibag	08/12/2020	Proposal submits for sanction to DCF Alibag by Project Authority.
2	DCF Alibag	Project Authority	28/12/2020	Query Back proposal to Project Authority
3	Project Authority	DCF Alibag	01/04/2021	Proposal resubmitted by project authority.
4	DCF Alibag	Project Authority	27/04/2021	Query Back proposal to Project Authority
5	Project Authority	DCF Alibag	14/06/2021	Proposal resubmitted by project authority.
6	DCF Alibag	Project Authority	07/07/2021	Query Back proposal to Project Authority
7	Project Authority	DCF Alibag	04/01/2022	Proposal resubmitted by project authority.
8	DCF Alibag	Project Authority	24/01/2022	Query Back proposal to Project Authority
9	Project Authority	DCF Alibag	10/03/2022	Proposal resubmitted by project authority.
10	DCF Alibag	Project Authority	31/03/2022	Query Back proposal to Project Authority
11	DCF Alibag	Project Authority	22/04/2022	Site inspection letter of DCF Alibag.
12	Project Authority	DCF Alibag	23/04/2022	Proposal resubmitted by project authority.
13	DCF Alibag	DCF, Thane DCF, Thane	25/04/2022 25/04/2022	Proposal submitted to CCF Thane

Place:- Alibag
Date: 25/04/2022.


 (ASHISH THAKARE IFS)
 Deputy Conservator of Forests
 Alibag