



भारतीय राष्ट्रीय राजमार्ग प्राधिकरण
(सड़क परिवहन एवं राजमार्ग मंत्रालय, भारत सरकार)
National Highways Authority of India
(Ministry of Road Transport & Highways, Govt. of India)
परियोजना कार्यान्वयन ईकाई - देहरादून
Project Implementation Unit-Dehradun
मकान नं-5, लेन नं-4, तेगबहादुर रोड, देहरादून-248001
House No.-5, Lane-4 Teg Bahadur Road, Dehradun-248 001

टेलीफैक्स/Telefax : 0135-2669561
दूरभाष/Phone : 0135-2971108
ई-मेल/e-mail : dehradun@nhai.org
वेबसाइट/Website : www.nhai.gov.in



भारतमाला
प्रगति के पथ पर अग्रसर

NHAI/PIU-DDN/Ballupur-Ponta (DPR)/2020/ 21563

Date: 08.10.2020.

To

श्री रोहित रंजन, महाप्रबन्धक (तक0)
प्राधिकृत हस्ताक्षरकर्ता,
मै0 योग्मा इंजीनियरिंग को0 लि0, देहरादून।

Sub: Consultancy Services for Feasibility Study/Detailed Project Report for the Project of UP-gradation and 4-lanning of Paonta Saheb-Ballupur (Dehradun) Section of NH-72(Km 104.00 to Km 149.00) in the state of Uttarakhand.

- 1) Proposal of new addition in existing scope of existing DPR consultant for development of State Highway Section from Bhaniyawala to Rishikesh (SH 24) & to carry out DPR-reg
- 2) Proposal for Two new additions in existing Scope of existing DPR consultant (alternate alignment for connection to the proposed Delhi-Dehradun Expressway & connection of route from Nanda Ki Chowki (Dehradun)-Dunga-Mussoorie)-reg.

Ref: 1. M/s Yongma Engineering Co. Ltd. e-mail dt.14.09.2020 & 16.09.2020 reg. additional consultancy charges.
2. M/s Yongma Engineering Co. Ltd. letter no.YM(EN) 2020-0909003 dt.09.09.2020

Sir,

With reference to above, it is to inform that in compliance of Sr. No. 15 & 16 of minutes of review meeting by Chairman held on 26.08.2020 through VC and Sr. No. 1(ii) of minutes of review meeting taken by Member (P) on 28.08.2020 the proposals for (i) Development of State Highway Section from Bhaniyawala to Rishikesh (SH 24) Length: 20 Km. to carry out DPR & (ii) Two new additions in existing Scope of existing DPR consultant (alternate alignment for connection to the proposed Delhi-Dehradun Expressway & connection of route from Nanda Ki Chowki (Dehradun)-Dunga-Mussoorie) Length: 62 Km. (1+5+11+45) was forwarded with tentative financial implication equivalent to **Rs.3,47,86,107/- plus Rs.15,00,000/-** for cost of wild life clearance under change of Scope to Competent Authority NHAI for approval.

In this regard Competent Authority NHAI has accorded approval of amounting **Rs.3,47,86,107/-** except for **Rs.15,00,000/-** cost of wild life clearance stating that **"No separate payment/provision for wildlife clearance. Rest proposal is agreed to. Please keep a provision foreclosure of the study at various stages as deemed appropriate"** towards proposals of new addition in existing scope of DPR consultant as mentioned above according to details as summarized below: -

Revised length for (i)		
Alignment 4 R Paonta Saheb-Ballupur (as per Contract)	45	km
Extension of length to km 97	1	km
Additional Length for Link Roads (3 Nos)	5	km
Additional Length for Connection to Delhi-Dehradun Expressway	11	km
Additional Length for Proposed Nanda ki Chowki to Mussorie	45	km
Total revised length with proposal (i)	107	km
Increase in length with proposal (i)	62	km
(ii) For Development of State Highway Section from Bhaniyawala to Rishikesh (SH 24) & to carry out DPR		
Additional length for Bhaniyawala to Rishikesh (SH 24)	20	km
Total revised length with proposal (i) & (ii)	127	km
Increase in length with proposal (i) & (ii)	82	km
Revised contract value for consultancy fee		
No COS for Increase in length up to 10% (As per CA)	4.5	km
Balance increased length for COS	77.5	km
Rate for increase in length as per contract	4,48,853	INR/km
Cost for increased length based on per km cost	3,47,86,107/-	INR

Contd. ...2

NHAI/PIU-DDN/Ballupur-Ponta (DPR)/2020/ 2153


Date: 08.10.2020
09

:: 2::

You are therefore requested to take suitable necessary action for commencement of required activities as per Contract Agreement dt.07.05.2019 in this regard at your end under intimation to this office.

Encl: Copy of approval accorded by Competent Authority NHAI.

Yours faithfully,



(Vibhav Mittal)
GM (Tech) cum
Project Director
PIU-Dehradun

Copy to: RO-Uttarakhand, NHAI, Dehradun for kind information please.

परियोजना निदेशक/Project Director
भारतीय राष्ट्रीय राजमार्ग प्राधिकरण
National Highways Authority of India
(सड़क परिवहन राजमार्ग मंत्रालय, भारत सरकार)
Ministry of Road Transport & Highways
पी०आई०यू०-बसन्त विहार, देहरादून।