

HIMACHAL PRADESH
PUBLIC WORKS DEPARTMENT

No.PW/NBT-110-Forest Case/Bholi to Lower Bholi/2025 -
To

66

Dated:- 03-04-2025

✓ The Divisional Forest Officer,
Bilaspur Forest Division,
District Bilaspur (H.P.).

Subject:-

Diversion of 1.90 hectare of forest land in favour of HPPWD for the C/o link road Bholi to Lower Bholi Gassour km. 0/0 to 2/500 within the jurisdiction of Bilaspur Forest Division, District Bilaspur, HP.

Reference:-

Your office online EDS dated 26-03-2025.

In this context, it is submitted that out of 2183 road projects, only 59 road projects were concerned to this division. The present status of these road projects is as under:-

Total No. of Road Projects	No. of Road Projects for which In Principle Approvals have been received	No. of Road Projects for which Final Approvals have been received	No. of Road Projects which are under process for obtaining In Principle Approval
59	5	4	50

However, the detail of the same is also enclosed herewith for ready reference.

It is, therefore, requested that necessary approval under FCA for the balance projects may kindly be accorded at the earliest.

DA:- As above.


Executive Engineer,
Bilaspur Division No-II,
HP:PWD., Bilaspur

Details for roads constructed in violations of FCA-1980												
Sr. No.	Name of Division	Name of the road	Total length of road (kms)	Starting From (Name)	Present status whether completed or in progress	GPS coordinates at Strategic point			Whether road appeared in list of 116 roads as per Annexure-I	Whether road appeared in list of 61 roads as per Annexure-II	Status of approval as Approved Pending	Latest updated status of FCA Cases
1	2	3	4	5	6	7	8	9	10	11	12	13
HP.PWD., Division No-II Bilaspur												
1	Bilaspur Division No.II	C/O link road to Khal Tibba from Sh.Naina-Devjee Bhakra road km. 0/0 to 6/0	6.000	Khal	In Progress	31°21' 24.49" 76°29'52.9 5"	31°22' 11.62" 76°30'12.2 1"	31°21' 15.11" 76°30'02.28"	No	No	---	In progress The FCA case was received back with some observations from the Regional office Shimla through DFO Bilaspur office letter No. 9433 dated 04-01-2025 same was sent to DFO Bilaspur vide this office letter No. 10490 dated 24-01-2025. Now, some observation raised by the Nodal Office Forest Shimla same is received in this office through your office EDS dated 26-03-2025 same is resubmitted after attending the authorities ^{authorities}
2	-do-	"C/o road from Dhalet to Rod Jaman" on 10.2.2009.	5.000	Dhalet	In Progress	31°21' 52.81" 76°28'18.3 9"	31°20' 17.52" 76°28'06.3 7"	31°20' 41.20" 76°27'56.16"	No	No	---	In progress The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process.
3	-do-	C/O link road from NH-21 to Sanan km. 0/0 to 6/0.	6.000	NH-21 at RD 82/900	In Progress	31°12' 46.94" 76°39'02.0 5"	31°12' 53.79" 76°41'08.0 2"	31°12' 50.92" 76°39'32.60"	No	No	---	In progress The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process.
4	-do-	C/O link road from charrol to Baddu.	4.465	Chharol	In Progress	31°15' 22.07" 76°46'05.4 2"	31°15' 25.76" 76°47'03.3 7"	31°15' 58.28" 76°45'58.45"	No	No	---	In progress The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process. The Joint Inspection was fixed on dated 20-02-2025 by the CCF Bilaspur but the same could not be carried out on the aforesaid date. Resultantly, the next date will be fixed by the aforesaid authorities ^{authorities}
5	-do-	C/O link road from Jamli to Dadog Burrel kachaulghat village via G.P.Chharol.	4.500	Jamli	In Progress	31°14' 10.66" 76°46'39.2 4"	31°14' 58.33" 76°46'59.4 5"	31°14' 34.20" 76°46'52.01"	No	No	---	In progress The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process. The Joint Inspection was fixed on dated 20-02-2025 by the CCF Bilaspur but the same could not be carried out on the aforesaid date. Resultantly, the next date will be fixed by the aforesaid authorities ^{authorities}
6	-do-	C/O link road to Ghamrada Garor and Soldha Village in G.P. Soldhaa.	1.500	Laraghat	In Progress	31°18' 30.07" 76°53'21.6 4"	31°18' 10.55" 76°52'35.0 1"	31°18' 20.03" 76°53'14.15"	No	No	---	In progress The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process. The Joint Inspection was fixed on dated 21-02-2025 by the CCF Bilaspur but the same could not be carried out on the aforesaid date. Resultantly, the next date will be fixed by the aforesaid authorities ^{authorities}
7	-do-	Link road from Sakroha to Tunighat via Panjaili-Bag-Bhoipur	8.000	Sikroha	In Progress	31°16' 18.63" 76°53'00.5 7"	31°17' 50.25" 76°52'13.4 6"	31°16' 45.82" 76°53'04.60"	No	No	---	In progress The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process. The Joint Inspection was fixed on dated 21-02-2025 by the CCF Bilaspur but the same could not be carried out on the aforesaid date. Resultantly, the next date will be fixed by the aforesaid authorities ^{authorities}
8	-do-	C/O link road from Gara Mora to Moru via Gara km. 0/0 to 5/0.	5.000	NH-21 Gara	In Progress	31°12'39.3 5" 76°38'33.3 2"	31°13'23.1 0" 76°38'08.7 4"	31°12'55.73" 76°38'44.01"	No	No	---	In progress The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process.

9	-do-	C/O link road to Dabur Pehalwana Village in G.P. Ranikotla.	6.000	Ranikotla	In Progress	31°19' 21°20' 76°50'40.7 5"	31°18' 47°65' 76°50'49.1 3"	31°18' 56.26" 76°50'10.25"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process. The Joint Inspection was fixed on dated 21-02-2025 by the CCF Bilaspur but the same could not be carried out on the aforesaid date. Resultantly, the next date will be fixed by the aforesaid authority.
10	-do-	C/O link road from NH-21 to Lower Chharol.	3.500	Chharol	In Progress	31°15' 22°67' 76°46'04.38 "	31°15' 00°90' 76°45'34.50 "	31°15' 12°55' 76°45'55.51"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process. The Joint Inspection was fixed on dated 20-02-2025 by the CCF Bilaspur but the same could not be carried out on the aforesaid date. Resultantly, the next date will be fixed by the aforesaid authority.
11	-do-	C/O link road from NH-21 Kallar to Patta Village.	5.000	Kallar	In Progress	31°16' 54.17' 76°44'36.14 "	31°17' 31.67' 76°44'29.26 "	31°17' 05.57' 76°44'34.57"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process. The Joint Inspection was fixed on dated 20-02-2025 by the CCF Bilaspur but the same could not be carried out on the aforesaid date. Resultantly, the next date will be fixed by the aforesaid authority.
12	-do-	C/O link road from Parohi to Sagirithi Village.	3.000	Parohi	In Progress	31°15' 57°08' 76°48'00.21 "	31°16' 19°47' 76°47'53.55 "	31°16' 07°10' 76°48'06.69"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and the Joint Inspection conducted on dated 20-02-2025.
13	-do-	C/o Mehthi Saikli Gambhrolia Khad road	4.000	Deoth Jamli road at RD 6/300	FCA approved	31°14' 13°52' 76°47'52.51 "	31°14' 22°80' 76°48'26.95 "	31°14' 01°58' 76°48'42.04"	No	No	Approved	---	FCA final approval received.
14	-do-	C/O link road from SNB to H.B. Bariwala in G.P. Makri	4.000	Makri	In Progress	31°21'59.3 7" 76°29'28.1 1"	31°22'29.9 3" 76°29'24.6 8"	31°22'02.30" 76°29'26.75"	No	No	---	In progress	The FCA case resubmitted to DFO Bilaspur vide this office letter No. 13773 dated 07-02-2024. Now, CA digital map & toposheet is required form DFO Bilaspur same is sent to DFO Bilaspur. Now the joint inspection conducted on dated 15-1-2025 at 11:00 A.M.
15	-do-	C/O link road to Khad Samtain including three number bridges from Bramla.	4.000	Barmila Barrier	In Progress	31°24'08.8 6" 76°23'57.2 6"	31°22'54.9 4" 76°24'46.2 0"	31°23'53.40" 76°24'01.26"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process.
16	-do-	C/O link road Harijan Basti Noa Village.	1.000	Ratt on NH-21	In Principle approval	31°16'58.2 3" 76°46'08.8 4"	31°16'49.6 2" 76°46'17.7 3"	31°16'52.69" 76°46'12.38"	No	No	In Principle approval	In progress	In Principle approval received.
17	-do-	C/O link road from Janali to Bharsara.	2.500	Janali	In Progress	31°14'49.9 6" 76°37'07.7 8"	31°14'56.9 2" 76°37'23.7 3"	31°14'45.32" 76°37'29.17"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process.
18	-do-	C/o link road from Chila-Chougla-Bahal-Sai Kanaita-Sai Brahman in G.P. Karchouli	4.150	Chilla	In Progress	31°15'53.8 8" 76°47'22.6 2"	31°16'00.9 8" 76°46'20.9 4"	31°15'58.67" 76°47'07.83"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and the Joint Inspection conducted on dated 20-02-2025.
19	-do-	C/O link road from Soshan to Panjail via Bag Sohari.	7.000	Soshan	In Progress	31°15'50.4 7" 76°50'49.2 2"	31°16'34.8 9" 76°51'37.1 1"	31°15'48.27" 76°51'15.63"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process. The Joint Inspection was fixed on dated 21-02-2025 by the CCF Bilaspur but the same could not be carried out on the aforesaid date. Resultantly, the next date will be fixed by the aforesaid authority.

20	-do-	C/o link road from Jukhala to Nalag i/c Bridge	5.000	Jukhala	In Progress	31°17'48.8 8" 3"	31°17'48.8 5" 3"	31°17'55.0 76°49'40.4 3"	31°17'46.29" 76°49'33.55"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process. The Joint Inspection was fixed on dated 21-02-2025 by the CCF Bilaspur but the same could not be carried out on the aforesaid date. Resultantly, the next date will be fixed by the aforesaid authority.
21	-do-	C/o link road from Bholi to Harizan Basti Pansora Kamloti in G.P. Rani Kotla	5.500	Bholi	In Progress	31°15'41.2 6" 0"	31°18'06.1 5" 4"	31°18'06.1 76°49'34.6 4"	31°18'19.66" 76°49'36.07"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process. The Joint Inspection was fixed on dated 21-02-2025 by the CCF Bilaspur but the same could not be carried out on the aforesaid date. Resultantly, the next date will be fixed by the aforesaid authority.
22	-do-	C/o link road from Galua to Swana Nakrana	6.000	Galua	In Progress	31°17'34.3 6" 8"	31°18'11.7 5" 3"	31°18'11.7 76°34'44.7 3"	31°17'50.32" 76°34'10.38"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process.
23	-do-	Link road from Tikkar to Daulahar.	5.000	Tikkar	In Principle approval	31°17'26.7 0" 6"	31°17'42.0 7" 8"	31°17'42.0 76°42'13.0 8"	31°17'37.65" 76°42'41.83"	No	No	In Principle approval	In progress	In Principle approval received.
24	-do-	Bangwar-Gehra-Dabru-Rani-Kotla road.	4.500	Ranikotla	In Progress	31°19'22.7 5" 2"	31°19'25.5 2" 1"	31°19'25.5 76°51'04.5 1"	31°19'10.32" 76°49'31.36"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process. The Joint Inspection was fixed on dated 21-02-2025 by the CCF Bilaspur but the same could not be carried out on the aforesaid date. Resultantly, the next date will be fixed by the aforesaid authority.
25	-do-	Link road to Village Dorwar Changer Tarsooh-Samtehan.	7.000	Guru ka- Lahore tarsooh road at RD 11/700	FCA approved	31°22'43.6 6" 1"	31°22'54.9 4" 0"	31°22'54.9 76°24'46.2 0"	31°17'37.65" 76°42'41.83"	No	No	Approved	In progress	FCA final approval received.
26	-do-	Link road to Village Surhar in G.P. Sui Sulrad.	2.500	Suin	In Principle approval	31°18'05.7 5" 9"	31°18'23.8 2" 3"	31°18'23.8 76°51'06.1 3"	31°18'11.62" 76°51'09.64"	No	No	In Principle approval	In progress	In Principle approval received.
27	-do-	Link road from Village Tunighat to Bhojpur Bag chamyara.	4.500	Tunighat	In Progress	31°17'50.0 5" 3"	31°18'07.6 5" 2"	31°18'07.6 76°53'23.1 2"	31°18'08.40" 76°53'36.73"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process. The Joint Inspection was fixed on dated 21-02-2025 by the CCF Bilaspur but the same could not be carried out on the aforesaid date. Resultantly, the next date will be fixed by the aforesaid authority.
28	-do-	Link road from Punjab Border to village Dehni, Nange Thakur, Barota Dabala	9.000	Punjab Borde	In Progress	31°20'42.4 2" 5"	31°20'37.3 4" 3"	31°20'37.3 76°27'24.7 3"	31°21'01.31" 76°26'07.26"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process.
29	-do-	Link road to village Panga,Kathia in G.P.Kutehla.	3.000	Manjher	In Progress	31°15'08.6 5" 1"	31°14'42.3 4" 2"	31°14'42.3 76°42'14.6 2"	31°15'07.24" 76°41'48.94"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process.
30	-do-	S.N.B. Road TO Saloa	5.000	SNB road at RD. 23/600	In Progress	31°20'25.0 6" 5"	31°21'09.1 8" 3"	31°21'09.1 76°30'19.4 3"	31°20'51.47" 76°31'18.55"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process.
31	-do-	Bhater to Kanfara	3.000	Bhater	In Principle approval	31°19'49.4 1" 8"	31°20'33.1 3" 7"	31°20'33.1 76°31'25.4 7"	31°20'01.25" 76°32'10.93"	No	No	In Principle approval	In progress	In Principle approval received.

32	-do-	Behali to Barnu	5.000	Behli	In Progress	31°17'14.8 8" 76°50'31.5 9"	31°17'51.0 5" 76°51'48.3 9"	31°17'26.09" 76°51'04.01"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process. The Joint Inspection was fixed on dated 21-02-2025 by the CCF Bilaspur but the same could not be carried out on the aforesaid date. Resultantly, the next date will be fixed by the aforesaid authority.
33	-do-	NH-21, at Jamli to Lower Jamli.	3.000	Jamli	In Progress	31°14'21.6 1" 76°46'34.7 9"	31°13'54.2 9" 76°46'04.3 4"	31°14'16.60" 76°46'15.50"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process. The Joint Inspection was fixed on dated 20-02-2025 by the CCF Bilaspur but the same could not be carried out on the aforesaid date. Resultantly, the next date will be fixed by the aforesaid authority.
34	-do-	Zakatkhana to Bhater	2.000	Zakat khana (Piplu)	In Progress	31°16'06.6 5" 76°43'11.5 8"	31°16'32.1 1" 76°42'45.7 9"	31°16'14.95" 76°42'58.66"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process.
35	-do-	Magzine Tarsooh road to Illewal	2.000	Tarsooh	In Progress	31°22'51.2 2" 76°26'23.9 6"	31°22'41.7 3" 76°25'44.0 9"	31°22'54.88" 76°26'11.51"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process.
36	-do-	Swarghat Zakatkhana road at RD. 4/600 to Kutehla	3.000	Swarghat Zakatkhana road at RD. 4/600	In Progress	31°15'32.1 8" 76°43'21.9 7"	31°15'22.0 8" 76°43'51.0 3"	31°15'21.87" 76°43'24.90"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process.
37	-do-	NH-21 at RD. 92/800 to Kathla	2.500	NH-21 at RD. 92/800	In Progress	31°14'00.6 9" 76°42'40.5 8"	31°14'43.3 6" 76°42'10.9 3"	31°14'19.67" 76°42'08.68"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process.
38	-do-	Laraghat at Batoh RD. 1/800 to Pehlwana	5.500	Bathoh	In Progress	31°18'25.4 4" 76°50'25.4 3"	31°18'53.3 9" 76°50'09.8 5"	31°18'49.30" 76°50'03.15"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process. The Joint Inspection was fixed on dated 21-02-2025 by the CCF Bilaspur but the same could not be carried out on the aforesaid date. Resultantly, the next date will be fixed by the aforesaid authority.
39	-do-	NH-21 to Tuhnu	5.000	Kallar	In Progress	31°16'49.4 9" 76°44'24.8 8"	31°17'03.5 1" 76°43'35.3 8"	31°16'42.82" 76°44'15.49"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process. The Joint Inspection was fixed on dated 20-02-2025 by the CCF Bilaspur but the same could not be carried out on the aforesaid date. Resultantly, the next date will be fixed by the aforesaid authority.
40	-do-	Kharkari to Bhater			FCA approved	31°18'51.7 7" 76°32'30.1 5"	31°19'49.4 1" 76°32'14.7 8"	31°19'37.56" 76°32'22.84"	No	No	Approved	In progress	FCA final approval received.
41	-do-	Gauta to Sohri.	5.000	Sai - Noruan	In Progress	31°16'08.4 6" 76°52'16.3 5"	31°16'16.6 6" 76°52'03.1 2"	31°16'17.85" 76°52'16.74"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process. The Joint Inspection was fixed on dated 21-02-2025 by the CCF Bilaspur but the same could not be carried out on the aforesaid date. Resultantly, the next date will be fixed by the aforesaid authority.

42	-do-	Gulwa Goalthal road to Jol	3.000	Gulwa Goalthal road at RD. 3/600	In Progress	31°17'42.8 0" 76°32'18.2 9"	31°17'38.0 8" 76°32'42.1 7"	31°17'48.73" 76°32'39.23"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process.
43	-do-	S.N.B. at Ghuwandal to Jungle Mehaduda Ghatowal Sarani	10.000	Temple road at RD 1/060	In Progress	31°18'54.7 6" 76°32'04.1 6"	31°22'00.5 9" 76°29'08.4 9"	31°19'48.50" 76°31'04.84"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process.
44	-do-	NH-21 to Nal.	1.500	NH-21 at RD 100/500	In Progress	31°14'20.8 2" 76°44'40.0 3"	31°14'34.2 6" 76°44'39.4 4"	31°14'28.75" 76°44'40.08"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process.
45	-do-	Bholi to Nichli Bholi	2.500	Bholi	In Progress	31°18'48.4 9" 76°49'32.4 2"	31°19'00.4 5" 76°49'16.7 4"	31°18'40.38" 76°49'25.52"	No	No	---	In progress	MoEF Rep. visited on 30 July, 2024. The Regional office raised some observations vide his office letter dated 04-10-2024 same was resubmit to DFO Bilaspur vide this office letter No. 8168 dated 20-11-2024. The FCA case was again received back with some observations from the Regional office Shimla through DFO Bilaspur office EDS dated 25-02-2025 same was again resubmit to DFO vide letter No. 11537 dated 27-02-2025 for further necessary action. Now, some observation raised by the Nodal Office Forest Shimla same is received in this office through your office EDS dated 26-03-2025 same is resubmitted after attending the observation.
46	-do-	C/O Link road from Jamli to Balh Kanaitan in G.P.Jamli	2.000	Jamli	In Progress	31°14'56.7 8" 76°46'24.7 6"	31°15'05.3 6" 76°46'50.6 6"	31°14'26.45" 76°46'41.82"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process. The Joint Inspection was fixed on dated 20-02-2025 by the CCF Bilaspur but the same could not be carried out on the aforesaid date. Resultantly, the next date will be fixed by the aforesaid authority.
47	-do-	C/O Link road from Thatch to Chhamb via Soldha	1.500	Thatch	In Progress	31°18'29.9 6" 76°53'21.9 3"	31°18'07.8 9" 76°53'23.1 2"	31°18'09.39" 76°53'37.45"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process. The Joint Inspection was fixed on dated 21-02-2025 by the CCF Bilaspur but the same could not be carried out on the aforesaid date. Resultantly, the next date will be fixed by the aforesaid authority.
48	-do-	C/O Link road from Kainthi(Khal) to Dorian via Kolan in G.P. Makri	6.000	Kainthi(Khal)	In Progress	31°22'40.8 2" 76°29'02.3 5"	31°21'46.1 2" 76°29'01.5 5"	31°22'73.53" 76°29'01.33"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process.
49	-do-	C/O Link road from Kikranwali school to Chhambdaul Basti via Punjab Border in G.P. Behal	1.500	Kikranwali i (Near G.P.Scho ol)	In Progress	31°13'13.8 3" 76°35'48.5 1"	31°12'45.9 2" 76°35'47.8 8"	31°13'10.01" 76°35'53.70"	No	No	---	In progress	The FCA case resubmitted to DFO Bilaspur vide this office letter No. 13772 dated 07-02-2024. The joint inspection is conducted on dated 15-1-2025 at 11:00 A.M.
50	-do-	C/O Link road from H.B. Jhrikan Katali Lakhala to Sidh Baba Balak Nath Temple in G.P.Lakhala	1.500	Katali	In Progress	31°13'59.2 8" 76°39'01.8 5"	31°13'51.0 1" 76°38'38.1 8"	31°13'57.63" 76°38'53.76"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process.
51	-do-	C/O Link road to vill. Nera Kund in G.P.Tanbaul	2.500	Tanbaul(Near health sub centre)	In Progress	31°14'23.4 6" 76°45'16.2 0"	31°15'29.0 6" 76°44'47.9 9"	31°14'40.72" 76°45'17.32"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process.

52	-do-	C/O Link road from Galwa to vill. Chalaila via Kairi in G.P. Nakrana	8.000	Galua	FCA approved	31°17'34.3 6" 76°33'33.0 8"	31°17'37.1 1" 76°35'11.2 1"	31°17'24.76" 76°34'21.17"	No	No	Approved	In progress	FCA final approval received.
53	-do-	C/O link road to H.B. Maleta.	2.500	Kharkri	In Progress	31°18'47.5 1" 76°33'11.4 1"	31°18'59.4 0" 76°33'34.1 4"	31°18'49.21" 76°33'33.17"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process.
54	-do-	C/O link road to Vill. Dhanswai.	2.000	Jangloo on Baner Zakatkha na road	In Progress	31°15'27.9 4" 76°44'09.3 4"	31°15'35.6 0" 76°44'17.5 3"	31°15'33.53" 76°44'09.86"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process.
55	-do-	C/O link road to Vill. Badoh.	2.000	SNB road at RD 17/200	In Progress	31°18'16.5 3" 76°32'45.5 9"	31°18'16.4 7" 76°33'15.3 3"	31°18'13.48" 76°32'57.97"	No	No	---	In progress	Now this office has requested to CCF Bilaspur for its joint inspection vide letter No. 1275-78 dated 18-05-2023. The joint inspection was fixed on 05-10-2023 by the CCF same is postponed & new date will be fixed shortly.
56	-do-	C/O link road to Vill. Hambwar km. 0/0 to 0/500	1.000	Boh	In Principle approval	31°15'08.7 8" 76°48'14.9 1"	ot applicabl ot applicabl	ot applicabl	No	No	In Principle approval	In progress	In Principle approval received.
57	-do-	C/O link road Katal to Luharda Samari and Jarad Khad Bridge Km. 0/0 to 12/0	12.000	Katali	In Progress	31°13'13.4 8" 76°51'42.8 0"	31°15'05.2 0" 76°49'33.8 1"	31°14'36.37" 76°50'15.12"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and the Joint inspection conducted on dated 20-02-2025.
58	-do-	C/O link road to village Trambri	1.000	Trambri	In Progress	31°14'18.1 9" 76°48'03.5 9"	31°14'24.7 3" 76°48'11.1 6"	31°14'21.80" 76°48'05.43"	No	No	---	In progress	The Case stands uploaded online in the parivesh portal and matter regarding joint inspection is under process. The Joint Inspection was fixed on dated 20-02-2025 by the CCF Bilaspur but the same could not be carried out on the aforesaid date. Resultantly, the next date will be fixed by the aforesaid authority.
59	-do-	C/O link road to Panipoura to Oel via Dakshini Kairi Km. 0/0 to 9/0	9.000	Panipoura	In Progress	31°16'57.1 8" 76°34'27.7 3"	31°16'43.7 4" 76°35'43.4 3"	31°17'24.86" 76°34'21.27"	No	No	---	In progress	The FCA case resubmitted to DFO Bilaspur vide this office letter No. 13771 dated 07-02-2024. Now the joint inspection fixed on dated 05-11-2024 at 11:00 A.M..


 Executive Engineer,
 Bilaspur Division No. 2
 HP DWO, Bilaspur (H.A.)