

16

### Chronology of Event

Information on the movement of the proposal from one office to other with dates

Sr. No.	From	To	Date	Short Description
1)	The project Authority	The DCF, Alibag	21/11/2020	Submission of Proposal
2)	The DCF, Alibag	The project Authority	10/12/2019	Queries raised for compliance.
3)	The project Authority	The DCF, Alibag	23/12/2019	Resubmission of Proposal
4)	The DCF, Alibag	The project Authority	21/1/2020	Queries raised for compliance.
5)	The project Authority	The DCF, Alibag	13/03/2020	Resubmission of Proposal
6)	The DCF, Alibag	The project Authority	26/03/2020	Queries raised for compliance.
7)	The project Authority	The DCF, Alibag	27/03/2020	Resubmission of Proposal
8)	The DCF, Alibag	CCF Thane	/03/2020	Proposal submitted to CCF Thane.

63/04/2020

(Mandeesh Kumar)  
Deputy Conservator of Forests  
Alibag