



OFFICE OF THE DEPUTY CONSERVATOR OF FORESTS,
RAMPUR FOREST DIVISION, RAMPUR BUSHAHR,
HIMACHAL PRADESH FOREST DEPARTMENT
(E-mail:- dforampur@gmail.com Phone No. 01782-233107)



No. 489
H.P. Forest Department.

Dated Rampur, the 28/4/25

From: - DCF Rampur.

✓ To: - CCF (T) Rampur.

Subject: - Diversion of 1.9683 hac. of forest land in favour of HPPWD for construction of Gadasu Lauhti Punan road within the jurisdiction of Rampur Forest Division. Distt. Shimla H.P.

Memo:

Kindly refer to your office Endst. No.4900 dated 14/02/2024 on the subject cited above.

2. In this context, it is submitted that the point wise reply to the observation raised vide your office letter under reference is furnished as under:-

S. No.	EDS/Observation	Reply of observation
1.	Observation No. 1:- The State Government shall provide details of action taken against the violation as per provisions mentioned in consolidated guidelines and clarifications issued under Van (Sanrakshan Evam Samvardhan) Adhiniyam, 1980 and Van (Sanrakshan Evam Samvardhan) Rules, 2023.	<p>The violation in the extant case falls under the Indian Forest Act, 1927 as per Rule 1.16 (i), under Chapter 1 of Consolidated Guidelines and Clarifications issued under <i>Van (Sanrakshan Evam Samvardhan) Adhiniyam, 1980 and Van (Sanrakshan Evam Samvardhan) Rules, 2023</i>.</p> <p>The damage caused in the extant case is reported as per the Inspection of the committee chaired by Chief Conservator of Forests, Rampur dated 07.03.2019 and involves no tree felling (Annexure -I).</p> <p>However, the said case forms part of the case list in which the Hon'ble High Court of Himachal Pradesh has passed directions as to ratification of past violations in CWP No. 5600 of 2012 a/w CWP No. 9797 of 2012 and COPC No. 56 of 2009. This case is listed at Sr. No. 298 of the list provided vide the letter No. PBW (B) E (3)-1/2013 dated 5th November, 2013 by Principal Secretary, HP PWD, Govt of HP to APPCF (Central) (Annexure -II).</p> <p>It is brought to notice that in the said CWP the Hon'ble High Court of High Court of HP has ordered dated 05.09.2013 in paragraphs 6, 7 and 8 that the insistence on submitting the list</p>

		<p>of officers with their names, designations and complete addresses responsible for past violation will be counter-productive.(complete orders be referred under Annexure - III)</p> <p>Hence, as guided by the Hon'ble Court, no list of officers responsible for the violation in the present case needs be called for.</p> <p>Furthermore, the Hon'ble High Court of HP has also ordered about the action to be taken (as desired in EDS 1) in the extant case of violation, in the same CWP, dated 26.07.2013 in paragraphs 1,2,3 where in the Hon'ble Court has inclined to accept the ratification of such roads in public interest and in good faith on such conditions, as permissible in law, including imposing environmental damage, compensatory costs and putting up retention walls etc.(Annexure -IV).</p> <p>Thus, as guided by the orders of the Hon'ble High Court the appropriate action to be taken in this case shall be the levying of appropriate environmental damages as permissible under law and putting up retention walls etc.</p> <p>It is therefore intimated that in compliance of the Hon'ble High Court directions, penal NPV (Annexure -V) and penal CA (Annexure -VI) have been proposed to which the user agency has also given undertakings for compliance (Annexure -VII). In addition, the Inspection committee has also recommended engineering works of 8 meters at various stretches amounting to Rs. 95 lakh (refer Sr. No. 13, Annexure -1).</p> <p>These are, therefore, the details of action taken in the present matter, in compliance of the orders passed by the Hon'ble High Court.</p>									
2.	<p>Observation No. 2:-The State Government shall submit a detailed status report to the Regional Office in case of 2183 road projects for which directions have been passed by Hon'ble High Court of Himachal Pradesh including the details of proposals</p>	<p>The detailed status report of all 2183 FCA violation cases pertains to the Nodal Office. Out of which 26 cases pertain to Rampur Forest Division. The detail is as under:-</p> <table border="1"> <thead> <tr> <th>S. No.</th><th>Particulars</th><th>Status</th></tr> </thead> <tbody> <tr> <td>1.</td><td>Total cases of violation pertaining to this Division.</td><td>26 Nos.</td></tr> <tr> <td>2.</td><td>Violation cases which have received</td><td>08 Nos.</td></tr> </tbody> </table>	S. No.	Particulars	Status	1.	Total cases of violation pertaining to this Division.	26 Nos.	2.	Violation cases which have received	08 Nos.
S. No.	Particulars	Status									
1.	Total cases of violation pertaining to this Division.	26 Nos.									
2.	Violation cases which have received	08 Nos.									

already approved under Van (Sanrakshan Evam Samvardhan) Adhiniyam, 1980 and the balance cases that are yet to be processed. The decision in such type of cases shall be taken holistically by Regional Office and forward the same to the Ministry alongwith its comments/recommendations.		final approval from IRO	
	3.	Violation cases which have received in-principle approval.	02 Nos.
	4.	Violation cases which have been received from User agency and are under process	04 Nos.
	5.	Violation cases which have not been received from user agency till date.	12 Nos.
Details of the 26 cases are attached as Annexure –VIII.			


It is, therefore, requested that the proposal may kindly be sent to GoI for according stage-I approval under Section 2 of Forest (Conservation) Act, 1980.



 Dy. Conservator of Forests,
 Rampur Forest Division,
 Rampur Bushahr.


Inspection of the road carried out by the committee constituted vide judgment of the Hon'ble High Court of Himachal Pradesh in CWP No. 5600 of 2012 dated 5/9/2013 titled " Sh. Manoj Kumar, S/O Sh. Shiv Charan Vs. UOI and others " linked the COPC No. 56 of in pursuance of Govt. HP Notification No. FFE-B(3)-31/2012 dated 21/10/2013 under the Chairmanship of Chief Conservator of Forests, Rampur on dated 07.03.2019


1	Name of Circle/Dist./Div./Tehsil/Range	Rampur/ Shimla/Rampur/Rampur /Nankhari
2	Name of road including kilometers from-to,	Gadasu Lahauti Punan road 0/000 to 6/478
3	Total length of the road passing through the forest area and private area	Length in forest Area = 3.505 Kms Length in private Area = 2.973 Kms
4	Length of the road for which forest land has already been broken/already constructed	1.703 Kms. already constructed. Extent = 0.8023 hac.
5	Length of the road and extent (in hac.) passing through forest	Length = 3.505 Kms. Extent = 1.9683 hac.
6	Date of starting the work	2006
7	Name of the organization which constructed the road	Concerned Gram Panchayat
8	For completing the work, whether there is need to use additional forest area or alignment can be changed without further use of forest land	Yes additional forest land is required for completing the work. Alignment cannot be changed
9	If not, total length of the road and forest area required for completing the work (including the forest area used and to be used)	Total length of the road = 6.478 Forest area required for completion the work: Forest area used = 0.8023 hac. Forest area to be used = 1.166 hac.


10	Details of the damages caused to biodiversity including numbers of trees felled other than breaking the earth (which is already covered under point 5 above)	No tree felled. 48 Nos. of trees are enumerated and are still standing.
11	Details of the soil conservation/ engineering works necessary on the upper and lower sides of the road for its strengthening and avoiding land slides	3 mtrs on upper side. 5 mtrs on lower side.
12	Estimated expenditure for carrying out these engineering works	95.00 Lacs
13	Recommendation of the committee (should include length in Km. extent of forest land additionally required for completing the work, expenditure to be incurred on engineering/ vegetative works necessary for stabilizing the soil/ boulders on upper and lower sides of the roads. etc.)	Committee recommends:- i) The construction of 6.478 Kms of road through :- forest land = 3.505Kms private land = 2.973 Kms ii) 8 mtrs of engineering works like retaining wall/ breast wall at various stretches involving Rs. 95.00 Lacs.


Chief Conservator of Forests,
Rampur Circle


Divisional Forest Officer,
Rampur Forest Division


Sub Divisional Officer (Civil),
Rampur Bushahr,


Superintending Engineer,
11th Circle HP.PWD Rampur


Executive Engineer,
Rampur Division (B&R)
HP.PWD, Rampur Bushahr.

**MOST URGENT
PERSONAL ATTENTION**

No. PBW(B)E(3)1/2013
From Government of Himachal Pradesh
Public Works Department

To The Principal Secretary (PW) to the
Government of Himachal Pradesh.

The Engineer-in-Chief,
HP PWD, Nirman Bhawan,
Nigam Vihar, Shimla-2

Dated Shimla-171002, the November, 2013.

Subject:- Violation of the provisions of the Forest (Conservation) Act, 1980-
approval to cases of construction of roads in compliance of directions
passed on 8.8.2013 and 5.9.2013 in CWP No. 5600 of 2012 a/w CWP No.
9797/2012 and COPC No. 56/2009-regarding.

Sir,

I am directed to enclose herewith a copy of letter No. 19-156/2013-ROC/766
dated 11-11-2013 received from the Additional Principal Chief Conservator of Forests
(Central), Government of India, Ministry of Environment and Forests, Northern Regional
Office, Chandigarh on the above cited subject and to request you to give suitable directions
to all CEs/SEs to coordinate with the State Forest Department for expediting inspections by
the Committees and submission of their reports to Northern Regional Office, Chandigarh
through the State Government for consideration of the proposals for approval under
intimation to this department at the earliest.

This may treated as most urgent being High Court matter.


Yours faithfully,

(Suneel Sharma)

Joint Secretary (PW) to the
Government of Himachal Pradesh
22 November, 2013.

Endst. No. As above: Dated Shimla-171002, the
Copy forwarded to:-

1. The Pr. Secretary (Forests) to the Government of Himachal Pradesh for
information.
2. The Principal Chief Conservator of Forests, Shimla-1 alongwith list
of 2183 roads constructed in violation of Forest Act for necessary action.
3. The Additional Principal Chief Conservator of Forests (Central), Government of
India, Ministry of Environment and Forests, Northern Regional Office, Bays No.
24 & 25, Sector 31-A, Dakshin Marg, Chandigarh-160030 for information.



(Suneel Sharma)
Joint Secretary (PW) to the
Government of Himachal Pradesh

P.T.O.

Speed Post

IMMEDIATE

Endst. No. No. Ft. 42-163/2013 (FCA)

Dated Shimla-171001, the 7 DEC 2013

Copy alongwith a copy of letter No. 19-156/2013-ROC/766 dated 11.11.2013 and list of roads constructed in violation of FCA, 1980 is forwarded to all CCFs/CFs(T) in H.P for information and necessary action. They are requested to co-ordinate with PW Department for expediting inspections by the Committees of the proposals involved in the list of violation. Copy of constitution notifying committees and format of submission of report by the Committes has already been sent to your office vide office endorsement of even number dated 31.10.2013 and 3.12.2013 respectively.

Encls: as above

7.12.2013
Addl. Pr. Chief Conservator of Forests (FCA)
O/o Pr. CCF, H.P. Shimla-1

CCF Rampur



Sajid
11/12/13

11/12/2013

Endst No 6427-30 dt 12-12-2013
Copy alongwith copy of its enclosure
is forwarded to all DFOS for info & immediate
further necessary action.
Encl: As above.

12/12/2013
J. C. C. F. C. Rampur



ए. के. गोयल

अपर प्रधान मुख्य वन संरक्षक (केन्द्रीय)
A. K. GOYAL
Additional Principal Chief Conservator
of Forests (Central)
Email : akg@nic.in

527/2415 Pw(D)
21/11/13
Telephone No. : (0172)-2638061, 2638995
Fax No. : (0172)-2638135

भारत सरकार
पर्यावरण एवं वन मंत्रालय, उत्तर क्षेत्रीय कार्यालय
ब्लॉक नं० 24-25, सेक्टर-31 ए, चण्डीगढ़ - 160030
GOVERNMENT OF INDIA
MINISTRY OF ENVIRONMENT AND FORESTS
Northern Regional Office,
Bays No. 24 & 25, Sector 31-A,
Dakshin Marg, Chandigarh-160 030

No. 19-156/2013-ROC / 766

November 11, 2013

Dear Chauhan Sahib,

Sub: Violation of the provisions of the Forest (Conservation) Act, 1980-
approval to cases of construction of roads in compliance of directions
passed on 8.8.2013 and 5.9.2013 in CWP No. 5600 of 2012 a/w CWP
No. 9797/2012 and COPC No. 56/2009 -regarding

Ref: PBW (B) E (3)-1/2013 dated 5th November, 2013

Please refer to your letter cited forwarding list of roads constructed in violation of the provisions of the Forest (Conservation) Act, 1980. I request that a copy of the same may please also be forwarded to the Principal Chief Conservator of Forests, Government of Himachal Pradesh so that the Committees headed by the Conservators of Forests and Divisional Forests Officers concerned may complete the inspections in compliance of the court orders. Further, the officials concerned from the Public Works Department may also be directed to coordinate with their counterparts in the State Forest Department for expediting inspections by the Committees and submission of their reports to this office through the State Government for consideration of the proposals for approval.

Yours Sincerely,

A. K. Goyal
A. K. Goyal

To
✓ Shri Narinder Chauhan, IAS
Principal Secretary, HP PWD,
Government of Himachal Pradesh,
Shimla-171001

subject to certain compliances to be made by the State Government and

Circle Wise Number of Roads Constructed in Violation of FCA 1980

Sr. No. / Name / Division

Shimla Zone	Number of Roads	
	Reported Earlier	Reported Now
3rd Circle Solan	5	66
4th Circle Shimla	30	212
11th Circle Rampur	45	111
12th Circle Nahan	28	28
14th Circle Rohru	32	182
Total of Shimla Zone	140	599
Mandi Zone		
1st Circle Mandi	242	429
6th Circle Kullu	109	119
Jogindernagar Circle	221	287
Total of Mandi Zone	572	835
Hamirpur Zone		
8th Circle Hamirpur	60	133
10th Circle Bilaspur	7	120
15th Circle Una	1	1
Total of Hamirpur Zone	68	254
Kangra Zone at Dharmshala		
5th Circle Palampur	5	127
7th Circle Dalhousie	38	204
9th Circle Nurpur	18	164
Total of Kangra Zone	61	495
Grand Total		
	841	2183

Sr. No.	Name of Division	Name of the road	Total length of road (kms)	Starting From (Name)	Present status whether completed or in progress	GPS coordinates at Strategic point			Whether road appeared in list of 116 roads as per Annexure -I	Whether road appeared in list of 61 roads as per Annexure-II	Remarks
						Starting point	End point	Mid point of road length or villages/important location at the road			
1	2	3	4	5	6	7	8	9	10	11	12
294	Rampur	Link road to Village Kharaya	3.000	Nacr Kharaya village on RGM S road	-do-	-31° 28' 13.9" 072° 47' 31.5 "	-31° 28' 04.1" -77° 47' 42"	-31° 28' 04.1" -77° 47' 52.10"	No.	No.	
295	Rampur	Gahan Maidharti Garoli Kenchi	8.435	Gahan	-do-	-31° 16' 56" -77° 81' 08 "	-31° 15' 28" -77° 59' 11"	-31° 16' 59" -77° 59' 11"	No.	No.	
296	Rampur	Nankhari Sunar Banaga Thua	8.000	Nankhari	-do-	-31° 6' 12" -77° 10' 20 "	-31° 21' 34.9" -77° 34' 19.3"	-31° 24' 18.4" -77° 16' 24.2"	No.	No.	
297	Rampur	Munder Kungai Makdog Grasu	11.000	Munder	-do-	-31° 14' 24.6" -77° 18' 20.2 "	-31° 21' 45.4" -77° 35' 32.1"	-31° 20' 26" -77° 36' 24.6"	No.	No.	
298	Rampur	Khanog Grasu Lahoti Punan road	11.000	Khanog	-do-	-31° 17' 56.6" -77° 35' 21.4 "	-31° 21' 45.4" -77° 35' 32.1"	-31° 32' 28" -77° 12' 19.6"	No.	No.	
299	Rampur	Jawalda Danewati Nagaloni road	5.500	Jawalda	-do-	-31° 18' 2.9" -77° 33' 42.8 "	-31° 19' 61" -77° 24.2' 36"	-31° 26' 21" -77° 26' 18.4"	No.	No.	
300	Rampur	Bahli to Dev Nager	8.000	Bahli	-do-	-31° 22' 158" -77° 18' 571 "	-31° 22' 29" -77° 37' 157"	-31° 22' 19" -77° 37' 531"	No.	No.	
301	Rampur	Nehra to Palzata	6.300	Nehra	-do-	-31° 22' 174" -77° 34' 128 "	-31° 22' 227" -77° 38' 070"	-31° 22' 246" -77° 38' 343"	No.	No.	

**CWP No. 5600 of 2012 a/w CWP No.
9797 of 2012 & COPC No. 56 of 2009**

05.09.2013

Present:

CWP No. 5600 of 2012

Mr. Ajay Sharma, Advocate, for the petitioner.

Mr. Sandeep Sharma, Assistant Solicitor General of India, for respondent No. 1.

Mr. Shrawan Dogra, Advocate General, with Mr. Romesh Verma & Mr. Anup Rattan, Additional Advocate Generals, and Mr. J.K. Verma & Ms. Parul Negi, Deputy Advocate Generals, for respondents No. 2 to 4 & 6 to 8.

Mr. C.N. Singh, Advocate, for respondent No. 9.

Mr. Arvind Sharma, Advocate, for respondent No. 10.

CWP No. 9797 of 2012

Mr. Bipin C. Negi, Advocate, for the petitioners.

Mr. Sandeep Sharma, Assistant Solicitor General of India, for respondent No. 1.

Mr. Shrawan Dogra, Advocate General, with Mr. Romesh Verma & Mr. Anup Rattan, Additional Advocate Generals, and Mr. J.K. Verma & Ms. Parul Negi, Deputy Advocate Generals, for respondents No. 2 to 6.

Mr. Rajnish Maniktala, Advocate, for respondent No. 8.

COPC No. 56 of 2009

None for the petitioner.

Mr. Sandeep Sharma, Assistant Solicitor General of India, for Union of India.

Mr. Shrawan Dogra, Advocate General, with Mr. Romesh Verma & Mr. Anup Rattan, Additional Advocate Generals, and Mr. J.K. Verma & Ms. Parul Negi, Deputy Advocate Generals, for respondents-State.

Heard counsel for the parties.

2. We have perused the minutes of the proceedings of the joint meeting held on 19th August, 2013, attended by all the concerned duty holders noted in our order dated 8th August, 2013. Since, in principal, agreement has been reached for regularization of 841 roads subject to certain compliances to be made by the State Government and

that process is likely to take some time, we have no hesitation in deferring the hearing of this matter for the time being till 30th December, 2013, for reporting of further action taken by the concerned duty holders.

3. Learned Assistant Solicitor General of India submitted that the MoEF is of the opinion that in addition to 841 roads, referred to in the order dated 8th August, 2013, by this Court, it is possible that there are other roads, which are not included in the list of 841 roads. That figure may jump to around 1500. In other words, there are more than 660 roads, which have not been brought to the notice of the MoEF as of today.

4. The learned Advocate General appearing for the State submits that this apprehension will be duly examined at the highest level by the State Government and the information that would be collated during such enquiry, the Principal Secretary (PWD) to the Government of Himachal Pradesh shall submit that information to the MoEF not later than two months from today. The State Government, through learned Advocate General, undertakes to abide by all the conditions specified in the minutes of the joint meeting held on 19th August, 2013, even with regard to the unlisted roads of which information will be furnished by the State Government in due course.

5. In view of this assurance given by the State Government, we do not deem it necessary to issue any direction on that issue as of now.

6. Learned Assistant Solicitor General of India then invited

-: 3 :-

our attention to Clause (x) of the minutes and pointed out that the State Government be directed to submit the list of officers responsible for violation.

7. In our opinion, insistence of this compliance will be counter productive at this stage. In our order, dated 8th August, 2013, we have already kept the order dated 28th August, 2009, in abeyance. Necessity of furnishing list of officers of the State Government responsible for violation would arise only if the said order was to be revived and the abeyance order is recalled.

8. In the circumstances, we hope that the officials of MoEF or any other department of the Government of India shall not insist for compliance of furnishing the names, designations and complete addresses of the officers of the State Government responsible for past violations.

9. Accordingly, this matter be notified on **30th December, 2013**. The arrangement directed in terms of order dated 8th August, 2013, to continue till further directions.

Copy dasti.

(A.M. Khanwilkar)
Chief Justice

(Kuldip Singh)
Judge

September 5, 2013
(rajni / vt)

CWP No. 5600 of 2012 a/w
CWP No. 9797 of 2012 & COPC No. 56 of 2009

26.07.2013

Present:

CWP No. 5600 of 2012

Mr. Ajay Sharma, Advocate, for the petitioner.

Mr. Sandeep Sharma, Assistant Solicitor General of India, for respondent No. 1.

Mr. Shrawan Dogra, Advocate General, with Mr. Romesh Verma, Additional Advocate General, and Mr. J.K. Verma & Ms. Parul Negi, Deputy Advocate Generals, for respondents No. 2 to 4 & 6 to 8.

Mr. C.N. Singh, Advocate, for respondent No. 9.

Mr. Arvind Sharma, Advocate, for respondent No. 10.

CWP No. 9797 of 2012

Mr. Bipin C. Negi, Advocate, for the petitioners.

Mr. Sandeep Sharma, Assistant Solicitor General of India, for respondent No. 1.

Mr. Shrawan Dogra, Advocate General, with Mr. Romesh Verma, Additional Advocate General, and Mr. J.K. Verma & Ms. Parul Negi, Deputy Advocate Generals, for respondents No. 2 to 6.

Mr. Rajnish Maniktala, Advocate, for respondent No. 8.

COPC No. 56 of 2009

None for the petitioner.

Mr. Sandeep Sharma, Assistant Solicitor General of India, for Union of India.

Mr. Shrawan Dogra, Advocate General, with Mr. Romesh Verma, Additional Advocate General, and Mr. J.K. Verma & Ms. Parul Negi, Deputy Advocate Generals, for respondents-State.

CWPs No. 5600 & 9797 of 2012

Considering the fact now revealed by the learned Advocate General across the Bar that it has come to light that in all, approximately 829 roads have been constructed without taking prior permission, prior to August 2009. Since those roads are already put to public use and it will not serve public interest by closing those roads or directing to remove the same, the State Government, in principal, is

inclined to move a formal proposal to the Ministry of Environment to ratify the action of construction of those roads undertaken by the State Government in good faith on such conditions, as may be permissible in law, including by imposing environmental damage compensatory costs and further direction to put up retention walls in certain areas, which need strengthening and upon compliance of such conditions, a formal ex-post facto sanction can be granted in respect of those roads.

2. We are inclined to accept this submission in public interest, provided such authority vests with the Ministry of Environment in law. If such proposal is moved by the State Government, appropriate decision thereon can be taken within reasonable time and preferably within six weeks from its receipt. The Ministry of Environment will be free to examine the said proposals uninfluenced by the orders passed by this Court in COPC No. 56 of 2009 or any other order passed in the companion proceedings. The decision taken by the Ministry of Environment, however, will be subject to the outcome of the present proceedings and can be given effect to only after the Court so directs.

3. We make it clear that if the State is required to pay compensatory costs, if so ordered by the Ministry of Environment, Government of India, the manner of recovery of such compensatory costs and from persons responsible for the situation can be evolved by the State Government and even that proposal can be submitted to the Court, if so required.

4. To be listed on 8th August, 2013.

-: 3 :-

COPC No. 56 of 2009

Not on Board. Upon mentioning, taken on Board. To be listed on **8th August, 2013**, alongwith CWP No. 5600 of 2012.

Copy dasti.

(A.M. Khanwilkar)
Chief Justice

(R.B. Misra)
Judge

July 26, 2013
(rajni / vt)

Full title of the project:-

C/o Gadasu Lahoti Punan road.

File No.:-

FP/HP/ROAD/153148/2022

Date of proposal:-

27/6/2022

Annexure-V


69(A)

Penalty BILL FOR VIOLATION TO NPV

Area in ha. proposed for diversion	Violated area	NPV calculated @ rate of (in Rs.)	NPV amount (in Rs.)	Five times NPV (in Rs.)	Interest 12% (16 years) (in Rs.)	Total amount (in Rs.) {6+7}	20% of total amount to be paid from user agency being a Govt. project (in Rs.)
1	2	3	4	5	6	7	8
1.9683 ha.	0.8023 ha.	10,69,470/- class-VI of Sub Alpine Forest	8,58,036/-	8,58,036/- x 5 = 42,90,180/-	5,14,822/- x 16 = 82,37,146/-	1,25,27,326/-	25,05,465/-

Dated: - 26-9-2022

Place: - Rampur


(Vikalp Yadav), IFS
Dy. Conservator Forests,
Rampur Forest Division,
Rampur Bushahr,
Dy. Conservator of Forests,
Rampur Forest Division
Rampur Bushahr (H.P.)

Full Title of the Project: -

Diversion of 1.9683 hac. forest land for construction of Gadasu Lahoti Punan road.

65

File No.:-

FP/HP/ROAD/153148/2022

Date of Proposal: -

27-06-2022

SCHEME FOR PENAL COMPENSATORY AFFORESTATION SCHEME OVER 1.9683 HACT. AREA OF FOREST LAND IN LIEU OF DIVERSION OF 1.6040 HACT. FOREST LAND FOR CONSTRUCTION OF GADASU LAHOTI PUNAN ROAD WITHIN THE JURISDICTION OF RAMPUR FOREST DIVISION.

Area proposed for Penal Compensatory Afforestation in hac.						1.6040 hac.
Name of the proposed plantation area						D-18 (Punan) C-4
Number of Plants to be planted per hectare						1100
Total number of plants to be planted in proposed area						1764
Species to be planted in proposed area						
Particulars of works	Year of execution of works	Unit cost at wage structure for 2022-23	Total	No. of plants	Cost of plants @ Rs. 27.12/-	Total Amount
Initial cost for raising penal compensatory Afforestation over an area of 1.6040 hectare	2023-24	89800	144039	1100	29832	173871
1 st year maintenance	2024-25	10600	17002	330	8950	25952
2 nd year maintenance	2025-26	7100	11388	220	5966	17354
3 rd year maintenance	2026-27	3700	5935	110	2983	8918
4 th year maintenance	2027-28	3700	5935	110	2983	8918
5 th year maintenance	2028-29	3700	5935	110	2983	8918
6 th year maintenance	2029-30	3700	5935	110	2983	8918
7 th year maintenance	2030-31	3700	5935	110	2983	8918
8 th year maintenance	2031-32	3700	5935	110	2983	8918
9 th year maintenance	2032-33	3700	5935	110	2983	8918
10 th year maintenance	2033-34	3700	5935	110	2983	8918
Total =						288521
Contingencies Charges @ 5%						14426
Total cost of CA Scheme						302947
Departmental Charges @ 17.5%						53016
G. Total =						355963



(Vikalp Yadav), IFS
Dy. Conservator of Forests,
Rampur Forest Division,

Rampur Buzbahr
Dy. Conservator of Forests
Rampur Forest Division
Rampur Buzbahr (H.P.)

Full Title of the project :- C/Gadasu Lauhti Punan road KM,0/000 to 6/478

File No.

Date of Proposal:-

(Check List Serial No - **12**)

UNDERTAKING FOR PAYMENT OF COST OF COMPENSATORY AFFORESTATION .

I, Executive Engineer, Rampur Division (B&R) HP PWD Rampur Bsr. Hereby undertake to pay the entire amount for compensatory afforestation in lieu of the forest area diverted for construction of Link road Gadasu Lauhti Punan as per the prevailing wage rates at the time of undertaking the plantation activities.

Dated :- 23-02-2022

Place :- Rampur Bsr.

(Er. Rajnish Behal)

Executive Engineer
Rampur Division (B&R)
Rampur Bsr.
H.P.W.D. Rampur Bsr.

Countersigned by :-

Dy. Conservator of Forests
Rampur Forest Division
Rampur Bsr.
Office Seal :-

Executive Engineer
Rampur Division (B&R)
H.P.P.W.D. Rampur Bsr.

Full Title of the project :- C/o Gadasu Lauhti Punan road km.0/000 to 6/478.

File No.

Date of Proposal:-

UNDERTAKING FOR PAYMENT OF ADDL. AMOUNT OF NPV OF FOREST AREA .

It is to certify that I, Executive Engineer, Rampur Division (B&R) HP PWD Rampur Bsr, has applied for diversion 1.6482 ha. of forest land for the purpose of construction of Link road from Gadasu Lauhti Punan and 0-3201ha. For dumping. I/we, hereby undertake to pay the additional amount of net present value (NPV) of the above forest lands determined by the Hon'ble Supreme Court of India .

Dated :- 23-02-2022

Place :- Rampur Bsr.

(Er. Rajnish Behal)
Executive Engineer
Rampur Division (B&R),
H.P.W.D. Rampur Bsr.
Rampur Division (B&R)
H.P.W.D. Rampur Bsr.

Countersigned by :-


6-11
By Conservator of Forests
Rampur Forest Division.
Rampur Forest Division
Rampur Bsr. (H.P.)

Office Seal :-

Executive Engineer
Rampur Division (B&R)
H.P.W.D. Rampur Bsr.

Total cases of violation pertaining to Rampur Forest Division.

Sr. No.	Name of Division	Name of Proposal	Area in (ha.)	Status
08 Nos. of Violation cases which have received final approval from IRO				
1	Rampur	Diversion of 1.9456 ha. of forest land in favour of HPPWD for construction of Shalabag-Humtu-Shikari Nalla road	1.9456	Final approval has been accorded by GOI on dated 14.02.2017.
2	Rampur	Diversion of 2.1577 ha. of forest land in favour of HPPWD for construction of Manglad bridge to village Runpoo road	2.1577	Final approval has been accorded by GOI on dated 16.02.2017.
3	Rampur	Diversion of 2.3809 ha. of forest land in favour of HPPWD for construction of Kotla Kunni Shahdhar road	2.3809	Final approval has been accorded by GOI on dated 27.03.2017.
4	Rampur	Diversion of 1.7034 ha. of forest land in favour of HPPWD for construction of road from Bajwa Bridge to Bajwa village	1.7034	Final approval has been accorded by GOI on dated 20.06.2017.
5	Rampur	Diversion of 0.8504 ha. of forest land in favour of HPPWD for construction of Chasani to Mandog road	0.8504	Final approval has been accorded by GOI on dated 27.07.2017.
6	Rampur	Diversion of 1.9772 ha. of forest land in favour of HPPWD for construction of Rajpura to Darshal road	1.9772	Final approval has been accorded by GOI on dated 22.09.2017.
7	Rampur	Diversion of 1.7409 ha. of forest land in favour of HPPWD for construction of Nanani to Dharali road	1.7409	Final approval has been accorded by GOI on dated 08.12.2019.
8	Rampur	Diversion of 1.5599 ha. of forest land in favour of HPPWD for construction of link road to village Chowka	1.5599	Final approval has been accorded by GOI on dated 19.04.2021.
02 Nos. Violation cases which have received in-principle approval from IRO				
9	Rampur	Diversion of 1.1966 ha. of forest land in favour of HPPWD for construction of Uru to Dhar road	1.1966	In-principle approval has been accorded by GOI on dated 26.02.2014.
10	Rampur	Diversion of 1.0343 ha. of forest land in favour of HPPWD for construction of Labana Sadana to Molgi road	1.0343	In-principle approval has been accorded by GOI on dated 18.06.2024.
04 Nos. Violation cases which have been received from User agency and are under process				
11	Rampur	Diversion of 3.2193 ha. of forest land in favour of HPPWD for construction of Munder Kungal Makrog Khorl Gadasu road	3.2193	The case is lying with IRO for stage-I approval
12	Rampur	Diversion of 1.9683 ha. of forest land in favour of HPPWD for construction of Gadasu Lauhti Punan road	1.9683	The case is pending due to EDS raised by IRO.
13	Rampur	Diversion of 3.6773 ha. of forest land in favour of HPPWD for construction of Bahli Devnagar road	3.6773	The case is pending due to EDS raised by IRO.
14	Rampur	Diversion of 1.9801 ha. of forest land in favour of HPPWD for construction of Dhalaa to Mankhidhank road.	1.9801	The case is pending due to EDS raised by IRO.
12 Nos. Violation cases which have not been received from user agency till date				
15	Rampur	C/o Anu Rakshi road		
16	Rampur	C/o Bhalidhar to Juan Dogri road		
17	Rampur	C/o Gunda Railla to Sharan road		
18	Rampur	C/o Jarashi to Pallen road		
19	Rampur	C/o Link road to village Kharaya		
20	Rampur	C/o Gahan Majdharti Garoili Kenchi road		
21	Rampur	C/o Nankhari Sunar Banoga Thua road		
22	Rampur	C/o Jawalda Dhanewti Naalani road		
23	Rampur	C/o Nehra to Palzara road		
24	Rampur	C/o Link road to Dimini		
25	Rampur	C/o Link road to village Jarashi		
26	Rampur	C/o Barkal Thala road		


 Dy. Conservator of Forests,
 Rampur Forest Division,
 Rampur Bushahr.