



झारखण्ड ऊर्जा संचरण निगम लिमिटेड

CIN: U40108JH2013SGC001704

पंजीकृत कार्यालय : एस एल डी सी भवन, कुसई कॉलोनी, डोरन्डा, रांची - 834002, झा

वरीय प्रबंधक का कार्यालय, संचरण प्रमंडल, हजारीबाग

प्रमंडल कार्यालय : शंगारी कॉम्प्लेक्स, प्रथम तल, कनहरी हिल पथ, मॉन्ट फोर्ट विद्यालय के निकट, हजारीबाग- 8253

ई-मेल : eeetdhzb@gmail.com

पत्रांक: 566 / वरीय प्रबंधक/सं०प्र० ह०बाग

दिनांक: 14/11/2022

प्रेषक

वरीय प्रबंधक
संचरण प्रमंडल, हजारीबाग,

सेवा में,

वन प्रमंडल पदाधिकारी
चतरा दक्षिणी वन प्रमंडल

विषय:- 132 kV चतरा से हंटरगंज ट्रांसमिशन लाइन निर्माण हेतु चतरा दक्षिणी वन प्रमंडल अंतर्गत 29.8774 हे० एवं चतरा उत्तरी वन प्रमंडल अंतर्गत 23.3355 हे० वन भूमि अपयोजन के संबंध में ।

प्रसंग : (i) Letter No.-APS/J60/NIT-309/TL/85; Dtd.-09.11.2022

(ii) वन प्रमंडल पदाधिकारी, चतरा दक्षिणी वन प्रमंडल, चतरा का जापांक - 2653; दिनांक - 01.11.2022

(iii) Letter No.- FP/JH/TRANS/50112/2020(Pt)/604; Dtd.-11.10.2022

महाशय,


उपर्युक्त विषयक प्रसंगाधीन पत्र के आलोक में कहना है कि चतरा जिला अंतर्गत 132 kV D/C चतरा से हंटरगंज तक संचरण लाइन निर्माण हेतु 53.2129 हे० (चतरा दक्षिणी 29.8774 हे०) वन भूमि अपयोजन हेतु समर्पित प्रस्ताव का सहायक वन महानिरीक्षक द्वारा उल्लेखित त्रुटियों का अनुपालन निम्नलिखित है :-

Query No	Queries/Observations	Compliance
I.	Duly Attested Part-II of Chatra South Forest Division of Form -A	Not applicable
II.	The KML file of Total Proposed forest land for diversion	The CD with KML of the same is enclosed in 09 sets & uploaded.
III.	The KML of total alignment and alternative routes of transmission line	The CD with KML of the same is enclosed in 09 sets& uploaded.
IV.	As per DSS analysis, it appears that proposed forest land for diversion has been violated by user Agency. If yes then it must be taken into Cognizance at the earliest and a complete action taken report against the perpetrators in this regard may be uploaded /submitted alongwith the explanation why the forest department could not assess the violation while processing the application.	Subjected line work has been awarded to agency M/s APSPL on 01.11.2018. After route alignment, agency informed that the out of 108 Locations, 49 Locations were laying in Dense Forest area whereas 59 locations were lying in Cultivating Land. Mistakes encountered by agency at locations those were on JJ Land Due to cultivated land, an inadvertent mistake encountered by agency i.e. out of 59 locations 29 locations (15 Nos towers under the jurisdiction of Forest Division Chatra North and 14 Nos towers under the jurisdiction of Forest Division Chatra South) foundation have been completed those are actually laying in forest /JJ land.

		<p>Prima facie has seen that the mentioned 29 location which are seen as in cultivating land and the land owners have claimed of Possession and the same have been verified by the Public representative (Mukhiya).</p> <p>Accordingly the agency has done the construction work and disbursed the compensation through cheque to the respective beneficiary. Details can be seen as As Annexure -A. Hard copy of Cheques are also being enclosed for the reference</p> <p>Since this transmission line is an important project for transmission of electricity within state of Jharkhand to connect proposed 132 /33 Kv Hunterganj GSS and 132/33 kV Chatra(Darha GSS to facilitate power within chatra district and for the development of nearby area/blocks.</p> <p>Also during construction work at these locations no cutting / damaging of any tree neither any loss of animal husbandry was encountered. At present no any stringing of conductor has been done by agency in Forest/JJ land.</p> <p>Now the total affected area of forest/JJ land after Tower Foundation work under the forest Division (North) and Forest Division (South) are being Enclosed as Annexure-B</p> <p>Forest Division Chatra South- 0.12731 Ha. (Tower Area)</p> <p>If any kind of penalty imposed by forest department, we hereby undertake to pay the same.</p>
V.	Two Cost benefit analysis are uploaded which is ambiguous.	Corrected Cost Benefit analysis enclosed.
VI.	Undertaking in respect of CWLW recommendation by user agency as well as draft framework for mitigative measures /plans too should be submitted alongside.	Undertaking in respect of CWLW and Draft frame Work for mitigate measures is enclosed.

अतः उपरोक्त त्रुटियों का अनुपालना (नौ प्रतियों) मे आपके अग्रतर कार्यवाही के लिए समर्पित की जा रही है ।

अनुलग्नक : यथोपरि

विश्वासभाजन

 14/12/22
 वरीय प्रबंधक,
 संचरण प्रमंडल, हज़ारीबाग