


## Chronology of Event

Sr. No.	From	To	Date	Short Description
1	Project Authority	DCF Alibag	19/01/2023	Proposal submits for sanction to DCF Alibag by Project Authority.
2	DCF Alibag	Project Authority	29/03/2023	Query Back proposal to Project Authority
3	Project Authority	DCF Alibag	11/04/2023	Proposal resubmitted by project authority.
8	DCF Alibag	Project Authority	10/05/2023	Site inspection letter of DCF Alibag.
9	DCF Alibag	CCF Office Thane	/05/2023	Proposal submitted to APCCF & Nodal Officer, MS Nagpur

Place:- Alibag

Date: /05/2023.

  
**(ASHISH THAKARE IFS)**  
 Deputy Conservator of Forests,  
 Alibag