

वित्तीय/प्रशासनिक स्वीकृति

30/7/2014-15/NSM

Government of India

Ministry of New and Renewable Energy

Block 14, CGO Complex
Lodhi Road, New Delhi 110003
18th July, 2016

Subject: Meeting to discuss the Development of Solar Park in Uttar Pradesh:
Records of discussion thereof

A meeting to discuss the development of Solar Park in Uttar Pradesh was held on 01st July, 2016 under the Chairmanship of Joint Secretary (NSM), MNRE at Ministry of New and Renewable Energy (MNRE), New Delhi. The records of discussion are enclosed herewith for necessary action.

Dir. (W&P) Dir. (OP)

(A. S. Parira)

Scientist-C (NSM)
Tel/Fax: 2436 3546

1. Shri Partha Sarthi Sen Sharma, Secretary, Additional Sources of Energy, Additional Energy Sources Deptt., Govt. of Uttar Pradesh, Annexe, Secretariat, Lucknow

2. Shri Vishal Chauhan, Managing Director, Uttar Pradesh Power Transmission Corporation Ltd, 7th Floor, Shakti Bhawan, 14-Ashok Marg, Lucknow

3. Dr. Ashvini Kumar, Managing Director, Solar Energy Corporation of India, 1st Floor, D-3, A Wing, Religare Building, New Delhi

4. Shri Subhash Muley, ED (RE & N), NTPC Bhawan, SCOPE Complex, Institutional Area, Lodhi Road, New Delhi - 110003

5. Shri R. Mohan, Executive Director, Neyveli Lignite Corporation Limited, Corporate Office, Block-1, Neyveli-607801, Tamil Nadu (email: mohansr@nlcindia.com)

6. Sangeeta Singh, Director, Uttar Pradesh New and Renewable Energy Development Agency, Vibhuti Khand, Gomti Nagar, Lucknow - 226010 (dirupneda@gmail.com)

7. Shri Gaurav Sood, Managing Director, Solairedirect Energy India Pvt. Ltd., Office No. 203, 2nd floor, Pentagon P3, Magarpatta City, Hadapsar, Pune 411013

8. Shri Aman Aggarwal, Rattan India Solar 2 Ltd., 5th Floor, Tower-B, Worldmark-1, Aerocity, New Delhi - 110037

Copy to:

1. PPS to Joint Secretary (TK), MNRE
2. PS to Adviser (NSM)

3166

SEECMM

30-1350

CE(TE)

Solar Park

30/7/16

22-08-16

Meeting to discuss the progress of Solar Park and Solar Projects in Uttar Pradesh: Record of discussion thereof

A meeting to discuss the progress of Solar Park and Solar Projects in Uttar Pradesh was held on 01st July, 2016 under the Chairmanship of Shri Tarun Kapoor, Joint Secretary (NSM) at Ministry of New and Renewable Energy, New Delhi. The list of participants is annexed. The records of discussion are as follows:

Solar Park and Solar Projects inside the Solar Park:

1) 125 MW at Allahabad and Mirzapur sites:

125 MW solar projects have been allotted to Rattan India Solar 2 Ltd. (50 MW) and Solairedirect Energy India Pvt. Ltd. (75 MW) for setting up in Allahabad and Mirzapur site under the VGF scheme of MNRE.

- PPA has been signed for entire 125 MW with SECI.
- The representatives of Lucknow Solar Power Development Corporation Ltd. (LSPDCL) agreed to finalize the text of the Performance Plan Guaranty (PBG) and intimate the Solar Project Developers (SPDs) for signing and submitting the PBG by 02-07-2016.
- It was also assured by the representatives of LSPDCL that the Implementation Support Agreement (ISA) and Land Lease Agreement (LLA) would be made available to the SPDs immediately for entering into the agreements.
- LSPDCL was advised to submit documents in support of achieving the Financial Closure at the earliest so that CFA can be released.
- The representative of UPPTCL informs that the transmission line for evacuation solar power from Allahabad and Mirzapur site had already been started and would be ready in synchronizing with the setting of solar projects.

CE (TE)
CE (DP)

2) 40 MW at Dakor Site:

SECI assured that reverse auction for 40 MW at Dakor site would be held on 04-07-2016. The SPPD will be finalized and LOI will be issued thereafter immediately.

3) 225 MW by Neyveli Lignite Corporation Limited (NLC):

JS (NSM) advised the representative from NLC to provisionally take over the land from the Solar Power Park Developer (SPPD) and to start preparation including site development, obtain internal approval and to come out with estimation of the project cost.

It was also informed that the scheme for VGF based projects through CPSUs is under preparation and is likely to be sanctioned soon. NLC can be given sanction when the scheme is approved in accordance with approved guidelines.

Annexure

List of Participants

Sl. No.	Name & Designation	Organization	Email & Contact
1.	Shri Tarun Kapoor	Joint Secretary, MNRE	
2.	Shri Partha Sarathi Sen Sharma	Secretary, Additional Sources of Energy, Govt. of Uttar Pradesh	
3.	Shri Ashwini Kumar	MD, SECI	
4.	Shri K Ramesh	GM, SECI	
5.	Shri A. S. Parira	Scientist-C, MNRE	arindya.parira@nic.in 011-24363546
6.	Shri Vishal Chauhan	MD, UPPTCL	cmd@upptcl.org 8758586666/8005429725
7.	Shri Surinder Raina	GM (RE), NTPC	surinderraina@ntpc.co.in 9650990603
8.	Shri Aman Aggarwal	Rattan India Solar Ltd.	aman.aggarwal@rattanindia.com 8860093753
9.	Shri Sushil Paliwal	Rattan India Solar Ltd.	sushil.paliwal@rattanindia.com 9810707421
10.	Smt. Namrata Kalra	UPNEDA	ho_nmkr@rediffmail.com 9415608019
11.	Shri R Mohan	ED, NLC	mohanr@nicindia.com 9486282340
12.	Shri Shakil Ahmed	Addl Chief Mngr, NLC	shakil.nlc@gmail.com 9899086863
13.	Shri A K Poddar	GM, NTPC	akpoddar@ntpc.co.in 9650993302
14.	Radhey Shyam	JTT, MNRE	rshyam.mnre@gov.in 9929205059