


## Chronology of Event

Sr. No.	From	To	Date	Short Description
1	Executive Engineer, Thane	DCF Alibag	20/11/2020	Proposal submits for sanction to DCF Alibag by Project Authority.
2	DCF Alibag	Executive Engineer, Thane	16/12/2020	Query Back proposal to Project Authority
3	Executive Engineer, Thane	DCF Alibag	01/01/2021	Proposal Submitted to DCF Alibag by Project Authority
4	Executive Engineer, Thane	DCF Alibag	06/01/2021	Proposal Submitted to DCF Alibag by Project Authority
5	DCF Alibag	Executive Engineer, Thane	01/02/2021	Query Back proposal to Project Authority
6	Executive Engineer, Thane	DCF Alibag	06/12/2021	Proposal Submitted to DCF Alibag by Project Authority
7	DCF Alibag	Executive Engineer, Thane	28/12/2021	Site inspection letter of DCF Alibag.
8	DCF Alibag	Executive Engineer, Thane	27/01/2022	Query Back proposal to Project Authority
9	Executive Engineer, Thane	DCF Alibag	08/02/2022	Proposal submitted to DCF Alibag by Project Authority
10	DCF Alibag	Executive Engineer, Thane	03/03/2022	Query Back proposal to Project Authority
11	Executive Engineer, Thane	DCF Alibag	09/03/2022	Proposal submitted to DCF Alibag by Project Authority
12	DCF Alibag	Executive Engineer, Thane	01/06/2022	Query Back proposal to Project Authority
13	Executive Engineer, Thane	DCF Alibag	06/06/2022	Proposal submitted to DCF Alibag by Project Authority
14	DCF Alibag	CCF, Thane	2/06/2022	Proposal submitted to CCF Thane
15				
16				

Place:- Alibag  
Date: 8/06/2022.

  
 (ASHISH THAKARE IFS)  
 Deputy Conservator of Forests,  
 Alibag