

MINISTRY OF RAILWAYS
(RAILWAY BOARD)

No. 2005/W-12/GC/WR/AHU/3

New Delhi, dt. 16.09.2010

The Chief Administrative Officer/Con.,
North Western Railway,
Jaipur.

Sub. Gauge conversion of Udaipur-Himmatnagar section
(211.95 km.)

Ref: Railway's letter No. W/CAO/W-200/DE/UDZ-ADI dated
28.04.2010.

The part detailed-estimate amounting to Rs. 834.75 crore for gauge conversion of Udaipur-Himmatnagar section as a part of Ahmedabad-Himmatnagar Udaipur gauge conversion project has been pruned down to Rs. 829.74 crore by reducing the cost of S&T service building by Rs. 1.16 crore (from 2752 sqr metre to 1376 sqr metre) and deleting the provision of staff quarters costing Rs. 3.87 crore.

2. Accordingly, sanction of the Ministry of Railways is hereby communicated to the part detailed estimate amounting to Rs. 829.74 crore (Rupees eight hundred twenty-nine crore and seventy-four lakh only) for gauge conversion of Udaipur-Himmatnagar section.

This issues with the concurrence of the Finance Directorate of the Ministry of Railways.


(VIRENDER KUMAR)
DIRECTOR/WORKS-I

No. 2006/W-12/GC/WR/AHU/3

New Delhi, dt. 10.09.2010

Copy to : (i) The FA&CAO/Con., North Western Railway, Jaipur.
(ii) The Principal Director of Audit, North Western Railway, Jaipur.
(iii) The Deputy Comptroller and Auditor General of India (Railways), Rail Bhavan, New Delhi.

for Financial Commissioner /Railways

Copy to: WDO, F(X)-II and Budget branches of Railway Board.

TE/C/JP, DYCEE/C/JP, DYCE/C/UDZ

copy of above letter is forwarded for