



Ref No.: 2921 /CREDA/SHP/SMD/2018-19
To,

Raipur, Date: 05.05.2018

The Managing Director,
M/s. G.S.Energies Pvt. Ltd.,
6-3-1186/A/5/1, 1st Floor,
Behind Blue Moon Hotel,
B.S. Maktha, Begumpet,
Hyderabad - 500 016.

**Sub: Extension of time limit for implementation of Ghamarmund Small Hydel Power Project,
Cap. 21.0 MW on Indrawati River.**


Ref: CREDA's sanction letter No. 6162 Date 27.03.2008.

Dear Sir,

With Reference to above Cited Matter and your request, CREDA hereby grants to extend the validity of implementation time period for 2 years from the date of issuance of this letter i.e. April' 2020.

The developer may be ensured that the implementation work should be started within given time period positively; otherwise this NOC will be deemed cancelled.

(As approved by CEO, CREDA)


(S.M. Deshpande)
4/5/18
Chief Engineer, CREDA