

Chronology of Event

Sr. No.	From	To	Date	Short Description
1	Project Authority	DCF Alibag	13/06/2022	Proposal submits for sanction to DCF Alibag by Project Authority.
2	DCF Alibag	Project Authority	06/07/2022	Query Back proposal to Project Authority
3	Project Authority	DCF Alibag	31/07/2022	Proposal resubmitted by project authority.
4	DCF Alibag	Project Authority	16/09/2022	Query Back proposal to Project Authority
5	Project Authority	DCF Alibag	11/01/2023	Proposal resubmitted by project authority.
6	DCF Alibag	Project Authority	23/02/2023	Query Back proposal to Project Authority DCF Alibag.
7	Project Authority	DCF Alibag	11/04/2023	Proposal resubmitted by project authority.
8	DCF Alibag	Project Authority	20/04/2023	Site visit done.
9	DCF Alibag	Project Authority	27/04/2023	Query Back proposal to Project Authority DCF Alibag.
10	Project Authority	DCF Alibag	04/05/2023	Proposal resubmitted by project authority.
11	DCF Alibag	Project Authority	14/06/2023	Query Back proposal to Project Authority DCF Alibag.
12	Project Authority	DCF Alibag	15/06/2023	Proposal resubmitted by project authority.
13	DCF Alibag	CCf Thane	/06/2023	Proposal submitted to CCF Thane.

Place:- Alibag

Date: /06/2023.


 Deputy Conservator of Forests,
 Alibag.

(ASHISH THAKARE IFS)
 Deputy Conservator of Forests
 Alibag