



By e-mail/Speed Post

GOVERNMENT OF INDIA
MINISTRY OF ROAD TRANSPORT & HIGHWAYS

Transport Bhawan,
1, Parliament Street,
New Delhi-110 001
Dated: 4th July, 2016

RW/NH-12014/37/2015-KL/P-7

To


The Chief Engineer,
PWD, National Highways
Thiruvananthapuram
Kerala.

Sub.: Reconstruction of Muruganpanchal Bridge at km 76/0 of NH 744 [Job No.744-KL- 2014-844] - Variation Proposal reg.

Sir,

With reference to your letters dated 31.05.2016 & 13.05.2016 forwarding therewith Variation proposal amounting to Rs. 340.30 lakh for the above mentioned work.

2. Based on the reasons/ justifications given by you and recommendation of RO, Kerala, the approval of the Competent Authority is hereby accorded to the variation proposal amounting to **Rs. 338.97 lakh** (which is **4.30% above** the sanctioned estimate amounting to Rs. 325.00 lakh) as per details enclosed at **Annexure-A** subject to be paid as per approved SOR/Contract Agreement only. However, it may be noted that no revision in the cost will be admissible in any case. Additional financial liability, if any beyond this sanctioned cost shall be borne by State PWD of Kerala through State funds.

Yours faithfully,

(Anil Kumar Meena)
Executive Engineer (P-7)
For DG (RD)&SS

Copy to:

The Regional Officer, Ministry of Road Transport & Highways, Thiruvananthapuram.