

**DIRECTORATE OF ENERGY
GOVERNEMENT OF HIMACHAL PRADESH**

SHANTI BHAWAN, PHASE-III, SECTOR-6, NEW SHIMLA-171009

Ph. +91 177 2673552, FAX +91 177 2673553, e mail: ceenergy09@gmail.com

No. HPDOE/CE(Energy)/Uhl SHEP/2013- 2328-29

Dated: 06.07.2013

To

✓ M/s Puri Oil Mills Ltd.,
✓ 302, Jyoti Shikhar, 8, District Centre,
Janak Puri New Delhi-110058

Subject: SHEP Uhl (14 MW) in District Mandi, H.P. - Signing of Supplementary Implementation Agreement (SIA) thereof.

Dear sir,


This has reference to your letter dated 19.01.2012 vide which you have requested for executing Supplementary Implementation Agreement in respect of Uhl 14 MW SHEP.

In this context, it is intimated that the Government in view of achieving optimal utilization of potential has decided to execute SIA in respect of Uhl 14 MW SHEP. The time lines for achieving subsequent milestones are hereby fixed as under:-


- | | |
|---|-------------|
| • Date of conveyance of revised domain | 23.05.2011. |
| • Last date for submission of revised DPR (18 months) | 22.11.2012 |
| • Last date for obtaining all statutory/non-statutory clearances including revised. | 22.05.2014 |
| TEC (18 months after conveyance of revised domain elevations) | |
| • Achieving FC & Zero Date (6 months after obtaining all clearances) | 22.11.2014 |

The date for signing of SIA has been fixed on **9.7.13** and you are therefore requested to attend this office 2 days prior to the execution, SIA so that the all codal formalities before signing the said agreement would be completed.

Yours sincerely,


Chief Engineer,
Directorate of Energy, GoHP,
New Shimla-171009.

Copy to the Principal Secretary (MPP & Power) to the GoHP, for kind information please.


Chief Engineer,
Directorate of Energy, GoHP,
New Shimla-171009.