

From

The Secretary Rural Dev. & Panchayats,
Chandigarh Administration.

To

1. The Commissioner, Municipal Corporation, Chandigarh.
2. The Deputy Commissioner, Chandigarh.
3. The Sub Divisional Magistrate (Central), U.T., Chandigarh.
4. The Sub Divisional Magistrate (East), U.T., Chandigarh.
5. The Chief Conservator of Forests, U.T., Chandigarh.
6. The Director Rural Dev. & Panchayats, U.T., Chandigarh.
7. The Chief Engineer, U.T., Chandigarh
8. The Chief Engineer, Municipal Corporation, Chandigarh.
9. The Chairperson, Zila Parishad, Chandigarh.
10. The Chairman, Panchayat Samiti, Chandigarh.
11. The Director School Education, U.T., Chandigarh.
12. The Chief Architect, Department of Urban Planning, Chandigarh.
13. The Superintending Engineer, Constn. Circle-I, Chandigarh.
14. The Superintending Engineer, Construction Circle No. II, Chandigarh.
15. The Superintending Engineer, Public Health, Chandigarh.
- ✓ 16. The Superintending Engineer, Electrical, U.T., Chandigarh.
17. The Superintending Engineer, Electricity, U.T., Chandigarh.
18. The Senior Town Planner, Town Planning Wing, U.T., Chandigarh.
19. The Senior Architect, Department of Urban Planning, U.T., Chandigarh.
20. The Executive Engineer, Public Health Divn. No. 3, U.T., Chandigarh.
21. The Executive Engineer, CP Division No. 6, U.T., Chandigarh.
22. The Executive Engineer, Electricity 'OP', Division No. 1, U.T., Chandigarh.
23. The Executive Engineer, CP Division No. 3, U.T., Chandigarh.
24. The Executive Engineer, CP Division No. 1, U.T., Chandigarh.
25. The Executive Engineer, CP Division No. 4, U.T., Chandigarh.
26. The Executive Engineer (Design), Engineering Department, U.T., Chd.
27. Sh. Arjeet Singh, Executive Engineer, Municipal Corporation, Chandigarh.
28. Sh. Rakesh Chauhan, Executive Engineer, Electrical Division, Chandigarh.

SUPDT./D.A.O. MCD

2-1, A-II (Bill Asst)

Dr. No. 391

30/1/18

Diary No. 166 Date 24.1.18
C/Supdt./Supdt./E-
R.S./Q.S./W.S./C

SEE
N

OFFICE OF THE SUPERINTENDING ENGINEER, ELECTRICAL CIRCLE, CHD.

Endst. No. SEE/WS/2018/ 945

Dated: 30-1-18

A copy of above along with its enclosure is forwarded to the
Executive Engineer, Electrical Division No. 1/2, for information and necessary action.

DA/As Above

Superintending Engineer,
Electrical Circle,
U.T. Chandigarh.

29. The Block Dev. & Panchayat Officer, U.T., Chandigarh.
30. The Sub Divisional Engineer (MPLADS) O/o District Collector, Chandigarh.
31. Sh. Sadhu Singh, Sarpanch, Gram Panchayat, Sarangpur, U.T., Chandigarh.
32. Sh. Ram Singh, Sarpanch, Gram Panchayat, Raipur Kalan & Makhanmajra, U.T., Chandigarh.
33. Sh. Darshan Kumar, Sectional Officer-II (Engg.)
O/o Panchayat Samiti, Chandigarh.

Memo No. 2621-2653

Dated, the, 22/01/18

Subject: **Proceedings of the Meeting of State Level Empowered Committee.**

Enclosed please find herewith a copy of the Proceedings of the Meeting of State Level Empowered Committee held on 27.12.2017 at 11.00 A.M. under the Chairpersonship of Mrs. Tanvi Garg, IAS, Secretary Rural Development & Panchayats, Chandigarh Administration in Board Room of Chandigarh Housing Board, Sector 9, Chandigarh to review the progress of works undertaken under the Saansad Adarsh Gram Yojana (SAGY) at village Sarangpur, Raipur Kalan & Makhanmajra, U.T., Chandigarh for information and necessary action.

DA/As above.

For: Director Rural Dev. & Panchayats,
Secretary Rural Dev. & Panchayats,
Chandigarh Administration. 19/01/2018

Endst. No. 2654

Dated, the, 22/01/18

A copy alongwith a copy of proceeding is forwarded to the PA/Secretary Rural Dev. & Panchayats, Chandigarh Administration for the kind information of the worthy Secretary (RD&P).

DA/As above.

For: Director Rural Dev. & Panchayats,
Secretary Rural Dev. & Panchayats,
Chandigarh Administration. 19/01/2018

Endst. No. 2655

Dated, the, 22/01/18

A copy alongwith a copy of proceeding is forwarded to Smt. Kirron Kher, Hon'ble Member Parliament (Lok Sabha), Chandigarh Parliamentary Constituency, Kothi No. 65, Sector 8-A, Chandigarh for her kind information.

DA/As above.

For: Director Rural Dev. & Panchayats,
Secretary Rural Dev. & Panchayats,
Chandigarh Administration. 19/01/18

Endst. No. 2656

Dated, the, 22/01/18

A copy alongwith a copy of proceeding is forwarded to the Joint Secretary (SAGY), Govt. of India, Ministry of Rural Development, Department of Rural Development, Krishi Bhawan, New Delhi for kind information.

DA/As above.

For: Director Rural Dev. & Panchayats,
Secretary Rural Dev. & Panchayats,
Chandigarh Administration. 19/01/18

Proceedings of the Meeting of State Level Empowered Committee held on 27.12.2017 at 11.00 A.M. under the Chairpersonship of Mrs. Tanvi Garg, IAS, Secretary Rural Dev. & Panchayats, Chandigarh Administration in the Board Room of Chandigarh Housing Board, Sector 9, Chandigarh to review the progress of works undertaken under the Saansad Adarsh Gram Yojana (SAGY) at village Sarangpur, Raipur Kalan & Makhanmajra, U.T., Chandigarh.

The following were present:-

1. Sh. Arjun Sharma, IAS,
Sub Divisional Magistrate (East),
U.T., Chandigarh.
2. Ms. Radhika Singh, HCS,
Director Rural Dev. & Panchayats,
U.T., Chandigarh.
3. Dr. Kanwarjit Singh,
Joint Director,
Department of Animal Husbandry & Fisheries,
U.T., Chandigarh.
4. Smt. Saroj Mittal,
Deputy Director,
School Education, U.T., Chandigarh.
5. Sh. Nanak Singh,
Chairman, Panchayat Samiti,
Chandigarh.
6. Sh. Rajinder Singh Kalsi,
Senior Architect,
Department of Urban Planning,
U.T., Chandigarh.
7. Smt. Gurmeet Kaur,
Senior Town Planner,
Department of Urban Planning,
U.T., Chandigarh.
8. Sh. Naresh Kumar,
Assistant Town Planner,
Department of Urban Planning,
U.T., Chandigarh.
9. Sh. Kamal Kishore,
Executive Engineer,
Public Health, Divsn. No. 3,
U.T., Chandigarh.
10. Sh. Deepak Raj Chauhan,
Executive Engineer,
C.P. Divsn. No. 6, Chandigarh.
11. Sh. Inderjeet Gulati,
Executive Engineer,
C.P. Divsn. No. 1, Chandigarh.
12. Sh. Pawan Sharma,
Executive Engineer,
Electricity 'OP' Divsn. No. 1, Chandigarh.

Works to be executed at village Makhanmajra under the MPLADS

S.No.	Name of work	Decision taken in the meeting held on 27.12.2017
1	Development of Park/playground.	During discussion, the Senior Town Planner explained that the issue as discussed against point No.3 above is pending due to non- receipt of non-encumbrance certificate from the Engineering Department. She further told that the land is the same in which the Garbage Collection Centre/Community Centre and Park/playground are to be constructed. It was decided that Sh. Suresh Kapoor, Executive Engineer, C.P. Division No.3, Chandigarh should pursue the matter for issuance of non-encumbrance certificate to the Architect Department. It was further decided that the XEN, CP Division No.3 to take action for the shifting of the sewer/storm water line so that work can be taken up for execution. (Action by: XEN, CP-3) (Timeline 15 days)
2	Construction of Bus Queue Shelter.	During discussion, Smt. Gurmeet Kaur, STP informed that the work had been dropped as the bus service is not available to village Makhanmajra as informed by the CTU Authorities. Sh. Sunder Lal, BDPO said that there is a demand for the construction of Bus Queue Shelter. Worthy Secretary explained that the demand is not genuine as the bus service is not available to village Makhanmajra. The Divisional Manager, CTU and Director Transport, Chandigarh vide letter No.Traffic/TM/CTU-II/2017 dated 10.10.2017 informed the Chief Architect, Department of Urban Planning, Chandigarh that Bus Queue Shelter at Makhanmajra cannot be constructed as no bus service of this undertaking is passes through village Makhanmajra, Chandigarh. (copy attached)
3	Construction of Community Centre/Janj Ghar	On enquiry why the Community Centre/Janj Ghar has not been constructed as yet, the BDPO informed that the Engineering Department has returned the amount of Rs.54.19 Lakhs out of Rs.81.04 lakhs deposited with them for the construction of Community Centre without intimating any reason. The BDPO further explained that the construction of new school building is in progress and on completion of the building, the existing school will be shifted to the new building and the old school building can be used for running a Community Centre/Janj Ghar by re-constructing the building. The SDE (Mtc.) informed that the work is very old and the planning has been changed. It was decided that since the

3	Laying of SWD line for the disposal of waste water from village phirmi to the Choe.	During discussions, Sh. Kamal Kishore, XEN, Public Health informed that only 50% of the length can be laid, beyond that there is forest land and Forest Department will not allow laying of SWD line. He said that rainy water flows into the Choe and there is no need of SWD line. There exist sewer line also. However, Block Dev. & Panchayat Officer informed that the SWD line is required to be laid. It was decided that the Public Health Department should take up the matter with the Forest Department. (Action by: Divisional Forest Officer/XEN, PH-3) (Timeline 15 days)
---	---	---

The meeting ended with a vote of thanks to the Chair.


Director Rural Dev. & Panchayats,
For: Secretary Rural Dev. & Panchayats,
Chandigarh Administration