

## RESETTLEMENT AND REHABILITATION PLAN

Project Report of Bhatadi Expansion OCM for a capacity of 0.975 Mty at an additional capital requirements of Rs. 304.5162 Crores approved vide letter no. WCL/BD/SECTT/BM-273/2016/688 dtd. 13.02.2016. This updated Project Report has the provision of Resettlement of Bhatadi village. The Rehabilitation & Resettlement Policy of Coal India Limited has been approved by CIL board on dated 12 March 2012. In the Revised R& R Policy 2012 Resettlement and Rehabilitation committee has to be constituted at project level under the chairmanship of the collector as per article 9 of policy. The objective of committee is to monitor and review the progress of implementation of Resettlement and Rehabilitation scheme and to carry out post implementation audit broadly as follow:

1. To approve the list of land loser and other PAP
2. To approve the list of person eligible to offer employment as per R&R policy
3. To approve the detail Rehabilitation plan for the project in consultation with displaced person and Gram Sabha.
4. To expedite issue of Domicile Certificate and other necessary documentation requires from state authorities
5. To monitor and review the progress of Rehabilitation scheme , Grant of benefit and handing over possession of land in smooth manner
6. To facilitate the land acquisition process in any other manner as may be required including resolution of disputes
7. To carry out post implementation social audit in consultation with authorities

Hence for implementation of above guide line following team has been proposed vide letter Ref.No- WCL/CHA/AGM/PLG/REV/499 dated 27-04-2012

- 1) Collector, Chandrapur -- Chairman
- 2) Area General Manager--- Member
- 3) Concerned SAM -- Member
- 4) Area Finance Manager - Member
- 5) Area personnel Manager- Member
- 6) Area planning officer- Member
- 7) Area survey officer - Member
- 8) Survey officer of the project - Member

In order to initiate action plan for Resettlement and Rehabilitation plan, NGO -M/S-National Institute of Women Child and Youth Development, Nagpur was appointed vide W.O.No- WCL/CHA/ AGM/ GM (OPRN)/AW-41/ NGO/ 6113 dated 28.01.2013 for conducting the Base line socio economic survey of project affected Area, Preparation of Resettlement and Rehabilitation action plan and facilitation and implementation of proposed Resettlement and Rehabilitation action plan for Bhatadi OC Project. Accordingly social economic survey has been start since 15.07.2012. As per Base line socio economic survey report submitted by Vikalpa NGO, Nagpur on 02<sup>nd</sup> September 2012, Home Losers are 540 nos., Home & Land losers 171. Total number of home and land losers is 711. Finally, 820 numbers of project affected families including new houses in 2012-13 has to be resettled. The detail is as follow:

1) Home looser of Paili Bhatadi	=	540 Nos
2) Home and land looser	=	171 Nos
3) Government structure	=	29 Nos
4) New construction houses in the year (2012-2013)	=	80 Nos
		-----
		Total = 820 No approx.

820 Nos. includes SC category is 147 No and ST category is 132 No approx. As per initial report Base line socio economic survey, Rs 10,68,000/- (Rs.Ten Lakh Sixty Eight Thousand) has been deposited to TILR office Chandrapur for TILR survey. The work of TILR survey started since 02.09.2013, but villagers of Bhatadi has stopped the Survey work demanding Land compensation and Employment of 409 No. person earlier.

Land compensation bill for 427.03 Ha Tenancy land of Rs.90.42 Crores has been approved by the Ministry of Coal, New Delhi on 31.03.2015. Out of 387 Land compensation cases, Tenancy land compensation (419.98 Ha) of Rs.89,04,32,263/- (Rupees Eighty Nine Crore Four Lakh Thirty Two Thousand Two Hundred and Sixty Three only) has been disbursed for 378 cases including 01 number direct purchase land till 3<sup>rd</sup> March 2019. 14 cases land compensation payment (Area 25.355 Ha.) is deposited with Special Tribunal, Nagpur. Balance land (8.26 Ha) payment / possession is under process and process is slow due to court / objection cases of the land owners and the land owners did not submit the required documents for processing the cases for payment till date.

Administrative approval for 409 nos. employment approved vide letter no. WCL/GM (L&R)/SS/149 dated 14.3.2016. 331 nos. of employment cases including 7 Monetary Compensation have been cleared till date.

Recently, on 23.09.2017, 23.03.2018 a Gram Sabha meeting with villagers was held at SAM, POC Office. The villagers are demanding the following aspects in view of rehabilitation of Bhatadi Village.

- 1) To conduct fresh survey of all the houses of Bhatadi village according to present position,
- 2) They are demanding for acquisition of rest of the land and
- 3) They are demanding for plot / land with ownership in their name.

A letter has been sent to Sarpanch, Bhatadi on 24 November 2018 for acceptance of Rehabilitation Site near the Shakthi Nagar Colony which is under the name of WCL. AGM/CHA written a letter on dtd. 24.11.2018 to Sarpanch / Secretary to provide Form 8A, Gram Sabha Resolution for Rehabilitation of Bhatadi village and also finalize the R&R site.

Sarpanch conducted Gram Saba on 26<sup>th</sup> January 2019 and given Gram Saba resolution to Area General Manager on 14/17<sup>th</sup> February 2019. The Gram Saba resolution accepted the rehabilitation site for Bhatadi Village with some conditions. Discussions and follow-up with Sarpanch / Secretary is in progress to address and review their demands at Chandrapur Area Level.

*L. Boopathi 16/7/19*  
(L. BOOPATHI)

ASSISTANT MANAGER – CD  
CHANDRAPUR AREA



DATE: 16.7.19  
PLACE: CHANDRAPUR