GOVERNMENT OF TELANGANA FOREST DEPARTMENT

From To

Sri R.M.Dobriyal, IFS, The Spl. Chief Secretary to Government,

Principal Chief Conservator of Forests Forests Department

& Head of Forest Force, Telangana State, Hyderabad.

Telangana State, "Aranya Bhavan",

Saifabad, Hyderabad.

Ref.No. FC4/FC27/3/2022 Dated: 14/11/2023.

Madam,

TSFD - F(C)Act, 1980 - Diversion of 13.195 Ha of Forest land in Nalgonda division for construction of Railway line from Vishnupuram Railway Station to (5x800MW) Yadadri Thermal Power Station, Veerlapalem(V), Dameracheral (M), Nalgonda District and Raw water intake structure on U/s of NagarjunaSagar Tail Pond dam including laying of raw water pipe line from river Krishna to YTPSfavour of TSGENCO- Stage-I approval Accorded-Condition wise Compliance Report Submitted - Forwarded Reg.

Ref:

- 1. Gol, MoEF & CC, IRO, Hyderabad F.No. 4-TSC324/2023-Hyderabad/719 or 716 Dt. 27.09.2023
- 2. PCCF Rc.No.FC4/FC27/3/2022 Dt.29.09.2023.
- 3. Chief Engineer, Civil, Thermal, TSGENCO, Vidyut Soudha, Hyderabad Lr.No.CE/C/Thermal/SE.TCD-I/EE-I/F.YTPS forest land/D.No.388/2023-24, Dt: 02.11.2023.
- 4. CF, Yadadri Circle, Nalgonda Rc.No.1357/2021/PT-4/Y3 dt.10.11.2023. Kind attention is invited to the references cited.


It is submitted that the Conservator of Forests, Yadadri vide reference 4th cited respectively, have furnished the condition-wise compliance report received from DFO, Nalgonda in (3) sets, for according necessary approval U/s 2 of Forest (Conservation) Act, 1980 for diversion of 13.195 Ha of Forest land in Nalgonda division for construction of Railway line from Vishnupuram Railway Station to (5x800MW) Yadadri Thermal Power Station, Veerlapalem(V), Dameracheral (M), Nalgonda District and Raw water intake structure on U/s of NagarjunaSagar Tail Pond dam including laying of raw water pipe line from river Krishna to YTPSfavour of TSGENCO.

The Condition-wise Compliance report with corrections and remarks are as follows:

C. No	Description of Condition	Compliance
1		Shall be complied with. An undertaking is submitted by the User Agency.
	that no work shall takes place in the proposed forest area until the Central Government's formal approval (Stage- II) is issued.	approval (Stage-II).
	area to be diverted shall be carried out by erecting a see-through wall of concrete and Chain link fencing along with the construction of 4 feet high cement concrete pillars duly numbered at an interval of 20 meters by the User Agency in consultation with the DFO	SBINR52023101277560579 in the account of Forest Divisional Officer, Nalgonda, IDBI Bank, Nalgonda (A/c. No.
		The User agency has submitted an undertaking that they will carry out the demarcation of the proposed forest area to be diverted, by erecting a see-through wall of concrete and Chain link fencing.
	Compensatory Afforestation	
	raise and maintain compensatory afforestation plantations in non-forest land identified over an extent of 13.2653 ha in Sy.No. 229, Yellapurarm village, Tirumalagiri Sagar Mandal, Nagarjunasagar WLM division and an extent of 9.6657 Ha of degraded forest area in Compt.No. 72 of Nellikal RF of Nagarjunasagar Beat and Section of Nagarjunasagar Range at the cost of the User Agency. The CA shall be carried out as per the timeline provided in the FC Rules, 2022	12.10.2023 into the Adhoc Telangana CAMPA account by generating the challan in the ministry's portal. Same has been confirmed as paid status in the portal. (Copy enclosed).
	for CA over an extent of 13.2653 ha in Sy.No. 229, Yellapuram Village, Tirumalagiri Sagar Mandal, Nagarjunasagar WLM division shall be transferred and mutated in the name of the Forest Department and notified as RF/PF prior to Stage-II approval. A copy of the original notification declaring the non-forest land under Section 4 or Section 29 of the Indian	The copy of the mutation certificate is enclosed. The DFO has issued instructions to FDO,

	along with the compliance report	WLM Nagarjunasagar vide this office, Rc.No.DFONLG-S5/DM01/10/2023, Dt.20.10.2023 to submit the notification proposals of the CA land handed over. Once received the notification proposal, will be sent to Government.
	afforestation at the prevailing wage rates as per the compensatory afforestation scheme and the cost of survey, demarcation and erection of permanent pillars if required on the CA land shall be deposited in advance by the project authority. The CA will be maintained for 10 years. The scheme	12.10.2023 into the Adhoc Telangana CAMPA account by generating the challan in the ministry's portal. Same has been confirmed as paid status in the portal.
ć	compensatory afforestation scheme shall not be changed without prior approval of the Central Government.	User agency has agreed and submitted that the approved CA land will not be changed without prior approval of the Central Government and the Afforestation will be completed as per the scheme.
	ha forest area to be diverted under this proposal from the User Agency as per the orders of the Hon'ble Supreme Court of India dated.30/10/2002, 01/08/2003, 28/03/2008, 24/04/2008 and 09/05/2008 in IA No. 566 in WP (C) No. 202/1995 and as per the	amount of Rs.1,26,37,907/- towards Net Present Value which is a part of total amount of Rs. 7,30,27,256/- deposited through RTGS vide UTR No. SBINR52023101277560602 on Dt: 12.10.2023 into the Adhoc Telangana CAMPA account by generating the challan in the ministry's portal. Same has been confirmed as paid status in the portal. (Copy enclosed).
† ! ! !		

	an undertaking to this effect.	
6	Agency under the project shall be transferred/deposited to CAMPA fund only through e-portal	The User Agency has deposited an amount of Rs. 7,30,27,256/- towards, Compensatory Afforestation, Net Present Value, Wildlife Mitigation measures through RTGS vide UTR No. SBINR52023101277560602 on Dt: 12.10.2023 into the Adhoc Telangana CAMPA account by generating the challan in the ministry's portal. Same has been confirmed as paid status in the portal. (Copy enclosed).
7	proposed in the Wildlife Mitigation plan	amount of Rs.65,00,000/- towards Wildlife Mitigation plan which is a part of total amount of Rs. 7,30,27,256/- deposited through RTGS vide UTR No.
		submitted annualy.
8	raised by the user agency on the outer boundary of the forest land diverted for laying of the pipeline (either side) at the cost of the project.	User agency has agreed and submitted an undertaking that, Two Rows Avenue plantation will be raised on the boundary of the forest land diverted for laying of the pipeline (either side) at the cost of the project/ TSGENCO, after taking over of the land and completion of erection of pipeline. (Copy enclosed).
	transporting of coal, all wagons are covered or sprinkled with water to avoid pollution in the forest area.	
	pollution in the forest land surrounding the proposed diversion area.	submitted an undertaking to this effect.
	wherever necessary under strict supervision of the DFO concerned.	In the present proposal, there ae no trees are to be felled. However, the UA has Agreed and submitted an undertaking to this effect.
12		



	the transportation of construction materials for the execution of the project work;	
	The forest land shall not be used for	Agreed and the User Agency has
		submitted an undertaking to this effect.
	diverted shall under no circumstances be transferred or sublet to any other agencies, department or person without prior approval of Govt. of India;	
	to reduce the extent of disturbance in the habitat;	submitted an undertaking to this effect.
	construction of new tracks should be brought from outside the forest area;	Agreed and the User Agency has submitted an undertaking to this effect.
	No labour camp shall be established on the forest land	Agreed and the User Agency has submitted an undertaking to this effect.
	The total forest area utilized for the project shall not exceed 13.195 Ha and the forest area diverted shall not be used for any purpose other than those shown in the diversion proposal. The User Agency shall furnish an undertaking to this effect	submitted an undertaking to this effect.
	The User Agency and the State Government shall ensure compliance to all Acts, Rules, Regulations and Guidelines of the Ministry, for the time being in force, as applicable in Forest lands	submitted an undertaking to this effect.
	permissions as applicable to the	The UA has agreed and submitted that they have already obtained required permissions / clearances applicable for this project from the concerned authorities.
	Sub Office, MoEF&CC, Hyderabad may impose from time to time in the interest of afforestation, conservation and management of flora and fauna in the area shall be complied with by the User Agency	submitted an undertaking to this effect.
	amount to violation of Forest (Conservation) Act, 1980 and action would be taken as per the prevailing provisions	
29	The compliance report shall be	Uploaded.

uploaded	aded on	e-Portal
(https://pa	s://parivesh.nic.in/).	
1 // 1	- ,,	

The UA has also published the Stage-I forest clearance granted in verbatim along with the conditions and safe-guards imposed by the Central government in two widely circulated daily newspapers one is vernacular language and the other in English. (Copies enclosed).

Further, vide ref 3rd cited, the TSGENCO has requested for working permission for taking up the construction work of railway line and pipeline falling in the forest area for commissioning the work as per the targeted schedule. Since, the project is linear in nature, as per the guidelines issued by the Gol, MoEF & CC, the working permission shall be issued to the UA for commencement of works. **However, the Gol, MoEF & CC, IRO, Hyderabad while issuing Stage-I approval has issued one of the conditions stating that the no work shall takes place in the proposed forest area until the Stage-II approval is issued.**

The Government is therefore requested to forward the representation of UA to the GoI, IRO, Hyderabad for issue a formal approval on working permission for taking up works in the proposed forest area as all the conditions are compiled by the UA and also to forward the condition-wise compliance report to Government of India, Ministry of Environment & Forests and Climate Change, Integrated Regional Office, Hyderabad for according final approval

Yours faithfully,

Encl: (As above) Signed by Rakesh Mohan

Dobriyal

Date: 14-11-2023 18:17:37

Principal Chief Conservator of Forests (Head of Forest Force)

Copy to

The Conservator of Forests, Yadadri Circle, the District Forest Officer, Bhadradri Nalgonda for information.

The Chief Engineer, Civil, Thermal, TSGENCO, Vidyut Soudha, Hyderabad – 500082 for information.

PCCF & HoFF T.S. PESHI

1 3 NOV 2023

GOVERNMENT OF TELANGANA FOREST DEPARTMENT

From: Ms. Shivani Dogra, IFS., Conservator of Forests, Yadadri Circle, Nalgonda.

To:
The Prl. Chief Conservator of Forests (HoFF),
Telangana State, Hyderabad.

Rc.No.1357/2021/PT-4/Y3, Dt:- 10.11.2023.

Sir,

Sub:

TSFD – F(C)Act, 1980 – Diversion of 13.195 Ha of Forest Land in Nalgonda Division for construction of Railway line from Vishnupuram Railway Station to (5X800 MW) Yadadri Thermal Power Station, Veerlapalem (V), Damercherla (M), Nalgonda District and Raw water intake structure on upstream of Nagarjunasagar Tail Pond dam including laying of raw water pipeline from river Krishna to YTPS favour of TSGENCO – In-principle (Stage-I) approval accorded – **Submission of Compliance report –** Reg.

Ref:

- PCCF, TS, Hyderabad Rc.No.1357/2022/FCA-4, dt. 28.01.2022 & Dt.01.02.2022.
- 2. FDO, Nalgonda vide Rc.No.242/2022/S5, Dt.01.02.2022.
- 3. FDO and DFO, Nalgonda Field Inspection Dt.24.01.2022.
- 4. FRO, Nalgonda Rc.No... Dt.01.02.2022.
- 5. District Collector, Nalgonda Rc.No.F1/9869/2014, Dt.28.09.2020.
- 6. DFO, Nalgonda Rc.No.329/2017/S5, Dt.06.10.2020.
- 7. FDO, Nagarjunasagar Rc.No.784/S3/2020-21, Dt.11.12.2020.
- 8. RDO Miryalaguda Lr.No.C/2791/2020, Dt.18.12.2020.
- 9. DFO, Nalgonda Rc.No.329/2017/S5, Dt.30.12.2020.
- 10. District Collector Lr.No.E2/770/2022, Dt.02.02.2022.
- 11. FRO, Miryalaguda Rc No.... Dt.02.02.2022.
- 12. DFO, Nalgonda vide Rc.No.242/2022/S5, Dt.07.02.2022.
- 13. PCCF, TS, Hyderabad File No.PCCF-FC4/FC27/3/2022-FCA SECTION, Dt.09.08.2022.
- 14. 3rd Meeting of Project Screening Committee held on 06.01.2023.
- 15. FDO, WLM, Nagarjunasagar Rc.No.784/S3/2020-21, Dt.10.01.2022.
- 16. PCCF, TS, Hyderabad Rc.No.PCCF-FC4/FC27/3/2022, Dt.23.03.2023.
- 17. DFO, Nalgonda Rc.No. DFONLG-S5/DM01/10/2023, Dt.09.05.2023.
- 18. The Chief Engineer/Civil/Thermal, TSGENCO, Vidyut Soudha, Hyderabad Lr.No.CE/Civil/Thermal/SE.TCD-I/EE-I/F.YTPS-Div of forest land/D.No.81/2023-24, Dt.08/05.2023.
- 19. DFO, Nalgonda Rc.No.1869/2022-23/S5, Dt.22.06.2023.
- 20. Gol, MoEF&CC, IRO, Hyderabad F.No.4-TSC324/2023-Hyderabad/719 or 716, Dt.27.09.2023.
- 21. PCCF (HoFF), TS, Hyderabad Rc.No.PCCF-FC4/FC27/3/2022, Dt.29.09.2023.
- 22. DFO, Nalgonda Rc.No.4286/2019/S5, Dt.07.10.2023.
- 23. Chief Engineer/ Civil/Thermal TSGENCO, Vidyut Soudha, Hyderabad Lr.No.CE/C/Thermal/SE/C/TCD-I/EE/C/I/F.YTPS-Forest/D.No.379/2023-24, Dt.31.10.2023.
- 24. DFO, Nalgonda Rc.No Rc.No.DFONLG-S5/DM01/10/2023, Dt:- 08.11.2023

Adverting to the subject and reference cited above, it is submitted that, the District Forest Officer, Nalgonda has submitted that the Prl. Chief Conservator of Forests (HoFF), Telangana State, Hyderabad has communicated the in-principle (stage-I) approval accorded for "Diversion of 13.195 Ha of Forest Land in Nalgonda Division for construction of Railway line from Vishnupuram Railway Station to (5X800 MW) Yadadri Thermal Power Station, Veerlapalem (V), Damercherla (M), Nalgonda District and Raw water intake structure on upstream of Nagarjunasagar Tail Pond dam including laying of raw water pipeline from river Krishna to YTPS favour of TSGENCO". It is also instructed to issue demand notice for approval on payment of Compensatory Levies like Compensatory Afforestation as per the C.No.4(a)); Net Present Value (NPV) (C.NO.5(a));

& COLECTION AS

2264875/2023/FCA SECTION-PCCF

Wildlife mitigation plan (C.No.7); cost of Extraction of Tree Growth (C.No.11); Demarcation of forest land (C.No.3); etc. in one go. Accordingly, vide reference 22nd cited above, the demand notice was issued to the User Agency.

Further, the District Forest Officer, Nalgonda has submitted that, vide reference 12th cited above, the UA i.e., Chief Engineer/Civil/ Thermal, TSGENCO had submitted detailed compliance report on Stage-I along with undertakings and payment receipt. After careful examination the District Forest Officer, Yadadri Bhuvanagiri has submitted the following compliance report vid reference 24th cited.

SI. No.	Stage-I conditions	Compliance submitted by the User Agency	Remarks of District Forest Officer, Nalgonda.
1.	The legal status of the Forest land shall remain unchanged;	Legal Status of the diverted forest land will be maintained as it is without any changes. In this regard, an undertaking is furnished.	The user agency has agreed and submitted an undertaking that, the legal status of the diverted forest land will be maintained as it is without any changes.
2.	The DFO/FDO concerned shall ensure that no work shall takes place in the proposed forest area until the Central Government's formal approval (Stage-II) is issued.	The work will be taken up by TSGENCO in the diverted forest area only after obtaining the Central Government's formal approval (Stage-II).	The User agency has agreed that, the work will be taken up by TSGENCO in the diverted forest area only after obtaining the Central Government's formal approval (Stage-II).
3	Demarcation of the proposed forest area to be diverted shall be carried out by erecting a see-through wall of concrete and Chain link fencing along with the construction of 4 feet high cement concrete pillars duly numbered at an interval of 20 meters by the User Agency in consultation with the DFO concerned and report compliance.	➤ TSGENCO will carry out the demarcation of the proposed forest area to be diverted, by erecting a see-through wall of concrete and Chain link fencing (Undertaking enclosed). ➤ TSGENCO, as per the demand notice received from the DFO, Nalgonda vide letter No. Rc.No. 4286/2019/S5, Dt.07.10.2023, has already deposited an amount of Rs. 33,00,000/- including admin charges @ 10 % through RTGS vide UTR No: SBINR 52023101277560579 in the account of Forest Divisional Officer, Nalgonda, IDBI Bank, Nalgonda (A/c. No. 1128104000067157, IFSC Code: IBKL0001128) towards construction of 200 Nos boundary pillars by the forest department i.e. 150 Nos with 1.20 m height at every 20 m intervals both sides & at the edges of Railway line of 1280 m length and 50 No pillars in 430 m length along the raw water pipe line @ Rs. 15000/- per each pillar.	The User agency has submitted an undertaking that they will carry out the demarcation of the proposed forest area to be diverted, by erecting a seethrough wall of concrete and Chain link fencing (Undertaking enclosed). Further, the User agency has deposited an amount of Rs. 33,00,000/- including admin charges © 10 % through RTGS vide UTR No: SBINR 52023101277560579 in the account of Forest Divisional Officer, Nalgonda, IDBI Bank, Nalgonda (A/c. No. 1128104000067157, IFSC Code: IBKL0001128) towards construction of 200 Nos boundary pillars by the forest department i.e. 150 Nos with 1.20 m height at every 20 m intervals both sides & at the edges of Railway line of 1280 m length and 50 No pillars in 430 m length along the raw water pipe line © Rs. 15000/- per each pillar.
4.	Compensatory Afforestation		
	a) The State Forest Department shall raise and maintain compensatory afforestation plantations in non-forest land identified over an extent of 13.2653 ha in Sy.No. 229, Yellapuram village, Tirumalagiri Sagar Mandal, Nagarjunasagar WLM division and an extent of 9.6657 Ha of degraded forest area in Compt.No. 72 of Nellikal RF of Nagarjunasagar Beat and	TSGENCO, as per the demand notice received from the DFO, Nalgonda vide letter No. Rc.No. 4286/2019/55, Dt.07.10.2023, has deposited an amount of I{s. 5,38,89,349/ - in Telangana CAMPA account through Ministry's portal for raising and maintaining Compensatory Afforestation plantations vide RTGS Challan No. 59148038979, dated. 12.1.0.2023 & UTR No. S8INR52023101277560602 on 1.2.70.2023 (i.e., Rs. 1.,50,05,638f —	TSGENCO had deposited an amount of Rs.3,88,83,711/- (Rupees Three Crores Eighty-Eight Lakhs Eighty-Three Thousand and Seven Hundred and Eleven only) (Out of Rs.5.38.89.349/-) is paid towards Compensatory Afforestation vide RTGS Challan No.59148038979, Dt.12.10.2023 & UTR No.SBINR52023101277560602, Dt.12.10.2023.

towards Compensatory Afforestation Section of Nagarjunasagal (CA) in the Degraded Forest land Range at the cost of the User over an extent of 9.6657 Ha in Agency. The CA shall be Compt. No. 72 of Nellikal RF, carried out as per the timeline Nagarjuna Sagar range & division provided in the FC Rules 2022. and Rs. 3,88,83,711f - towards Compensatory Afforestation (CA) in the non-forest land over an extent ol13.2656 Ha identified in Sy.No. 299 of Yellapuram (V) of Rajawaram RF of Nagarjuna sagar range & division. The copy of payment details is enclosed herewith. TSGENCO has transferred mutated the non-forest land to an extent of 13,2653 Ha of non-forest land b) The entire non-forest land proposed for CA over an proposed for CA in Sy.No.229, extent of 13.2653 ha in Sy.No. Yellapuram Village, Tirumalagiri Sagar Village, Yellapuram Mandal, Nagarjunasagar WLM division An extent of 13.2653 Ha of non-forest Tirumalagiri Sagar Mandal, in the name of the Forest Department land proposed for CA in Sy.No.229, Nagarjunasagar WLM division by the District Collector, Nalgonda/ Yellapuram Village, Tirumaiagiri shall be transferred and mutated in the name of the Sagar Mandal, Nagarjunasagar Revenue department. The copy of the Department and mutation certificate is herewith Forest WLM division has been transferred notified as RFIPF prior to Stageand mutated in the name of the enclosed. Il approval. A copy of the Forest Department by the District original notification declaring Further it is submitted that instructions Collector. Nalgonda/ Revenue the non-forest land under department. The copy of the issued to FDO, were Section 4 or Section 29 of the Nagariunasagar vide this office. mutation certificate is herewith Indian Forest Act. 1927, or DFONLG-\$5/DM01/10/2023, under the relevant section of Rc.No. enclosed. the State Forest Act, shall be Dt.20,10.2023 to submit the notification submitted by the State proposals of the CA land handed Government along with the over. Once received the notification compliance report. proposals, the notification will be completed as per rules in vogue. c) The cost of compensatory As per the demand raised by the DFO, TSGENCO, as per the demand notice afforestation at the prevailing Nalgonda amount received from the DFO, Nalgonda αn wage rates as per the vide letter No. Rc,No.4286/2019/55, Rs.3,88,83,711/- (Rupees Three Crores compensatory afforestation Eighty-Three Dt.07.10.2023, has deposited an **Eighty-Eight** Lakhs scheme and the cost of Thousand and Seven Hundred and amount of Rs.5,38,89,349/survey, demarcation and Eleven only) (Out of Rs.5.38.89.349/-) is Telangana CAMPA account through erection of permanent pillars if paid towards raising of Compensatory Ministry's portal towards raising and required on the CA land shall. Afforestation and Drilling of Bore wells, **Compensatory** maintaining be deposited in advance by Installation of Solar Pump sets, Afforestation plantations the project authority. The CA Construction of Watcher Sheds, SMC mentioned above vide RTGS Challan will be maintained for 10 years. works and Forest Protection vide RTGS No. 59148038979, dated. 12.10.2023 The scheme may includé & UTR No. S8INR52023101277560602 No.59148038979, Challan appropriate provisions for on 12.10,2023. A copy of the Dt.12.10.2023 . & anticipated cost increases for payment No.SBINR52023101277560602, scheduled works Dt.12.10.2023. details is herewith enclosed. subsequent years. d) The approved CA land and User agency has agreed and compensatory afforestation The approved CA land will not be submitted that, the approved CA land scheme shall not be changed changed without prior approval of will not be changed without prior without prior approval of the the Central Government. approval of the Central Government. Central Government. NET PRESENT VALUE 5. TSGENCO, as per the demand notice a. The State Government shall receive from the DFO, Nalgonda User agency has paid an amount of charge the Net Present Value Rs.1,26,37,907/- (Rupees One Crore vide letter No. Rc.No.4286/2019/55, (NPV) for 13.195 Thirty-Seven Lakhs Dt.07.70.2023. has deposited an Twenty-Six ha forest area to be diverted Thousand Nine Hundred and Seven Rs.1,26,37,907/under this proposal from the amount of only) (Out of Rs.5.38.89.349/-) towards Telangana CAMPA account through User Agency as per the orders Ministry's portal, towards Net Present vide RTGS Challan of the Hon'ble Supreme Court No.59148038979, Dt.12.10.2023 & UTR Value (NPV) of the diverted forest of India dated 3011012002, No.SBINR52023101277560602, RTGS Challan No. land vide 0110812003,

59748038979, dated. 12.10.2023 &

UTR No. SI1INR52023107277560602 on

2810312008.2410412008 and

09/0512008 in IA No. 566 in WP

Dt.12.10.2023 and enclosed copy.

	- 1 IC.1 NO 707/1993 ONO OS DEC		
	(C) No. 202/1995 and as per the guidelines issued by the	12.10.2023. The copy of the payment details is herewith enclosed.	, •*
	Ministry vide letters No.5-	deldis is fielewill efficiosed.	ا يخ
	111998-FC (Pl.II) dated		
	18/09/2003. as well as letter	·	
	No. 5-212006- FC dated		<u> </u>
	03/1012006, 5- 32A07-FC		
	dated 05/02/2009 and revised		
İ	NPV as per the Ministry's		-
	guideline No.5- 3/2011-		•
	FC(Vo1-I) dated 06.01.2022		
	and clarification issued vide		
	letter dated 19.01 .2022		
	and22.03.2022.		
	b) Additional amount of the		
	NPV of the diverted forest	The Additional amount of the NPV of	User agency has agreed and
	land, if any becoming due	the diverted forest land, if any,	submitted an undertaking stating that,
	after finalization of the same	becoming due after finalization of	the Additional amount of the NPV of
	by Hon'ble Supreme Court of	the same by the Hon'ble Supreme	the diverted forest land, if any,
	India on the receipt of the	Court of India on receipt of the	becoming due after finalization of the
	report from the expert	report from the Expert Committee,	same by the Hon'ble Supreme Court of
	Committee, shall be charged	charged by the State Government,	India on receipt of the report from the
	by the State Government from	will be paid by TSGENCO	Expert Committee, charged by the
	the User Agency. The User	(Undertaking enclosed).	State Government, will be paid by
	Agency shall furnish an	, ,	TSGENCO (Undertaking enclosed).
	undertaking to this effect.		All the fine de ferrencie and of Not
		All the funds towards cost of Not	All the funds towards cost of Net
	All the from the section of from the	All the funds towards cost of Net	Present Value (NPV), Compensatory Afforestation, Implementation of
	All the funds received from the User Agency under the	Present Value (NPV), Compensatory Afforestation, Implementation of	wildlife Mitigation measures are
	User Agency under the project shall be	wildlife Mitigation measures are	transferred / deposited to CAMPA
6	transferred/deposited to	transferred/deposited to CAMPA	fund only through e-portal
"	CAMPA fund only through e-	fund only through e-portal	(https://parivesh.nic.in/) and cost of
	portal (https://parivesh.nic.	(https://parivesh.nic.in/) and cost of	boundary pillars is deposited in the
	in/);	designated account of FDO,	designated account of FDO,
		Nalgonda.	Nalgonda.
		As per the demand notice received	User agency has deposited an
	,	from the DFO, Nalgonda vide Letter	amount of Rs.65,00,000/ - in Telangana
ζ	·	No. Rc.No. 4286/201,9/55,	CAMPA account through Ministry's
		. Dt.07.10.2023, TSGENCO has already	portal vide RTGS Challan No.
		deposited an amount of Rs.	59148038979, dated. 1,2.70.2023 & UTII
		65,00,000/ - in Telangana CAMPA	No. \$8INR52023101277560602 on
	The UA / State Government	account through Ministry's portal	12.10.2023 towards implementation of
	shall implement all mitigation	vide RTGS Challan No.59148038979,	wildlife mitigation measures in lieu of
	measures as	dated.12.10.2023 & UTII No.	diversion of forest land to an extent of
	proposed in the Wildlife	S8INR52023101277560602 on	13.195 Ha. for construction of Railway
	Mitigation plan at the cost of	12.10.2023 towards implementation	line from Vishnupuram Railway station
7	the project. The annual report	of wildlife mitigation measures in lieu of diversion of forest land to an	to YTPS and laying of raw water
ł	on the compliance of the	extent of 73.795 Ha. for construction	pipeline from river Krishna to YTPS. The
	same shall be submitted by	of Railway line from Vishnupuram	copy of the payment details is
	the UA through the State	railway station to YTPS and laying of	herewith enclosed.
	Government.	raw water pipeline from river Krishna	
		to YTI'S. The copy of the payment	Further the UA had submitted an
		details is herewith enclosed.	undertaking that, annual compliance
		Further, the annual report on the	of the same will be submitted through
	1	compliance of the same will be	the State Government (Undertaking
		submitted by TSGENCO through the	enclosed).
		State Government (Undertaking	
· ·		enclosed).	i
\ <u> </u>	Turo rouge of	Two rows of avenue plantation will	User agency has agreed and
	Two rows of avenue plantation shall be raised by	be raised on the outer boundary of	submitted an undertaking that, Two
8	1.	the forest land diverted for laying of	Row Avenue plantation will be raised
°	boundary of the forest land	the pipeline (either side) at the cost	on the boundary of the forest land
1			
	diverted for laying of the	of the project/TSGENCO, after taking over of the land and completion of	diverted for laying of the pipeline (either side) at the cost of the project/

		erection of pipeline (Undertaking enclosed).	TSGENCO, after taking over of the land and completion of erection of pipeline. (Copy enclosed).
9	measures to prevent/ reduce noise, dust and light pollution in the forest land surrounding	TSGENCO will ensure that, while transporting, of coal, all wagons are covered or sprinkled with water to avoid pollution in the forest are (Undertaking enclosed).	The User agency had submitted an undertaking that, while transporting coal, all wagons are covered or sprinkled with water to avoid pollution in the forest area. (Copy enclosed).
10.	The IIA shall undertake	The measure to prevent/ reduce noised, dust and light pollution in the forest land surrounding the proposed diversion area will be taken up by TSGENCO during the operation/ service of railway track (Undertaking es enclosed).	undertaking that, the measures to prevent/ reduce noise, dust and light pollution in the forest land surrounding the proposed diversion area will be taken up by TSGENCO during the operation/ service of railway track. (Copy enclosed).
11	Tree felling shall be carried out wherever necessary under strict supervision of the DFO concerned.	Tree felling will be carried out wherever necessary under strict supervision of the DFO concerned.	UA had agreed and submitted an undertaking that, tree felling will be carried out wherever necessary under strict supervision of the DFO, concerned (Copy enclosed).
12	While executing the project, earth cutting involves the excavation of a huge quantity of materials, hence proper disposal plan to dispose of such excavated material shall be implemented in consultation with the DFO concerned and the UA shall not take soil from the nearby forest areas for executor of the project and no additional path/road shall be made to execute the project. The Debris/Muck and construction waste generated during the construction phase shall not be stored/ disposed in the forest area. It shall be disposed in designated waste disposal facility of the state government. A proper SMC plan shall be prepared and implemented to check soil erosion, at the	area. It will be disposed in designated waste disposal facility of the state government and tree felling will be carried out wherever necessary under strict supervision of the DFO concerned. In this regard, the undertaking is enclosed. Proper SMC plan will be prepared and implemented to check soil erosion, at the project cost (Copy	Muck and construction waste generated during the construction phase will not be stored/ disposed in the forest area. It will be disposed in designated waste disposal facility of the state government and tree felling will be carried out wherever necessary under strict supervision of the DFO concerned. 1 UA had agreed and submitted an undertaking that, proper SMC plan will
14	Speed regulating signage will be erected along the railway	enclosed). Speed regulating signage will be erected along the railway line a regular intervals in the Projected	UA had agreed and submitted an undertaking stating that Speed tregulating signage will be erected along the railway line at regular intervals in the Projected Area/ Forest Area.
15	The User Agency shall obtain Environmental Clearance a per the provisions of the Environmental.	(5X800 MW) Yadadri inermai Fowe	all already granted the Environmental of Clearance for establishment of (5X800 MW) Yadadri Thermal Power Station, Veerlapalem (V), Dameracherla (M), Nalgonda Dist vide Lr.No.J-
1.	The layout plan of the proposal shall not be changed without price approval of the Central Government.	e not be changed without pri	undertaking stating that, the layout or plan of the proposal shall not be

2264875/2023/FCA SECTION-PCCF

01311	2023/FCA SECTION-PCCF		
17	Sufficient firewood, preferably the alternate fuel, shall be provided by the User Agency to the labourers after purchasing the same from the State Forest Department or the Forest Development Corporation or any other legal source of alternate fuel;	Sufficient firewood, preferably the alternate fuel, shall be provided by the m to the labourers after purchasing the same from the State Forest Department or the Forest Development Corporation or any other legal source of alternate fuel. (Copy enclosed).	UA has agreed and submitted an undertaking stating that, Sufficient firewood, preferably the alternate fuel, shall be provided by the user agency to the labourers after purchasing the same from the State Forest Department or the Forest Development Corporation or any other legal source of alternate fuel.
18	No additional or new path will be constructed inside the forest area for the transportation of construction materials for the execution of the project work;	No additional or new path will be constructed inside the forest area for the transportation of construction materials for the execution of the project work. (Copy enclosed).	UA had agreed and submitted an undertaking stating that, No additional or new path will be constructed inside the forest area for the transportation of construction materials for the execution of the project work; (Copy enclosed).
19	The forest land shall not be used for any purpose other than that specified in the project proposal;	The forest land shall not be used for any purpose other than that specified in the project proposal; (Copy enclosed).	UA has agreed and submitted an undertaking stating that, the forest land shall not be used for any purpose other than that specified in the project proposal.
20	The forest land proposed to be diverted shall under no circumstances be transferred or sublet to any other agencies, department or person without prior approval of Govt. of India;	TSGENCO will not transfer the forest land proposed to be diverted to any other agencies, department or person under no circumstances without prior approval of Govt. of India. (Copy enclosed).	TSGENCO had submitted an undertaking stating that, TSGENCO will not transfer the forest land proposed to be diverted to any other agencies, department or person under no circumstances without prior approval of Govt. of India. (Copy enclosed).
21	Prefabricated structures should be used to the maximum possible extent to reduce the extent of disturbance in the habitat;	TSGENCO will use the prefabricated structures to the maximum possible extent to reduce the extent of disturbance in the habitat (Undertaking enclosed).	UA has agreed and submitted an undertaking stating that they will use the Prefabricated structures to the maximum possible extent to reduce the extent of disturbance in the habitat. (Copy enclosed).
22	Materials to be used for the construction of new tracks should be brought from outside the forest area;	The materials to be used for the construction of new tracks will be brought from outside the forest area (Undertaking enclosed) only.	UA had agreed and submitted an undertaking stating that, materials to be used for the construction of new tracks should be brought outside the forest area.
23	No labour camp shall be established on the forest land.	TSGENCO will not establish the labour camp on the forest land (Undertaking enclosed).	UA had agreed and submitted an undertaking stating that, they will not establish the labour camp on the forest land.
24	The total forest area utilized for the project shall not exceed 13.195 Ha and the forest area diverted shall not be used for any purpose other than those shown in the diversion proposal. The User Agency shall furnish an undertaking to this effect;	The total forest area utilized for the project will not exceed 13.195 Ha and the forest area diverted will not be used by TSGENCO for any purpose other than those shown in the diversion proposal. (Undertaking enclosed).	UA had agreed and submitted an undertaking stating that, the total forest area utilized for the project shall not exceed 13.195 Ha and the forest area diverted shall not be used for any purpose other than those shown in the diversion proposal.
25	The User Agency and the State Government shall ensure compliance to all Acts, Rules, Regulations and Guidelines of the Ministry, for the time being in force, as applicable in Forest lands.	TSGENCO will ensure compliance to all Acts, Rules, Regulations and Guidelines of the Ministry, for the time being in force, as applicable in Forest lands (Undertaking enclosed).	UA had agreed and submitted an undertaking stating that they will ensure compliance to all acts, rules, regulations, and guidelines of the ministry, for the time being in force, as applicable in forestlands. (Copy enclosed).
26	The user agency shall obtain all the permissions as applicable to the project from the concerned competent authorities.	TSGENCO has already obtained required permissions/clearances applicable for the project from the concerned competent authorities.	UA had agreed and submitted that they have already obtained required permissions/ clearances applicable for the project from the concerned competent authorities.
27	Any other condition that the DDGF (Central) Regional Office, Chennai or Sub Office, MoEF&CC, Hyderabad may impose from time to time in	Any other condition that the DDGF (Central) Regional Office, Chennai or Sub Office, MoEF&CC, Hyderabad imposed from time to time in the interest of afforestation, conservation and management of	UA had agreed and submitted an undertaking stating that any condition that the DDGF (Central) Regional Office, Chennai or Sub Office, MoEF&CC, Hyderabad may impose from time to time in the interest of

	ne interest of afforestation, conservation and management of flora and fauna in the area shall be complied with by the User Agency.		afforestation, conservation and management of flora and fauna in the area shall be complied with by the User Agency. (Copy enclosed).
2	Violation of any of these conditions will amount to violation of Forest (Conservation) Act, 1980 and action would be taken as per the prevailing provisions.	TSGENCO will not violate any of the conditions stipulated in the "In principle" (Stage – I) approval	in the "In-principle" (Stage-I) approval. (Copy enclosed).
2	The compliance report shall be uploaded on e-portal (https://parivesh.nic.in/).	TSGENCO will upload the compliance report on e-Portal (https://parivesh.nic.in /). In this regard, the undertaking is enclosed.	undertaking that, they will upload the compliance report on e-Portal

This is submitted for favor of kind information and necessary action.

Encl: A/a
ENCY (5)

Yours Faithfully, Sd/-Conservator of Forests, Yadadri Circle, Nalgonda.

Copy submitted to the Prl. Chief Conservator of Forests (CAMPA), TS, Hyderabad for favour of kind information and necessary action.

Copy submitted to the Prl. Chief Conservator of Forests (FCA), TS, Hyderabad for favour of kind information and necessary action.

Copy to the District Forest Officer, Nalgonda for information

Copy to the Forest Divisional Officer, Nalgonda for information.

//t.c.b.o//

GOVERNMENT OF TELANGANA FOREST DEPARTMENT

From: Sri Rajasekhar Petla, IFS., District Forest Officer, Nalgonda. To: The Conservator of Forests, Yadadri Circle, Nalgonda.

Rc.No.DFONLG-S5/DM01/10/2023, Dt.10/11/2023

Sir/ Madam,

Sub TSFD - F(C)Act, 1980 - Diversion of 13.195 Ha of Forest Land in Nalgonda Division for construction of Railway line from Vishnupuram Railway Station to (5X800 MW) Yadadri Thermal Power Station, Veerlapalem (V), Damercherla (M), Nalgonda District and Raw water intake structure on upstream of Nagarjunasagar Tail Pond dam including laying of raw water pipeline from river Krishna to YTPS favour of TSGENCO - In-principle (Stage-I) approval accorded - Submission of Compliance report - Reg.

Ref:

- PCCF, TS, Hyderabad Rc.No.1357/2022/FCA-4, dt. 28.01.2022 & Dt.01.02.2022.
- 2. FDO, Nalgonda vide Rc.No.242/2022/S5, Dt.01.02.2022.
- 3. FDO and DFO, Nalgonda Field Inspection Dt.24.01.2022.
- 4. FRO, Nalgonda Rc.No... Dt.01.02.2022.
- 5. District Collector, Nalgonda Rc.No.F1/9869/2014, Dt.28.09.2020.
- 6. DFO, Nalgonda Rc.No.329/2017/S5, Dt.06.10.2020.
- 7. FDO, Nagarjunasagar Rc.No.784/S3/2020-21, Dt.11.12.2020.
- 8. RDO Miryalaguda Lr.No.C/2791/2020, Dt.18.12.2020.
- 9. DFO, Nalgonda Rc.No.329/2017/S5, Dt.30.12.2020.
- 10.District Collector Lr.No.E2/770/2022, Dt.02.02.2022.
- 11.FRO, Miryalaguda Rc No.... Dt.02.02.2022.
- 12.DFO, Nalgonda vide Rc.No.242/2022/S5, Dt.07.02.2022.
- 13.PCCF, TS, Hyderabad File No.PCCF-FC4/FC27/3/2022-FCA SECTION, Dt.09.08.2022.
- 14.3rd Meeting of Project Screening Committee held on 06.01.2023.
- 15.FDO, WLM, Nagarjunasagar Rc.No.784/S3/2020-21, Dt.10.01.2022.
- 16.PCCF, TS, Hyderabad Rc.No.PCCF-FC4/FC27/3/2022, Dt.23.03.2023.
- 17.DFO, Nalgonda Rc.No. DFONLG-S5/DM01/10/2023, Dt.09.05.2023.
- 18.The Chief Engineer/Civil/Thermal, TSGENCO, Vidyut Soudha, Hyderabad Lr.No.CE/Civil/Thermal/SE.TCD-I/EE-I/F.YTPS-Div of forest land/D.No.81/ 2023-24, Dt.08/05.2023.
- 19.DFO, Nalgonda Rc.No.1869/2022-23/55, Dt.22.06.2023.
- 20.Gol, MoEF&CC, IRO, Hyderabad F.No.4-TSC324/2023-Hyderabad/719 or 716, Dt.27.09.2023.
- 21.PCCF (HoFF), TS, Hyderabad Rc.No.PCCF-FC4/FC27/3/2022, Dt.29.09.2023.
- 22.DFO, Nalgonda Rc.No.4286/2019/S5, Dt.07.10.2023.
- 23. Chief Engineer/ Civil/Thermal TSGENCO, Vidyut Soudha, Hyderabad Lr. No. CE/

C/Thermal/SE/C/TCD-I/EE/C/I/F.YTPS-Forest/D.No.379/2023-24, Dt.31.10.2023.

Adverting to the subject and reference cited above, it is submitted that, vide reference 21st cited above, the PCCF (HoFF), TS, Hyderabad communicated the Inprinciple (Stage-I) approval accorded for "Diversion of 13.195 Ha of Forest Land in Nalgonda Division for construction of Railway line from Vishnupuram Railway Station to (5X800 MW) Yadadri Thermal Power Station, Veerlapalem (V), Damercherla (M), Nalgonda District and Raw water intake structure on upstream of Nagarjunasagar Tail Pond dam including laying of raw water pipeline from river Krishna to YTPS favour of TSGENCO". It is also instructed to issue demand notice for approval on payment of Compensatory Levies like Compensatory Afforestation as per the C.No.4(a)); Net Present Value (NPV) (C.NO.5(a)); Wildlife mitigation plan (C.No.7); cost of Extraction of Tree Growth (C.No.11); Demarcation of forest land (C.No.3); etc. in one go. Accordingly, vide reference 22nd cited above, the demand notice was issued to the User Agency.

Further, it is submitted that, vide reference 12th cited above, the UA i.e., Chief Engineer/Civil/ Thermal, TSGENCO had submitted detailed compliance report on Stage-I along with undertakings and payment receipt. After careful examination the following compliance report is submitted.

SI. No.	Stage-I conditions	Compliance submitted by the User Agency	Remarks of District Forest Officer, Nalgonda.
1.	land shall remain	forest land will be maintained as it is without any changes. In this regard, an undertaking	The user agency has agreed and submitted an undertaking that, the legal status of the diverted forest land will be maintained as it is without any changes.
	place in the proposed forest area until the Central	The work will be taken up by TSGENCO in the diverted forest area only after obtaining the Central Government's formal approval (Stage-II).	by TSGENCO in the diverted
	Demarcation of the proposed forest area to be diverted shall be carried out by erecting a seethrough wall of concrete and Chain link	forest area to be diverted, by erecting a see- through wall of	

(Undertaking enclosed). TSGENCO, as per the demand notice received from the DFO, Nalgonda vide letter No. Rc.No. 4286/2019/55. Dt.07.10.2023, has enclosed). already deposited an amount of Rs. 33,00,000/-Further, the User agency has including admin deposited an amount of Rs. charges @ 10% 33,00,000/- including admin fencing along through RTGS vide charges @ 10% through RTGS with the **UTR No: SBINR** vide UTR No: construction of 4 5202310127756057 52023101277560579 in the feet high cement 9 in the account of account of Forest Divisional concrete pillars **Forest Divisional** Officer, Nalgonda, IDBI Bank. duly numbered Officer, Nalgonda, Nalgonda (A/c. No. at an interval of IDBI Bank, Nalgonda 1128104000067157, **IFSC** 20 meters by the (A/c. No. Code: IBKL0001128) towards User Agency in 1128104000067157, construction of 200 consultation with IFSC Code: boundary pillars by the forest DF'O the IBKL0001128) department i.e. 150 Nos with concerned and towards 1.20 m height at every 20 m report construction of 200 intervals both sides & at the compliance. Nos boundary edges of Railway line of 1280 pillars by the forest m length and 50 No pillars in department i.e. 150 430 m length along the raw Nos with 1.20 m water pipe line @ Rs. 15000/height at every 20 per each pillar. m intervals both sides & at the edges of Railway line of 1280 m length and 50 No pillars in 430 m length along the raw water pipe line @ Rs. 15000/- per each pillar. Compensatory Afforestation The State TSGENCO, as the TSGENCO had deposited an per Forest demand notice received amount of Rs.3,88,83,711/-Department shall from the DFO, Nalgonda (Rupees Three Crores Eightyand vide letter No. Rc.No. Eight raise Lakhs **Eighty-Three** maintain 4286/2019/55. Thousand and Seven Hundred compensatory Dt.07.10.2023, has and Eleven only) (Out deposited an amount of Rs.5.38.89.349/-) afforestation is paid plantations 5,38,89,349/ intowards in {s. Compensatory

Telangana CAMPA account	
non-forest land through Ministry's portal	
identified over an for raising and	
extent of maintaining	
13.2653 ha in Compensatory	
Sy.No.229, Afforestation plantations	
Yellapurarn vide RTGS Challan No.	
village, 59148038979, dated.	
Tirumalagiri 12.1.0.2023 & UTR No.	
Sagar Mandal, S8INR5202310127756060	
Nagarjunasagar 2 on 1.2.70.2023 (i.e., Rs.	
WLM division and 1.,50,05,638f - towards	
an extent of Compensatory	24/11
9.6657 Ha of Afforestation (CA) in the	
degraded forest Degraded Forest land over	
area in an extent of 9.6657 Ha in	
Compt.No. 72 of Compt. No. 72 of Nellikal	
Nellikal RF of RF, Nagarjuna Sagar	
Nagarjunasagar range & division and Rs,	
Beat and Section 3,88,83,711f - towards	
of Compensatory	
Nagarjunasagal Afforestation (CA) in	
Range at the the non-forest land over	
cost of the Useran extent ol13.2656 Ha	
Agency. The CAlidentified in Sy.No. 299 of	
shall be carried Yellapuram (V) of	
out as per the Rajawaram RF of	
timeline provided Nagarjuna sagar range &	
2022. payment details is	
enclosed herewith.	
b) The entire An extent of 13.2653 Ha of	
non-forest land non-forest land proposed for	mutated the non-forest land to an
proposed for CACA in Sy.No.229, Yellapuram	extent of 13.2653 Ha of non-
Village, Tirumaiagiri Sagar	forest land proposed for CA in
Sy.No. 229, Mandal, Nagarjunasagar WLM	Sy.No.229, Yellapuram Village,
Yellapuram division has been transferred	Tirumalagiri Sagar Mandal,
	Nagarjunasagar WLM division in
Tirumalagiri the Forest Department by the	
Sagar Mandal, District Collector, Nalgonda/	
L' D' L'	Collector, Nalgonda/ Revenue
WLM division of the mutation	department. A copy of the
priali de la	mutation certificate is herewith
pransieneu anul	
mutated in the enclosed.	enclosed.
name of the	
Forest	Further it is submitted that
Department and notified as RFIPF	instructions were issued to FDO,
prior to Stage-II	WLM Nagarjunasagar vide this
approval. A copy	office, Rc.No.
of the original	DFONLG-S5/DM01/10/2023,
notification	Dt.20.10.2023 to submit the
declaring the	

non-forest land under Section 4 or Section 29 of the Indian Forest Act. 1927, or under the relevant section of the State Forest Act, shall be submitted by the State Government along with the compliance report. c) The cost of compensatory afforestation at the prevailing wage rates as TSGENCO, as per the per the demand notice received from the DFO, Nalgonda an amount of compensatory afforestation of Rs.5,38,89,349. cist of survey, Dt.07.10.2023, demarcation and deposited an amount of Lakhs Eighty-Three Thousand permanent pillars if required thority, as mentioned above vide shall be maintained for S91.48038979, dated. The CA will be RTGS Challan No. scheme may S8INR5202310127756060 and CA land and not be changed without prior approval of the Cantral Government. d) The approved The approved CA land will User agency has agreed and compensatory afforestation scheme shall not be changed without prior approval of the Cantral Government.	6			(N9)
or Section 29 of the Indian Forest Act. 1927, or under the relevant section of the State Forest Act, shall be submitted by the State Government along with the compliance report. c) The cost of compensatory afforestation at the prevailing wage rates as TSGENCO, as per the demand notice received from the DFO, Nalgonda an amount of letter No. scheme and the Rc,No.4286/2019/55, cost of survey, Dt.07.10.2023, has There Crores Eighty-Eight demarcation and deposited an amount of erection of Rs.5,338,89,349/- in and Seven Hundred and pillars if required on the CA land towards raising and through Ministry's portal on the CA land towards raising and through deposited in Compensatory afforestation project authority, as mentioned above vide scheme may SalNRS2023101277756060 the payment provisions for details is herewith anticipated cost increases for works scheduled for subsequent years. d) The approved The approved CA land will User agency has agreed and compensatory afforestation scheme shall not be changed without prior				
the Indian Forest Act. 1927, or under the relevant section of the State Forest Act, shall be submitted by the State Government along with the compliance report. c) The cost of compensatory afforestation at the per under a scheme and the Rc,No.4286/2019/55, cost of survey, Dt.07.10.2023, demarcation and permanent pillars if required through Ministry's portal Rs.5.38.89.349/ in permanent pillars if required through Ministry's portal Rs.5.38.89.349/ in the CA land be maintained on the CA land towards raising and compensatory advance by the Afforestation permanent project authority. The CA will be RTGS Challan No. scheme may \$381NR\$202310127756060 the payment provisions for details is herewith anticipated costenciosed. increases for works scheduled for subsequent years. d) The approved The approved CA land will User agency has agreed and compensatory afforestation prior approval of the changed without prior				
Act. 1927, or under the relevant section of the State Forest Act, shall be submitted by the State Government along with the compliance report. c) The cost of compensatory afforestation at the prevailing wage rates as TSGENCO, as per the demand notice received from the DFO, Nalgonda an amount of letter No. scheme and the Rc,No.4286/2019/55, cost of survey, Dt.O7.10.2023, has demarcation and derection of Rs.5,38,89,349/- in and Seven Hundred and permanent pillars if required on the CA land towards raising and shall be maintaining on the CA will be RTGS Challan No. scheme may SalNRS2023101277756060 the payment provisions for details is herewith anticipated cost enclosed. d) The approved The approved CA land will User agency has agreed and compensatory afforestation scheme shall not be changed without prior				
under the relevant section of the State Forest Act, shall be submitted by the State Government along with the compliance report. c) The cost of compensatory afforestation at the prevailling wage rates as TSGENCO, as per the demand notice received from the DFO, Nalgonda an amount of scheme and the Rc,No.4286/2019/55, cost of survey, demarcation and deposited an amount of erection of Rs.5,38,89,349/- in the Compensatory advance by the permanent pillars if required through Ministry's portal on the CA land towards raising and shall be maintaining advance by the Afforestation plantations project authority, as mentioned above vide appropriate the payment rovisions for details is herewith anticipated costenclosed. increases for works scheduled for subsequent years. d) The approved The approved CA land will User agency has agreed and compensatory afforestation prior approval of the CA land without prior				
the notification proposal, the notification will be completed as per rules in vogue. The Canal and the Canal and the project authority. The CA will be maintained for project authority. The CA will be maintained for project authority. The CA will be maintained for project authority. The CA will be RTGS Challan No. Sheds, SMC works and Forest increases for works scheduled for subsequent years. d) The approved the project being the motification proposal, the notification will be completed as per rules in vogue. the notification will be completed as per rules in vogue. the notification will be completed as per rules in vogue. the notification will be completed as per rules in vogue. the notification will be completed as per rules in vogue. the notification will be completed as per rules in vogue. the notification will be completed as per rules in vogue. the notification will be completed as per rules in vogue. the notification will be completed as per rules in vogue. The Ca will be completed as per rules in vogue. TSGENCO, as per the demand raised by to the PFO, Nalgonda an amount of Rs.3,388,83,711/- (Rupees cross Eighty-Eight of Rs.3,88,83,711/- (Rupees cross Eighty-Eight of Rs.3,88,83,711/- (Rupees and Face vide and and compensatory and face vide and amount of Lakhs Eighty-Three Thousand and Canapad without prior and the provision and provision of Rs.3,88,83,711/- (Rupees Tree vide and and towards and amount of Lakhs Eighty-Three Thousand and compensatory and an amount of Lakhs Eighty-Three Thousand and compensatory and an amount of Lakhs Eighty-Three Thousand and compensatory and an amount of Lakhs Eighty-Three Thousand and compensatory and the provision and Seven Hundred and compensatory and the provision of the payment and the provision o				
of the State Forest Act, shall be submitted by the State Government along with the compliance report. c) The cost of compensatory afforestation at the prevailing wage rates as per the demand notice received compensatory afforestation scheme and the Rc, No. 4286/2019/55, cost of survey, demarcation and erection of Rs.5,38,89,349/- more permanent pillars if required on the CA land dowards raising and shall be maintaining deposited in Compensatory advance by the Afforestation plantations project authority. as mentioned above vide appropriate provisions for gathagola survey. do not be CA will be RTGS Challan No. Sheds, SMC works and Forest maintained for \$9148038979, dated. Protection vide RTGS Challan No. Sheds, SMC works and Forest maintained appropriate provisions for details is herewith anticipated cost enclosed. increases for works scheduled for subsequent years. d) The approved The approved CA land will User agency has agreed and compensatory afforestation scheme shall not be changed without prior		relevant section		
be submitted by the State Government along with the compliance report. c) The cost of compensatory afforestation at the prevailing wage rates as TSGENCO, as per the per the demand notice received compensatory afforestation scheme and the Rc,No.4286/2019/55, cost of survey, Dt.Or.10.2023, has Idemarcation and deposited an amount of erection of Rs.5,38,89,349/- in permanent pillars if required on the CA land day be maintaining deposited in Compensatory advance by the Afforestation plantations project authority, advance by the Afforestation plantations project authority. The CA will be RTGS Challan No. Sheds, SMC works and Forest maintained for 59148038979, ated. The Compensatory afforestation plantations include 2 on 12.10,2023 & UTR No. Scheme may SBINRS2023101277560602 the payment provisions for dathicipated cost encreases for works scheduled for subsequent years. d) The approved The approved CA land will User agency has agreed and compensatory afforestation scheme shall not be changed without prior without prior approval of the Central Government.				the notification proposal, the
the Government Government along with the compliance report. c) The cost of compensatory afforestation at the prevailing wage rates as TSGENCO, as per the demand notice received from the DFO, Nalgonda an amount of Rs.5,38,88,37,11/- (Rupees Cost of survey, Dt.07.10.2023, has the DFO, Nalgonda an amount of Rs.5,38,89,349/- The Cores Eighty-Eight demarcation and deposited an amount of Rs.5,38,89,349/- Telangana CAMPA account Eleven only) (Out of Provided in Compensatory advance by the Afforestation plantations project authority, as mentioned above videsets, Construction of Watcher DFO, Nalgonda an amount of Rs.5,38,89,349/- The Cores Eighty-Eight demarcation and deposited an amount of Rs.5,38,89,349/- Telangana CAMPA account Eleven only) (Out of Provided CA land drowards raising and towards raising of Compensatory Afforestation and Drilling of Bore wells, Installation of Solar Pump project authority, as mentioned above videsets, Construction of Watcher Provisions for details is herewith anticipated cost enclosed. increases for works scheduled for subsequent years. d) The approved The approved CA land will User agency has agreed and to be changed without prior approval of the CA land will not be changed without prior approval of the CA land will not be changed without prior approval of the CA land will not be changed without prior approval of the CA land will not be changed without prior approval of the CA land will not be changed without prior approval of the CA land will not be changed without prior approval of the CA land will not be changed without prior approval of the CA land will not be changed without prior approval of the CA land will not be changed without prior approval of the CA land will not be changed without prior approval of the CA land will not be changed without prior approval of the CA land will not be changed without prior approval of the CA land will not be changed without prior approval of the CA land will not be changed without prior approval of the CA land will not be changed without prio		Forest Act, shall		notification will be completed as
Government along with the compliance report. c) The cost of compensatory afforestation at the prevailing wage rates as per the demand notice received from the DFO, Nalgonda As per the demand raised by vide letter No. the DFO, Nalgonda an amount of Rec, No. 4286/2019/55, cost of survey. Dt. 07.10.2023, has demarcation and deposited an amount of permanent pillars if required through Ministry's portal Rs. 5.38.89.349/- in permanent permanent deposited in Compensatory advance by the Afforestation plantations project authority, as mentioned above vide sets, Construction of Watcher The CA will be RTGS Challan No. Sheds, SMC works and Forestation provisions for details is herewith anticipated cost enclosed. increases for works scheduled for subsequent years. d) The approved CA land and not be changed without prior		be submitted by		per rules in vogue.
along with the compliance report. c) The cost of compensatory afforestation at the prevailing wage rates as TSGENCO, as per the per the demand notice received from the DFO, Nalgonda As per the demand raised by afforestation vide letter No. the DFO, Nalgonda an amount scheme and the Rc,No.4286/2019/55, cost of survey, Dt.07.10.2023, has demarcation and deposited an amount of Lakhs Eighty-Three Thousand erection of Rs.5,38,89,349/- in permanent Telangana CAMPA account pillars if required on the CA land towards raising and shall be maintaining deposited in Compensatory advance by the Afforestation plantations project authority, as mentioned above vide The CA will be RTGS Challan No. Sheds, SMC works and Forest maintained for S9148038979, dated. 10 years. The 12.10.2023 & UTR No. Scheme may SBINR52023101277560602 appropriate the payment provisions for details is herewith anticipated cost enclosed. increases for works scheduled for subsequent years. d) The approved The approved CA land will User agency has agreed and not be changed without prior approval of the CA land will not be changed without prior approval of the Central Government.				
compliance report. c) The cost of compensatory afforestation at the prevailing wage rates as per the demand notice received from the DFO, Nalgonda As per the demand raised by vide letter No. the DFO, Nalgonda an amount of Rc,No.4286/2019/55, of Rs.3,88,83,711/- (Rupees cost of survey, Dt.07.10.2023, has demarcation and derection of Rs.5,38,89,349/- in permanent Telangana CAMPA account permanent defencing and towards raising and seven Hundred and permanent of through Ministry's portal on the CA land towards raising and towards raising of Shall be maintaining deposited in Compensatory advance by the Afforestation plantations project authority. as mentioned above vide The CA will be maintained for Sp148038979, dated. 10 years. The 12.10.2023 & UTR No. Sp148038979, br.12.10.2023 &				
report. () The cost of compensatory afforestation at the prevailing wage rates as TSGENCO, as per the demand notice received compensatory afforestation scheme and the compensatory afforestation scheme and the compensatory afforestation of scheme and the compensatory afforestation and deposited an amount of permanent relangana CAMPA account pillars if required through Ministry's portal on the CA land towards raising and shall be maintaining deposited in advance by the Afforestation plantations project authority. as mentioned above vide sets, Construction of Watcher 10 years. The CA will be RTGS Challan No. scheme may \$81NR5202310127756060 appropriate the payment provisions for details is herewith anticipated cost increases for works scheduled for subsequent years. d) The approved The approved CA land will User agency has agreed and compensatory afforestation scheme shall not be changed without prior				
c) The cost of compensatory afforestation at the prevailing wage rates as TSGENCO, as per the demand notice received from the DFO, Nalgonda As per the demand raised by vide letter No. the DFO, Nalgonda an amount of scheme and the Rc,No.4286/2019/55, cost of survey, Dt.07.10.2023, has deposited an amount of erection of Rs.5,38,89,349/- in an and seven Hundred and permanent pillars if required through Ministry's portal shall be maintaining deposited in Compensatory advance by the Afforestation plantations has a mentioned above vide sets, Construction of Watcher The CA will be RTGS Challan No. Sheds, SMC works and Forest Protection vide RTGS Challan No. Sheds, SMC works and Forest Protection vide RTGS Challan No. Sheds, SMC works and Forest Protection vide RTGS Challan No. Sheds, SMC works and Forest Protection vide RTGS Challan No. Sheds, SMC works and Forest Protection vide RTGS Challan No. Sheds, SMC works and Forest Protection vide RTGS Challan No. Sp148038979, dated. Pr				
compensatory afforestation at the prevailing wage rates as TSGENCO, as per the per the demand notice received from the DFO, Nalgonda an amount of scheme and the Rc,No.4286/2019/55, cost of survey, demarcation and deposited an amount of erection of Rs.5,38,89,349/- in and Seven Hundred and permanent pillars if required on the CA land towards raising and shall be maintaining deposited in Compensatory advance by the project authority. The CA will be RTGS Challan No. maintained for 59148038979, dated. Protection vide RTGS Challan No. scheme may Salink52023101277560602 include 2 on 12.10,2023. A copy of appropriate provisions for works scheduled for subsequent years. d) The approved The approved CA land will User agency has agreed and compensatory afforestation scheme shall not be changed without prior				
afforestation at the prevailing wage rates as TSGENCO, as per the per the demand notice received from the DFO, Nalgonda As per the demand raised by vide letter No. scheme and the Rc,No.4286/2019/55, of Rs.3,88,83,711/- (Rupees cost of survey, demarcation and deposited an amount of Lakhs Eighty-Three Thousand and erection of Rs.5,38,89,349/- in and Seven Hundred and permanent pollars if required towards raising and towards raising of Compensatory afforestation plantations as mentioned above vide sets, Construction of Watcher Sheds, SMC works and Forest No.59148038979, dated. 10 years. The Scheme may Sainks202310127756060 provisions for details is herewith anticipated cost enclosed. increases for works scheduled for subsequent years. d) The approved The approved CA land will User agency has agreed and compensatory afforestation scheme shall not be changed without prior				
the prevailing wage rates as TSGENCO, as per the per the demand notice received compensatory afforestation scheme and the Rc,No.4286/2019/55, cost of survey, demarcation and deposited an amount of Rs.3,88,83,711/- (Rupees Three Crores Eighty-Eight Crost of survey, demarcation and deposited an amount of Lakhs Eighty-Three Thousand erection of Rs.5,38,89,349/- in Telangana CAMPA account pillars if required through Ministry's portal shall be maintaining deposited in Compensatory advance by the Afforestation plantations project authority. The CA will be RTGS Challan No. Shall be RTGS Challan No. Sheds, SMC works and Forest maintained for 59148038979, dated. 10 years. The 12.10.2023 & UTR No. scheme may SBINR52023101277560602 appropriate provisions for anticipated cost increases for works scheduled for subsequent years. d) The approved CA land will User agency has agreed and compensatory afforestation scheme shall not be changed without prior details in the control of the compensatory afforestation of the changed without prior approval of the central Government.				
wage rates as per the demand notice received from the DFO, Nalgonda As per the demand raised by vide letter No. scheme and the Rc,No.4286/2019/55, cost of survey, Dt.07.10.2023, has Three Crores Eighty-Eight demarcation and deposited an amount of permanent Telangana CAMPA account pillars if required to not he CA land shall be maintaining deposited in advance by the Afforestation plantations project authority. The CA will be RTGS Challan No. The Solar Pump project authority as mentioned above vide maintained for 59148038979, attemption of Solar Pump include appropriate provisions for anticipated cost increases for works scheduled for subsequent years. d) The approved CA land and compensatory afforestation scheme shall not be changed without prior approval of the canned without prior approval of the central Government. TSGENCO, as per the demand raised by the DFO, Nalgonda an amount of Rs.3,88,83,711/- (Rupees Three Crores Eighty-Eight As per the demand raised by the DFO, Nalgonda an amount of Rs.3,88,83,711/- (Rupees Three Crores Eighty-Eight As per the demand raised by the DFO, Nalgonda an amount of Rs.3,88,83,711/- (Rupees Three Crores Eighty-Eight As per the demand raised by the DFO, Nalgonda an amount of Rs.3,88,83,711/- (Rupees Three Crores Eighty-Eight As per the demand raised by the DFO, Nalgonda an amount of Rs.3,88,83,711/- (Rupees Three Crores Eighty-Eight As per the demand raised by the Asper the DFO, Nalgonda an amount of Rs.3,88,83,711/- (Rupees Three Crores Eighty-Eight Ashs Eighty-Three Crores Eighty-Eight Ashs				
per the demand notice received from the DFO, Nalgonda an amount vide letter No. He DFO, Nalgonda an amount of Rc.No.4286/2019/55, cost of survey, Dt.07.10.2023, has deposited an amount of Rs.5,38,89,349/- in Dermanent Telangana CAMPA account pillars if required through Ministry's portal on the CA land shall be maintaining deposited in Compensatory advance by the Afforestation plantations project authority. as mentioned above vide maintained for 59148038979, dated. Protection vide RTGS Challan No. Sheds, SMC works and Forest increases for works scheduled for subsequent years. d) The approved CA land and compensatory afforestation scheme shall not be changed without prior				
compensatory afforestation scheme and the cost of survey, demarcation and deposited an amount of permanent pillars if required on the CA land shall be maintaining deposited in advance by the Afforestation project authority. The CA will be maintained for 59148038979, ascheme may scheme may linclude appropriate through scheme for works scheduled for subsequent years. d) The approved CA land and compensatory afforestation scheme shall not be changed without prior approval of the cannot be changed without prior approval of the cannot be changed without prior approval of the cannot content to the cannot be changed without prior approval of the cannot content the provision scheme shall not be changed without prior approval of the cannot content the cannot content the provision of the payment changed without prior approval of the cannot content the provision of the payment changed without prior approval of the cannot content the provision of the payment changed without prior approval of the cannot cannot be changed without prior approval of the cannot cannot be changed without prior approval of the cannot cannot be changed without prior approval of the cannot cannot be changed without prior approval of the cannot cannot be changed without prior approval of the cannot cannot be changed without prior approval of the cannot cannot be changed without prior approval of the cannot cannot be changed without prior approval of the cannot cannot be cannot cannot cannot be cannot cannot be cannot cannot be cannot cannot be cannot cannot cannot cannot cannot cannot cannot be cannot c				
afforestation scheme and the Rc,No.4286/2019/55, of survey, demarcation and deposited an amount of Lakhs Eighty-Three Thousand and Seven Hundred and permanent pillars if required through Ministry's portal through Ministry's portal through Ministry's portal deposited in Compensatory advance by the project authority. The CA will be maintained for 59148038979, dated. 10 years. The 12.10.2023 & UTR No. 59148038979, scheme may include appropriate through project authority appropriate provisions for details is herewith anticipated cost-increases for works scheduled for subsequent years. d) The approved CA land will User agency has agreed and compensatory afforestation prior approval of the changed without prior without prior approval of the central Government.				
scheme and the Rc,No.4286/2019/55, cost of survey, Dt.07.10.2023, has Three Crores Eighty-Eight demarcation and deposited an amount of Lakhs Eighty-Three Thousand permanent pillars if required on the CA land shall be deposited in Compensatory afforestation project authority. The CA will be RTGS Challan No. Sheds, SMC works and Forest maintained for appropriate provisions for anticipated cost increases for works scheduled for subsequent years. d) The approved CA land will compensatory afforestation scheme shall not be changed without prior approval of the CA land will on the changed without prior approval of the changed without prior approval of the changed without prior approval of the changed without prior amount of flakehs Eighty-Three Thousand Three Crores Eighty-Eight Three Thousand endount of Lakhs Eighty-Three Thousand Eleven only) (Out of Rs.5,38,89,349-) in and Seven Hundred and Eleven only) (Out of Rs.5,38,89,349-) is paid towards raising of Compensatory Afforestation and Drilling of Bore wells, Rs.5,38,89,349-) is paid towards raising of Compensatory Afforestation and Drilling of Bore wells, Rs.5,38,9349-) is paid towards raising of Compensatory Afforestation and Drilling of Bore wells, Rs.5,38,9,349-) is paid towards raising of Compensatory Afforestation and Drilling of Bore wells, Rs.5,38,9,349-) is paid towards raising of Compensatory Afforestatio		compensatory	from the DFO, Nalgonda	As per the demand raised by
cost of survey, demarcation and deposited an amount of Lakhs Eighty-Three Thousand erection of Rs.5,38,89,349/— in and Seven Hundred and permanent Telangana CAMPA account Eleven only) (Out of pillars if required through Ministry's portal Rs.5.38.89.349/—) is paid on the CA land towards raising and towards raising of Shall be maintaining Compensatory afforestation plantations as mentioned above vides and Drilling of Bore wells, and Drilling of Bor		afforestation	vide letter No.	
demarcation and deposited an amount of lakhs Eighty-Three Thousand erection of Rs.5,38,89,349/- in and Seven Hundred and Telangana CAMPA account Eleven only) (Out of pillars if required through Ministry's portal on the CA land towards raising and shall be maintaining deposited in Compensatory advance by the project authority. The CA will be RTGS Challan No. The CA will be RTGS Challan No. The CA will be RTGS Challan No. Shall not be changed without prior Maintained for 59148038979, dated. Protection vide RTGS Challan No. Shalland Sallaria (Sallaria (Sallaria)) as mentioned above vide and Drilling of Bore wells, Installation of Solar Pump sets, Construction of Watcher Sheds, SMC works and Forest Maintained for Sp148038979, dated. Protection vide RTGS Challan No. Sp148038979, scheme may SalNR5202310127756060 Dt.12.10.2023 & UTR No. Sp148038979, appropriate the payment provisions for details is herewith anticipated cost enclosed. Increases for works scheduled for subsequent years. Maintained for Sp148038979, dated. Protection vide RTGS Challan No. Sp148038979, Dt.12.10.2023 & UTR No. Sp148038979, Dt.12.10		scheme and the	Rc,No.4286/2019/55,	of Rs.3,88,83,711/- (Rupees
demarcation and erection of Rs.5,38,89,349/- permanent Telangana CAMPA account Eleven only) (Out of pillars if required through Ministry's portal on the CA land towards raising and shall be maintaining deposited in advance by the project authority. The CA will be RTGS Challan No. The CA will be RTGS Challan No. The CA will be RTGS Challan No. Sheds, SMC works and Forest maintained for 59148038979, dated. 10 years. The 12.10.2023 & UTR No. Sheme may S8INR5202310127756060 appropriate the payment provisions for details is herewith anticipated cost increases for works scheduled for subsequent years. d) The approved The approved CA land will User agency has agreed and CA land and not be changed without prior central Government. demarcation of Rs.5,38,89,349/- in and Seven Hundred and Eleven only) (Out of provisions sals,39,349/-) is paid towards raising of Compensatory Afforestation and Drilling of Bore wells, Installation of Solar Pump sets, Construction of Watcher Sheds, SMC works and Forest Protection vide RTGS Challan No.59148038979, Dt.12.10.2023 & UTR No.SBINR52023101277560602 appropriate the payment provisions for details is herewith anticipated cost enclosed. increases for works scheduled for subsequent years. d) The approved The approved CA land will User agency has agreed and CA land and not be changed without prior approval of the Cannaged without prior approval of the Central Government.		cost of survey,		
erection of Rs.5,38,89,349/- permanent Telangana CAMPA account pillars if required through Ministry's portal on the CA land towards raising and shall be maintaining Compensatory advance by the project authority, as mentioned above vide The CA will be RTGS Challan No. The CA will be RTG		demarcation and	deposited an amount of	Lakhs Eighty-Three Thousand
permanent pillars if required through Ministry's portal Rs.5.38.89.349/-) is paid on the CA land shall be maintaining advance by the Afforestation plantations project authority. Afforestation plantations of Solar Pump sets, Construction of Watcher The CA will be RTGS Challan No. Sheds, SMC works and Forest maintained for Sp148038979, dated. 10 years. The 12.10.2023 & UTR No. Secheme may SalNR5202310127756060 plantations of Solar Pump sets, Construction of Watcher Protection vide RTGS Challan No.59148038979, scheme may SalNR5202310127756060 plantations for details is herewith enclosed. Increases for works scheduled for subsequent years. d) The approved CA land will User agency has agreed and compensatory afforestation scheme shall not be changed without prior approval of the CA land will not be changed without prior approval of the Cananged				and Seven Hundred and
pillars if required through Ministry's portal Rs.5.38.89.349/-) is paid on the CA land towards raising and towards raising of shall be maintaining deposited in Compensatory advance by the Afforestation plantations. Installation of Solar Pump project authority. Is mentioned above vide sets, Construction of Watcher The CA will be RTGS Challan No. Sheds, SMC works and Forest maintained for 59148038979, dated. Protection vide RTGS Challan No. Sheds, SMC works and Forest protection vide RTGS Challan No.59148038979, scheme may 581NR5202310127756060 pt.12.10.2023 & UTR No. Shinks202310127756060 pt.12.10.2023 & UTR No.Shinks2023101277560602 pt.12.10.2023 & UTR No.Shinks2023101277560602 pt.12.10.2023. Increases for works scheduled for subsequent years. d) The approved The approved CA land will User agency has agreed and compensatory afforestation scheme shall not be changed without prior approval of the CA land will not be changed without prior without prior approval of the Central Government.				Eleven only) (Out of
on the CA land shall be maintaining deposited in advance by the project authority. The CA will be maintained for Sp148038979, dated. 10 years. The scheme may scheme provisions for anticipated cost increases for works scheduled for subsequent years. d) The approved CA land will User agency has agreed and compensatory afforestation plantations in the provision of the CA land will not be changed without prior approval of the central Government. on the CA land shall not be changed without prior approval of the CA land will user agency has agreed and Central Government.		nillars if required	through Ministry's nortal	Rs.5.38.89.349/-) is paid
shall be deposited in advance by the project authority. Afforestation plantations as mentioned above vide amaintained for the payment provisions for anticipated cost increases for works scheduled for subsequent years. d) The approved CA land will occurrent and Drilling of Bore wells, Installation of Solar Pump sets, Construction of Watcher Sheds, SMC works and Forest Protection vide RTGS Challan No. Sheds, SMC works and Forest Protection vide RTGS Challan No. Spi48038979, Salink5202310127756060 Dt.12.10.2023 & UTR No. No.59148038979, Salink52023101277560602 Dt.12.10.2023 & UTR No. Shink52023101277560602 Dt.12.10.2023 & UTR No. Shink52023101277560602 Dt.12.10.2023. The approvisions for approval of the compensatory afforestation scheme shall not be changed without prior approval of the CA land will not be changed without prior approval of the Canada without prior approval of the Central Government.				towards raising of
deposited in Compensatory advance by the Afforestation plantations project authority. as mentioned above vide Sets, Construction of Watcher The CA will be RTGS Challan No. Sheds, SMC works and Forest maintained for 59148038979, dated. 10 years. The 12.10.2023 & UTR No. Seteme may 58INR5202310127756060 appropriate provisions for details is herewith anticipated cost increases for works scheduled for subsequent years. d) The approved The approved CA land will compensatory afforestation scheme shall not be changed without prior approval of the Canada Central Government. deposited in Compensatory and Data of the Canada Central Government. Short wide RTGS Challan No. Spi48038979, Dt. 12.10.2023 & UTR No. Spi480				
advance by the project authority. The CA will be maintained for 59148038979, dated. 10 years. The scheme may include 2 on 12.10.2023 & UTR No. sappropriate provisions for anticipated cost increases for works scheduled for subsequent years. d) The approved CA land will compensatory afforestation scheme shall not be changed without prior as mentioned above vide sets, Construction of Watcher Sheds, SMC works and Forest Protection vide RTGS Challan No. Sheds, SMC works and Forest Protection vide RTGS Challan No. Sp148038979, Dt.12.10.2023 & UTR No. Sp148038979, D				
project authority. The CA will be RTGS Challan No. Sheds, SMC works and Forest maintained for 59148038979, dated. Protection vide RTGS Challan 10 years. The 12.10.2023 & UTR No. No.59148038979, scheme may 58INR5202310127756060 Dt.12.10.2023 & UTR no. No.59148038979, scheme may 58INR5202310127756060 Dt.12.10.2023 & UTR no. No.59148038979, scheme may 58INR5202310127756060 Dt.12.10.2023 & UTR no. No.59148038979, scheme include 2 on 12.10,2023. A copy of the payment provisions for details is herewith anticipated cost enclosed. Increases for works scheduled for subsequent years. d) The approved CA land will User agency has agreed and compensatory afforestation scheme shall not be changed without submitted that the approved CA land will not be changed without prior approval of the Ca land will not be changed without prior approval of the Central Government.				
The CA will be maintained for 59148038979, dated. 10 years. The scheme may 581NR5202310127756060 include appropriate provisions for anticipated cost increases for works scheduled for subsequent years. d) The approved The approved CA land will compensatory afforestation scheme shall not be changed without prior The CA will be RTGS Challan No. Sheds, SMC works and Forest Protection vide RTGS Challan No.59148038979, Dt.12.10.2023 & UTR No.59148038979, Dt.12.1				
maintained for 10 years. The 12.10.2023 & UTR No. Solvenee may scheme may include appropriate provisions for anticipated cost increases for works scheduled for subsequent years. d) The approved CA land will or subsequent compensatory afforestation scheme shall not be changed without prior approval of the compensation scheme shall not be changed without prior approval of the compensation or scheme shall not be changed without prior approval of the compensation or scheme shall not be changed without prior approval of the compensation or scheme shall not be changed without prior approval of the compensation or scheme shall not be changed without prior approval of the compensation or scheme shall not be changed without prior approval of the compensation or scheme shall not be changed without prior approval of the compensation or scheme shall not be changed without prior approval of the compensation or scheme shall not be changed without prior approval of the compensation or scheme shall not be changed without prior approval of the compensation or scheme shall not be changed without prior approval of the compensation or scheme shall not be changed without prior approval of the compensation or scheme shall not be changed without prior approval of the compensation or scheme shall not be changed without prior approval of the compensation or scheme shall not be changed without prior approval of the compensation or scheme shall not be changed without prior approval of the compensation or scheme shall not be changed without prior approval of the compensation or scheme shall not be changed without prior approval of the compensation or scheme shall not be changed without prior approval of the compensation or scheme shall not be changed without prior approval of the compensation or scheme shall not prior approval of the compensation or scheme shall not prior approval of the compensation or scheme shall not prior approval of the compensation or scheme shall not prior approval of the compensation or scheme shall not prior app				
10 years. The scheme may S8INR5202310127756060 Dt.12.10.2023 & UTR No. No.59148038979, Dt.12.10.2023 & UTR No. No.59148038979, Dt.12.10.2023 & UTR No. No.59148038979, Dt.12.10.2023 & UTR No. SBINR52023101277560602 The payment provisions for details is herewith anticipated cost increases for works scheduled for subsequent years. d) The approved The approved CA land will User agency has agreed and CA land and not be changed without submitted that the approved compensatory afforestation scheme shall not be changed without prior approval of the Central Government. be changed without prior				
scheme may include 2 on 12.10,2023. A copy of appropriate provisions for anticipated cost increases for works scheduled for subsequent years. d) The approved CA land will user agency has agreed and compensatory afforestation scheme shall not be changed without prior scheme may 58INR52023101277560600 Dt.12.10.2023 & UTR No.SBINR52023101277560602 Dt.12.10.2023. Dt.12.1				
include appropriate provisions for anticipated cost increases for works scheduled for subsequent years. d) The approved CA land and compensatory afforestation scheme shall not be changed without prior include 2 on 12.10,2023. A copy of the payment , Dt.12.10.2023. Dt.12.10.2023. John 12.10.2023. Dt.12.10.2023. John 12.10.2023.				
appropriate provisions for details is herewith anticipated cost increases for works scheduled for subsequent years. d) The approved The approved CA land will CA land and compensatory afforestation scheme shall not be changed without prior be changed without prior the payment provided is herewith details is herewith length is herewith anticipated cost enclosed. Dt.12.10.2023. Dt.12.10.2023. Dt.12.10.2023. Dt.12.10.2023.		scheme may	S8INR5202310127756060	Dt.12.10.2023 & UTR
provisions for details is herewith anticipated cost increases for works scheduled for subsequent years. d) The approved The approved CA land will User agency has agreed and CA land and compensatory afforestation scheme shall not be changed without be changed without prior approval of the Central Government. Central Government. Central Government.		include	2 on 12.10,2023. A copy of	No.SBINR52023101277560602
provisions for details is herewith anticipated cost increases for works scheduled for subsequent years. d) The approved The approved CA land will User agency has agreed and CA land and compensatory afforestation scheme shall not be changed without be changed without prior approval of the Central Government. Central Government. Central Government.		appropriate	the payment	Dt.12.10.2023.
anticipated cost increases for works scheduled for subsequent years. d) The approved CA land will User agency has agreed and compensatory afforestation scheme shall not be changed without be changed without prior approval of the Central Government. Central Government. Central Government.				
increases for works scheduled for subsequent years. d) The approved The approved CA land will User agency has agreed and not be changed without submitted that the approved CA land will not be changed without prior approval of the CA land will not be changed without prior approval of the Central Government. Central Government. Central Government.				
works scheduled for subsequent years. d) The approved The approved CA land will User agency has agreed and not be changed without submitted that the approved CA land will not be changed without prior approval of the CA land will not be changed without prior approval of the Central Government. Central Government. Central Government.				
for subsequent years. d) The approved CA land will User agency has agreed and CA land and compensatory afforestation scheme shall not be changed without be changed without prior approval of the Central Government. be changed without prior				According to the second
d) The approved The approved CA land will User agency has agreed and compensatory afforestation scheme shall not be changed without prior approval of the central Government. See The approved CA land will user agency has agreed and compensatory approval of the changed without prior approval of the central Government. Central Government. Central Government.				
d) The approved The approved CA land will User agency has agreed and not be changed without submitted that the approved CA land will not be changed afforestation scheme shall not be changed without prior approval of the Central Government.				
CA land and not be changed without submitted that the approved compensatory afforestation scheme shall not be changed without prior approval of the changed without submitted that the approved without submitted that the approved without prior approval of the changed without submitted that the approved compensatory afforestation scheme shall not be changed without prior approval of the changed without prior app				Man anno bes essert ess
compensatory prior approval of the CA land will not be changed without prior approval of the changed without prior approval of the changed without prior		d) The approved	ine approved CA land Wil	loser agency has agreed and
afforestation Central Government. without prior approval of the Scheme shall not be changed without prior				
scheme shall not be changed without prior				
be changed without prior				15 - 마트리스 (1984년) (1984년) 18 - 18 - 18 - 18 - 18 - 18 - 18 - 18
without prior				Central Government.
		be changed		
approval of the		without prior		
approval of the		approval of the		

-	Central		
	Government.		
	NET		
5.	PRESENT		
Э,			
	VALUE		
	a. The State		
	Government		
	shall charge the		
	Net Present		
	Value (NPV) for		
	13.195		
	ha forest area to		
	be diverted		
	under this		
	proposal from		
	the User Agency		
	as per the orders		
	of the Hon'ble	TECTNICO ··	
		TSGENCO, as per the	
	of India dated		
		from the DFO, Nalgonda	
		vide letter No.	User agency has paid an
	2810312008.241	Rc.No.4286/2019/55,	amount of Rs.1,26,37,907/- (Rupees One Crore Twenty- Six Lakhs Thirty-Seven
	0412008 and	Dt.07.70.2023, has	(Rupees One Crore Twenty-
	09/0512008 IN IA	deposited an amount of	Six Lakhs Thirty-Seven
	100. 500 IN WP	Rs.1,26,37,907/- in	Six Lakhs Thirty-Seven Thousand Nine Hundred and
	(C) No. 202/1995	Telangana CAMPA account through Ministry's portal, towards Net Present Value	Seven only) (Out of
	and as per the	through Ministry's portal,	Rs.5.38.89.349/-) towards
	Market Company of the	TO SECTION THE STATE STATE STATE	In a man
	by the Millistry	(NPV) of the diverted forest land vide RTGS	No.59148038979,
	VIUE IELLEIS NO.3-	Challan No. 50748038070	Dt.12.10.2023 & UTR
	dated	Challan No. 59/480369/9,	No.SBINR52023101277560602
		no.	, Dt.12.10.2023 and enclosed
			copy.
		SI1INR5202310727756060 2 on 12.10.2023. The copy	
	5-212006- FC dated	of the payment details is	
		herewith enclosed.	
	32A07-FC dated		
	05/02/2009 and		
	revised NPV as		
	per the Ministry's		
	guideline No.5-		
	3/2011- FC(Vo1-I)		
	dated		
	06.01.2022 and	· 医多维克氏 19 10 10 10 10 10 10 10 10 10 10 10 10 10	
	clarification		
	issued vide letter		
	dated		
	19.01 .2022		
	and22.03.2022.		

3			
	b) Additional		
	amount of the		
	NPV of the		
	diverted forest		
	land, if any		
	becoming due		User agency has agreed and
	after finalization Th	ne Additional amount of the	submitted an undertaking stating
	of the same by NI	PV of the diverted forest	that, the Additional amount of the
	Hon'ble Supremella	nd, if any, becoming due	NPV of the diverted forest land, if
	Court of India on af	r r l' l' - L' f the came	any, becoming due after
	the receipt of the by	v the Hon'ble Supreme Court	Englization of the same by the
	report from the of	f India on receipt of the	Hon'ble Supreme Court of India
	expert re	eport from the Expert	on receipt of the report from the
	Committee shall Co		Expert Committee, charged by
	be shared by	tate Government will be	the State Government, will be
	the State	aid by TSGENCO	the State Government, will be
		Undertaking enclosed).	paid by TSGENCO (Undertaking
		Sildertaking chelosedy.	enclosed).
	from the User		
	Agency. The User		
	Agency shall		
	furnish an		
	undertaking to		
	this effect.		tall the funds towards cost of Net
	All the funds	all the funds towards cost of	All the funds towards cost of Net Present Value (NPV),
	received from	let Present Value (NPV)	Present value (WV),
		Compensatory Afforestation	Compensatory Afforestation, almolementation of wildlife
	under the project	mplementation of wildlife	Mitigation measures are
	under the project	Mitigation measures are	Mitigation measures are
_	Bilaii De t	ransferred/deposited to	transferred/deposited to CAMPA fund only through e-portal
6	cransierred/depo	ransferred/deposited to CAMPA fund only through e portal	-fund only through e-portal
	sited to CAMPA	portal	(https://parivesh.nic.in/) and cost
	fund only	https://parivesh.nic.in/) and	of boundary pillars is deposited in
	through e-portai	cost of boundary pillars is	sthe designated account of FDO,
	(https://parivesn.	deposited in the designated	d Nalgonda.
	nic.in/);	account of FDO, Nalgonda.	
7	The UA / State	As per the demand notice	eUser agency has deposited an
,	Government	received from the DFC	, amount of Rs.65,00,000/- in
	chall implement	Nalgonda vide Letter No	Telangana CAMPA account
	Lu mitigation	DC NO 4286/201.9/55	through Ministry's portal vide
		D+ 07 10 2023 TSGENCO ha	SRTGS Challan No. 59148038979,
	measures as	olready deposited an amour	tdated. 1,2.70.2023 & UTR No.
		of Rs. 65,00,000/ - i	nS8INR52023101277560602 on
	Wildlife	Telangana CAMPA accour	
	Mitigation plan at	through Ministry's portal vid	elimplementation of wildlife
		challs	nmitigation measures in lieu of
			diversion of forest land to an
	annual report on	No.59148038979,	
	the compliance	dated.12.10.2023 & UTII No	construction of a Railway line
		S8INR52023101277560602	
	be submitted by	on 12.10.2023 toward	
	the UA through	implementation of wildli	fe station to YTPS and laying of raw
	Ctata	mitigation measures in lieu	otwater bibeline from fiver known
	Government.	diversion of forest land to a	n to YTPS. The copy of the payment

		the payment details is herewith enclosed. Further, the annual report or the compliance of the same will be submitted by TSGENCO through the State Government (Undertaking enclosed).	fdetails is herewith enclosed. f Further the UA had submitted an undertaking that, annual compliance of the same will be submitted through the State Government (Undertaking enclosed).
8	user agency on the outer boundary of the forest land	Two rows of avenue plantation will be raised on the outer boundary of the forest land diverted for laying of the pipeline (either side) at the cost of the project/TSGENCO, after taking over of the land and completion of erection of pipeline (Undertaking	be raised on the boundary of the forest land diverted for laying of the pipeline (either side) at the cost of the project/ TSGENCO, after taking over of the land and
9	transporting, of coal, all wagons are covered or sprinkled with water to avoid pollution in the forest area.	TSGENCO will ensure that, while transporting, of coal, all wagons are covered or sprinkled with water to avoid pollution in the forest area (Undertaking enclosed).	The user agency had submitted an undertaking that, while transporting coal, all wagons are covered or sprinkled with water to avoid pollution in the forest area. (Copy enclosed).
10.	measures to prevent/ reduce noise, dust and light pollution in the forest land surrounding the proposed diversion area.	pollution in the forest land surrounding the proposed diversion area will be taken up by TSGENCO during the operation/ service of railway track (Undertaking es enclosed).	to prevent/ reduce noise, dust and light pollution in the forest land surrounding the proposed diversion area will be taken up by TSGENCO during the operation/ service of railway track. (Copy enclosed).
11	be carried out	wherever necessary under strict supervision of the DFO concerned.	UA had agreed and submitted an undertaking that, tree felling will be carried out wherever necessary under strict supervision of the DFO,

	,		
	of the DFO concerned.		concerned (Copy enclosed).
	While executing the project, earth cutting involves the excavation of a huge quantity of materials, hence proper disposal plan to dispose of such excavated material shall be implemented in consultation with the DFO concerned and the UA shall not take soil from the nearby forest areas for executor of the project and no additional path/road shall be made to execute the project. The Debris/Muck and construction waste generated during the construction phase shall not be stored/	While executing the project, proper disposal plan to dispose of excavated material will be implemented in consultation with the DFO concerned as the earth cutting involves the excavation of a huge quantity of materials. Also, TSGENCO will not take soil from the nearby forest areas for execution of the project and no additional path/ road will be made to execute the project. The Debris/ Muck and construction waste generated during the construction phase will not be stored/ disposed in the forest area. It will be disposed in designated waste disposal facility of the state government and tree felling will be carried out wherever necessary under strict supervision of the DFO concerned. In this regard, the undertaking is enclosed.	UA had agreed and submitted an undertaking that, while executing the project, proper disposal plan to dispose of excavated material will be implemented in consultation with the DFO concerned as the earth cutting involves the excavation of a huge quantity of materials. Also, TSGENCO will not take soil from the nearby forest areas for execution of the project and no additional path/ road will be made to execute the project. The Debris/ Muck and construction waste generated during the construction phase will not be stored/ disposed in the forest area. It will be disposed in designated waste disposal facility of the state government and tree felling will be carried out wherever necessary under strict supervision of the DFO
13	A proper SMC plan shall be prepared and implemented to	check soil erosion, at the	undertaking that, proper SMC
14	Speed regulating		UA had agreed and submitted an undertaking stating that Speed

	erected along the railway line at regular intervals in the Protected Areas/Forest Area.	line at regular intervals in the Projected Area/ Forest Area.	regulating signage will be erected along the railway line at regular intervals in the Projected Area/ Forest Area.
15	The User Agency shall obtain Environmental Clearance as per the provisions of the Environmental.	granted the Environmental Clearance for establishment of (5X800 MW) Yadadri Thermal Power Station, Veerlapalem (V), Dameracherla (M), Nalgonda Dist, vide Lr.No.J-13012/18/2015-IA.I (T), dated. 29.06.2017.	Environmental Clearance for establishment of (5X800 MW) Yadadri Thermal Power Station, Veerlapalem (V), Dameracherla (M), Nalgonda Dist vide Lr.No.J-
16	shall not be changed without prior approval of the Central Government.	The layout plan of the proposal shall not be changed without prior approval of the	undertaking stating that, the layout plan of the proposal shall
17	by the User Agency to the labourers after purchasing the same from the State Forest Department or the Forest	the alternate fuel, shall be provided by the User agency to the labourers after purchasing the same from the State Forest Department or the Forest Development Corporation or any other legal source of alternate fuel.	UA has agreed and submitted an undertaking stating that, Sufficient firewood, preferably the alternate fuel, shall be provided by the UA to the labourers after purchasing the same from the State Forest Department or the Forest Development Corporation or any other legal source of alternate fuel.
18	inside the forest area for the transportation of construction materials for the execution of the project work;	ce constructed inside the forest area for the transportation of construction materials for the execution of the project work. (Copy enclosed).	UA had agreed and submitted an undertaking stating that, No additional or new path will be constructed inside the forest area for the transportation of construction materials for the execution of the project work;. (Copy enclosed).
19		The forest land shall not be	JA has agreed and submitted an

-			
	other than that specified in the project proposal;	used for any purpose other than that specified in the project proposal; (Copy enclosed).	undertaking stating that, the forest land shall not be used for any purpose other than that specified in the project proposal.
20	circumstances be transferred or sublet to any other agencies, department or person without prior approval of Govt. of India;	TSGENCO will not transfer the forest land proposed to be diverted to any other agencies, department or person under no circumstances without prior approval of Govt. of India. (Copy enclosed).	diverted to any other agencies,
21	to reduce the	TSGENCO will use the prefabricated structures to the maximum possible extent to reduce the extent of disturbance in the habitat (Undertaking enclosed).	undertaking stating that they will use the Prefabricated structures to the maximum possible extent
22	new tracks should be	The materials to be used for the construction of new tracks will be brought from outside the forest area (Undertaking enclosed) only.	materials to be used for the
23	No labour camp shall be established on the forest land.	TSGENCO will not establish the labour camp on the forest	UA had agreed and submitted ar undertaking stating that, they wil not establish the labour camp or the forest land.
24	area utilized for the project shall not exceed 13.195 Ha and the forest area	for the project will not exceed 13.195 Ha and the forest area diverted will not be used by TSGENCO for any purpose other than those shown in the diversion proposal. (Undertaking enclosed).	UA had agreed and submitted ar undertaking stating that, the tota forest area utilized for the project shall not exceed 13.195 Ha and the forest area diverted shall not be used for any purpose other than those shown in the diversion proposal.
	User Agency		

	shall furnish an undertaking to		
	this effect;		
25	Acts, Rules, Regulations and Guidelines of the	TSGENCO will ensure compliance to all Acts, Rules, Regulations and Guidelines of the Ministry, for the time being in force, as applicable in Forest lands (Undertaking enclosed).	UA had agreed and submitted an undertaking stating that they will ensure compliance to all acts, rules, regulations, and guidelines of the ministry, for the time being in force, as applicable in forestlands. (Copy enclosed).
26	The user agency shall obtain all the permissions as applicable to the project from the concerned	obtained required permissions/clearances applicable for the project from the concerned competent authorities.	UA had agreed and submitted that they have already obtained required permissions/ clearances applicable for the project from the concerned competent authorities.
27	condition that the DDGF (Central) Regional Office, Chennai or Sub Office, MoEF&CC, Hyderabad may impose from time to time in the interest of afforestation, conservation and management of flora and fauna in the area shall be complied with by the User Agency.	Any other condition that the DDGF (Central) Regional Office, Chennai or Sub Office, MoEF&CC, Hyderabad imposed from time to time in the interest of afforestation, conservation and management of flora and fauna in the area will be complied with by TSGENCO (Undertaking enclosed).	UA had agreed and submitted an undertaking stating that any condition that the DDGF (Central) Regional Office, Chennai or Sub Office, MoEF&CC, Hyderabad may impose from time to time in the interest of afforestation, conservation and management of flora and fauna in the area shall be complied with by the User Agency. (Copy enclosed).
28	Violation of any of these conditions will	of the conditions stipulated in the "In principle" (Stage - I) approval (Undertaking enclosed).	UA had agreed and submitted an undertaking stating that they will not violate any of the conditions stipulated in the "In-principle" (Stage-I) approval. (Copy enclosed).

2264875/2023/FCA SECTION-PCCE No.DFONLG-S5/DM01/10/2023-OFFSUPDTDFONLG

	taken as per the prevailing provisions.		
29	uploaded on e- portal	TSGENCO will upload the compliance report on e-Portal	UA had agreed and submitted and undertaking that, they will upload

This is submitted for favor of kind information and necessary action.

Encl: A/a

Signed by RajasekHay, Petla Date: 10-11-2023 15:17:29 Reason: Approved District Forest Officer, Nalgonda.

Copy submitted to the Prl. Chief Conservator of Forests (HoFF), TS, Hyderabad for favour of kind information and necessary action.

Copy to the Forest Divisional Officer, Nalgonda for information.