

KARNATAKA POWER TRANSMISSION CORPORATION LIMITED

O/o the

Executive Engineer (Ele.)

B'lore Major Works (S) Division,

A.R. Circle Bengaluru -09.



Email: eeebmwsd@gmail.com

75
Azadi Ka
Amrit Mahotsav

No.EEE/BMWSD/AEE-5/AE-5/24-25/

Date: 30/1/2025

4049-54.

To
The Deputy Conservator of Forests
Bangalore Urban Division, Aranya Bhavan,
Annexe. 18th cross, Malleshwaram,
Bangalore-560003

Sir,

Sub: Diversion of 0.952 hectare of forest land in Uttarahalli Manavarthe (U.M) Kaval Village Sy. No. 38, Kengeri-3 Hobli, Bengaluru South Taluk, Bengaluru Urban District (Bengaluru Urban Division) for Heightening of existing EHV Electrical Power Transmission Lines (two parallel lines) of 66kV class, in the forest land bearing Sy. No. 38 of U.M.Kaval. Kengeri-3 Hobli, Bengaluru South Taluk (Proposal No; FP/KA/TRANS/41479/2019).

Ref: 1. Government of India, Ministry of Environment, Forest and Climate Change, Regional Office(Southern Zone), Bengaluru letter F.No. 4KRB-1268/2020-BAN/883 dated: 19.11.2020.
2. FCC 73 FLL 2020 (E) dated: 12.11.2024 vide Email Dtd: 21/01/2025


With reference to the above subject, and as per the directions issued vide letter cited under ref (2), the reasons for the delay is tabulated and submitted for kind information. Most of the delay is due to revision of CA charges and consequently raising demand notices. Further, it is submitted that the Revenue Authorities have delayed to issue FRA certificate as stipulated under FC for Stage-II clearance.

It is to bring to your kind notice that, after obtaining the working permission the following works were executed.

1. Erection of 04 No's of towers.
2. Stringing of 04 Spans
3. Dismantling of 04 No's of towers

Hence, once again you are kindly requested to appraise the authorities for issuing Stage-II Clearance.

Enclosure attached as Annexure



Yours faithfully,

Executive Engineer (Elec),
BMWSD, KPTCL,
A.R. Circle, Bangalore-09.

Enclosure:Annexure

Sub: Diversion of 0.952 hectare of forest land in Uttarahalli Manavarthe (U.M) Kaval Village Sy. No. 38, Kengeri-3 Hobli, Bengaluru South Taluk, Bengaluru Urban District (Bengaluru Urban Division) for Heightening of existing EHV Electrical Power Transmission Lines (two parallel lines) of 66kV class , in the forest land bearing Sy. No. 38 of U.M.Kaval. Kengeri-3 Hobli, Bengaluru South Taluk (Proposal No; FP/KA/TRANS/41479/2019).

Sl. No.	Date	From	To	Description
1.	19.11.2020	Deputy Inspector General of Forests(central)	Additional Chief Secretary to GoK	Stage-1 approval was issued on 19.11.2020 with conditions (Condition A: 8 points and Condition B: 14 points)
2.	29.12.2020	DCF, BNG	EEE,BMWSD	Demand note was issued from DCF office on 29.12.2020 as per condition No. 1 & 2 for amounting Rs. 5,95,952/- & Rs.36,60,000/- respectively.
3.	02.01.2021	EEE,BMWSD	ED, BMRCL	The demand note was communicated to M/s BMRCL on 02.01.2021 for payment.
4.	04.02.2021	DCF, BNG	EEE,BMWSD	Once again reminder letter for demand note was issued from DCF office for condition No. 1 & 2 for amounting Rs. 5,95,952/- & Rs.36,60,000/- respectively.
5.	04.02.2021			Challan was generated and payment was made through e-payment on NPV vide challan application No. 6441479527 by M/s BMRCL.
6.	18.02.2021			An email dated: 18.02.2021 was received from forest department, requesting to submit the condition-wise compliance details for further processing

7.	19.02.2021	EEE,BMWSD	DCF, BNG	Compliance for the conditions mentioned in Stage-1 approval was submitted to DCF , Bangalore on 19.02.2021.
8.	23.02.2021	EEE,BMWSD	DCF, BNG	Once again Compliance for the conditions mentioned in Stage-1 approval was submitted to DCF , Bangalore on 23.02.2021.
9.	12.03.2021	Principal Chief Conservator of Forest	DCF, BNG	Letter was received from PCCF to DCF marking a copy to EEE, BMWSD requesting to submit additional documents pertaining to condition No. A6 & A7 and also requested to re-submit the compliance.
10.	18.03.2021	DCF, BNG	EEE,BMWSD	Letter mentioned in point No. 9 was forwarded from DCF to EEE, BMWSD.
11.	18.03.2021	EEE,BMWSD	CEE BMRCL	Letter was addressed to BMRCL requesting to submit additional documents pertaining to condition No. A6 & A7 as requested by forest department.
12.	18.03.2021	EEE,BMWSD	DC, BNG	Letter was addressed to DC Bangalore from KPTCL requesting to provide details pertaining to FRA, 2006.
13.	24.03.2021	EEE,BMWSD	CEE BMRCL	Once again a letter was addressed to BMRCL requesting to submit additional documents pertaining to condition No. A6 & A7 as requested by forest department, as mentioned in 18.03.2021
14.	25.03.2021	PCCF,	Additional Chief Secretary to Govt	The PCCF has addressed a letter to Additional Chief Secretary to Govt regarding clarification of Condition No. 7
15.	12.04.2021	EEE,BMWSD	CEE BMRCL	Once again a letter was addressed to BMRCL requesting to submit additional documents pertaining to condition No. A6 & A7 as requested by forest department, as

	19.04.2021	DCF, BNG	EEE, BMWSD	mentioned in 18.03.2021, 24.03.2021
17.	26.04.2021	EEE, BMWSD	CEE BMRCL	Letter was received from DCF to EEE, BMWSD requesting to submit additional documents pertaining to condition No. A6 & A7 and also requested to re-submit the compliance.
18.	15.05.2021	EEE, BMWSD	CEE BMRCL	Once again a letter was addressed to BMRCL requesting to submit additional documents pertaining to condition No. A6 & A7 as requested by forest department as mentioned in 18.03.2021, 24.03.2021, 12.04.2021
19.	21.06.2021	EEE, BMWSD	CEE BMRCL	Once again a letter was addressed to BMRCL requesting to submit additional documents pertaining to condition No. A6 & A7 as requested by forest department as mentioned in 18.03.2021, 24.03.2021, 12.04.2021, 26.04.2021, 15.05.2021
20.	30.06.2021	DCF, BNG	EEE, BMWSD	Letter was received from DCF to EEE, BMWSD requesting to submit additional documents pertaining to condition No. A6 & A7 and also requested to re-submit the compliance.
21.	23.07.2021	CEE, BMRCL	EEE, BMWSD	BMRCL attended the observations and submitted the compliance.
22.	29.07.2021	EEE, BMWSD	DCF, BNG	The compliance for the condition A6 & A7 mentioned in Stage-I approval letter was sent to DCF, Bangalore along with all conditions.


23.	04.08.2021	EEE,BMWSD	DC, BNG	Letter was addressed to DC Bangalore KPTCL requesting to provide details pertaining to FRA, 2006.
24.	05.08.2021	DCF, BNG	EEE,BMWSD	After several clarifications/discussions, Demand note was issued by DCF, Bangalore for condition No. A-7 amounting Rs. 6,59,736/-
25.	17.08.2021	EEE,BMWSD	CEE BMRCL	Demand notice was forwarded to BMRCL for payment.
26.	26.08.2021	Principal Chief Conservator of Forest	DCF, BNG	Letter addressed from PCCF to DCF marking a copy to EEE, BMWSD stating that the demand notice dated 05.08.2021 is rejected and directed to issue revised demand notice " as only plantation charges was included but differential amount pertaining to cost for raising plantation charges for 1:10 times felled trees" was not included.
27.	13.09.2021	DCF, BNG	EEE,BMWSD	Revised demand note was issued by DCF for Condition No. 2 & 7 amounting Rs. 4,35,000/- and Rs. 6,59,736/- (Total amounting Rs. 10,94,736/-).
28.	17.09.2021	EEE,BMWSD	ED, BMRCL	Revised Demand notice was forwarded to BMRCL for payment.
29.	27.09.2021	DCF, BNG	EEE,BMWSD	Reminder letter was addressed from DCF requesting for condition-wise compliance.
30.	12.10.2021	EEE,BMWSD	CEE BMRCL	Once again a letter was addressed to BMRCL requesting for payment as per letter dated: 17.09.2021
31.	12.10.2021	DCF, BNG	EEE,BMWSD	Letter was addressed from DCF, forwarding the observations pointed out by Range officer.
32.	22.10.2021	CEE,BMRCL	EEE,BMWSD	Submitted compliance for Condition No. A6(drawings) and payment vouchers

				towards condition No. 2 & 7.
	26.10.2021	EEE,BMWSD	DCF, BNG	Once again condition- wise Compliance as mentioned in Stage-1 approval was submitted to DCF , Bangalore on 26.10.2021.
	27.10.2021			
34.	02.11.2021	PCCF	DC, BNG	Letter was addressed from PCCF to DC Bangalore requesting to provide details pertaining to FRA, 2006.
35.	08.11.2021	CEE,BMRCL	EEE,BMWSD	BMRCL submitted the compliance for the observations pointed out by Range officer.
36.	08.11.2021	EEE,BMWSD	DCF, BNG	Compliance submitted by BMRCL was forwarded to DCF on 08.11.2021
37.	23.12.2021	EEE,BMWSD	DC, BNG	Letter was addressed to DC Bangalore from KPTCL requesting to provide details pertaining to FRA, 2006.
38.	29.01.2022	EEE,BMWSD	DCF, BNG	As compliance was submitted on 26.10.2021, EEE, BMWSD requested to accord permission to take up the work.
39.	11.02.2022	DCF, BNG	EEE,BMWSD	Working permission obtained.
40.	02.03.2022	CEE BMRCL	EEE,BMWSD	Plantation falling under working area and requisition to accord approval to cut the trees.
41.	15.03.2022	EEE,BMWSD	DCF, BNG	Forwarded the same to DCF and requested approval to cut the trees to carry out stub concreting work.
42.	06.04.2022	EEE,BMWSD	Range Officer	A letter was addressed for approval of cutting trees in order to take up foundation works.
43.	04.07.2022	DCF, BNG	EEE,BMWSD	Letter was addressed from DCF, stating that as per the letter submitted on 15.03.2022 the documents are verified and requested to submit the same in 7 copies.

44.	27.07.2022	EEE,BMWSD	CEE,BMRCL	The same was forwarded to requested to attend the same.
45.	17.08.2022	EEE,BMWSD	DC, BNG	Letter was addressed to DC Bangalore KPTCL requesting to provide details pertaining to FRA, 2006.
46.	18.08.2022	EEE,BMWSD	DCF, BNG	7 copies of compliance report as requested by DCF in letter dated 04.07.2022 was submitted to DCF.
47.	15.12.2022	DCF, BNG	EEE,BMWSD	Revised demand note was issued from DCF for Condition No. 2 & 7 amounting Rs. 2,40,000/- and Rs. 30,464/- (Total amounting Rs. 2,70,464/-)
48.	16.12.2022	DCF, BNG	EEE,BMWSD	Letter addressed by DCF, pointed out observations for the compliance submitted on 27.10.2021 and returned the compliance to this office.
49.	20.12.2022	EEE,BMWSD	DC, BNG	Letter was addressed to DC Bangalore from KPTCL requesting to provide details pertaining to FRA, 2006.
50.	27.12.2022	EEE,BMWSD	ED, BMRCL	Revised demand note was forwarded to BMRCL for Condition No. 2 & 7 amounting Rs. 2,40,000/- and Rs. 30,464/- (Total amounting Rs. 2,70,464/-) and also the observations sought vide letter no. 16.12.2022 from DCF.
51.	30.12.2022	EEE,BMWSD	Range officer	A Letter was addressed to Range officer regarding taking up of the work.
52.	09.01.2023	EEE,BMWSD	DCF, BNG	Letter addressed to DCF intimating the progress of the work carried out.
53.	30.01.2023	DCF, BNG	EEE,BMWSD	Once again letter addressed by DCF, pointed out observations for the compliance submitted on 27.10.2021 and returned the compliance to this office as mentioned in 16.12.2022.

54.	01.02.2023	EEE,BMWSD	DCF, BNG	FRA certificate was issued to PCCF from DC, BNG on 10.10.2022. The same was received from DC office on 01.02.2023. As such compliance for the same submitted to DCF on 01.02.2023.
55.	16.02.2023	EEE,BMWSD	ED, BMRCL	Reminder letter addressed to BMRCL regarding payment for revised demand note for Condition No. 2 & 7 amounting Rs. 2,40,000/- and Rs. 30,464/- (Total amounting Rs. 2,70,464/-) and also to attend the observations sought vide letter no. 16.12.2022 from DCF as mentioned in letter 27.12.2022.
56.	06.04.2023	EEE,BMWSD	ED, BMRCL	Reminder letter addressed to BMRCL regarding payment for revised demand note as per letter No. 27.12.2022, 16.02.2023
57.	10.04.2023	DCF, BNG	EEE,BMWSD	Reminder letter was addressed from DCF BNG for payment as mentioned in letter 16.12.2022, 30.01.2023
58.	16.05.2023	EEE,BMWSD	DCF, BNG	Submission of reports/ documents as sought in letter 30.01.2023 was submitted to DCF.
59.	22.05.2023	EEE,BMWSD	DCF, BNG	Compliance to Condition No. 6 was submitted to DCF.
60.	13.06.2023	EEE,BMWSD	DCF, BNG	Compliance to Condition No. 2 & 7 submitted to DCF
61.	09.10.2023	EEE,BMWSD	DCF, BNG	As all the compliance was submitted letter was addressed to DCF and requested to accord stage-2 approval.
62.	19.10.2023	DCF, BNG	CCF, BNG	Condition-wise compliance was forwarded from DCF to CCF.
63.	12.12.2023	DCF, BNG	EEE,BMWSD	Revised Demand Notice was issued from DCF for Condition No. 2

				amounting Rs. 1,42,425/-
64.	30.12.2023	EEE,BMWSD	CEE,BMRCL	Revised Demand Notice for Condition No. 2 amounting Rs. 1,42,425/- was forwarded to BMRCL and requested for payment.
65.	06.01.2024	PCCF, FCA	Additional Chief Secretary to Govt	Condition-wise compliance was forwarded from PCCF,FCA to Additional Chief Secretary to Govt.
66.	11.01.2024	CEE,BMRCL	EEE,BMWSD	Payment was made and compliance was submitted by BMRCL to KPTCL for Condition No. 2.
67.	18.01.2024	EEE,BMWSD	DCF, BNG	Compliance for Condition No. 2 was submitted to DCF.
68.	31.01.2024	DCF, BNG	CCF, Bangalore	Compliance for Condition No. 2 was forwarded from DCF to CCF.
69.	26.02.2024	PCCF Aranya Bhavan	ACS GOK	Compliance submitted to ACS Forest GoK
70.	21.11.2024	ACS GoK	PCCF Aranya Bhavan	Query raised by ACS GoK


 Executive Engineer (Elect.)
 Bangalore Major Works South Division
 1st Floor, KPTCL Complex,
 A.R. Circle, Bangalore - 56