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1.1 Introduction

1.2 Location, Topography & Communication:

1.3 Details of the Allotment Agreement:

Mining Plan and Mine Closure Plan
Sahapur West Coal Mine
SOHAGPUR
Madhya Pradesh, Shahdol

Chapter - 1
Chapter-1: Project Information

S.No Parameters Details

1.1.1 Name of the Coal/Lignite Block Sahapur West Coal Mine
1.1.2 Name of the Coalfield/ Lignite

Field.
SOHAGPUR

1.1.3 Base date of Mining Plan/ Mine
Closure Plan.

01/09/2021

1.1.4 Linked  End  Use Plant. Commercial coal sale including sale to affiliates, captive consumption, coal gasification, coal
liquefaction and export of coal etc.

1.1.5 Distance  of  End Use   Plant   from
the  pit  head  of the    project in
âkmâ.

Not Applicable

1.1.6 Mode of Coal Transport Rail despatch from Shahdol for Bulk customers and for small customers truck despatch

S.No Parameters Details

1.2.1 Location of coal deposit. Sahapur West Coal Mine is located about 12 km North-West of Shahdol township in Pali
Sohagpur Tehsil, Umaria and Shahdol district of Madhya Pradesh. It is bounded by latitudes
N23deg14min19sec - 23deg15min33sec and longitudes E81deg17min10sec -
81deg18min49sec. The block is covered in Survey of India toposheet no. 64 E-7 and  E-8

State Madhya Pradesh
District Shahdol

1.2.2 Communication The block is well connected by Road. Shahdol town located on National Highway No. 43 is
about 12 km from the proposed coal mine. A metalled road connecting Shahdol and
Ghunghuti passes within 800m of the northwest of the block. Few roads pass across the
block and connect with Kusamha Khurd in the south of the block. The nearest railway station
is Shahdol located at around 12 km South-East of the block on Anuppur  Chirimiri Bilaspur
Katnibroad gauge line of South-Eastern Railways. Jabalpur is the nearest Airport located
about 178 km from the project site.

1.2.3 Availability of power supply & water
etc.

Nearest source of power for this coal block is 5 MVA 33 KV Thadipathar Substation, in
Narwar gram panchayat of Disrtict Umaria of MPSEB located about 3.5 km from the project
site. Ghogra Nallah flows from south to north in the central part of the block. The Ghinachuhia
Nallah also passes in South-Eastern part before entering into Sahapur East Block. Water is
proposed to be sourced from the Nalla by conducting check dam across the Ghogra nalla
and treated for potable utilisation. Industrial requirement is proposed to be met through
treating water pumped from the mine.

1.2.4 Prominent physiographic features,
drainage pattern, natural water
courses, rainfall data, highest flood
level.

The block area has a slightly undulating topography and almost covered by cultivated land
with altitudes varying between 478 m and 503 m above MSL. General slope in the ground
can be observed towards Ghogra Nallah. The lease area forms a part of Sone River
catchment area and is drained by Ghogra Nallah which flows northerly draining the storm
water from the lease area. These streams have seasonal over flooding during monsoon
season. The Ghogra Nallah passes through the central part of the block almost dividing the
block into two equal parts. The rainy season starts from mid-June to September. The average
rainfall in the area varies from 1000 mm to 1700 mm annually. The HFL of Ghogra Nallah is
not known. The nalla enters the block from south at an RL of 503 and exits the block in north
at an RL of 482. The nearest river is Sone River located at a distance of 17.23 km in the ENE
direction flowing from SE to NW. Bagaiha nallah is located at a distance of 3 km in NE. The
above mentioned nalla and river are not posing any danger of inundation as their HFLs are
far below the general level of the block (The level of river is 400 m AMSL and that of the
nallah is 450m AMSL while the lowest RL at surface of block is 479.45 m AMSL recorded at
MSSW 52. Before commencement of mining operation HFL of Ghogra Nallah will be
determined and all safety precautions will be observed against it.

1.2.5 Important surface features within
the project area and major
diversion or shifting involved.

The proposed mining block comprises majorly of private land and small portions of Govt, land
and Forest land. There is habitation of three villages namely, Kosmaha, Khamaria Kalan,
Khamaria Khurd, lying within the block boundaries. No relocation and rehabilitation of village
has been proposed. Ghogra Nallah is a seasonal tributary of Son River flows through central
part of the proposed block. Road passing through the western part of the block and another
road which connects Shahdol on North-East and Khamaria in South East. No diversion of
Nallah and road is proposed in the project area.
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 Cardinal Points co-ordinates of the Block boundary :

S.No Parameters Details

1.3.1 Name of the Allottee Sarda Energy and Minerals Limited
1.3.2 Details of allotment/vesting Order. NA-104/2/2020-NA

1.3.2(B) Allocation/Vesting Order Date 2021-03-03
1.3.3 Name and address of the Applicant Registered Office: 73 A, Central Avenue, Nagpur, Maharashtra 440018, India
1.3.4 Name of the previous Allottee of

the Block.
National Mineral Development Corporation Limited Hyderabad

1.3.5 Starting date of the Mine as per
CMDPA/CBDPA

02/09/2025

1.3.6 Rated capacity as per
CMDPA/CBDPA

0.60

1.3.7 Production Schedule as per
opening permission (meeting
provisions of CMDPA if any).

The production schedule envisaged meet the provisions of Schedule I as provided in the
CMDPA

1.3.8 End Use of Coal/ Lignite as per
allotment order if any

Commercial coal sale including sale to affiliates, captive consumption, coal gasification, coal
liquefaction and export of coal

1.3.9 Cardinal points coordinates of the
Block Boundary

Cardinal Points files data shown below

S.NO Latitude Longitude
1.0 23°15'32.476" 81°17'10.594"
2.0 23°15'32.593" 81°17'17.447"
3.0 23°15'32.606" 81°17'21.042"
4.0 23°15'32.620" 81°17'24.637"
5.0 23°15'32.633" 81°17'28.232"
6.0 23°15'32.646" 81°17'31.826"
7.0 23°15'32.659" 81°17'35.421"
8.0 23°15'32.672" 81°17'39.016"
9.0 23°15'32.686" 81°17'42.611"
10.0 23°15'32.699" 81°17'46.205"
11.0 23°15'32.712" 81°17'49.800"
12.0 23°15'32.725" 81°17'53.395"
13.0 23°15'32.738" 81°17'56.990"
14.0 23°15'32.751" 81°18'0.584"
15.0 23°15'32.764" 81°18'4.179"
16.0 23°15'32.777" 81°18'7.774"
17.0 23°15'32.790" 81°18'11.369"
18.0 23°15'32.803" 81°18'14.964"
19.0 23°15'32.816" 81°18'18.558"
20.0 23°15'32.829" 81°18'22.153"
21.0 23°15'32.842" 81°18'25.748"
22.0 23°15'32.855" 81°18'29.343"
23.0 23°15'32.868" 81°18'32.937"
24.0 23°15'32.881" 81°18'36.532"
25.0 23°15'32.893" 81°18'40.127"
26.0 23°15'32.906" 81°18'43.722"
27.0 23°15'32.919" 81°18'47.317"
28.0 23°15'29.593" 81°18'47.355"
29.0 23°15'26.267" 81°18'47.393"
30.0 23°15'22.941" 81°18'47.432"
31.0 23°15'19.615" 81°18'47.470"
32.0 23°15'16.289" 81°18'47.509"
33.0 23°15'12.963" 81°18'47.547"
34.0 23°15'9.636" 81°18'47.586"
35.0 23°15'6.310" 81°18'47.624"
36.0 23°15'2.984" 81°18'47.662"
37.0 23°14'59.658" 81°18'47.701"
38.0 23°14'56.332" 81°18'47.739"
39.0 23°14'53.006" 81°18'47.778"
40.0 23°14'49.680" 81°18'47.816"
41.0 23°14'46.354" 81°18'47.855"
42.0 23°14'43.028" 81°18'47.893"
43.0 23°14'43.028" 81°18' 47.931"
44.0 23°14'36.376" 81°18'47.970"
45.0 23°14'33.050" 81°18'48.008"
46.0 23°14'29.724" 81°18'48.047"
47.0 23°14'26.397" 81°18'48.085"
48.0 23°14'23.071" 81°18'48.123"
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1.4 Details of the Previous Approval of Mining Plan:

S.NO Latitude Longitude
49.0 23°14'19.745" 81°18'48.162"
50.0 23°14'19.738" 81°18'44.572"
51.0 23°14'19.731" 81°18'40.983"
52.0 23°14'19.723" 81°18'37.393"
53.0 23°14'19.716" 81°18'33.803"
54.0 23°14'19.708" 81°18'30.214"
55.0 23°14'19.701" 81°18'26.624"
56.0 23°14'19.693" 81°18'23.034"
57.0 23°14'19.686" 81°18'19.445"
58.0 23°14'19.678" 81°18'15.855"
59.0 23°14'19.671" 81°18'12.265"
60.0 23°14'19.663" 81°18'8.676"
61.0 23°14'19.656" 81°18'5.086"
62.0 23°14'19.648" 81°18'1.496"
63.0 23°14'19.640" 81°17'57.907"
64.0 23°14'19.633" 81°17'54.317"
65.0 23°14'19.625" 81°17'50.727"
66.0 23°14'19.617" 81°17'47.138"
67.0 23°14'19.609" 81°17'43.548"
68.0 23°14'19.602" 81°17'39.066"
69.0 23°14'21.035" 81°17'37.099"
70.0 23°14'22.47" 81°17'35.131"
71.0 23°14'23.904" 81°17'33.164"
72.0 23°14'25.339" 81°17'31.197"
73.0 23°14'26.774" 81°17'29.229"
74.0 23°14'28.185" 81°17'27.242"
75.0 23°14'30.226" 81°17'24.268"
76.0 23°14'31.61" 81°17'22.253"
77.0 23°14'32.992" 81°17'20.239"
78.0 23°14'34.375" 81°17'18.226"
79.0 23°14'35.757" 81°17'16.212"
80.0 23°14'37.14" 81°17'14.198"
81.0 23°14'38.522" 81°17'12.184"
82.0 23°14'39.357" 81°17'10.968"
83.0 23°14'42.677" 81°17'10.945"
84.0 23°14'45.997" 81°17'10.921"
85.0 23°14'49.317" 81°17'10.898"
86.0 23°14'52.637" 81°17'10.875"
87.0 23°14'55.956" 81°17'10.851"
88.0 23°14'59.276" 81°17'10.828"
89.0 23°15'2.596" 81°17'10.805"
90.0 23°15'5.916" 81°17'10.781"
91.0 23°15'9.236" 81°17'10.758"
92.0 23°15'12.556" 81°17'10.734"
93.0 23°15'15.876" 81°17'10.711"
94.0 23°15'19.196" 81°17'10.688"
95.0 23°15'22.516" 81°17'10.664"
96.0 23°15'25.836" 81°17'10.641"
97.0 23°15'29.156" 81°17'10.618"

S.No Parameters Details

1.4.1 Date of approval : 07/02/2012
Copy of earlier approval of mining
plan Upload document

Annexure 4 :   Document shown in annexure section.

1.4.2 Conditions, if any S.No. Conditions Compliance Status

1 The mining Company shall take all necessary
precautions regarding safety of mine
workings, person deployed therein

-

2 Mining Lease to be acquired shall not
encroach into any other block

-

3 The approval is without prejudice to the
requirement of approvals from
competent/prescribed authority under
relevant rules/regulations etc.

-
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 1.5 PARAMETERS OF APPROVED MINING PLAN VIS-Ã-VIS PROPOSED MINING PLAN :

1.4.3 Scheduled year of start of
production.

2014-15

1.4.4 Proposed year of achieving the
targeted production

Year-2

1.4.5 Date of actual commencement of
mining operations, if operations
already started.

1.4.6 Likely date of mining operations, if
operations not yet started &
reasons for non-commencement of
operations.

Non Operational

Reasons not known

1.4.8  Statutory obligations vis-à-vis
compliance status in a tabular form S.No

Clearance Type
(Mining Plan, Mining Lease
Environment, Forest, CTO

etc)
Conditions Compliance Status

1 Approval of Mining Plan
and Mine Closure Plan

Mining Plan and Mine
Closure Plan approved on
07-February-2012 in name
of Prior Allottee Ms NMDC
Limited. Operations not
commenced by the prior
allottee. Conditions
stipulated in the referred
approval are as below, 1.
The mining Company shall
take all necessary
precautions regarding
safety of mine workings,
person deployed therein 2.
Mining Lease to be
acquired shall not
encroach into any other
block

Mine has not commenced
operation and compliance
status not known

2 Environmental Clearance Environmental Clearance
not obtained

Not Applicable

3 Forest Clearance Forest Clearance not
obtained

Not Applicable

4 Grant of Mining Lease MoC granted the prior
approval on ML application
of Shahpur West Coal
Block on 02.08.2012

Not Applicable

1.4.9 Reasons for difference between
the planned and actual production
levels

Not Applicable

S.No Block Area Approved Mining Plan Proposed Mining Plan

1.5.1 Geological Block Area HA 587.50 619.0000
1.5.2 Geological Block Area Projectised HA 587.50 619.0
1.5.3 Lease area HA 587.50 619.0000
1.5.4 Project area HA 587.50 619.0000
1.5.5 Life of the Project Yrs. 24 19
1.5.6 Minimum and Maximum Depth of working 59m to 144m 72.15m to 141.73m
1.5.7 Geological Block Area yet to be

projectised “Ha”
0 0.00

1.5.8 Production Target MTP 0.60 0.6000
1.5.9 Seams Available As per GR SeamIV, SeamL2, SeamIII A, SeamIII B,

SeamIII L, SeamII, SeamI, SeamL1
Seam-IV,Seam-L2,Seam-III A,Seam-III
B,Seam-III L,Seam-II,Seam-I,Seam-L1
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1.5.10 Seams not considered for Mining with
Reasons

S.
No Seams Reason

1 Seam-IV Not considered for
UG as this seam
is developed in
patches and have
not attained
workable
thickness.

2 Seam-III B Seam develops to
workable
thickness in
western and south
eastern part of the
block but parting
with III A (0.30 –
2.93 m) does not
allow any
workings.

3 Seam-III L Not considered for
UG as this seam
is developed in
patches and have
not attained
workable
thickness.

4 Seam-I Seam I is
impersistent
within the block
and does not
attain workable
thickness.

5 Seam-L1 Not considered for
UG as this seam
is developed in
patches and have
not attained
workable
thickness.

1.5.11 Gross Geological Reserve Mte 38.376 38.376
1.5.12 Net Geological Reserve Mte 30.770 35.7330
1.5.13 Blocked Reserve Mte 9.491 18.3500
1.5.14 Minable Reserve Mte 21.279 17.3800
1.5.15 Extractable Reserve Mte 13.433 10.3800
1.5.16 % of Extraction/ recovery 43.64% 29.0490%
1.5.17 Reserve Depleted (till the base date)

Reserves Mte
0 0.0000

1.5.18 Balance Extractable Reserve Mte 13.433 10.3800
1.5.19 Average Grade G6 to G7 5450.0000
1.5.20 OB in MM3 0 0.0000
1.5.21 SR M3/te 0 0.0000
1.5.22 Mining Technology Mechanised bord and pillar underground

mining by Continuous Miner with shuttle
cars as well as LHDs and SDLs with solid
blasting method

Mechanised bord and pillar underground
mining by Continuous Miner with shuttle
cars as well as LHDs and SDLs with solid
blasting method

1.5.23 Coal Beneficiation envisaged
1.5.24 Handling of Rejects Rejects not envisaged Rejects not envisaged
1.5.25  Land use pattern “ Ha“

1 Excavation Area 0 0.0000
2 Top Soil Dump 0.36 0.0300
3 External Dump 0.50 0.0000
4 Safety Zone 0 0.0000
5 Other Use 6.01 1.3760
6 Infrastructure area 4.73 14.8750
7 Green Belt 1.27 8.0180
8 Undisturbed Area 574.63 594.7010

Total 587.5000 619.0000
1.5.26 Reasons for revision Change in block area with respect to

Approved mining plan- Approved MP-
587.50 Ha and Proposed MP-619.0 Ha.
Revision in extractable reserves, since
seam thickness of 1.5 m and more has
been considered for UG mining
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2.1 Details of the block

(Duly certified in line with para 1.9 of the Guideline, if fresh minning lease required) :

Mining Plan and Mine Closure Plan
Sahapur West Coal Mine
SOHAGPUR
Madhya Pradesh, Shahdol

Chapter - 2
Chapter-2: Exploration,Geology, Seam Sequence, Coal Quality and Reserve

S.No Parameters Details

2.1.1 Particulars of adjacent blocks:
North, South, East, West

North Senduri Coal Block
East Sahapur (East) Coal Block
South Singhpur North Coal Block
West Nil

2.1.2 Location of the Block Sahapur West coal block is in the Sohagpur Coalfields, in the northern belt of Son-Mahanadi
basin. The block occupies an area of about 6.19 sq. km. It is located in between latitudes
23deg14min19sec to 23deg15min33sec and longitudes 81deg17min10sec to
81deg18min49sec within the districts of Shahdol and Umaria in Madhya Pradesh state in the
Survey of India Toposheet Nos. 64 E/7 and 64 E/8. The nearest railhead is Shahdol, which is
also the district headquarter and is 10 km away from the block. Highway No. 43 also passes
through Shahdol.

State Madhya Pradesh
District Shahdol

2.1.3 Area of the Block “Ha” 619.00
2.1.4 Area of the geological block

projectized in “Ha” (Area of the
geological block considered for
liquidation of coal reserve)

619.0

2.1.5 Balance area yet to be projectized
“Ha”

Nil

2.1.6 Likely Reserve in the area yet to be
projectized “Mte”

0

2.1.7 Cardinal Point Co-ordinates of the
non-coal/lignite bearing
area/existing mining lease outside
the allotted Geological Coal/Lignite
block

Not Applicable  Certified Cardinal Points files data is attached as Annexure II in chapter 9

(Duly certified in line with para 1.9
of the Guideline, if fresh minning
lease required)

Cardinal Points files data shown below

2.1.8 Certificate of Qualified person/
Accredited Mining Plan preparing
agency (MPPA)if the project area
is confined within the
vested/allotted block
boundary/existing mining lease and
Cardinal Points Co-ordinates of the
Proposed area outside the non-
coal/lignite bearing area outside
the allotted Geological Coal/Lignite
block

Annexure 2A   Document shown in annexure section.
Annexure 2B   Document shown in annexure section.
The Project area, Lease area and
geological block area in Ha shall
also be envisaged.

The certificate of MPPA for existence of the proposed
block boundary within the vested block boundary is
provided as Annexure II.

2.1.9 KML file of the Proposed lease
area, Project Area and geological
block.

File attached in Plates section below.

2.1.10 Whether the proposed project area
is confined within the allotted block
boundary/existing mining lease, if
not, the reason for deviation from
allotted block boundary, may be
given.

The proposed project area is confined within the allotted block boundary

2.1.11 If the project area extends outside
the allotted block boundary/existing
mining lease, confirmation about
non-occurrence of coal/lignite in
the area under reference needs to
be furnished

Not Applicable

2.1.12(1) Year of Starting. 2025
2.1.12(2) Type of the Project. This is a new coal mine project under implementation

S.NO Latitude Longitude
1.0 23°15'32.476" 81°17'10.594"
2.0 23°15'32.593" 81°17'17.447"
3.0 23°15'32.606" 81°17'21.042"
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S.NO Latitude Longitude
4.0 23°15'32.620" 81°17'24.637"
5.0 23°15'32.633" 81°17'28.232"
6.0 23°15'32.646" 81°17'31.826"
7.0 23°15'32.659" 81°17'35.421"
8.0 23°15'32.672" 81°17'39.016"
9.0 23°15'32.686" 81°17'42.611"
10.0 23°15'32.699" 81°17'46.205"
11.0 23°15'32.712" 81°17'49.800"
12.0 23°15'32.725" 81°17'53.395"
13.0 23°15'32.738" 81°17'56.990"
14.0 23°15'32.751" 81°18'0.584"
15.0 23°15'32.764" 81°18'4.179"
16.0 23°15'32.777" 81°18'7.774"
17.0 23°15'32.790" 81°18'11.369"
18.0 23°15'32.803" 81°18'14.964"
19.0 23°15'32.816" 81°18'18.558"
20.0 23°15'32.829" 81°18'22.153"
21.0 23°15'32.842" 81°18'25.748"
22.0 23°15'32.855" 81°18'29.343"
23.0 23°15'32.868" 81°18'32.937"
24.0 23°15'32.881" 81°18'36.532"
25.0 23°15'32.893" 81°18'40.127"
26.0 23°15'32.906" 81°18'43.722"
27.0 23°15'32.919" 81°18'47.317"
28.0 23°15'29.593" 81°18'47.355"
29.0 23°15'26.267" 81°18'47.393"
30.0 23°15'22.941" 81°18'47.432"
31.0 23°15'19.615" 81°18'47.470"
32.0 23°15'16.289" 81°18'47.509"
33.0 23°15'12.963" 81°18'47.547"
34.0 23°15'9.636" 81°18'47.586"
35.0 23°15'6.310" 81°18'47.624"
36.0 23°15'2.984" 81°18'47.662"
37.0 23°14'59.658" 81°18'47.701"
38.0 23°14'56.332" 81°18'47.739"
39.0 23°14'53.006" 81°18'47.778"
40.0 23°14'49.680" 81°18'47.816"
41.0 23°14'46.354" 81°18'47.855"
42.0 23°14'43.028" 81°18'47.893"
43.0 23°14'43.028" 81°18' 47.931"
44.0 23°14'36.376" 81°18'47.970"
45.0 23°14'33.050" 81°18'48.008"
46.0 23°14'29.724" 81°18'48.047"
47.0 23°14'26.397" 81°18'48.085"
48.0 23°14'23.071" 81°18'48.123"
49.0 23°14'19.745" 81°18'48.162"
50.0 23°14'19.738" 81°18'44.572"
51.0 23°14'19.731" 81°18'40.983"
52.0 23°14'19.723" 81°18'37.393"
53.0 23°14'19.716" 81°18'33.803"
54.0 23°14'19.708" 81°18'30.214"
55.0 23°14'19.701" 81°18'26.624"
56.0 23°14'19.693" 81°18'23.034"
57.0 23°14'19.686" 81°18'19.445"
58.0 23°14'19.678" 81°18'15.855"
59.0 23°14'19.671" 81°18'12.265"
60.0 23°14'19.663" 81°18'8.676"
61.0 23°14'19.656" 81°18'5.086"
62.0 23°14'19.648" 81°18'1.496"
63.0 23°14'19.640" 81°17'57.907"
64.0 23°14'19.633" 81°17'54.317"
65.0 23°14'19.625" 81°17'50.727"
66.0 23°14'19.617" 81°17'47.138"
67.0 23°14'19.609" 81°17'43.548"
68.0 23°14'19.602" 81°17'39.066"
69.0 23°14'21.035" 81°17'37.099"
70.0 23°14'22.47" 81°17'35.131"
71.0 23°14'23.904" 81°17'33.164"
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S.NO Latitude Longitude
72.0 23°14'25.339" 81°17'31.197"
73.0 23°14'26.774" 81°17'29.229"
74.0 23°14'28.185" 81°17'27.242"
75.0 23°14'30.226" 81°17'24.268"
76.0 23°14'31.61" 81°17'22.253"
77.0 23°14'32.992" 81°17'20.239"
78.0 23°14'34.375" 81°17'18.226"
79.0 23°14'35.757" 81°17'16.212"
80.0 23°14'37.14" 81°17'14.198"
81.0 23°14'38.522" 81°17'12.184"
82.0 23°14'39.357" 81°17'10.968"
83.0 23°14'42.677" 81°17'10.945"
84.0 23°14'45.997" 81°17'10.921"
85.0 23°14'49.317" 81°17'10.898"
86.0 23°14'52.637" 81°17'10.875"
87.0 23°14'55.956" 81°17'10.851"
88.0 23°14'59.276" 81°17'10.828"
89.0 23°15'2.596" 81°17'10.805"
90.0 23°15'5.916" 81°17'10.781"
91.0 23°15'9.236" 81°17'10.758"
92.0 23°15'12.556" 81°17'10.734"
93.0 23°15'15.876" 81°17'10.711"
94.0 23°15'19.196" 81°17'10.688"
95.0 23°15'22.516" 81°17'10.664"
96.0 23°15'25.836" 81°17'10.641"
97.0 23°15'29.156" 81°17'10.618"

S.No Parameters Details

2.2.1 Regional geological set up of the area, local geology, structure, stratigraphic sequence, characteristics of the litho-logical units
(coal seams /partings/overburden).
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Regional Geology
The rocks of Sohagpur Coalfield, located within Son Valley, exhibit a general E-W trend with a low northerly dip and is bounded by latitudes 23°05' and 23°30' &
longitudes 81°13' and 82°12’. The Sahapur West Block falls in the north-western part of Sohagpur Coalfield. The southern margin of the Sohagpur Coalfield runs
close to the junction of Kewai and Tipon rivers with the Son while eastern and north-eastern boundaries imperceptibly merge with the Sonhat-Jhilimili Coalfields.
Towards north, it runs upto the Upper Gondwana formations and in the west, post Barakar sediments are present. In the south-west, the coal measures are
separated from the Deccan Traps of Maikal range by narrow outcrops of Lameta beds.
 
Reginal geological succession is given in below table,

Age Formation Lithology
Recent  Soil & Alluvium

---------------------------------------Unconformity-----------------------------------

Eocene to
Upper Cretaceous

 
Deccan Trap

 
Effusive and intrusive rocks,
mostly basalt and dolerite

---------------------------------------Unconformity-----------------------------------

Upper Cretaceous
 

 
Lameta Beds

 

Reddish & greenish
sandstones & nodular
limestones

---------------------------------------Unconformity-----------------------------------

Upper Triassic
(Upper Godwana group)
 

Supra Barakars/
Mahadeva

 
Pink, buff & red sandstone, red
shales etc.
 

---------------------------------------Unconformity-----------------------------------

Lower Permian
 

Barakar
 

Coarse to medium grained
sandstone, sub-ordinate
shales & coal seams (320m+)

Lower Permian to
Upper Carboniferous
(Lower Godwana group)
 

Talchir
 

Diamictite, sandstone,
siltstones & needle shales
(430m+)

---------------------------------------Unconformity-----------------------------------

Precambrian Metamorphosis Porphyritic granite-gnesis with
aplite and pegmatite veins

 
Description of Geological Formation: -
The formations of Sohagpur Coalfield are briefly described below.
 
Precambrian Rocks

The Precambrian basement rocks are not exposed in the vicinity of the coalfield but crop out as inliers within the Talchir Formation south of the Son River and also
in the Hasdo river section east of Manendragarh. The predominant rock type is pink porphyritic gneiss.

 
TalchirFormation

The Talchir sediments comprising of tillite, green and chocolate shales, rhythmites and sandstones, are found to the south of the coalfield and cover the large tract
between Sohagpur in the west and the Bishrampur-Lakhanpur-Hasdo-Arand basins to the east and south-east.

 
Barakar Formation

The Barakar Formation shows characteristic vertical variation in the arrangement of litho facies and this permits sub dividing into three distinct litho-stratigraphic
units. The strata grouped within the Lower member having thickness 80m to 150m and consisting of greyish white, feldspathic sandstones with minor amounts of
shale, conformably overlies the Talchir Formation. It is usually devoid of any workable coal seams.
The 200m to 300m thick overlying strata form the upper part includes several workable coal seams. Garnet grains, which are ubiquitous in the lower beds, are
present in lesser amounts in the coal-bearing unit.
Succeeding this coal-bearing unit is a 200m thick sequence of ferruginous sandstones, shales and laminated siltstones having a sharp lithological contrast with the
underlying coal-bearing sequence. A Barren Measures status has been assigned to this lithostratigraphic unit.
The Upper member the Raniganj formation shows the re-appearance of coal seams which are however of inferior quality. The thickness of this member is 300m to
500m.

 
Supra Barakara/Mahadeva Formation

In the northern part of the coalfield, a sequence of very coarse grained, pebbly sandstones and ferruginous sandstones constitute the prominent ridge referred to
as ‘Mahadeva beds’. These beds occur over a vast area between Sohagpur and Singrauli Coalfields and maintain a more or less similar lithological make up over
the entire tract.

 
Lameta Beds

These rocks consisting of poorly consolidated sandstones occur along the fringes of the trap covered hills in the south west and are well exposed in the
neighborhood of Kapildhar, Turri and Ghitouri villages. They are present unconformably over the Gondwana strata.

  
Basic rocks

The Barakar formation of Sohagpur Coalfield is traversed by a large number of basic dykes and sills. The most prominent sill is noted in the eastern part of the
coalfield near Patraundih; it extends over a strike length of about 70 km across the river Son and the outcrop attains a width of over 4 km at places. Another
prominent dolerite body occurs to the north of the Sone river and this extends over a length of over 50 km. Dolerite dykes are quite common in the eastern and
western parts of the field with varying lengths from a few metres to over 5 km and width from 2m to about 25m. Most of the dykes trend ENE-WSW to east-west. At
places, the dykes have been affected by transverse NNW-SSE trending faults.

 
Regional Structure

The Sohagpur Coalfield constitutes the middle segment of the Rewa Gondwana basin and has a regional east-west elongation in conformity with the alignment of
the basin belt. The beds have a general WNW-ESE to East-West trend and dip at very low angles (1° to 4°) towards NNE or North.
The Sohagpur basin is composed of three well-defined sub-basinal structures: Jhagrakhand sub-basin to the east, Kotma-Jamuna sub-basin in the middle and the
Burhar-Amlai sub-basin to the west. The prominent structural feature of the Sohagpur basin is the system of ENE-WSW to east-west trending sub-parallel faults.
The most important of these faults is the Bamni-Chilpa fault, which runs along the middle part of the coalfield having a throw over 400m at places. In addition to this
major fault, there are a number of east-west or ENE-WSW trending faults. Two more sets of faults are present trending NW-SE and NE-SW, but the frequency of
these faults is low. It can be summarized that the east-west trending faults were active periodically during sedimentation and the fault movement might have taken
place over a protracted period of time.     

2.2.2 Local geology, Structure, Stratigraphic sequence, Characteristics of the litho-logical units (coal seams /partings/overburden)
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The geological succession established in Sahapur West Block is given in below table.
Age Formation Lithology

Recent Soil Soil & Alluvium

Mid. Permian Barren Measures
 
Pink, buff, red sandstone, red
shale etc.

Lower Permian Barakar
 
Coarse to medium grained
sandstone subordinate shales
and coal seams

Lower Permian to
Upper Carboniferous Talchir

 
Sandstone & Siltstones with
pebbles of Granite (intersected
only in GSI boreholes)

---------------------------------------Unconformity-----------------------------------
Pre-Cambrian Metamorphics Not intersected in any borehole

 
The thickness ranges of each formation within the block as intersected in the boreholes are given below.

Formation
Thickness Range (m)

Minimum Maximum
Soil/Alluvium 3.00 (MSSW-5) 7.75 (SSH-7)

Weathered Mantle 11.00 (MSSW-42) 28.50 (MSSW-1)

Barren Measures 9.00 (MSSW-23) 76.00 (MSSW-24)

Barakars 99.50 (MSSW-39) 239.00 (SSH-30)

Talchirs 4.05 (SSH-30) 24.30 (SSH-29)

Metamorphics Not drilled upto basement

 
Description of Formations
The different geological formation encountered in the boreholes drilled in Sahapur West Block are summarized below:

Talchirsa.
The Talchir Formation is not exposed in Sahapur West Block; intersected in 5 GSI boreholes (SSH-7, 17, 26, 29 & 30) and is represented by greenish sandstone
with pebbles of granite.

Barakarsb.
Barakar Formation overlies the Talchirs and comprises dominantly sandstones with sub-ordinate shales, carbonaceous shale, intercalation of shale & sandstone
and six regionally persistent coal seams: IV, L2, III, II, I and L1 in descending order. Seam III splits in 3 sections, the top prominent & consistent IIIA and the
bottom impersistent IIIB & IIIL seams.
Barakar Formation has been intersected in all boreholes drilled by MECL & GSI (except MSSW-42) but full thickness has been intersected in only GSI 5
boreholes; the thickness varies from 99.50m (MSSW-39) to 239.00m (SSH-30).

Barren Measuresc.
Barakar Formation is overlain by ferruginous sandstone and shales of Barren Measures. The horizon is found about 25m to 40m above the youngest coal horizon
i.e., Seam IV of Barakar Formation.
The Barren Measures have been intersected in 63 boreholes; the thickness varies from 9.00m (MSSW-23) to 76.00m (MSSW-24).

Soil/ Alluviumd.
The soil/alluvium in the block is sandy with thickness ranging from 3.00m (MSSW-5) to 7.75m (SSH-7).

Weathered Mantlee.
The minimum and maximum depth of weathering ranges from 11.00m (MSSW-42) to 28.50m (MSSW-1).

 
Structure
The whole block is covered by Barren Measures formation and hence devoid of coal seam exposures. In general, the strike of coal seam is NW-SE shifting to EW.
The dip is generally very low i.e., 1o to 2o towards north-east in general shifting to south-east in the southern part. The gradient of seams varies from 1 in 23 to 1 in
57. One dolerite dyke which has been intersected in borehole MSSW-42 and its outcrop is interpreted to extend upto 300m length and 8m width along NW-SE
direction.
 
The structure of Sahapur West Block is simple over a major part of the block i.e., in the northern and central parts except in the southern strip where 4 faults have
been deciphered (F1 to F4). Due to existence of E-W trending regional faults (Chilpi-Bamni) the long anal cracks can be seen and are manifesting in 5 minor slips of
very low magnitude of around 2m throw. These have been designated as MS-1 to MS-5. 
 
Description of faults is tabulated below:

Fault
no Location Strike /Dip Nature

of fault
Throw

(m) Evidences

F1-F1

650m w i th in
block in  SW
corner near BH
MSSW-56

N W - S E
Dipping  in
S W
direction

Dip fault 25-40

i) Intersected in BH
SSH 26, resulting in
reduction of strata
(Lower Barakar by
40m)
ii) Intersected in BH
MSSW 56 Resulting in
contact Reduction of
BM/B

F2-F2
300m w i th in
the block near
BH MSSW-24

E-W
D i p p i n g
Southerly

Oblique
fault 15 Seam IV faulted in BH

MSSW -24

F3-F3

1.5  to  2  Km
length within
the block from
BH -MSSW -21
in the NW to
BH MSSW -45
in SE.

WNW-ESE Oblique
fault 5

It is not intersected in
any BH, but intercepted
based on FRL
difference

F4-F4 900m length Curvilinear Strike 2 - 5 Seam IV faulted in BH
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within the block
f r o m  B H
MSSW-10  in
the NE to BH
MSSW-48  in
the SW.

fault MSSW- 48.

MS-1
MS-2
MS-3
MS-4
MS-5

MSSW-49
MSSW-13
MSSW-13
MSSW-19
MSSW-7

- - -

Seam IIIA- Faulted
Seam IV absent
Seam IIIA absent
Seam IIIA absent
Seam II – reduction in
thickness

 
Detailed exploration of Sahapur West block has revealed the existence of 8 coal horizons. Out of these, four correlatable seams IV, Ill, Il & I in descending order
have been established along with a few local coal seams; Seam lll is split into 3 sections: IIIA, IIIB & IIIL. Seam II is the thickest and most potential seam whereas
seams IIIB, IIIL, I & L1 are thin & partially developed seams in the block.
 
The sequence of coal seams, their thickness ranges and range of intervening partings are given in below table.
Sequence of

Seam /
Parting

Range of Seam Thickness (m) No. of full
intersections

Dominant
thickness (m)Minimum Maximum

IV 0.15
(MSSW-21)

1.57
(MSSW-58) 60 0.50 – 1.50

Parting 41.03
(MSSW-56)

51.39
(MSSW-58) -

-
 

L2 0.55
(MSSW-21)

3.16
(MSSW-15) 63 0.50 – 2.00

Parting 9.58
(MSSW-14)

23.24
(MSSW-7) - -

IIIA 0.35
(MSSW-12)

2.84
(MSSW-11) 60 0.50 – 1.50

Parting 0.30
(MSSW-56)

2.93
(MSSW-25) - -

IIIB 0.46
(MSSW-34)

1.78
(MSSW-40) 35 0.50 – 1.20

Parting 0.72
(MSSW-30)

1.32
(MSSW-58) - -

IIIL 0.62
(MSSW-29)

1.40
(MSSW-58) 9 0.05 – 0.90

Parting 12.75
(MSSW-58)

20.32
(MSSW-29) - -

II 0.92
(MSSW-56)

4.16
(SSH-30) 62 1.50 – 3.00

Parting 23.32
(MSSW-17)

39.38
(MSSW-12) - -

I 0.10
(SSH-17)

0.94
(MSSW-17) 29 <0.50–0.90

Parting 10.50
(MSSW-26)

25.76
(MSSW-38) - -

L1 0.21
(MSSW-33)

1.66
(SSH-30) 46 <0.50-0.90

 
Seam Description
Based on the data of 64 boreholes drilled within the block, occurrence of 5 group of seams in eight sections has been established. The brief description of each
seam is given below.
 
Seam IV
Seam IV is the top most & youngest coal seam in Sahapur West Block occurring in the depth range of 24m to 100m. It is present below Barren Measures/Barakar
contact with a parting of 10 to 25m and overlies seam L2 with a parting of 41.03 to 51.39m. The full seam thickness has been intersected in 60 boreholes with a
thickness range of 0.15m to 1.57m.
The moisture and ash content varies from 1.40% to 10.90% and 11.00% to 40.40% respectively. As per GR, the GCV varies between 5300 to 7020 kcal/kg and the
seam grade varies from G1 to G7. The estimated total net proved in-situ resource for Seam IV is 0.124 Mt.
 
Seam L2
Seam L2 is the second persistent seam in descending order occurring in-depth range of 73-153m from surface and is intersected in all the boreholes except MSSW-
42. The seam thickness varies from 0.55m to 3.16m.
The moisture and ash content varies from 2.20% to 11.40% and 12.60% to 42.80% respectively. As per GR, the GCV varies between 4030 to 6390 Kcal/kg and the
grade ranges between G4 to G11. The total net proved in-situ resource of this seam is estimated as 2.078 Mt.
 
Seam IIIA
Seam IIIA occurs in the depth range of 85 - 173m from surface and overlies seam IIIB with a parting range 0.30m to 2.93m. The thickness range varies from 0.35m
to 2.84m.
The moisture and ash content varies from 2.00% to 9.80% and 7.30% to 50.50% respectively. As per GR, the GCV varies between 3090 to 6220 Kcal/kg and the
grade ranges between G4 to G12. The total net proved in-situ resource of this seam is estimated as 1.652 Mt.
 
Seam IIIB
Seam IIIB occurs mostly in the depth range of 88m to 130m and overlies seam IIIL with varying parting of 0.72m to 1.32m. The thickness range of the seam is from
0.46m to 1.78m. The seam has attained workable thickness of about 1.20m in 3 patches in the western part.
The moisture content varies from 2.50% to 9.80% and ash varies from 13.10% to 50.40%. As per GR, the GCV varies between 3240 to 6170 Kcal/kg. The seam
grade ranges between G4 to G14. The total net proved in-situ resource of this seam is estimated as 0.462 Mt.
 
Seam IIIL
Seam IllL is a thin coal seam with thickness range 0.62m to 1.40m and overlies seam II with varying parting of 12.75m to 20.32m. The seam has been intersected
only in 9 boreholes. The thickness is less than 1.50m and therefore resources are not considered for this seam.
The moisture and ash content varies from 1.70% to 9.00% and 12.50% to 32.80% respectively. As per GR, the calorific value (GCV) varies between 5570 to 6060
Kcal/kg with grade ranges between G5 to G6.
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Seam II
Seam II is thick, consistent & main workable coal seam, which overlies seam I with varying parting of 23.32m to 39.38m. The seam has been intersected in 62
boreholes with thickness varying from 0.92m to 4.16m. The seam occurs mostly in the depth range of 109 – 193m over 70% of the area, while about 30% area
towards western part it occurs in depth range of 100 – 150m.
The moisture and ash content varies from 2.20% to 9.30% and 11.90% to 37.60% respectively. As per GR, the GCV varies between 4350 to 7060 Kcal/kg and grade
ranges between G1 to G10. The total net proved in-situ resource of this seam is estimated as 17.80 Mt.
 
Seam I
Seam I is a thin seam developed in south-western & central part of the block. Its thickness range is from 0.10m to 0.94m and occurrence depth range of 150m in the
southwest part. It overlies seam L1 with parting range of 10.50m to 25.76m.
The moisture and ash content varies from 5.10% to 8.00% and 13.70% to 35.60% respectively. As per GR, the calorific value varies between 4420 to 6040 Kcal/kg
and grade ranges between G5 to G10. As the seam has unworkable thickness of <1.50m and therefore not considered for resource estimation.
 
Seam L1
Seam L1 is the oldest seam of Barakar Formation occurring at depth range of 151 – 230m. It has been intersected in 46 boreholes with thickness varying from 0.21m
to 1.66m. The seam is intersected with extractable thickness of more than 1.50m in only two bore holes in north west of the block (MSSW-25 – 1.51m and SSH-30 –
1.66m). Remaining bore holes the seam is intersected with less than 1.50m thickness.
 
The moisture content varies from 2.00% to 9.50% and ash varies from 8.90% to 42.40%. As per GR, the GCV varies between 2262 to 6457 Kcal/kg. The seam
grade ranges between G3 to G17. The total net proved in-situ resource of this seam is estimated as 0.068 Mt.
 
The quality parameters of the coal seams are given in below table (on 60% RH at 40degC & Equilibrated basis).

Seam
Moisture % Ash % GCV

(Kcal/kg)
Minimum Maximum Minimum Maximum

IV 1.40
(MSSW-45)

10.90
(MSSW-18)

11.00
(MSSW-25)

40.40
(MSSW-53)

(G1-G7)
5300 – 7020

L2 2.20
(MSSW-18)

11.40
(MSSW-30)

12.60
(MSSW-14)

42.80
(MSSW-18)

(G4-G11)
4030 – 6390

IIIA 2.00
(MSSW-20)

9.80
(MSSW-31)

7.30
(MSSW-3)

50.50
(MSSW-5)

(G4-G12)
3090 – 6220

IIIB 2.50
(MSSW-21)

9.80
(MSSW-14)

13.10
(MSSW-45)

50.40
(MSSW-58)

(G4-G14)
3240 – 6170

IIIL 1.70
(MSSW-21)

9.00
(MSSW-30)

12.50
(MSSW-58)

32.80
(MSSW-55)

(G5-G6)
5570 – 6060

II 2.20
(MSSW-35)

9.30
(MSSW-3)

11.90
(MSSW-9)

37.60
(MSSW-19)

(G1-G10)
4350 – 7060

I 5.10
(MSSW-17)

8.00
(MSSW-12)

13.70
(MSSW-12)

35.60
(MSSW-20)

(G5-G10)
4420 – 6040

L1
2.00

(M0053SW-
24)

9.50
(MSSW-40)

8.90
(MSSW-31)

42.40
(MSSW-52)

(G3-G17)
2262– 6457

2.2.3 Geological Block Area “Ha” 587.50
2.2.4 Status of Exploration of the block
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2.2.14 Seam wise thickness, depth and reserve

Exploration Summary
MECL commenced exploration in Sahapur West Block during November 2008 and concluded in April 2009. Prior to this GSI also conducted exploration in the block
during 2005-06. The exploratory works executed in the block are summarized below.
 

Sl No Item of Work Work Done

1. Geological Mapping 5.875 sqkm

2. Topographic Survey
a. Traverse Stations
i. Coordinates
 ii. Reduced Level (m)
 
b. Boreholes
i. Coordinates: MECL
                       : GSI
 
 
 
 ii. Reduced Level: MECL
                             : GSI

5.875 sqkm
 
29 Nos
29 Nos
 
 
  59 Bhs (MSSW-1 to 59)
    5 Bhs (SSH-7, 17, 26, 29, 30)
_________________
Total 64 Bhs
_________________
 
  59 Nos
    5 Nos

3. Exploratory Drilling Meterage
                               MECL
                                GSI

 
         10,107m (59 Bhs)
           1,387m (5 Bhs)
______________________
Total 11,494m
_______________________

4. Geological Core Logging 10,107m (59 Bhs)

5. Geophysical Logging 7,397m (43 Bhs)

6. Coal Sampling (Nos) 532 (56 Bhs)

7. Analytical Studies
i. Band by band (m)
 ii. Overall Analysis (Nos)

 
403.95m (56 Bhs)
219 (43 Bhs)

8. Special Tests (No of Samples)
a. Calorific Value
b. Ultimate Analysis
c. Ash Fushion Temp.
d. Ash Analysis
e. HGI
f. Total Sulphur
g. Distribution of Sulphur
h. Swelling Index

 
219 (43 Bhs)
36 (10 Bhs)
18 (5 Bhs)
18 (5 Bhs)
18 (6 Bhs)
18 (6 Bhs)
18 (6 BHs)
30 (10 BHs)

9. Physico-Mechanical Test 334.00m
(2 Bhs: MSSW-27 & 33)

10. Dove Tailing of GSI Bh’s data
i. Analytical Results

15.02m
(2 Bhs: SSH-7 & 17)

 
2.2.5 Area covered by “detailed”

exploration within the block (sq.
km)

5.875

2.2.6 Whether entire area has been
covered by a detailed exploration.

Yes

2.2.7 No. of boreholes drilled within the
block

64

2.2.8 Whether any further
exploration/study is required or
suggested and time frame in which
it is to be completed

No further exploration is envisaged for the coal block

2.2.9 Year wise future programme of
exploration

NA

2.2.10 Overall borehole density within the
block (no./ sq. km) approx

Approx.11 boreholes per sq.km

2.2.11 No of Seams available as per GR
(Geological Report)

Seam-IV,Seam-L2,Seam-III A,Seam-III B,Seam-III L,Seam-II,Seam-I,Seam-L1

2.2.12 Seams not considered for Mining
with Reasons

Seam IV- Seam has not developed to extractable thickness in most part of the block.  Seam-
IIIB- Seam has developed to workable thickness in the western and south eastern part of the
block but parting with III A (0.30  2.93 m) does not allow any workings. Seam-IIIL- Not
considered for UG as this seam is developed in patches and have not attained workable
thickness. Seam-I- Seam I is impersistent within the block and does not attain workable
thickness. Seam-L1- Seam developed in patches and not attained workable thickness.

2.2.13 Dip of the Seam The dip of the coal seam is between 1deg to 2deg towards north-east and shifting to south-
east in the southern part. The gradient of seams varies from 1 in 23 to 1 in 57.
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2.2.15 Methodology of reserves estimation (also mention if any software package has been used).
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The detailed exploration for coal in Sahapur West Block revealed the existence of 8 seams i.e., Seam IV, L2, IIIA, IIIB, IIIL, II, I & L1. Out of which resources have
been assessed for 7 seams excluding Seam I as it has not attained workable thickness in the block. Three seams viz. Seam L2, IIIA & II are the prominent seams in
the block, whereas Seam IV, IIIB, IIIL & L1 are less prominent developed over limited area of the block.
 
Basic Assumptions:
The following basic assumptions have been considered for resource estimation.

The isochores have been drawn by MINEX Software, which create segments/cells on the principle of gradual and uniform change over the area.i.
The coal in Sahapur West Block is non-coking, the workable thickness considered for the estimation of reserves are as per UNFC norms. The resources are
grouped as per underground norms.

ii.

Topography: For arriving at quantities, the topography data from the recent drone survey was used.iii.
Collar: The UTM coordinates of borehole collars were not provided in the geological report. The plates from GR were georeferenced with surface features.
The borehole X & Y were digitized in global mapper software.

iv.

Elevation: The collar elevations as provided in the geological report were used.v.
Seam picks: seam picks from the geological report were used.vi.
 BH data Total boreholes drilled: 64Boreholes considered for Minex model: 56 (Band-by-Band analysis data)Boreholes falling inside the boundary out of 64
BHs: 64Boreholes falling outside the boundary out of 64 BHs: Nil

vii.

The limits of non-development zones of seams have been marked by taking half of the influence of the borehole with positive seam intersection. These limits
have also been considered to be the line of zero seam thickness.

viii.

In Sahapur West Block, ‘net proved’ underground resource is estimated by MINEX Software. For this purpose, isochores of 0.90m, 1.20m, 1.50m, 3.00m, 5.00m and
>5.00m (for superior grade) and 1.20m, 1.50m, 3.00m, 5.00m &>5.00m (for inferior grade) on I-30 basis along with isogrades lines, have been drawn on folio plans
for the seam workability. The area of seam non-development and the workability have been demarcated. The 50m, 100m, 150m, 200m & 250m depth lines have
also been marked on the seam folios of different seams. The resource is by MINEX Computer Software.
 
Each MINEX cell having area (sq.m) x Isochore thickness (m) Value x Specific gravity by grade gives the resource tonnage.
 
The resource of coal in Sahapur West Block have been estimated by using standard formula as given below:

R   =  A x Th. x Sp. Gr.
R - Resource in million tonnes,
A - Area in sq.m.
Th.- Thickness in metres.
Sp.Gr.- Specific Gravity of coal grade wise as per below table

 
Reserve locked up under Nalla, Pond, Village, Roads, fault barrier and Block boundary barrier were estimated separately to arrive at Mineable reserve.
 
10% deduction has been made from gross resource to arrive at net in-situ resource available in the block. 
Resource locked up under Nallah, Pond, Village, Roads andBlock boundary barrier was estimated separately to arrive at Mineable reserve. Seam-wise (for >1.2m
thickness) resource is provided in the table below.

2.2.16 Average GCV “KCal/kg”
The estimated quality of the seams from the Minex model is tabulated below.

Coal Seam Moisture % Ash % GCV
(Kcal/kg) Grade

IV 7.17 16.19 5989.77 G5
L2 7.69 21.99 5362.62 G7
IIIA 6.81 29.81 4761.45 G9
IIIB 7.41 24.71 5154.55 G8
IIIL 7.81 15.98 5917.80 G5
II 6.84 23.92 5308.54 G7
I 5.14 24.01 5549.28 G7

L1 7.40 21.53 5462.88 G7

 
2.2.17 Gross Geological Reserve of the

block “Mte”
2.2.18 Net Geological Reserve of the

block “Mte”
35.7330

2.2.19 Minable Reserve of the block “Mte” 17.38
2.2.20 Blocked Reserve “Mte” 18.3500
2.2.21 Corresponding extractable reserve

of the block “Mte”
10.38

2.2.22 Percentage of Extraction 29.049
2.2.23  Reserve already depleted (Base

date of Mining Plan)
0

2.2.24 Balance Reserve (as on Base
Date))

10.3800
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3.1 Mining Method

Mining Plan and Mine Closure Plan
Sahapur West Coal Mine
SOHAGPUR
Madhya Pradesh, Shahdol

Chapter - 3
Chapter-3: Mining

S.No Parameters Details

3.1.1 Existing method of mining if
the mine is under operation

Not Applicable

3.1.2  Proposed method of mining with justification on suitability of method of mining
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The proposed method of working is same as that of the Approved Mining Plan i.e., by Underground Bord and Pillar method. Vertical stripping ratio of this block is
assessed, and it is from 10 to 30 cum/tonne and so opencast mining will not be economical. Long wall method is not considered as the depth of cover varies from
72m to 141m. Seams with more than 1.5m thickness are proposed for extraction. Production capacity of 0.6Mtpa could be achieved by deployment of mass
production technology. Skill and equipment to operate 1.2m seams with mass production technology are scarce in India. Seams are not uniformly 1.2m and in
patches and such formation require semi mechanised bord and pillar workings and by semi mechanised equipment the number of faces for achieving targeted
production will be more. Also, the seams which are not considered are patchy and require lengthy drivage in stone for reaching the part to be extracted which will
restrict the production capacity of the mine even by 50% of the proposed capacity.
 
Entire seam II, part of seam L2 and IIIA are considered for reserves. Seams IV, IIIB, IIIL, L1 & I are not considered for mining as these seams are not fully developed
in this block. The extractable reserves by underground Bord and Pillar method are estimated as 10.38Mt from three workable seams, out of which Seam-II
contributes to around 84%.
 
Mode of entry to the seams is by a pair of inclines from the surface namely Incline 1 & Incline 2. These inclines are planned at around 100m northwest of borehole
MSSW-39 and are proposed to be driven at a gradient of 1 in 5 with a width of 5.2 m and height of 3.2 m. The inclines are proposed to be driven in such a way that a
distance of 35m centre to centre is maintained throughout. Inclines will be driven first to Seam-L2 and will be continued till Seam-II. A shaft of 6.0m dia. is proposed
near borehole MSSW-12 for ventilation with a total depth of 135m.
 
The length of the Inclines and Shaft planned are given below:

Entry Start RL End RL Gradient Dimension Length Depth
Incline-1 488 354 1 in 5 5.2m x 3.2m 670 134
Incline-2 488 355 1 in 5 5.2m x 3.2m 666 133
Shaft 488 353 Vertical 6.0m dia. - 135

 
Development of incline and establishing ventilation connections are key for safe working and therefore two years are considered for scientific planning, obtaining
relevant approvals, drivage of inclines, shafts, deployment of equipment and commencement of extraction.
 
Bord and Pillar workings are planned with uniform pillar size of 35m (centre to centre) while the pillar size suggested in 111 of CMR 2017 is 25.5 for 4.8m wide
galleries. Scientific study is proposed for the following:

Degree of gassiness of the seams and study of explosives to be used in seams L2, III A and II.1.
Design of extraction of pillars in the seams without disturbing the surface2.
Deployment of Continuous Miner in Seam II3.
Support system for the seams4.
Subsidence study including stability of parting for the seams and their cavability5.
The mining method will be revised, if required, based on these studies.6.

Incline will be driven upto seam L2 first and seams will be developed by SDLs. During such development, initially before establishing connections with the shaft,
Intake and Return will be through Incline 1 and Incline 2 respectively. In the meantime, incline drivage will be continued till seam II while shaft sinking would also
progress till Seam II. After completion of shaft sinking till seam II, ventilation connection in Seam L2 will be established and the extraction will commence. The
production from Seam L2 will be restricted during this period as there will be restrictions in ventilation because of single intake and return. SDL is proposed to be
deployed during development, depillaring will be done based on the recommendations of scientific study and approval by DGMS.  Parallelly, seam development and
establishment of ventilation connection in seam IIIA and seam II will commence.
 
Development and extraction in Seam II is planned with continuous miner. Continuous miner with range of 1.5m to 4.6m for accommodating the thickness range of
Seam II is proposed to be deployed. Thickness of 4.16m is observed in one bore hole SSH-30.
 
The width of the galleries will be 4.8m for Seam L2 and IIIA while it will be 5.8 m for seam II as continuous miner is proposed to be deployed in Seam II
 
In all the seams the main heading is oriented in the diagonal direction northeast southwest to have uniform length of panel on both sides. Extraction will be done
from top seam to bottom seam. However, development and extraction is proposed in seam II in the area where the other seams are not developed.
 
Barriers considered against nalla, major surface roads, villages etc.
 
The barriers considered are as per Regulations 121, 122 and 149 of CMR 2017 which are explained as below:
 
No working shall be made in any mine vertically below-

any part of any river, canal, lake, tank or other surface reservoir; ora.
any spot lying within a horizontal distance of 15 meters from either bank of a river or canal or from the boundary of a lake, tank or other surface reservoir, in
this case 30m barrier is maintained from Nalla as the Nalla course is meandering

b.

In the boundary, no working shall be made within a distance equal to half the distance as specified in column (5) of table under sub-regulation (4) of regulation
111 of CMR 2017, corresponding to the depth of the seam being worked,

c.

Provided that, where work is done in more than one seam, the barrier kept at the boundary shall, as far as practicable, be vertically coincident and of the same
dimensions

d.

Details of barriers are provided below:
 
The barrier considered while developing the workings is as follows;

Boundary safety barrier is left for a distance equal to half the distance as specified in column (5) of table under sub-regulation (4) of regulation 111,
corresponding to the depth of the seam being worked.

a.

Fault barrier of 10 m is left on either side of fault F3 and F4. Both faults have 5m throw.b.
Barrier of 30 m is left on both the sides of Nallahc.
Barrier of 15 m is left for ponds.d.
Barrier left around villages and roads are 50 m and 45 m respectively. No development and depillaring will be carried out beneath villages and road in Seam
L2 and IIIA.

e.

A scientific study is proposed to be conducted based on which the possibility of reduction in the barriers proposed will be reviewed, and requisite permissions will be
sought based on the study results as provisioned in the CMR 2017.
 
Developing with splitting as final operation for the coal blocked below villages is considered for Seam II and 0.77Mt Reserves are planned to be extracted. With
respect to other barriers, the extraction will be planned after scientific study.
 
The minimum and maximum parting between the seams considered for extraction is provided below,

Seam Depth (m)
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Working Min Max
L2 75.12 107.65

III A 92.58 129.24
II 108.77 141.73

 
Thus the minimum parting is more than 9m. Reg 2 of 118 of CMR 2017 viz ” No working shall be made in more than one section in any seam, nor shall workings be
made in any two seams lying within nine meters of each other, without the prior permission in writing of the Chief Inspector and subject to such conditions as he may
specify therein” will be strictly complied. In case if such working are to be made prior permission will be sought from Chief Inspector as mentioned in the regulation.
 
Roof bolting is proposed with 4 bolts per row for 4.8m wide gallery and 1.2m between rows. Hydraulic rotary roof bolting machine for drilling vertical holes of 27mm to
43mm diameter are proposed for panels to be operated with SDL. Twin roof bolters are proposed in Seam II along with continuous miners. In Seam II bolting is
proposed with 1.2mX1.4m grid. Resin encapsulated bolting is proposed. Wherever required side bolting, girder support and sidewall support will be done. Depillaring
is proposed by caving in both semi mechanised and mechanised CM panels.In semi mechanised panels level splitting and dip slicing method will be adopted.
In CM panels split and fender method is proposed for depillaring. Schematic pillar extraction is depicted in Plate 17. However, Scientific study will be carried
out for finalising the methodology and subject to approval by DGMS.
 
a. Adequacy of ventilation

Ventilation requirement has been assessed and included as detailed hereafter:
The adequacy of the entries provided for ventilation is assessed as below:

Detail Unit Value
Annual output tonne 0.60

No of days considered  330

Average daily output tonne 1,818.18
Maximum daily output (125% of average) tonne 2,272.73
Quantity of air required per tonne at face cum/min 2.50
Air requirement at face cum/min 5,681.82

Ventilation efficiency 50%  
Air requirement for mine cum/min 11,363.64
 cum/sec 189.39

Allowed air velocity m/sec 4
Cross section for two intakes- Reqd. sqm 23.67

Cross section of inclines planned   
Width m 5.20
Height m 3.20
Cross section for one incline sqm 16.64
Upcast shaft 1   
Detail Unit Value

Allowances for expansion  10%

Air volume to be handled cum/min 12,500.00
 cum/sec 208.33

Planned air velocity in shaft m/sec 9
Area required sqm 23.15
Dia of shaft- Required m 5.4
Planned diameter of Shaft 1 m 6.0

 
b. Planning for ventilation

Three seams are proposed for working. While operation in Seam L2 will commence initially, operations in Seam III A and Seam II will be done subsequently. It is
proposed to complete the development and depillaring operation in ~Y5 and after that the entire operation will be limited to Seam II.
The following criteria have been used for planning of mine ventilation system,
6 cum/min. of air per person employed in the district in the largest shift.
2.5 cum/min of air per tonne of daily production
Quantity of air which will dilute the inflammable gas to such extent that % of inflammable gas does not exceed 0.75 in the general body of the return air of any
ventilation district and 1.25 in any place in the mine.
The wet bulb temperature in any working place should not exceed 33.5°C and where the wet bulb temperature exceeds 30.5°C, arrangements are to be made
to ventilate the workings with a current of air moving at a speed of not less than 1 m/s. 

Therefore, on the basis enumerated, the total estimated air requirement is estimated for the mine as below,
The estimated fan capacity for two parallel circuit work out to ~140cum/sec.

Particulars Unit
Semi

mechanised
working

Mechanised
working

Yearly Production- Peak Capacity Mtpa 0.30 0.30

No. of working days # 330.00 330.00
Average Daily Production tpd 909.09 909.09
Total manpower proposed # 550.00 380.00
Manpower in a largest shift # 325.00 180.00

As per CMR, minimum quantity of air
w.r.t per daily tonne output m³/min 2.50 2.50

As per CMR, minimum quantity of air
w.r.t per person employed in a district m³/min 6.00 6.00

Air quantity required w.r.t daily tonne
output m³/s 37.88 37.88

Air quantity required w.r.t per person
employed m³/s 32.50 18.00

Additional air quantity required for m³/s 11.36 11.36
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3.1.7 Tentative Coal production Plan MT

service areas

Total air quantity required (rounded) m³/s 49.24 49.24
VEQ % 75% 75%

Maximum air quantity requirement
(rounded) m³/s 65.66 65.66

Pressure    
Pressure P = RQ² Pa   
Mine Resistance (R) gaul 0.04
Quantity m³/s 131.31
Pressure Pa 690
Water gauge mm 70.38

Fan proposed  140cum/sec, 80mm water gauge
 

 
c. Blasting requirement and requirement of explosives

The semi mechanised panel with deployment of SDL require drilling and blasting. Solid blasting with permitted explosives (P5) and delay detonators are
proposed, as Seam L2 and IIIA are considered Degree I. Degree of gassiness will be studied before deciding on the explosives and the maximum charge per
hole. Coal drills of ~38mm dia will be used to drill at faces for loading explosives.
Gallery width is assumed to be 4.8m and height of extraction is assumed to be of 1.6m average. For a depth of 1.2 m hole with 10 holes per face, a pull of
~0.8m is possible. The powder factor during development is assessed as 2.0 (with 555m of explosives per hole). The peak production from SDL panel is
0.3Mtpa, average of ~900tonne per day. The average explosive requirement will be 0.5 tonne/day. Considering this requirement 3 tonne magazine is proposed.
 
Man riding – In main incline FSV or Chair lift man riding system is proposed for transport of men and material. Chair lift system is proposed in Seam
L2 and III A. In Seam II, FSV  or Chair lift man riding system will be used for transportation of men and material.
 
3.1.3 Coal production capacity

proposed MTPA
0.6000

3.1.4 Justification for optimization Coal production capacity
Seam L2 and seam III A has developed to a thickness of 1.5m in few parts. Bord and Pillar method of working is proposed as the stripping ratio in the entire
lease area is between 10 to 30. SDL is proposed to be deployed as this is proven technology in thin and patchy seams where mass production technology
are not considered effective. Seam II has been observed to be extensively present with more than 1.5m extractable thickness. Continuous Miner package
with Shutlle car, roof bolter and feeder breaker system are proposed as the average seam thickness is ~2.2m. The method and technology proposed are in
line with the approved mining plan. Rated production capacity is proposed after study of the limitation of working in multiple thin seams and sequencing the
operations to comply with the statutory and technical requirements.

3.1.5 Calendar year from which the
production will start

2025-26

3.1.6 Year of Achieving rated
production

2026-27

Year Coal Production Schedule OB  MM3 SR
Year of Operation Calendar Year UG OC Total

1 2025-26 0.10 0 0.1000 0 0
2 2026-27 0.60 0 0.6000 0 0
3 2027-28 0.60 0 0.6000 0 0
4 2028-29 0.60 0 0.6000 0 0
5 2029-30 0.60 0 0.6000 0 0
6 2030-31 0.60 0 0.6000 0 0
7 2031-32 0.60 0 0.6000 0 0
8 2032-33 0.60 0 0.6000 0 0
9 2033-34 0.60 0 0.6000 0 0

10 2034-35 0.60 0 0.6000 0 0
11 2035-36 0.60 0 0.6000 0 0
12 2036-37 0.60 0 0.6000 0 0
13 2037-38 0.60 0 0.6000 0 0
14 2038-39 0.60 0 0.6000 0 0
15 2039-40 0.60 0 0.6000 0 0
16 2040-41 0.60 0 0.6000 0 0
17 2041-42 0.60 0 0.6000 0 0
18 2042-43 0.60 0 0.6000 0 0
19 2043-44 0.08 0 0.0800 0 0

Note: Calendar Plan/Production Plan for the entire life of the mine.

3.1.8 Rated Capacity Mtpa By OC :  0

By UG :  0.60

Overall :  0.6000

Prepared By DMT Consulting Private Limited  On 27/11/2021



 APPROVED

 APPROVED

 UG Document :

3.1.9 Life of the mine: Years By OC :  0

By UG :  19

Overall :  19
3.1.10 Whether the proposed external

OB dump site is coal/ lignite
bearing: If so, whether
coal/lignite below waste
disposal area is extractable

NA

3.1.11 Whether the proposed external
OB dump site is coal/ lignite
bearing: If so, whether
coal/lignite below waste
disposal area is extractable

NA

3.1.12 Results of any investigation
carried out for scientific mining,
conservation of minerals and
protection of environment;
future proposals

Investigations are planned

3.1.13 Type of Equipment/ HEMM
proposed

S.No. Type of
Equipment

Capacity Unit Population

1 Standard height
Continuous
Miner

655 KW 1

2 Shuttle Car
(Electric) Coal
Hauler

14 Tonnes 2

3 Feeder Breaker 650 TPH 1
4 Twin Roof Bolter 37 KW 2
5 Power Winch (2

Sets)
20 Tonnes 1

6 Battery Operated
MUV

168 KW 1

7 Battery Operated
FSV

75 Horsepower (HP) 2

8 Pumps, Pipes &
Fittings

27 LPS 1

9 Remote
Controlled LHD
with  Trailing
Cable & Electrical
Starter

50 Horsepower (HP) 2

10 Side Discharge
Loader standard
height 65HP 1.1
cum bucket

65 Horsepower (HP) 13

11 LDCC 100 tph,
100 m long, 0.8
m/sec, double
chain conveyor 2
x  15 kW FLP
electricals, 550 V

100 TPH 14

12 UDM Standard
height drill hole

65 mm 6

3.1.14 Upload Require Document OC :  NA

UG :  UG files data shown below
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SAHAPUR WEST MINING PLAN AND MINE CLOSURE PLAN 

Major equipment Proposed for UG working in Seam-II 

Capacity of UG equipment for Seam-II is provided as below: 
 

Sl. 
No. Particulars Capacity Unit Quantity 

1 Standard height Continuous 
Miner 

Installed power 655kW, cutting 
drum width 3.65m, Max cutting 
height 4.6m, Loading rate 30t/min 

Nos. 1 

2 Shuttle Car (Electric) Coal 
Hauler 

Shuttle car for standard height 
continuous miner, machine rated 
capacity 14tonne 115HP 

Nos. 2 

3 Feeder Breaker 

Feeder Breaker 650 TPH Capacity 
Operating Voltage 1100V, 3 Phase, 
50 Hz complete with all 
Accessories. Size of the crushing 
shall be -.100 mm 3D 

Nos. 1 

4 Twin Roof Bolter Electrohydraulic roof bolter 37kW, 
operating height 1.8m to 5.2m Nos. 2 

5 Set of Electrical Equipment 
Electrical and Signaling Equipment 
complete with Transwitch unit, 
Gate end boxes, Cables, etc 

LS 1 

6 Power Winch (2 Sets) 20 tonne Nos. 1 

7 Battery Operated MUV 168kW, 10 tonne capacity, 2.3m 
height Nos. 1 

8 Battery Operated FSV Machine Rated capacity 12.5 tonne 
75HP Nos. 2 

9 Dust Collection Fan Standard equipment along with CM Nos. 1 
B Additional Face Equipment     
1 Pumps, Pipes & Fittings 27 LPS, 30m Head ,20 KW Nos. 1 

2 
Remote Controlled LHD with 
Trailing Cable & Electrical 
Starter 

50HP 1.5cum bucket  Nos. 2 

3 Equipment for Strata Control 
& Monitoring 

Load cells, Instrumented bolt, 
extensometer, convergence 
indicator AWTT etc., 

LS 

4 Auxiliary Fan with 
Accessories 

15 Cum/S, 170-250mm WG, 
45KW Complete with electrical. LS 

5 Communication System Leaky feeder system with Modern 
sensor-based tracking system  LS 
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Equipment Proposed for UG working in Seams L2 & IIIA 
 

Capacity of UG equipment for Seams L2 & IIIA is provided as below: 
 

Sl. No. Particulars Unit Peak Quantity 

1 Side Discharge Loader standard 
height 65HP 1.1 cum bucket Nos. 12+1 Stand By 

2 
LDCC 100 tph, 100 m long, 0.8 
m/sec, double chain conveyor 2 x 
15 kW FLP electricals, 550 V 

Nos. 14 

3 UDM Standard height drill hole: 
25mm to 65mm Nos. 6 

4 Hydraulic roof bolter with power pack Nos 5 

5 Man riding car Nos 1 

6 Equipment for Strata control and 
Monitoring set 4 

7 Auxiliary fan with accessories set 14 

8 Communication System LS 2 
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4.1 Safety Management

Mining Plan and Mine Closure Plan
Sahapur West Coal Mine
SOHAGPUR
Madhya Pradesh, Shahdol

Chapter - 4
Chapter-4: Safety Management

S.No Parameters Details

4.1.1 Major Risks and uncertainties to the project viz. Proximity to river, adjacent working, geo-mining disturbances, slope stability and
remedial measures suggested. It should also include proposed overall slope of the quarry and OB dump, dump height, strata
control, fire and spontaneous heating, gas monitoring, disaster management, danger from inrush of water etc.

It is proposed to have a Safety Management Organization (SMO) along with Pit Safety Committees (PSC) for Underground mine. Prime objective of the SMO and
PSC is to analyse and assess the potential risks and hazards associated with the Mining activities and prepare Disaster Management Plan to monitor and prevent
any such accidents in mines. The team will be equipped with advanced tools for implementation of safe operating procedures.
 
Precautions are proposed to ensure safe operations by preventing major risks associated with the mining like inundation, fire, strata control in UG mine.
 
The following studies are proposed during the initial stages of the mining activities and the methodology will be reviewed as per the results

Scientific study for deployment of Continuous Miner1.
Scientific study to assess the impact of Mining and Subsidence2.
Hydrogeological study for review of pumping capacity proposed3.

The support requirement, design and the pattern of roof bolting and their specifications will be assessed after scientific studies. During both development and
depillaring monitoring of effectiveness of supports will have to be carried out by actual measurements.
 
The nearest river is Sone River located at a distance of 17.23 km in the ENE direction flowing from SE to NW. Another nallah called Bagaiha nallah is located at a
distance of 3 km in NE. The above mentioned nallah and river are not posing any danger of inundation as their HFLs are far below the general level of the block (The
level of river is 400 m AMSL and that of the nala is 450m AMSL while the lowest RL at surface of block is 479.45 m AMSL). AMSL-Above mean Sea Level
 
Ghogra nalla flows from south to north, almost along the center of the block. A flood protection embankment or any suitable arrangement is proposed to prevent any
danger due to inundation.
 
The HFL of Ghogra Nalla will be assessed and mouth of the Inclines and Ventilation shaft will be raised 1.5m above the HFL (in compliance with Regulation 149 of
CMR 2017) of Ghogra Nalla with the help of locally raised platform duly protected by walls along the sides.
 
The gassiness of the seam is not known but for the planning purposes it is considered as degree I gassy. After opening the seam study will be conducted for degree
of gassiness and appropriate precautions will be taken.
 
For all the mining operations and associated activities to be carried out in the mines, the provisions of Coal Mines Regulations, circulars issued by Directorate
General of Mines Safety from time to time and the conditions laid down in the DGMS permission letter for the proposed method of mining shall be strictly adhered to
ensure safety of the mine and the persons working therein at all times.
 
A safety organisation is proposed to ensure adherence to the guidelines SOPs to be formulated by the Mine Manager.
Additionally, the following plans are proposed

Emergency Preparedness Plan1.
Monsoon Preparedness Plan2.
Systematic Support Plan3.

Post Closure, competent supervision of the closure activities will be ensured. Shafts and inclines are proposed to be sealed and suitable protective measures to
prevent inadvertent entry is proposed. After construction of suitable protective measures, pumping is proposed to be carried out during the closure period of 3 years
with competent supervision. The shaft will be sealed after removing the pipelines and pump in third year of final closure.

4.1.2  A Commitment from the Company
Board that entire mining operation
will be carried out as per the
Statutory provision given under
Mines Act 1952, Coal Mine
Regulation 2017 and & wherever
specific permission will be required
the company will approach the
concerned authorities

The Mine is proposed to be operated as per provisions of Mines Act 1952, Coal Mine
Regulation 2017 and all the provisions stipulated by DGMS while granting permission for UG
workings. Specific permission will be obtained before commencement of operations in UG
workings. It is proposed to conduct a scientific study for deployment of Continuous Miner in
underground mine. The mine will be operated as per the provisions in the permission
granted. A letter from Company Board is attached along with the Mining Plan document that
the working will comply with all the safety provisions as indicated in the approvals to be
obtained from time to time for this project.
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5. Infrastructure Facilities

Mining Plan and Mine Closure Plan
Sahapur West Coal Mine
SOHAGPUR
Madhya Pradesh, Shahdol

Chapter - 5
Chapter-5: Infrastructure Facilities proposed and their Location

S.No Parameters Details

5.1 Mine infrastructure required
S.No Infrastructure to be reatin to be

public use
Infrastructure to be
dismantle/reclaimed

1 Roads Project Office & Admin Office, Cap
Lamp room, Workshop and Store,
Substation and DG, Magazine, Pit
head bath & Rest Shelter, Weigh
Bridge & Dispatch office, Rescue
room and Dispensary, Canteen,
VTC, Settling Ponds, Diesel Bunk,
WTP, Loading station & Coal stock
area, Ventilation shaft, Flood
Protection Embankment and Top
Soil stack

5.2  Power supply & illumination
MPSETCL is the authorized power supply agency in the area. The proposed source of power for this project is MPSETCL’s Thadipathar 5 MVA 33 KV
substation in Narwar gram panchayat in Umaria Distt. The project is proposed to receive power at 33KV by means of overhead line (AAAC, WOLF
equivalent) from MPSETCL’s substation.
 
According to Proposed Mining Plan, power requirement will be to the tune of about 4.2MVA with 33KV incoming power supply arrangement for the project. It
is also mentioned that emergency power supply has been arranged with 500 kVA DG sets.
 
The table showing the details of power is given below mentioned that emergency

Sl. No. Description Underground Operation
(0.6Mtpa)

1 Connected load (KW) 6789
2 Load in operation (KW) 6543
3 Maximum power demand (kVA) 4132
4 Annual Energy Consumption (MkWh) 17.88

5 Energy consumption per tonne of coal production
(kWh/te) 29.8

 
Illumination:
1.1 kV overhead line feeders originating from the Surface substation are proposed to be drawn up to a convenient location in the quarry for feeding power to the
lighting transformers installed at the different location of the mine

5.3 Drainage & Pumping : Assessment of Volume of Water for Pumping, Pumping Capacity and Pump Selection
It is described in the approved mining plan that “No pump test has been done in the core zone to evaluate the aquifer parameters. Based on the
general experience of the area, 1000GPM water make has been adopted to be available for pumping from underground. Average annual rainfall
as per the project report of nearby Bicharpur coal mine is 1050mm out of which 963mm is concentrated during the monsoon season from June
to October. The actual make of water will be considered later after systematic hydrogeological study”.
 
The breakup of water output from underground and the total estimated water requirement for the mine is provided in the tables below,
 

Parameter Unit Value
Make of water considered lps 63.0
Hours of pumping hrs 18.0
Make of water cum/day 4,082.4
Additional considered (20%) cum/day 816.5
Total cum/day 4,898.9
 cum/hr 272.2
Pumping Capacity LPS 75.6
Pumping Efficiency % 50
Required Pumping Capacity LPS 151.2 (160)

 
Two 80LPS pumps of 150m head are proposed for meeting the peak pumping requirement. Two more 80LPS pumps of 150m head will be provided as standby. In
the workings, two 35LPS 100m head pumps are proposed in each seam.

 
 

5.4 Coal Handling Arrangement: Brief
detail of the CHP/ Mode of
Dispatch, Coal quality and Coal
staking and handling arrangement

The coal from the mine is proposed to be evacuated by conveyor belts, which will discharge
into 3x150 tonner bunker to be installed at surface. Coal from this bunker will be loaded on to
the trucks and transported to the nearest siding. The nearest siding is in Shahdol Road is
proposed from the coal handling facility at incline mouth to Shahdol. A road of around 14 km
is planned for evacuation of coal, this road will be suitably black topped with suitable dust
suppression arrangements. Tree plantation all along the sides are proposed.
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5.5 Coal washing and the proposed
handling/ disposal of rejects

Washing of coal is not proposed
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6.1 Land requirement

6.1.2 During mining Land use details:

Mining Plan and Mine Closure Plan
Sahapur West Coal Mine
SOHAGPUR
Madhya Pradesh, Shahdol

Chapter - 6
Chapter-6: Land Requirement

S.No Parameters Details

6.1.1 Total Land requirement for the mine in “Ha”. Indicative source of data.
The land details are assessed based on the cardinal points of the boundary provided by Ministry of Coal, DGPS survey undertaken by Sarda Energy and Minerals
Limited through Soham Ferro Manganese Pvt Ltd. and the land details collected after vesting of the blocks.
 
Break up of pre-mining land type and source of data.

Land Type Area in Ha.

Tenancy

Agriculture (Includes few
residential houses) 510.931

Township -
Grazing -
Barren -
Water Bodies -
Road -
Community/ Other -

Govt. Non-Forest

Agriculture 2.191
Township -
Road 3.583
River/Nallah 10.112
Water Bodies 9.100
Grazing -
Community/ Other 2.898
Barren -

Forest
Revenue Forest 33.697
Reserve 34.240
Protected 12.248

Free Hold  -
Total 619.00

 
Break up of pre-mining land type (indicative) and
source of data.

S.No. Land Type Exisiting/pre-Mining Use Area
1 Total Total (Ha) 619.00
2 Private Agriculture includes few

residential houses (Ha)
510.931

3 Government Surface Water bodies
(Ha)

19.212

4 Government Others (Ha) 8.672
5 Forest Revenue, Reserved,

Protected (Ha)
80.185

Type Land use
(Proposed)

Land Use
(End of Life)

Land Use (Post Closure)

Agricultural
land

Plantation Water Body Public/Comp
any Use

Forest Land
(Returned)

Undisturbed Total

Excavation
Area

0 0 0 0 0 0 0 0

Backfilled
Area

0 0 0 0 0 0 0 0

Excavated
Void

0 0 0 0 0 0 0 0

Without
Plantation

0 0 0 0 0 0 0 0

Top Soil
Dump

0.030 0 0 0 0 0 0 0

External
Dump

0 0 0 0 0 0 0 0

Safety Zone 0 0 0 0 0 0 0 0
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6.2 DETAILS OF LEASE

Haul Road
between
quarries

0 0 0 0 0 0 0 0

Road
diversion

0 0 0 0 0 0 0 0

Diversion
Or Below
River Or
Nala Or
Canal

0 0 0 0 0 0 0 0

Settling
Pond

0.200 0.200 0 0.200 0 0 0 0 0.2000

Road And
Infrastructur

e Area

14.875 14.905 0 10.230 0 4.675 0 0 14.9050

Rationalizat
ion Area

0 0 0 0 0 0 0 0

Garland
Drains

0 0 0 0 0 0 0 0

Embankme
nt

0.876 0.876 0 0.876 0 0 0 0 0.8760

Green Belt 8.018 8.018 0 8.018 0 0 0 0 8.0180
Water

Reservoir
Near Pit

0 0 0 0 0 0 0 0

UG Entry 0.300 0.300 0 0.300 0 0 0 0 0.3000
Undisturbed
OR Mining
Right For

UG

594.701 594.701 0 0 0 0 0 594.701 594.7010

Resettleme
nt

0 0 0 0 0 0 0 0

Pit Head
Power Plant

0 0 0 0 0 0 0 0

Water
Harvesting

0 0 0 0 0 0 0 0

Agricultural
Land,Undist
urbed OR

Mining
Right For

UG

0 0 0 0 0 0 0 0

Total 619.00 619.00 0.00 19.62 0.00 4.67 0.00 594.70 619.00

S.No Parameters Details

6.1.3 Surface features over the block
area

The proposed mining block comprises majorly of private land and small portions of Govt, land
and Forest land. There is habitation of three villages namely, Kosmaha, Khamaria Kalan, and
Khamaria Khurd lying within the block boundaries. No relocation and rehabilitation of village
has been proposed. Ghogra Nallah is a seasonal tributary of Sone River flows through
central part of the proposed block. Road passing through the western part of the block and
another road which connects Shahdol on North-East and Khamaria in South East. No
diversion of Nallah and road is proposed in the project area.

6.1.4 No. of villages/Houses to be shifted No shifting of villages/ houses is envisaged
6.1.5 Population to be affected by the

project
The mining and allied activities will provide job opportunities for eligible persons in the nearby
villages and with the CSR activities proposed, the area will be developed and there will be
growth opportunities for self-employed and cultivators. To this extent, the impact will be
significantly beneficial since un-employment and under employment is the main socio-
economic problem faced by the people in this area. The mining operations will be carried out
in such a manner that no surface subsidence will take place. Agriculture land will therefore
not be impacted and the traditional source of livelihood of the local population will therefore
not get affected.

6.1.6 Proposed Rehabilitation
programme

No relocation and rehabilitation of village has been proposed.

S.No Parameters Details

6.2.1 Status of Lease
Fresh lease will be applied in due course for a period of 30 years

6.2.2 Existing Lease Area “Ha” No Lease exists
6.2.3 Period for which Mining Lease has

been granted/is to be renewed/ is
to be applied. for.

30 years
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6.2.4 Date of expiry of earlier Mining
Lease, if any .

Lease not available

6.2.5 Whether the lease boundary/
required boundary is same as
mentioned in the allotment order.

Yes

6.2.6 Lease Area (applied/ required) as
per the Mining Plan under
consideration (Ha)

619.00

6.2.7  Whether the applied lease area
falls within the allotted block.

Yes

6.2.8 Area (Ha) of lease which falls
outside the delineated Block
Boundary/Existing Mining Lease.

Not Applicable

6.2.8 Area (Ha) of lease which falls
outside the delineated Block
Boundary/Existing Mining Lease.

Not Applicable

6.2.9 Details of outside area Not Applicable
Whether forms part of any other
coal block

Not Applicable

Whether it contains any coal/lignite
reserves.

Not Applicable

Purpose for which it is required,
e.g. roads/ OB dumps/ service
buildings/ colony/ safety zone/
others (specify).

Not Applicable

6.2.10 Whether some part(s) of the
allotted block has not been applied
for mining lease

Not Applicable

Total area in Ha of such part(s). NA
Total reserves in such part(s). (Mt). NA
Brief reasoning for leaving such
part(s).

NA
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7. Environment Mangement

Mining Plan and Mine Closure Plan
Sahapur West Coal Mine
SOHAGPUR
Madhya Pradesh, Shahdol

Chapter - 7
Chapter-7: Environment Mangement

S.No Parameters Details

7.1 Commitment from the
project proponent that the
company will comply
Environment and Forest
Condition stipulated in the
respective clearances

Sarada Energy and Minerals Limited agrees and is committed to comply with the conditions to be
stipulated in Environmental Clearance.
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8.1.1 Land Degradation and restoration Schedule

8.1.2 TentativeBiological Reclamation (Cumulative in “Ha”)

8.4 Waste Management (Figures in MM3) (Tentative)

Mining Plan and Mine Closure Plan
Sahapur West Coal Mine
SOHAGPUR
Madhya Pradesh, Shahdol

Chapter - 8
Chapter-8: Progressive & Final Mine Closure Plan

Tentative Land Degradation and Technical Reclamation (Commutative Area Ha)

Year/Stage Land Degraded Technically Reclaimed Area

(Life of the mine plus post
closure period) Excav Dump (Extn

+ Top Soil) Infra/others Total Backfill Dump (Extn
+ Top Soil) Others Total

Up to Base
year

2025

Y-1 2025-26 0 0.03 12.25 12.2800 0 0 0 0.0000
Y-3 2027-28 0 0.03 16.25 16.2800 0 0 0 0.0000
Y-5 2029-30 0 0.03 16.25 16.2800 0 0 0 0.0000
Y-10 2034-35 0 0.03 16.25 16.2800 0 0 0 0.0000
Y-15 2039-40 0 0.03 16.25 16.2800 0 0 0 0.0000
Y-20 2044-45 0 0.03 16.25 16.2800 0 0 0 0.0000

0.0000 0.0000
Post Closure

Y-22 2046-47 0 0.03 16.25 16.28 0 0.03 11.575 11.61

Year/Stage Biologically Reclaimed Area
Forest land

(Return)

Un
Disturbed/

To be left for
Public/com

Use

Total(Life of the mine plus
post closure period) Agriculture Plantation Water Body

Public/
Company

Use
Total

Up to Base
year

2025

Y-1 2025-26 0 1.20 0 0 1.2000 0 605.52 606.7200
Y-3 2027-28 0 3.44 0 0 3.4400 0 600.48 603.9200
Y-5 2029-30 0 8.02 0 0 8.0200 0 594.70 602.7200
Y-10 2034-35 0 8.02 0 0 8.0200 0 594.70 602.7200
Y-15 2039-40 0 8.02 0 0 8.0200 0 594.70 602.7200
Y-20 2044-45 0 8.02 0 0 8.0200 0 594.70 602.7200

0.0000 0.0000
Post Closure

Y-22 2046-47 0 19.63 0 0 19.63 0 599.37 619.00

S.No Parameters Details

8.2 Post Closure Water Quality
management

(Existing water bodies
available in the lease hold
area; Measures to be taken
for protection of the same
including control of erosion,
sedimentation, siltation,
water.

After completion of the Mining activity, after construction of suitable protective measures, pumping is
proposed to be carried out during the closure period with competent supervision and the water will
be let out into nearby nallah through a settling pond. Quality of the water let out will be monitored,
adequate arrangements will be made to comply with the standards stipulated by the authorities. The
monitoring of quality of water is proposed to be continued for 3 years after closure. The shaft will be
sealed in third year after closure after removing the pipelines and pump.

8.3 Post Closure Air Quality
management.

After completion of the Mining activity certain points are earmarked for collection of samples and
regular monitoring as per permissions. Post closure monitoring will continue for 3 years.
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8.5 Top Soil Management – (Including Action plan for Top Soil management) (Tentative)

8.10 Abandonment Cost and Financial Assurance.

8.10.1 Abandonment Cost: Cost of Activities to be taken up for closure of the mine

Year/Stage OB Removal External Dump Internal Backfilling Embankment
(Life of the mine plus
post closure period)

(Cumulative) (Cumulative) (Cumulative) (Cumulative)
Top Soil OB Total Top Soil OB Top Soil OB Top Soil OB

Up to Base
year

2025

Y-1 2025-26
Y-3 2027-28
Y-5 2029-30
Y-10 2034-35
Y-15 2039-40
Y-20 2044-45

Post Closure
Y-22 2046-47

Year/Stage
Top Soil

Removal Plan

Top Soil Used

(Life of the mine plus post closure
period)

Spreading Over
Embankment

Spreading Over
Backfill area

Spreading Over
External OB
Dump area

Used in Green
Belt area Total Utilised

Up to Base year 2025
Y-1 2025-26 0.009 0.009 0 0 0 0.009
Y-3 2027-28 0.009 0.009 0 0 0 0.009
Y-5 2029-30 0.009 0.009 0 0 0 0.009
Y-10 2034-35 0.009 0.009 0 0 0 0.009
Y-15 2039-40 0.009 0.009 0 0 0 0.009
Y-20 2044-45 0.009 0.009 0 0 0 0.009

Post Closure
Y-22 2046-47 0.009 0.009 0 0 0 0.009

S.No Parameters Details

 8.6 Management of Coal
Rejects.

No coal reject generation is envisaged

8.7 Restoration of Land used
for Infrastructure.

Entire infrastructure is proposed to be demolished and the land is to be rehabilitated. Inclines are
proposed to be sealed and the area of infrastructure is to be rehabilitated. Topsoil is proposed to be
scraped and kept in separate area within the infrastructure area. it will be spread out within the infra-
area and vegetated to maintain its fertility. This will be used as and when required

8.8 Disposal of Mining
Machinery.

Most of the equipment are to be outsourced by deploying contractors and will be demobilised after
the closure. The equipment to be procured departmentally will be surveyed off and disposed as
scrap. However, if any machine has balance life, it will be transferred to other projects of the
company or scraped.

8.9 Safety & Security. 1. Shafts are proposed to be properly closed and fenced to prevent local public entering into the
area. Shaft as well as the fan gallery will be sealed so effectively that the seals cannot be broken
with normal human effort. 2.Incline will be securely closed by explosion proof stopping and the entry
will also be sealed. 3.Local public will be suitably deliberated about the dangers of venturing into
abandoned working area. 4.Instruction board in local language will be placed in these locations
warning not to trespass in these restricted locations. 5.Local public will be educated on the potential
hazards associated with the mining activities emphasis will be laid on local education for bringing in
awareness about mining. 6.Before abandonment, the nearby public will be again briefed about the
measures taken for stabilization and likely dangers. 7.Security personnel will be deployed for round
the clock monitoring of protective works and key risk zones identified both during operation and
during rehabilitation period.

Head Activities Unit Quantity Rate RS/Unit Amount RS Cr

Progressive Closure Water quality management Ls 1.80
Air quality management Ls 1.20

Waste Management M CUM
Barbed wire fencing around

dump
m 0 0 0

Barbed wire fencing around
the pit

m 0 0 0
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Filling of Void - Rehanding
of Crown dump

MM3 0 0 0

Top Soil Management MM3 0 0 0
Technical And Biological

Reclamation of Mined out of
land and OB Dump

Ha 0 0 0

Plantation over virgin area
including green belt

Ha 0 0 0

Manpower Cost and
Supervision

1.50

Total wall around the dump m 0 0 0
Garland drain m 0 0 0

Garland drain around the
dump

m 0 0 0

Any other Activity
Any other Activity - 2

Dismentaling of
infrastrucure &

Disposal/
rehabilitation of

mining Machinery

Dismentaling of workshop Ls 0.25
Rehabilitation of the

dismentaled fascilities
Ls 0.35

Dismentaling of pump and
pipes/ other fascilities.

Ls 0.20

Dismentaling of stowing
bunker, provisioning of

pumps for borewell
pumping arrangement.

Dismentaling of UG
equipment

1.60

Rearranging water pipeline
to dump top

park/Agriculture land

Ls 0.30

Dismentaling of power
lines.

0.30

Any other Activity
Safety and Security Barbed wire fencing around

dump
Barbed wire fencing around

the pit
m 0 0 0

Barbed wire fencing with
Masonalry piller

Concrete wall with
Masonalry pillers around

the pit

m

Securing air shaft and
installation of borewall

pump

0.50

Securing of incline 0.50
Concrete wall fencing
around the water body

Boundary wall around the
water body

Stabilisation (viz benching,
pitching etc) of side walls of

the water body
Toe wall around the dump

Garland Drain
Garland Drain around the

dump
Drainage channel from

main Ob dump
Any other Activity

Technical and
Biological

Reclamation of mined
out of land and OB

Dump

Filling of Void Ha 0 0 0
Top soil management MM3 0 0 0

OB Rehandling for
backfilling

MM3 0 0 0

Terracing, blanketing with
soil and vegetation of
External OB Dump

Ha 0 0 0

Paripharel road, gates, view
point, cemented steps on

bank
Expenditure on

development of Agriculture
land

Landscaping and Plantation Ls 0
Any other Activity

Post Closure
management and

supervision

Power Cost Ls 0.45
Post mining water quality

management
Ls 0.60
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8.10.2 Financial Assurance : Amount to be deposited in Escrow account as a security against the mine activities to be carried out for the closure

of the mine

Amount to be deposited into Escrow

Post mining air quality
management

Ls 0.45

Subsidence monitoring for 5
years

Ls 2.50

Waste management Ls 2.00
Manpower Cost and

supervision
Ls 1.80

Manpower Cost and
supervision

Others Enterprenuership
development(vocational/skil
l development training for

sustainable income of
affected people)

1.20

Golden
Handshake/Retrenchment
benefits to 100 employees

of OC

0

Golden
Handshake/Retrenchment
benefits to 200 employees

of UG

0

Onetime financial grant to
societies/ institutions/
organisations which is

dependent upon the project

1.20

Provide Jobs in other mines
of company

Continuation of other
services like running of

school etc.

1.00

Any other Activity
Total 19.70

WPI as on Apr-19 121.10
WPI as on base date Sep2021 136.0
Escalation rate of Closure cost 1.123

UG OC
Base Cost "Rs. Crs/Ha 0.015 0
Closure Cost "Rs. Crs/Ha" 0.017 0
Project Area "Ha" 619.0 0
Amount to be depostied into Escrow Account "Rs. in Crs 10.523 0
Amount already deposited into Escrow Account "Rs. in Crs 0 0
Net Amount to be depositied into Escrow Account "Rs. in Crs 10.523 0
Rate of componding of Annual Closure Cost 5.00%
Balance Life of the project "in Yrs 19 0
Annual Closure Cost "Rs. in Crs" 0.554 0
Amount to be deposited into Escrow Account after compounding @ of 5% "Rs. in Crs" 16.919

Year OC Year UG Total
1 0.554 0.554
2 0.582 0.582
3 0.611 0.611
4 0.641 0.641
5 0.673 0.673
6 0.707 0.707
7 0.742 0.742
8 0.78 0.78
9 0.819 0.819
10 0.859 0.859
11 0.902 0.902
12 0.948 0.948
13 0.995 0.995
14 1.045 1.045
15 1.097 1.097
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16 1.152 1.152
17 1.209 1.209
18 1.27 1.27
19 1.333 1.333

Total 0.000 16.919 16.919
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