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Online Proposal No.FP/UP/ROAD/147898/2021
RANg— e I¥el # YR ST oA Jifdiexer G0H050 U gRT Additional forest
land diversion required for Eastern Yamuna canal falling in Shamli District for “Four laning
of Panipat ( Start from junction with Existing Km of NII-44 at Panipat) -to Shamli (End at its
junction with Existing 39+300 of SH- 12) of NH-709AD in the State of Uttar Pradesh Package
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| Since Violation has been committed action need |
| to be initiated as per clause 1.21 (ii) of FCA 1980
| guidelines the penalty for violation shall be equal
to NPV of forest land per hectare for each year of
1 violation from the date of actual diversion as
| | reported by the inspecting officer with maximum
i | up to five (5) times the NPV plus 12 percent
| | simple interest. o
[ | State Government will initiate disciplinary action
| against the official concerned for not being able
2- to prevent use of forest land for non forestry | Query related to State Government
purpose without prior approval of Government of
India.

Query related to DFO Shamli

Forest clearance of NH-709AD Pkg-| (Panipat to
Shamli) was granted by Forest department on 30.01.2020
| (Stage-1) & 18.02.2021 (Stage-ll) after submission of
; proposal by NHAI on 30.11.2018 i.e., Stage-l approval |
i received after 14 months. The proposed alignment of this
|
|

project was submitted to DFO office and after thorough
, checking of all the forest lands, this proposal was
User agency responsible for violation shall be = forwarded by DFO and approved by their Competent
prosecuted under local act of the State for | Authority. |
unaut_holnzed use of forest _Iand without the However, during the execution of this project,
permission of the State authority. | forest depariment stated asking to take additional forest
| permission for this project as 0.111 Ha land near Eastern
| Yamuna Canal was not diverted. It seems that this portion
was left out intentionally by Forest Depariment as the
alignment of this project was submitted with the onginal
] propesal and was also checked by forest officials Also, |
earlier forest department and irrigation department were |
| notclear of the status of this land. |
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~in this regard, it is pertinent to inform about the |
para 3(c) and 3(d) of gazette notification no. GSR 185(E)
dated 14.03.2014 -

“(c) The Divisional Forest Officer shall examine the |
factual details and feasibility of the proposal, certify the |
maps, carry out site inspection and enumeration of the
i trees and forward his findings in the Format specified
: in this regard to the Conservator of Forests. '

- (d) The Divisional Forest Officer shall process and

' forward the application along with his findings on the
' proposal involving forest land upto forty hectares, ‘
. _ above forty hectares and upto one hundred hectares to |
| the Conservalor of Forests within a period of thirty |
days, forty five days and sixly days respectively.” |

As per the above gazette, the action on proposal
on submission of user agency is to be taken within 110 |
days (< 4 months). i

It is not clear from the above that how this portion
was left out in the original proposal when alignment of |
NHAI is same from the beginning (i.e., there is no change
in alignment) and thoroughly checked by forest officials.

This office again submitted the proposal for
approval of additional forest land on 30.09.2021 but even
after lapse of 11 months (approx.), forest approval of this
portion is not granted. This issue was also discussed with
local administration and it was directed to the then DFO
and the executing agency (EPC Contractor of NHAI) to
continue with the work as it involves bypass for Shamli
district. As Shamli district faces huge traffic congestion and
regular accidents due to entry of commercial vehicles from
Haryana/UP, it was directed to complete Shamli bypass on
priority so that the issue of traffic congestion/accidents/city |
pollution, etc. may be reduced drastically. Accordingly. |
NHAI processed the above proposal and as instructed by
administration the work was continued by EPC Contractor.

State Government fo send a detailed report. | Query related to State Government
person/agencies responsible for violation and
action taken by the State Government as per
1.21(ii) of guidelines.

I o | SR & 6 quEr el # Toblel TN FIEAR] TR B BT N |

&

1582022
I Aees,
HTORTORTONT0, JOH0S0 FHTUC |




