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MAHARASH TRA STATE ELECTRICITY TRANSMISSION COMPANY LIMITED
CIN. U40109MH2005SGC153646

From:

The Executive Engineer

EHV Projects Division — I, MSETCL
2" Eloor, Vidyut Bhavan, Katol Road,
Nagpur — 440 013, 0712 2591941
Email Id : ee4610@mahatransco.in

Ref. No, EE/EHV/Proj/DN-UNGP/Tech/ 8 Date: [4]1]2.5

To, '
The Dy. Conservator of Forest

Nagpur Forest Division, Near Zero Mile Stone,

Civil Lines,Nagpur-440001 |

Sub : Diversion of 3.064 Ha Protected/Zudpi Forest land in favour of EHV Project Division, MSETCL,
Nagpur for laying of 220 KV Umred to Nagbhid Extra High Voltage electricity transmission project
in Nagpur-Chandrapur District in the State of Maharashtra-regarding.

Ref: 1. The Addl. PCCF and Nodal Officer (FCA), Government of Maharashtra, letter no. Desk-
17/Nodal/pid-44469/Nagpur/1952/24-25 Dt: 05. 12.2024.
2. Letter from R.O, G.0.I, Nagpur no: FC-I/MH- 335/2023-NGP/13911 Dt: 10.01.2025.
Dear Sir,

With ref. to above subject, it is to inform that the Maharashtra State Electricity Transmission Co.
Ltd. was notified as “State Transmission Utility” vide Maharashtra Government Notification dated
06.06.2005, published in the Maharashtra Government Gazette. The Government of Maharashtra has
empowered the Maharashtra State Electricity Transmission Co. Ltd., to exerc1se all powers as Telegraph
Authority with regard to the provisions contained in Part-III of the Indian Telegraph Act.1885.

The Project scheme of Establishment of 220 KV Nagbhid S/stn and its associate Lme 220 KV
Umred- Nagbhid D/C Transmission Line at 220 KV Nagbhid S/stn is approved vide MBR No 116/11 Dt:
18.05.17. Letter of Award (L.0.A) for the work of construction of 220 KV Umred- Nagbhid D/C Line-
25Kms (Part-I) is entrusted to M/s Rounak Industries, Nagpur vide work order no. 6008 Dt: 08.08.2019 and
the work is in progress since Dt: 22.08.2019.

. The 220 KV Umred-Naghbid D/C Transmission Line is the 220 KV Source to 220 KV Naghbld
S/stn and the said Transmission Line is required to meet the future load demand, to improve the voltage
profile and strengthening of Electrical Transmission System in Bhandara and Chandrapur District and
expenditure of about Rs.133 Cr is incurred as on this Project till date, but the asset is not capitalised and
stands Ideal. Due to incomplete work of very source line viz 220 kV Umred — Nagbhid Line, where only
work in Forest area is balance.

Vlde ref. (2) it is asked to clarify whether any State Authority has issued an order to start the work in
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In this regards, it is to submit that none of the State Authority has issued an instruction/orders to the

Contractor/Agency to execute the work in Zudpi Jungle area coming in the Route of the Transmission Line.

But, unknowingly the agency M/s Rounak Industries, Nagpur had lifted the conductor at(a) survey no.45,
Vg-Sonegaon (Rithi), Taluka-Bhivapur (Route-12mtrs, Area- 0.045 Ha) and (b) survey no. 70, Vg-Kalandri
(Rithi), Taluka-Bhivapur (Route-06 mitrs, Area-0.021 Ha) having status of Zudpi Jungle (Revenue Forest
Land) which is not in possession of Forest Department.

It is further to submit that only 18mtr stringing of conductor was carried out by the
Contractor/Agency without any excavation in F orest/Zudpi Jungle land. Further no Civil construction, no
felling of trees is done in the forest/Zudpi Jungle Land. However, 18 mtr stringing work was done to avoid
theft of conductor, materials and to avoid hurdles to the local cultivators and residents. Moreover, the
Transmission Line has not been commissioned.

The above instance was noticed by this office on dt. 01.05.2024. Hence, the explanation has been
called from the Sub-Division officer of MSETCL, Nagpur. Since the explanation not satisfactory, warning
letter was issued to the Sub-Division officer of MSETCL, Nagpur. Also, it was directed to the Agency to
submit the explanation. Considering the explanation, MSETCL asked Agency to terminate the services L)
the concerned Supervisor, Agency has terminated the services of concerned Supervisor (Shri. Mahesh

Gautam).

Thus, necessary action has been taken by MSETCL. It is therefore requested to consider the
clarification given above and accord the Forest Clearance, so that the Transmission Line work can be
completed for commissioning & can be charged at the earliest. So that to improve the voltage profile and
strengthening of Electrical Transmission System in Bhandara and Chandrapur District as per the State

Transmission Utility Plan to serve the public at a large.

Cutive Engineer
EHYV Project Division-I
MSETCL Nagpur,D / ° =
Copy s.w.r.to: -
1. The Addl.PCCF, Regional Office, Government of India, Ministry of Environment, Forests &
Climate Change, Nagpur ...For kind inf & n.a please.
2. The Superintending Engineer, EHV Project Circle, Nagpur.... For inf, pls.

. The Addl. PCCF & Nodal Officer, Government of Maharashtra State, Van Bhawan, Ramgiri Road,
Civil Lines, Nagpur...It is kindly requested to arrange to submit the compliance to the R.O, G.o.1,
Nagpur for further necessary action.

4. The CCF (Territorial) Forest Office, Near Zero Mile Stone, Civil Lines, Nagpur-440001
...For kind inf & n.a please.
5. The Dy. Conservator of Forest, Brahmapuri.
Copy to :
1. The AddlLEE, S&I Subdivision, MSETCL, Nagpur.
2. The AddLEE Lines Project S/Dn, Nagpur.
3. The AddLEE 400 KV Lines Project S/Dn, Nagpur.
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