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fa5d:— Diversion of 1.872 ha of forest land for Construction of road Chorakhari to Nayagoun
via Maheshpur in Baran District. (FP/RJ/ROAD/34657/2022) -

HeH:—Government of India MoEF & CC, Regional Office Gandhinagar letter dated 9.06.2026
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S. EDS by Regional Office Reply
No. :
1 As per the time line, it is | This proposal was submitted by the User Agency

observed that the proposal was | (UA) on the PARIVESH 1.0 portal on 30.08.2019 and
originally submitted through | was processed in the Nodal Office on 02.09.2019.
the PARIVESH 1.0 portal and | Upon examination, it was found incomplete and
has taken approximately eight | accordingly returned to the UA on 09.10.2019.
years to reach the Regional | Subsequently, the UA re-submitted the incomplete
Office. The reasons for such proposal on 25.02.2020, which, after examination,
inordinate delay in processing | was again returned to the UA on 18.03.2020.
and forwarding of the proposal | Thereafter, the UA re-submitted the proposal once
may kindly be furnished more, and the same was examined and processed by
the Nodal Office on 18.08.2020, wherein the UA was
directed to submit the hard copy of the proposal.

* Proposal was examined & processed at DCF & CCF
Kota level. CCF Kota forwarded this proposal after
filling Part-III vide letter dtd. 26.7.23 & received in
Nodal Office on 7.8.23. After examination by Nodal
Office EDS were raised to CCF Kota on 22.8.2023

¢ CCF Kota replied online vide letter dtd. 7.5.24 and
the same was processed by Nodal Office. Since CCF
Kota had not recommended the proposal, EDS were
raised by Nodal Office vide letter dtd. 29.5.24.
Further clarification regarding existence of road
from Chorakheri to Nayagaon via Devari and

proposed route from Chorakheri to Nayagaon via
Maheshpura was also sought from CCF Kota along

with his SIR.

e No violation report was sought by Nodal Office vide
letter dtd. 10.7.24 from DCF Baran :

*Nodal Office vide letter dtd. 18.11.24 sought
clarification from DCF Baran regarding CA scheme,
NPV calculation, comments from CWLW regarding
area falling in Shahbad Upreti Conservation reserve
cte.




¢ CCF Kota submitted the EDS reply vide letter dtd.
11.3.26

¢ Proposal was forwarded to State by Nodal Office on
15.4.26 along with recommendation.

e State raised EDS dated 8.5.26 regarding new SIR and
status on violation & same was replied by Nodal
Office on 13.5.26. Accordingly this proposal was
forwarded to IRO for kind consideration.

e Based on the above facts, it is evident that the delay
in forwarding this proposal to the IRO has primarily
resulted from the repeated submission of the
proposal in an incomplete manner and the late
submission of replies to the EDS at various levels,
including by the User Agency (UA). Accordingly,
the delay is procedural in nature and may be
condoned while considering the proposal for
approval.

It may also be clarified as to
why the proposal has not been
migrated / submitted through
the PARIVESH 2.0 portal

Since the proposal was submitted by the PWD in the
year 2019, well before the launch of the PARIVESH
2.0 portal, it remained under process on the
PARIVESH 1.0 portal. Consequently, the proposal
was not migrated to the PARIVESH 2.0 portal

Since the proposal has been
processed through the

The self contained note with details of documents
attached on the portal are annexed. ;

PARIVESH 1.0 portal various
documents have been uploaded
at different locations, making
proper examination of the
proposal difficult. Therefore,
the State Government / Nodal
Officer is requested to furnish a
self-contained note containing
complete details of the proposal
along with final
recommendations for proper
appraisal of the case
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Public works Department,

Self-contained note

Division Shahabad, District-Baran submitted Proposal No.
FP/RJ/ROAD/34657/2018 for diversion of 1.872 ha of forest land under the jurisdiction of DCF
Baran for Construction of road Chorakhari to Nayagoun via Maheshpur. As per the information
available in Part-I of the proposal 0.48 ha of non forest land is also required for this proposal. The
user agency is the State Government Department. Following is the list of documents uploaded in

this proposal-
S. | Details of documents Available at
No.
1 | Kml File of Segments C (b) of Part-I
2 | Copy of Survey of India Toposheet C (iii) of Part-I
indicating boundary of forest land
proposed to be diverted
3 | Scanned copy of the Geo-referenced C (iv) of Part-I
map of the forest land proposed to be
diverted prepared by using GPS or
Total Station:
4 | Copy of note containing justification for | D (i) of Part-I
locating the Project in forest land:
5 | Copy of map indicating location of D (a) of Part-I
alternative examined:
6 | Copy of documentry evidence in K (a) of Part-I
support of settlement of rights under the
Forest Rights Act,2006 on the forest
land proposed to be diverted
7 | Undetakings for flora —fauna, minimum | AtS. No. 1 to 9 under the heading
forest land, NPV, CA land, FRA, Muck | ‘Additional Informations Details’ in Part-I
disposal etc. '
8 | Area calculation At S. No. 10 under the heading
‘Additional Informations Details’ in Part-I
9 | Bar Chart At S. No. 11 under the heading
‘Additional Informations Details” in Part-I
10 | Detail Project Report At S. No. 12 under the heading
‘Additional Informations Details’ in Part-I
11 | Alternative Route Plan At S. No. 13 under the heading
. ‘Additional Informations Details’ in Part-I
12 | Cross Section of the proposed road At S. No. 15 under the heading
‘Additional Informations Details’ in Part-I
13 | Document related to compliance of At S. No. 40 under the heading
conditions imposed by CWLW ‘Additional Informations Details’ in Part-I
Documents related to CA ,
14 | Copy of KML file of the CA land patch | I.(c) of Part-1 &
- 13 (1) of Part-II
15 | Copy of ownership proof of CA Land L (f) of Part-1 &
13(i) of Part-1I
16 | Copy of Mou/agreement executed L (g) of Part-I
between the Present owner and the User
Agency:
17 | Copy of non encumberence certificate L (h) of Part-I
for the forest land




18 | Scanned copy of the map of the land L (v) of Part-1 & 13(ii) of Part-II
identified for creation of Compensatory
Afforestation prepared by using GPS ot
Total Station:
19 | Copy of Survey of India Toposheet in L (vi) of Part-I & 13(iii) of Part-II
1:50,000 scale indicating location of the
land identified for creation of
Compensatory Afforestation:
20 | Copy of CA scheme 13(iv) of Part-II & S. No. 7 under the
heading ‘Add. Information’ of Part-II
21 | Land suitability certificate of CA land S. No. 4 under the heading ‘Additional
given by DCF Information’ of Part-II
22 | NPV calculation details S. No. 18 under the heading ‘Add.
Information’ of Part-11
23 | Species-wise local/scientific names and | 3(ii) of Part-II & S. No. 6 under the
girth-wise enumeration of trees heading ‘Add. Information’ of Part-II
24 | Special condition recommended by S. No. 8 under the heading ‘Add.
DCF Information’ of Part-I1
25 | SIR of DCF S.No. 13 & 14 under the heading “Add.
Information’ of Part-II & point No. 15 of
Part-11
26 | No violation report S. No. 17 under the heading ‘Add.
Information’ of Part-II :
27 | Recommendation letter by DCF S.No. 1 & 2 under the heading ‘Add.
Information’ of Part-II and Point No. 16 of
Part-11
28 | Recommendation letter by CF Point No. 16 of Part-II
29 | Recommendation letter by Nodal Point No. 16 of Part-II
Officer ;
30 | Recommendation letter by State Point No. 17 of Part-II
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